
Minutes of the Regular I~eeting of the Tippecanoe County Drainage Board February 2! 1911.

Synopsis of

Minutes of the Regular Meeting of the Tippecanoe County Drainage Board held in the County

Council Room, Tippecanoe County Court House at 9:00 a.m., then postponed until 1:00 p.m., Feb. 2, 1911.

PRESENT
AT

Meeting

Berlovitz

Ditch

Elmer Thomas

Ditch

AREA PLAN

Attended Session

at Tipton

Meeting
Adjoumed

Those present at the meeting were: Bruce Osbom, Chairman, Dale Remaly, Vice Chairman,
Edward Shaw, Member, G. Richard Donahue, Atty., and Gladys Ridder, Seely. Also present
at the meeting were farmers interested in the Berlovitz Ditch reconstruction including
Peter Keiser, Wilbur Brunton and Francis Albreghts. Mr. Bill Martin of the SOS came to
explain his Departments interest and suggestions oU this project.

After a lengthy discussion by all conaemed, the decision was to try to handle this

reconstruction financially between the owners involved and the SCS and then if trouble
arose, they would again appeal to the County Drainage Board for help.

Specifications and needs were spelled out on "Plan of Operations" supplied by the SCS
but until a final figure is supplied no action can be taken.

It was brought to the Boards attention that new SUbDivision developers sometimes dis
regard the distance they must stay from existing Drains. G. Richard Donahue volunteered
to take this information to the Area Plan and ask for their co-operation in seeing that
all developers are well informed of this fact.

Bruce Osbom and Gladys Ridder reported that they had driven to Tipton to attend an, all
day session of their Dz>atrlage Board and that they found the time spend very educational.
Tipton has had their Drainage Board in operation since 1966. Larry Clerget of the surveyor's
office also attended.

On motion made by Bruce osbom, seconded by Dale Remaly and made unanimous by Edward 'Shaw
the meeting adjoumed.

~ .. ~
Bruce Osbom,

Dale Remaly, Vice Cha'il~Pr/

&/ (};;~v



Synopsis of

Minutes of the Regular Meeting of the Tippecanoe County Drainage Board held in the COU!1ty Commissioner's Room in
the Tippecanoe COlL~ty Court House at 9:00 a.m., on Tuesday, April 6, 1971.

Present at
Meeting

Minutes Approved

Absalom Miller
Ditch

John L. Hoffman
Ditch

ElmerThomas
Ditch

Public Meeting
at Fair Grounds

Ditches referred
to Engineer

Purchase of

Camera

Bruce Osborn, Chairman and Edward Shaw, Board member, Dan Ruth, Engineer, G. Richard
Donahue, Atty., Gladys Ridder, Seely., John Garrott, Surveyor, and Larry Clerget, Depliluy
Surveyor, Ken Raines, Reporter, Bill Martin, Conservationist along with many interested
taxpayers.

It was moved by Bruce Osborn, seconded by Edward Shaw to approve the minutes of the Regular
meeting of March 2, 1971.

Mr. Spencer Congram, farm manager from Purdue National Bank spoke for a group of people
involved with the reconstruction of a headwall on the Alssalom Miller ditch. The original
headwall built in July of 1967 proved an inadequate construction for the flood water washed around
it and left it useless. The group took action by requesting the ser-;ri.ces of the Tippecanoe
COlL~ty Soil and Water Conservation District to rebuild the headwall an a cost sharing plan.
Herbert Crum was the contractor ( No bid .ras let) and the bill was paid by ?Jf.r. William Nesbitt,
who at the time of tp~s meeting, has not received a~y part of his money. A call was placed to
the state Board of Accounts during the meeting as to the chances of the CountJT paying this bill
and were informed that the county could not pay the bill for it was not handled in the only
legal way that county collection could be made. (See letter in file from the State).

"1:r. David Knop1J and 11r. C. J. B~.ker appeared before the Board to alert them of all the problems
with broken tJ.1.e, etc. on the Hoffman Ditch. The Engineer volunteered to wUk the ditch with them
and try to decide the best course to take. Mr. Bill Martin suggested a joint meeting with the two
other counties involved, namely Carroll and Clinton, for he felt this would be a reconstruction
job. I t was asked for consideration in establishing a maintenance fund also.

~1r. Robert Buker brought slides of the pond that stands as the result of improper drainage on
the Elmer Thomas Drain. Mr. Bill Martin submitted plans drawn by the Soil and Water Conservation Dep't.
on reoonstruction of this drain. Mr. Ruth offered to contact the State Highway Department on
problems concerning the right-of-way drainage.

Mr. Bruce Osborn suggested a public meeting at the Fair G~ounds strictly to inform the public
and perhaps a.~swer some quest:tons people might have as to the duties and responsibilities of this
Board. The date set was Monday, April 19th, 1971 at 8:00 p.m. Mr. Martin was asked to help the
Board conduct the meeting and to show how the two offices "ork together.

The motion made by Bruce Osborn a"ld seconded by Edward Shaw to refer the following ditches for the
Surveyor and Engineer's consideration: Anson-Delphine, Pa.rlon, McFarland, Berlovitz, Andrew P.
Brown and Absalom Miller. All of these to be set up for Maintenance.

Mr. Ruth asked permission to buy a polaroid camera for it would prove so helpflll in his work.
Permission granted.

Meeting

Adjourned

Minutes of the April 6, 1971 meeting (Continued)

Upon motion made by Mr. Bruce Osborn and seconded by fiJI'. Edivard Shaw the meeting adjourned.

C. Dale Remaly, Vice Chairman

ATTEST: Edward Shaw, Member



Minutes of the June 1, 1971 Meeting

Present at
Meeting

Minutes
Approved

Ditch
Referral

Absalom Miller
Di. tch

Hearing

James Parlon

Di.tch Hearing

Julius Bedovitz
Ditah Hearing

Synopsis of
Minutes of the Regular Meeting of the Tippecanoe County Drainage Board held in the
County Commissioner's Room in the County Court House at B:30 a.m., on Tuesday, June 1,1971.

Those present at the meeting were: Bruce Osborn, Dale Remaly, Richard Donahue, 1Jan Ruth,
John Garrott, Larry Clerget, Ken Raines and Gladys Ridder.

Upon motion made by Dale Remaly and seconded by Bruce Oslitorn, the minutes of the May 4th,
1971 meeting were approved as read.

Upon motion made by Dale Remaly and seconded By !lruce OsDorn the Board referred the
following ditches to the Engineer: Carl K. Crist ( Perry Twp.), Chris Fassnacht ( Perry Twp.),
John McLaughlin ( Lauramie & Perry twps.), H. B. Wallace ( Jackson Twp.), H. F. Beutler
( Shelby and Wabash Twps.).

At 9:00 a.m., there was a hearing on the maintenance report for the Absalom Miller ditch.
Mr. Spencer Congrum, William Nesbitt and P. L. Crouse attended this hearing. A remonstroce
by FlQyd Martin against the amount of acreage that he had in the water shed area was read and
upon recommendation of the Engineer, the !loard voted to change his acreage from 62.50A to
32.50A. (A private tile services the water in this area.) Upon motion by Dale Remaly and
seconded by Bruce Osborn the Board declared the Absalom Miller maintenance fund established.

Mr. Lee Shirley and Mr. Homer Todd attended this hearing. They both expressed their approval
of the .75 per acre assessment on the ~arlon ditch but asked the Board tQ consider a correction
on their acreage in this water shed area. Upon recommendation of the encineer, the Board
changed Mr. Shirley's acreage from 12.13A to e.13A and Mr. TOdd'S acreage frelm 40A tel 13Acres.
UpQn motion by Dale Remaly and seconded by Bruce Osborn, the Board declared the maintenance
fund on the James Parlon ditch, with correction in acreage, now established.
Secretaryls Note:
If all hearings went as smoothly and with as much good hUlllor as this one did, the Drainage
Board's job would certainly De a pleasure!

At 11 :00 a.m., the hearing on the maintenance report for the Julius llerlovitz ditch was heard.
Fred Ritenour, Francis Albregts and Richard Shoemaker attended this hearing. Three changes on
acreage in form of remonstrances were read.(F. C. Ritenour, Frances Rosanova and Mary L.
Fassnacht constituted the three.) Upon recommendation of the Engineer, the :Board declined
the appeals. This hearing was set up originally ..."ith the information that this ditch would Ite
reconstructed some time in the spring. llecause this reconstruction has been postponed until
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Minutes of the June 1, 1971 meeting continued.

possiely August, the lloard decided to continue this maintllnance hearing in their regular
meeting in September. Upon motion by Dale Remaly and seconded by llruce Osborn, the lloard
moved to continue this in the fall.

John A.McFar
land Ditch

Hearing

At 1;00 p.m., the hearing on the maintenance report of the McFarland ditch was heard.
Those attending this meeting yare: Roland Halleck, Harold Reed, Cecil Turner, Mark Briar,
Delmar Gard, Ralph Boes, Audley Oshier and Catherine Turner. Members attending were informed
that because of a large branch of private ditch having been built and constructed so that
it empties into the main Dranch of the McFarland ditch, it now IlIUst be made a part of
the main branch of the McFarland ditch. Legal procedures to make it a part of this ditch
are now in operation. Most landowners made mention of Little Pine Creek being so badly in need
of cleaning as it was full of willow trees. A motion by Dale Remaly seconded by Bruce Osborn
was to continue this hearing in the regular meeting on August 3, 1971.

At 2~OO p.m., an informal meeting was called to see how the landowners in the Train Coe water
shed area felt about reconstructing this drain. The Engineer reported that this ditch was in

Train Coe far too bad a shape to consider maintenance, that it either had to be reconstructed or abandoned.
Those attending the meeting were Roy &!lith, R. Leonard, F. R. Grimes, C. Merritt, Larry Summer,

Infonnal hearlngMartha Logan, Edith Skinner, Everett Hart, Vernie Hart, Ethel Hanger, James M. Davis, Icy Funk
houser, Mary Sherwin, Marshall Davis, rone Davis, Dan Barker, Bob Macy, P.D. Kirkpatrick, William
Sattler, and Mr. and Mrs. L. W. Crull. Those supporting reconstruction were Roy A. &!lith (for
Venrich property) F. R. Grimes and C. Meritt(for Purdue prGperty) Mr. & Mrs. Marshall Davis,
R. C. Leonard ( for E. Grimes property) Everett Hart and Ethel Hanger but some specified that
they already have an open ditch on thEir fanns and if a new open ditch was the final decision,
they did not want the di tch relocated. Those in favor of abandonment were Mary Sherwin and
Mr. & Mrs. L. W. Crull. The cost of both open and tile ditches was discussed but no definite
answers could be given until more infonnation was acquired. Mr. Dale Remaly moved and Mr. Bruce
Osborn seconded the motion to hihld another informal meeting before any definite steps would
be taken.

Order and

Findings
&

Certificates

ATTEST: /J
YRf-,

The Board then signed the Order and Findings and the Certificate of Assessments for the Absalom
Miller and the James A. Parlon ditches.

Upon motion by Bruce Osborn and seconded by Dale Remaly the meeting was adjourned.

. ~,.'''-

v
Edward Shaw, Board Member



MINUTES OF THE TIPPECANOE COUNTY DRAINAGE BOAED HELD MAY 3, 1972.

Present at
Heeting

The Tippecanoe County Drainage Board held it's regular monthly meeting on Wednesday, Hay 3,
1972 at 9:00 o'clock a.m., in the County Commissioner's Room in the Court House. Those attena
ing the meeting were: Bruce Osborn, Dale Remaly, Edward Shaw,A. D. Ruth, J. Frederick Hoffman,
John Garrott and Gladys Ridder.

Many problems needed to be discussed at the regular meeting: (1) Alberta Taylor Bennett's
problem on the Jacob Taylor ditch. The Board told Mrs. Bennett that her problem, broken tile
on a private tile drain that empties into the Jacob Taylor ditch, was a personal problem and
that she should contact her neighbors whose water empties onto her farm and ask them for help
in repairing those tile. Also the Board's Attorney told ~1rs. Bennett that ,he would prepare
a petition for her to carry to make it possible for her to come before the Board and ask them
to accept the private tile ditch as a part of the Jacob Taylor ditch.
(2) ses has built an open ditch of considerable length onto the N. W. Box Ditch. Should we
treat it the same as we did the Oshier branch of theMcFarland ditch and ~,)hat procedures can
we follow to get the SCS office to not tie into a legal drain ~~thout the knowledge of the
Drainage Board.
(3) A maintenance fund was established on the Berlovi tz Ditch to be put on the tax duplicate
only after the reconstruction was completed. The attorney said he felt we could consider the
reconstruction completed only after the SCS office had accepted tffi work and paid their cost
sharing part.
(4) Hr.-Lester Bloyd had brought his tax statement in saying he did not drain into the
Shepherdson ditch. He had not attended the hearing or come into the office to object before
the hearing. The attorney cited the law that says if a landowner has failed to comply with
the law in coming in before the hearings with his objections or does not attend the hearings,
he has forfeited his right to any consideration.

The Engineer opened the hearing on the Jeremiah Edwards Ditch by reading his report and making
his recommendations to the Board. He said that this ditch could never work effectively until

9:30 a.m. Little Pine Creek had been dredged. Those attending the hearing were ~1r. &Mrs. George Purcell
Hearing on and Hr. & Hrs. Paul Kerker. Those in attendance felt they would rather put a maintenance fund
the Jeremiah assessment on the ditch and try to keep it in the best repair that could be done under the
Edwards Ditch circumstances than to just drop it, so Mr. Ruth said he would come out and take some elevations

to determine how much good a maintenance fund would do them and suggested that the Board table
this hearing until next month giving him enough time to get a few answers for them.
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10:30 a.m.
Hearing on
the Mary
HcKinney
Ditch

11:30 am
Hearing on
the Hark B.
Horris Ditch

1:30 p.m.
Hearing on
the Fannie
Devault Di tch

Upon motion by Bruce Osborn, seconded by Dale Remaly and made unanimous by Edward Shaw the
Board tabled this hearing until the June 7, 1972 regular meeting.

The Engineer opened the hearing on the Hary HcKinney ditch by reading his report and recom
mendations to the Board. Those in attendance were: Dale Brooks, Cletus A. Rush, Leroy Ade,
Hr. and HI'S. Paul Kerker, HI' & HI'S. George Purcell and Oscar Gephart.
Again the Engineer informed the Board that none of the ditches in this area namely the Edwards,
HcKinney, Horris or Box) would ever work efficiently until the Little Pine Creek could be dredged.
Those on the McKinney felt their ditch did still serve some purpose and that they would rather
see the Board establish a maintenance fund than to drop it. The Engineer assured them that
as the money built up, it would not be spent foolishly but only on repairing those things that
were most necessary. The correction in acreage were:

Upon motion by Bruce Osborn, seconded by Dale Remaly and made unanimous by Edward Shm.T, a
maintenance fund of $1.00 per acre was established.

At 11:30 a.m., the Engineer opened the hearing on the Hark B. Horris Ditch by reading his
report and making his recommendations to the Board. Those in attendance were: Hr. & Mrs.
H.-T. Siefers, HI' & HI'S. Clarence Van Schepen, Jerry L. Rooze for Hatilda Pfeifer, Hr. &
Mrs. George Purcell, HI' & HI'S. Clayburn Dixon and Hr. & HI'S. Robert H. Hayworth. With Little
Pine Creek's being dredged as the only way this ditch can work, all in attendance were much
in favor of not establishing a maintenance fund on this ditch b~t asked the Board to consider
an indefinite postponement of establishing a maintenance fund. The Engineer said that in the
future, if it were at all possible, he would make every effort to clean and dredge Little
Pine Creek.

At 1:30 p.m., the Engineer opened the hearing on the Fannie Devalut Ditch by reading his
report and ma~ng his recommendations to the Board. Only hlO people attended this hearing,
HI'S. Habel HcDlll Andrews and an Attorney for Harlan Tyner. The Attorney said he or his
client had no objection but was here to get some answers. HI'S. Andrews said shw was in
favor of the assessment so Burce Osborn moved to so establish a maintenance fund of $1.00
per acre on the Fannie Devault Ditch. The move was seconded by Edward Shaw and made un
ani-mous by Dale Remaly.

Upon motion by Dale Remaly, seconded by Edward Shaw,

----&d--~~
Dale ~RemalY, Vice '(;:r;-;:a:n--r
_l1fc~:z / J J;dh?/

Edward Shaw, B~p.7d Hember--- --

ATTEST:
O_ / /2 J

~~/£7l~~ _
Gladys Ri~;·Exec. Secretary



Ditches Referred

Minutes Approved

THE REGULAR MEErING OF THE TIPPECANOE COUNTY D~NAGE BOARD MARCH 7,~

The regular meeting of the Tippecanoe County Drainage Board was held in the County
Council Room in the Tippecanoe County Court House at 9:00 a.m., on Wednesday, March7,
1973. Present at the meeting were: Edward Shaw, Robert Fields, Bruce Osborn, A. D.
Ruth, Jr., Fred Hoffman and Gladys Ridder.

Upon motion, by Edward Shaw, seconded by Bruce Osborn and made un~mous by Robert
Fields, theBoard approved the minutes of the February 7, 1973 meet~ng as read.

The Board referred the follwing ditches to the Engineer for Maintenance Fund set up:
Brady vs Nash Wea Twp., John Brose, Shelby Twp. in Tipp. County and Round Grove Twp.
in White County, Cochran VS Holms, Wea Twp., Jesse A. Cripe, Washington Twp., County
Farm, Wabash Twp. & Alonzo Taylor, Jackson & Wayne Twps.

Other Business

Mr. Hoffman reported to the Board that Mr. Floweres had called and complained. about
water backing up after the repairs to the Elliott ditch had been ma~e. ~e s~d he
had contacted Mr. Donahue who in turn informed his client and the m tuat~o? was no~
being taken care of. He asked Mr. Ruth to please contact Mr. Flowers and ~nform h~m

of same. 71

.0
Mr. Ruth told the oard he had met with John Tse. His plan for thelakes on the McClure
ditch were far in the future and Mr. Ruth felt the hearing should be set for a main
tenance fund on McClure ditch possibly May 6, 1973.
Mr. Francis Albregts discussed the possiblity of placing a breather in the side ditch
of 1-65 and Fellbaum branch of the Berlovitz ditch to alleviate a ponding there.
Board granted' permission and said it' the breather created trouble elsewhere it could
always be removed.

9:30 a.m. Hearing
on

Alexander Ross
Ditch

The Engineer opened the hearing on the Alexander Ross ditch bJ'i reading his report
and making recommendations. Those in attendance were: Walter Pendleton, Pete Keiser,
George Hatke, Frances Albregts and Dick Smith.

Mr. Keiser reported that water was standing on top of the Ross ditch on the
oIJFerrall land and this situation had only began since 1-65 was built. Mr. Ruth
siad he would look into the situation and if the problem was created by the State
Highway, he would notify them of same and they would have to correct it.

Mr. Pete Keiser said the acreage in Sec. 25 of 5.22 A that he had sold VanMeeter was
assessed on the Berlovitz ditch but that before he had sold it, he had placed new
tile on that land and drained that acreage to the Alexander Ross ditch. He suggested
removing the acreage from Berlovitz and placing it on the Alexander Ross Ditch.
The Board agreed and instructed bhe Secretary to do so.

Discussion followed among those present as the amount of per acre assessment. As
the majority felt $.75 per acre would be ad~quate, the Board moved to establish a
$.75 per acre assessment.

10:30a.m. Hearing
on

John VanNatta Ditch

The Engineer opened the hearing on the John VanNatta Ditch by reading his report
and making his recommendations. Those in attendance were: Charles R. VanNatta,
Charles R. VanNatta" Jr.,. M.P. Pl1l.mlee" Ward W.' Smith ,and Douglas McGill.

The Engineer read a letter from Mr. Plumlee, Don Brown, Ted Hunt and Charles
VanNatta. The point being they had taken such good care of the ditch they felt
$.35 would be adequate. They asked for a portion of the tile ditch be made into a
grass waterway. They also said they' would continue to take care of their ditch e.'llen
though a maintenance was established.

Because of their great concern for each other's needs and perfect cooperation, the
Board moved to establish a $.35 per acre assessment as requested.

The Engineer opened the hearing on the Joseph Sterrett ditch by reading his report
and making his recommendations to the Board. Those in attendance were: Charles R.

Di.tch VanNatta, Harry W. Hampton, Douglas McGill, and Charles R. VanNatta, Jr.
Mr. Ruth read a letter from Mr. Charles Van Natta and Harry Hampt:ODilstating that
this drain was so well designed and installed that their maintenance over the years
had been very small. They asked for a $.25 per acre assessment. Mr. Ruth said he
felt this was too sDlall. The landowners present said if it proved too small, they
would gladly consent to a new hearing for the purpose of raising the amount.

11: 30 a.m. Hearing
on

Joseph Sterrett

Mr. Charles VanNatta said in Sec. I out of a 175A tract only 50A drained instead of
BOA as assessed. The Board asked Mr. Ruth to check and correct the acreage after
elevations were taken. The final decision was A.

After a bit of a discussion the Board moved to establish a $.35 per acre assessment.

Order &Findings
and

Certificate of
Assessments

After establishing a maintenance fund on the Alexander Ross, the John VanNatta and
the Joseph Sterrett ditches, the Board signed the 0 rder and Findings and the Cert
ificates of Assessments.

Upon motion made and carried the Board ag.journed.

LTT T:
/ ,

/ // c/£/ ~&{J
Gladys Rlidder, xec: Secretary
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The meeting oftheTippecanoe County Drainage Board was held in the County Council
Room on September 5, 1973 at 9:30 a.m. with the following memberspresent: Robert
F. FiEllds, Edward Shaw, Dan Ruth, Fred Hoffman, and Gladys Ridder.

Signing of
Minutes

Business Meeting

Upon motion by Edward Shaw seconded by Robert Fields, the minutes of the August 1
and 27th, meetings were approved as read.

In the business meeting, the Board was shown the claim of the Riehle Construction
Company for work done on the Berlovi tz Ditch. The Surveyor reviewed his feelings
about the amount of charge per hour for labor and wanted their opinions. The
Board recommended we pay 20 hours @ $20.75 per hour and an additional $50.00 for
additional labor or $465.00 total.

30th Street Drainage The matter of the 30th Street drainage was brought to the attention of the Board
with no decision being made.

Friendly Village

S. W. Elliott Di tch

E. F. Haywood Ditch
Continued
Hearing

Order & Findings

Mike Norris and Dick Fidler came before the Board with their plans to discuss the
needs to complete Friendly Village Mobile Home Park drainage to the satisfaction
of the requirements imposed by this Board. A new description of the re-routing
of the branch of Elliott done by Mid-States was required.

A portion ofMr. Wendell Flowers ground was still in trouble and Mr. Fidler said
with only a .12% grade it lrould probably be caused by silt settling and they
would flush the pipe in that area to help that situation.

When everything is finished, Mid-States need to provide the County with an
easement for the.:eewly routed branch and theCounty will need to provide an easement
for a crossing of Elliott ditch wi th city water mains etc.

The Engineer opened the continued hearing on S. W. Elliott Ditch by explaining
the reasons for a second hearing. The Pipers Glen area had been omitted in the
first hearing and according to the drainage law to add to the assessment role
a new hearing had to be called.

Those in attendance were PaUla Chrisman and Rita Lasley, both in the Piper Glen
area. Each one had questions on why they pay city sewage and have to pay on Elliott
too, so Mr. Ruth explained the difference between Storm Sewers and City Sewage.

The Board so moved to establish a .75¢ per acre assessment on $. W. Elliott ditchL

The engineer opened the continued hearing on theE. F. Haywood Ditch by reading
the minutes of thelast meeting, held September 1972. Those in attendance were:
Jerome Rund, Mabel McDill Andrews, Kettie and Robert W. Kirkpatrick, Robert J.
and Jane Moore and O. J. Leibenguth. Mr. Robert Leader had telephoned and wanted
to cast his vote by phone to be in favor of a maintenance fund. Jerome Rund and
O. J. Leibenguth both spoke out in favor of a maintenance fund. Mr. Kirkpatrick
and Mr. Moore both spoke vehemently against a maintenance fund and in favor ocfi'
doing th e work themselves.

Mr. Ruth and Mr. Fields advised them to establish a maintenance fund, Mr. Shaw
favored postponing the hearing for one more year. Mr. Moore said if those that
were in favor should have attended the heanng that he had driven from Indianapolis
to protest.

Mr. Shaw made a motion to postpone one year and Mr. Fields seconded the motion.

After establishing a Jllaintenance fund on the S. W. Elliott ditch, the Board signed
the Ording and Findings and Certificate of Assessments.

Upon motion made and carried the Board adjourned.

Edward J. Shaw



-REGHbAR-MEElfNG-OF THE TIPPECANOE COUNTY DRAINAGE BOARD HELD JULY 6, 1977

The regular meeting of the Tippecanoe County Drainage Board was held in the Tippecanoe County
Office Building at 9:30 a.m., on July 6,1977 with the following members present: Bruce V. Osborn, William
Vanderveen, Robert F. Fields, Robert L. Martin, Ronald Melichar, Kenneth A. Miller and Gladys Ridder.

Upon the reading of the minutes of the May 18th, 1977 meeting ( no meeting held in June) Bruce Osborn moved to
accept the minutes as read and that motion was seconded by William Vanderveen. Robert Fields made the motion
unanimous.

Minutes

William Vanderveen opened the hearing of the Alfred Burkhalter ditch by asking for any
remonstrances. He read a letter from Ervin Larson and one from Everett Miller. Mr. Larson agannst and Mr. Miller
in favor of the increase in assessment. Those in attendance were: Glenn Skiles and wife, Anna L. &Ervin R.
Larson, Ever-ett and Raymond Miller.

Kenneth Miller was asked to comment on the work that has been done to this point and he
explained where the work has been done and who has done the work as well as his opinion of the condition of the
ditch now. He explained that the headwall had been the most expensive thing that had been done but that now
their ditch was in pretty good shape. .

Ervin Larson said his tile must be full of mud for it does not drain quickly when there was
lots of rainfall. Mr. Miller said he would check into it.

Mrs. Skiles said when Fauber Construction had built the headwall, there was lots of rain and
it had been quite a mess and had done quite a lot of damage to their farm. It has been taken care of now and
Mrs. Skiles thanked Mr. Martin for his part in getting the headwall rebuilt.

Mr. Vanderveen explained how much money is now due the General Fund because of all of this
maintenance work being done and informed them that that was the reason for this new hearing.

Some thought the $2.00 proposed assessment was too high. Mr. Osborn asked them if they
could live with $1.50 per acre assessment and Slwl'ln 1SRHes said he felt sure they could.

Bruce Osborn made the motion to establish a $1.50 per acre assessment on the Alfred Burkbalter
ditch. That motion was seconded by William Vanderveen and made unanimous by Mr. Robert Fields.

9:30 a.m.
Increase ir

Maintenance
on

A. B~rkbaltE

Ditch

Mr. William Vanderveen opened the hearing on the Julius Berlovitz ditch by reading the remon
strances from- Francis Rosanova, Charles Kennedy and M. S. Allman for the Shaw Farms.

Those in attendance were: Francis Parker, Fran Albregts, M. S. Allman, Howare and Sarah Ayers,
and Dean Jones.

Mr. Allman, speaking for the Shaw farms, said Mr. Shaw did not agree to the proposed rate. His on
feelings were that a dollar an acre should take care of any of their needs and if the money was spent well and .
the jobs well supervised. He felt work orders should be given by the Surveyor's office and the work should be J. Berlovit~

Frannie Albregts said there had been many breakdowns on the Fellbaum branch of the Berlovitz 10:30 a.m ..
ditch and some on the Sha w Farms. Repairs had been done to several tile on the Richard Smrtth farm also on the New Hearing'
Albl"egts farm.

Ditch

-------- -------- --------------~
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REGULAR MEETING OF THE TIPPECANOE COUNTY DRAINAGE BOARD HELD JULY 6. 1977 ( Continued)

well inspected before payment made.
Mr. Martin agreed that more careful supervision was necessary and said now that Mr. Miller was~ with us. it
would be checked better.

Francis Parker said he knew how much prices have jumped in the last few years and he felt the orig
inal fifty cents per acre was too low. He said he favored any increase that was reasonable.

Berlovitz Dean Jones said his greatest complaint in this watershed was with the Indiana State Highway Department.
He said when 1-65 was built damage was done to this ditch for it has not worked right since that highway was

:ontinued built. He also knew they would have to sue to get the needed relief and needed full support of the neighbors to
do so.

The Board felt the increase of only fifty cents more would be inadequate and Mr. Osborn asked Howard
Ayers if he could live with a seventy five cent increase. Mr. Ayers said yes. he felt sure they could live with
that.

Upon motion of William Vanderveen. seconded by Bruce Osborn and made unanimous by Robert Fields. the
Board decided unanimously to establish a $1.25 per acre assessment on the Julius Berlovitz ditch.

Mr. Lyndal Morarity was the spokesman for the Tippecanoe School Corporation when they appeared before
the Drainage Board. He represented the firm of Fanning and Howey. Architects.

In attendance were: Donald McKee. Rolland Stokes. Richard Harlow. Ann Heimlich. Anne DeCamp. Floyd
Kowalski. Lloyd Mikesell. Doyle Newton and Lyndal Morarity.

Tippecanoe

School

!Corporation

Mr. Morarity had sketches of the proposed new Battle Ground Junior High School with the architects
suggested drainage. The size of tile around the building and the information where it would empty into the
Harrison Creek. He explained the need to go to Harrison Creek rather than Burnett's Creek. The price was

$45.000.00 in comparison to $75.000.00. All present expressed their desire to keep the building costs down
for it is taxpayers money being spent.

Mr. Osborn said he surely shared their concern in keeping the building costs at a minimum but that
the Board was charged with the responsibility of controlling an excessive amount of water being dumped into any
watershed. This would also result in a change in the watershed and that would call for a new hearing. Ron
Melichar said he thought the change in watershed would require State's approval but he would have to chec~ the
statutes further.

A comment on whether the School Board had considered a detention pond was discussed and Mr. Morarity
said because those things are a common nuisance and always require maintenance that the architect had not even
considered one.

The Board informed the School Corporation that when the answers to all of these questions were
found. they would set up another meeting.

on

.J.Amstutz
Ditch

William Vanderveen opened the new maintenance hearing on the John C. Amstutz ditch by asking for
the remonstrances. None had been filed!

Those present at this hearing were: Ralph Wise. Levi Huffman. Richard L. Welch. Clarence Behringer.
11 : 30 a. m. and Dale Remaly ( hi s property sold on contract to Loui s Bl'ubaker).

Clarence Behringer asked about the headwall and a pipe under a driveway at the headwall.He feared
New Hearing that if the individual living there should want to change his pipe under his driveway. it would interfere with

the headwall. Robert Martin said he was aware of the situation and when the time came to change the pipe. he
would supervise the construction for it definitely would affect the headwall.

Ralph Wise stated he would be in favor of the proposed assessment to get the ditch out of the red .
Richard Welch asked the Board if at this time they increased the asseissment would the Board hold another
hearing and lower the assessment when their balance got in the black. Mr. Osborn assured them they would.

Upon motion of Bruce Osborn and seconded by William Vanderveen the Board moved to establish a $3.00
per acre assessment on the John Amstutz ditch. Robert Fields abstained because he had property in this watershed.

o &F forms With the establishment of three new maintenance assessments. the Board signed the Order and Findings forms
d and the Certificate of Assessment forms for the Alfred Burkhalter. Julius Berlovitz and the John Amstutz

an ditches.
C of A forms

signed

With the days business completed, William Vanderveen moved to adjourn. That motion was seconded by Robert
Fields and made unanimous by Broce Osborn.

ATTEST: Robert F. Fields. Vice Chairman

~~



SPECIAL MEETING OF THE TIPPECANOE COUNTY DRAINAGE BOARD ---- Held July 21, 1982

The Tippecanoe County Drainage Board met in the Community Meeting Room on July 21, 1982 at 9:30 a.m., with the
following members present: Bruce V. Osborn, Sue M. Reser, Eugene R. Moore, Fred Hoffman-Attorney, Michael
Spencer-Surveyor, and Natalie Cronin-Secretary.

Orchard Heights Part I II

Mr. Bill Abbott of 533 North Creasy Lane was before the drainage board. Mr. Abbott had been to the meeting held
November 4, 1981. At that time PSI, instructed by Mr. Gunstra, had cut his tile. The board told Mr. Abbott,
at that time, it was a mutual drain and the board had no jurisdiction, but they would talk to Bruce Gunstra and
PSI.

Today Mr. Abbott would like to know the action the drainage board can take in order to help clear up his drain
age problem. Mr. Abbott has hooked onto the city sewer, but it has not solved the problem.

Jerry Withered, an attorney representing Mr. Abbott, told the board it is a public drainage problem, and we

SPECIAL MEETING OF THE TIPPECANOE COUNTY DRINAGE BOARD ----= Held July 21, 1982

would hope that the board would take some action to clear up the drainage in the area.
Orchard

Bruce Osborn mentioned it was a mutual drain; the drainage board has no jurisdiction over the drain. Mr. Osborn Heights
told Mr. Abbott they could petition the drainage board to put in a new legal drain.

West County Line Road

The drainage board moved a motion be made to grant approval to the Highway Department to pay one half the cost
of pipe and installation on the West County Line Road where the Darby Ditch crosses.

MOTION: Sue Reser made the motion that the Highway Department pay one half the cost of pipe and installation on
the West County Line Road where the Darby Ditch crosses between 750 Nand 900 N.

Eugene Moore: Seconded the motion.

Bruce Osborn: Unanimous.

~st

County
Line
Road

MOTION: Sue Reser made the motion that the Highway Department pay the total cost of pipe and installation on
County Road 900 Wbetween 750 Nand 900 N.

Eugene Moore: Seconded the motion.

Bruce Osborn: Unanimous.

#211 GeneraI Dra in Fund

Mike Spencer explained to the board that on the drainage board budget for 1983 a new line item #225 has been
added to include an appropriation of $200,000.00 to the General Drain Fund.

Ell iott Oitch

Genera1
Drain
Fund

Mike Spencer presented to the drainage board a bill for labor of the Elliott Ditch for over $5,000.00.
reason for the increase in the cost was due to quick sand.

The board declared an emergency for the Elliott Ditch.

The board granted approval to pay $5,389.10 for labor on the Elliott Ditch to Fauber's Construction.

Felbaum Branch of the Berlovitz Ditch

The

Elliott
Ditch

A petition to reconstruct the Felbaum Branch of the Berlovitz Ditch was submitted to the drainage board.

Treece Meadows

Felbaum
Branch

Treece
Mike Spencer reminded the board they are meeting with the property owners on the Treece Meadows Drain in order Meadows
to get more right-of-way.

Ilgenfritz Ditch

Mr. Bob Lahrman was before the drainage board in regards to the Dismal Ditch, which is not a legal drain.

Mr. Lahrman was asking the board to grant Mike Spencer the permission to survey the Dismal Ditch. The survey Ilgenfritz
would give the people an idea of the cost involved in cleaning out the Dismal Ditch. Ditch

Mr. Lahrman would 1ike to see a clean out of the Ilgenfritz Ditch regardless of what is done to the Dismal
Ditch.

Fred Hoffman suggested that they file a petition to the drainage board to extend the Ilgenfritz Ditch down to
the Wea Creek, what is now the Dismal Ditch. The petition would include a clean out for the whole ditch.

MOTION: Eugene Moore made the recommendation for Mike Spencer to survey from the Wea Creek to the outlet of
the Ilgenfritz along the Dismal.

Sue Reser: Seconded the motion.

Bruc~_Dsborn: Unan imous.



Ell iott Ditch

Mr. Elliott and Mr. Witz were before the drainage board requesting that their drainage problem on the Elliott
Ditch receive immediate attention.

A stretch of pipe downstream, put in in 1974, is a foot higher than the pipe that the County just put in.
water is flowing; it just has to go uphill to get out.

The Ell iott
Ditch

266

Bruce Osborn instructed Mike Spencer to check the grade through the sod farm and inform the drainage board of
his findings.

The Elliott Ditch is approximately $40,000.00 in the red. The assessment needs to be raised in order order
for the ditch to get money to operate.

MOTION: Eugene Moore made the motion to start procedures to raise the assessment to $5.00 per acres, and
$10.00 per lot.

Sue Reser: Seconded the motion.

Bruce Osborn: Unanimous.

MOTION: Eugene Moore made the motion to adjourn.

Sue Reser: Seconded the motion.

Bruce Osborn: Unanimous.

SPECIAL MEETING OF THE TIPPECANOE COUNTY DRAINAGE BOARD ---- Held July 21, 1982

'~;:'~:"i"9
Bruce V. Osborn, President

~(1t).~

adjourned.

ATTEST:



Regular Meeting, September 4, 1985

TIPPECANOE COUNTY DRAINAGE BOARD
Regular Meeting

September 4, 1985

The Tippecanoe County Drainage Board met, Wednesday, September 4, 1985 at 8:30 A.M. in the
Community Meeting Room of the Tippecanoe County Office Building, 20 North Third §treet,
Lafayette, Indiana.

Eugene R. Moore, Vice Chairman called the meeting to order with the following present,
Eugene R.Moore Vice Chairman, Sue W. Scholer Board Member, Michael J. Spencer Surveyor,
George Schulte Drainage Engineer, and Maralyn D. Turner Executive Secretary, others in
attendance are on file.

McCarty MCCARTY LANE INDUSTRIAL SUBDIVISION
Lane
Ind~s~rialpat Cunningham representing developer presented final drainage plans, no changes have been

S~bdlVlS made in the previous plans presented. Project consists of 21.5 Acres, parts drain to the
! lon Kepner ditch and the majority drains to the Layden Ditch a branch of the Elliott Ditch. To

the east drains to two(2) 24" catch basins. One catch basin sets on the north side of
HcCarty Lane and the other one is on south side of McCarty Lane. Two corrugated metal pipes
run under McCarty Lane which act as equalizers. Subdivision Part I has 910ts and Part II
is undevided, as lots are sold they will be allotted at that time. Drainage pattern of
subdivision drains to the south and east. Developer intends to put in new street and improve
the existing Navco Drive to City Standards. Curb guttering, catch basin, and alignment
changes will be made to improve the ditch situation along McCarty Lane, at this time there
is no pipe under Navco Drive, but a new corrugated pipe will be installed under Navco Drive.
City will be improving ditch from property line down to the Kepner ditch. Release rate will
be 15.3 cfs, storage capacity will be 2.5'. Sue W. Scholer moved to give McCarty Lane
Industrial Subdivision final drainage approval, seconded by Eugene R. Moore, motion carried.

Croxton
Woods

Sub Div

Felbaum
Branch of
Berlovitz
Ditch

CROXTON WOODS SUBDIVISION

Robert Grove representing developer of Croxton Woods which consists of 17 Lots on Poland Hill
road off of Teal Road. Mr. Grove has met with Michael J. Spencer surveyor on site to make
study of original plans. Project was approved September 1980 before the drainage ordinance
was adopted. At that time designer wanted to store water in the street and outlet pipe
would discharge into the ravine. Proposed outlet was on top of the hill, hill is extremely
steep. Mr. Grove wants to continue working with the surveyor and stay in line with the
ordinance without losing approval of plans. Ravine system is very fragile, as the outlet
is behind Flower Shop. Developer doesn't want to change figuration of lots, but designate
a lot as an out lot for a detention basin on the flat,discharge through a velocity
dissipator. Mr. Grove will continue with original construction plans, but will come back
with modified plans of the original for approval by the board.

FELBAUM BRANCH OF BERLOVITZ DITCH

Michael J. Spencer surveyor has talked with property owners in the area of Felbaum Branch
of the Berlovitz ditch. A petition was received in 1982 from property owners to reconstruct
the branch. Survey has been done, plans are 90% completed. George Schulte has looked at
the plans. Property Owners want to have a hearing. Rough Cost of the project which has
468 Acres in the watershed is $62,255.97, $133.00 an acre. Board gave approval to have a
Reconstruction Hearing. A special meeting will have to be held as a 30 day notice has to
be sent and for the next meeting of the Drainage Board time would be an element. An Attorney
will be needed at the hearing, if Mr. Hoffman is not available the board will ask Mr.
O'Connell to set in on the hearing.

There being no further business the meeting adjourned at 9:10 A.M.



TIPPECANOE COUNTY DRAINAGE BOARD
Regular Meeting

October 2, 1985

Th~ Tippecanoe County Drainage Board met Wednesday, October 2, 1985 at 8:30 A.M. in the
Community Heeting Room of the Tippecanoe County Office Building, 20 North Third Street,
Lafayette, Indiana. Ch,air:man Bruce V. Osborn called the meeting to order with the following
pre~ent and others are on file. Chairman Bruce.V. Osbor~,Eugene R. Moor~, 'Boatd'~1ember,
Michael J. Spencer Surveyor, George Schulte,Dralnage Englneer and Maralyn D. Turn~r

Executive Secretary.

BUCK~IDGE SUBDIVSION
Buckridge
Subdivision~obert Grove engineer for the developer and David Kovich developer presented as built plans.

The board accepted the as built plans for review, after reviewing the surveyor will submit
a letter to Area Plan, Highway Department, and the Board of Health.

Croxton
Woods

CROXTON WOODS--------
Robert Grove engineer representing developer stated that at last months meeting it was
discussed to revise over all drainage plans for the Croxton Woods, the plan was approved in
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Regular Drainage Board Meeting, October 2, 1985 Continued.

1980. Mr. Grove submitted Preliminary Plan. In two weeks he will submit Construction Plans
Discussion again on the biggest problem is the ravine right behind the Flower Shop, there has
to be a pipe to get the water away as there is no water standing. No good outlet. There is
6.5 Acres in the development with 17 single family lots, one which is to be used for a storm
water detention basin. The runoff for a 10 year storm for the undeveloped condition is 7.5
cfs, for 100 year storm event is 16.21 cfs. The area of controlled runoff which is routed
throught the detention basin is 3.80 acres. The uncontrolled runoff is mostly lawn area
and some street which is 5.37 cfs. The allowable discharge from the basin for 100 year
runoff 5.37 cfs which leaves 2.13 cfs allowabe discharge from the basin. The developer has
agreed to give up a lot (triangle shape lot) at the top of the ravine for a detention basin.
Development is not in the City. Question as to who would maintain. Mr. Grove stated that
they were hoping the Developer and Commissioners could come to an agreement after approval,
but Mr. Hoffman stated that the system would have to be a legal drain for the Commissioners
to take it. George Schulte's main concern is the maintnenance of the Detention Basin. A
Legal Drain would take care of the problem, but where to stop is questionable. The Board
accepted Preliminary Plans as presented.

Prairie
Oaks

Subdivis
ion

PRAIRIE OAKS SUBDIVISION

John Fisher, engineer and developer David Lux of Prairie Oaks Subdivision next to McCutheon
Heights, the area is on top of the hill north of McCutheon School overlooking Wea Creek
Valley. Original plans were to have a detention area in the ravine, would like to change
route of the surface water runoff down into the lower grounds, create an open swale along
southern side of proposed lots of undeveloped portion of Prairie Oaks continue elongated
storage area or expand the ditch section. Hr. Fishffhas a drawing that he did not bring with
him that shows the Flood Hazard elevation, if the basin is in the Flood Hazard area, only the
storage above the 100 year flood elevation will be counted. There is no detention area at this
time in Prairie Oaks. Like to make Legal Drain for maintenance. Mr. Fisher ask if it would
be possible to create Legal Drain with Subdivision, there would be no control of outlet
after it leaves the property. Mr. Hoffman stated they would have to hook into another legal
drain. Mr. Fisher will get drawing to the surveyor's office for review and action will be
taken at the next Drainage Board meeting.

Chairman Bruce Osborn read the following ditches as having no activity in the past two years.
These ditches have gone through the five year collection period for reconstruction or
construction, no activity for two years we should ask the Auditor to transfer funds to Drain
Maintenance Account. Waddell Branch of the J.B. Anderson Ditch $1,004.50 and Train Coe Ditch
2,531.61. Eugene R. Moore move to send a letter to the Aduitor requesting the Auitor to
tranfer the money for the Waddell Branch of the J.B. Anderson ditch and the Train Coe ditch
to Drain Maintenance of the resepctive ditches. Motion carried.

Felbaum
Branch of
Berlovitz

FELBAUM BRANCH OF THE BERLOVITZ

Hearing will be October 16, 1985 for the Felbaum Branch of the Berlovitz ditch.
ask the board to get another attorney as he can not advise the board officially.
ask the secretary to send a letter to Lawrence O"Connell asking him to set in on
Letter was sent October 2, 1985.

WADDELL BRANCH OF THE J.B.ANDERSON DITCH - TRAIN COE DITCH

Mr. Hoffman
The board

the hearing.

Waddell
Branch of
Berlovitz

Train
eoe

Ditch

Ditches for the years of 1987 will be Michael Binder Ditch and 1988 John Saltzman Ditch.
This is for the records.

HOFFMAN DITCH

Chairman Bruce V. Osborn ask the surveyor what has been done in regards to the Hoffman Ditch.
Michael is waiting for the crops to be harvested and work will be done in diggin~ holes for
elevation findings.

Hoffman
Ditch

GOSMA. DITCH

Mr. Hoffman ask what is happening on the Gosma Ditch? Michael stated two meetings have been
attended. White County is working on assessments they will send them to Tippecanoe County
before next hearing, to this date Michael has received no correspondence.

There being no further business to come before the board, the meeting was adjourned at
920 A.M.

Gosma
Ditch

f/?~,:,r:~(}.- /?(J?{~,~,,~~/
Bruce V. Osborn', Chairman

Absent
Sue W. Scholer, Board Member

cO)

rf::la~ C/L/~B~ Member . . '.:
ATTEST: f'~r<J~'~~~VJ1:vJ

Maralyn D. Turner, Executlve Secretary



Public Hearing Felbaum Branch of the Berlovitz

PUBLIC HEARING FELBAUM BRANCH OF THE BERLOVITZ
October 16, 1985

The Tippecanoe County Drainage Board met Wednesday, October 16, 1985 for the Public Hearing
of the Felbaum Branch of the Berlovitz ditch for the reconstruction of said ditch.

Chairman Bruce V. Osborn called the meeting to order at 9:00 A.M. in the Community Meeting
Room of the Tippecanoe County Office Building.

Those present were: Chairman Bruce V. Osborn, Eugene R. Moore and Sue W. Scholer Board
Members, Michael J. Spencer Surveyor, Lawrence O'Connell Acting Drainage Board Attorney,
Fred Hoffman Attorney,and Maralyn D. Turner Executive Secretary. The following property
owners or representatives were present and remain on file: Ruth and Nick Crisan, Donald and
Marie Phillips, Francis Albregts, Nancy Potter, Lewis J. Beeler, Margaret Mullins, William
Bull, Judith Pence representing Halderman Farm Management and W. Kelley Carr.

Two letters of remonstrance were read by Lawrence O'Connell Acting Attorney for Dr.ainage
Board. Letter dated September 26,1985 and received in County Surveyor's office September 27,
1985 from Ruth and Nick Crisan property description Pt E~SE~,Sec.30, Twp 23, Rge.3, 39.99
Acres benefitted Acres 20.00, the other letter dated October 5, 1985 and received in the
Surveyor's office October 7, 1985 from Nancy J. Potter, description of property Pt W~NW~,

Sec.29, Twp 23. Rge 3. 79.50 Acres, 20.00 Acres benefitted, W~NW~, Sec/32,Twp23,Rge.3,80.00
Acres and 80.00 Acres benefitted.

Michael J. Spencer surveyor, stated that he had met with both property owners and had
answered alot of their questions and concerns, no changes have been made in the plans
presented to the property owners. The proposal is to install a new tile from Interstate 65
through the Richard Shaw property following the old line of the Felbaum Branch, tile would
be larger.

Mr. Nick Crisan felt proposal had not been explained properly, he felt that 75% of surface
water was going to come from the south on their property and 25% would set there like a
swamp and has been for fourty years. He stated that no elevation had been taken. Their
property is on a low spot . Felt it would be 'a waste of money, there is a tile on property
that has never been-cleaned~no service;' Eatch'basin is the Crisan's concern. Michael J.
Spencer stated, that elevation has been taken.
Lewis Beeler ask if it was going to hook into an existing tile, answer yes. Tile is in
good shape, approximately three years old.

Mr. Francis Albregts stated that his landlord, Richard Shaw a property owner would like to
have the decision postponed for a few weeks. He ~~uld like for a decision to made soon.

Walter Potter husband of Nancy Potter property owner, ask how long would the construction
last and when would construction work start. Tile would have a life of 50-75 years. Mr.
Potter ask how long has the existing tile been in? Mr. ~lbregts felt that it had been
installed in the 1940's.

Michael J. Spencer stated he had been out to the project on Monday, October 14, 1985, and
was at the Crisan property on the south fence line, the catch basin was 2/3 full of water,
catch basin near 550 East was dry. Mrs. Crisan stated it had not worked for years.

Mrs. Nancy Potter wanted to know how the propety owners will know if it will be kept
opertable. Previous project that assessments have been made is unopertable, she wants to
feel certain that this one will work. Mr. Spencer stated he had been surveyor for 6 years,
in the six years he does not remember getting any complaints on the tile not working,except
for Mrs. Marie Phillip's she ask to put a new catch basin in, what they found was not in
good shape. Pressure is the only thing making the water go through the tile. Mr. Spencer
stated the only alternative would be to go a different route, put a bigger tile in that
would carry 100% of the surface water.

Mrs. Potter ask if a decision was made could the project be started this fall? Mr. Spencer
stated that bids could be taken this fall and stipulate that project has to be completed by
a certain date, her concern was crop damage,etc.

Decision is up to the property owner as it is their money.

Petition was presented in 1982 signed by Marie M. Phillip's, Richard H. Shaw, W. Kelley Carr.

Mr. Osborn ask for raise of hands for and also' those against, those present were undecided.

Mr. Hoffman attorney, stated that Richard H. Shaw and W. Kelley Carr had alot of questions,
Mr. Carr had talked with Mr. Hoffman, he wants some time to think it over as he does not
like the design. Should the project go with the design presented Mr. Carr may oppose it, if
change in design Mr. Shaw may oppose it.

Mr. Potter ask why the property owners who are opposing the project not here, it was pointed
out that Mr. Shaw and Mr. Carr would be assessed on 51% of the project.

Mr. Beeler ask the same questions. Mr. Crisan stated the same feeling.

Mr. Hoffman was representing Mr. Shaw, he stated that changes were being made in the course
of a legal drain, not reconstructing the original drain, it is stopping on the east side of
the road and Mr. Shaw has a drainage problem on the west side of the road, the reconstruction
is not going to help on the part that is on the legal drain as it is designed. Mr. Shaw has
been charged for the legal drain which is on both sides of the road, Michael Spencer stated
that he is not charged for the west side, he will be charged for maintenance fund, but not
for the reconstruction. Mr. Crisan stated that they all are assessed now, he is the catch
basin. Mr. Spencer agreed to the statment of Mr. Crisan.

Mrs.Potter ask if the two property owners would be here as some of the property owners had
traveled a distance and now the board is asking them to return in three weeks.

Mr. Osborn agreed with the property owners that the two owners not present, Mr. Carr being
a local resident should have been here, but basing it on the fact that Mr. Shaw and Mr.Carr

have 50% of the property they have the right to be heard.

Felbaum Branch of the Berlovitz Continued-October 16, 1985

Eugene R. Moore moved to continue the hearing Wednesday, November 6, 1985 at 9:00 A.M.,
seconded by Sue W. Scholer, motion carried.



TIPPECANOE COUNTY DRAINAGE BOARD
November 6, 1985

The Tippecanoe County Drainage Board met for the regular meeting, Wednesday November 6,
1985 at 8:30 A.M. in the Community Meeting Room of the Tippecanoe County Office Building, 20
North Third Street, Lafayette, Indiana 47901.

The Chairman Bruce V. Osborn called the meeting to order with the following in attendance
and others on file: Bruce V. Osborn Chairman, Eugene R. Moore and Sue W. Scholer Board
~1embers, Michael J. Spencer Surveyor, Lawrence O'Connell Acting Drainage Board Attorney, and
Maralyn D. Turner Executive Secretary.

PAINTER CO~~ERCIAL BUILDING

Patrick Cunningham representing Floyd Lux Owners and Judith Painter. Steve Northfleet is
the builder. He stated he was not coming before the board for approval, but to give an
idea of what can be expected in a worse situation for the proposed construction of commercial
building, a drainage plan will be presented later for the project. The only thing Mr.
Cunningham is asking for at this time is for the board to agree upon an amount for a bond.
Property is located South of Beck Lane in Lafayette Plaza South which consists of 8.5 acres,
Lehnen Furniture has 1.5 acres, and the Painter Commercial .8 acres. Mr. Cunningham present
ed preliminary calculations and ideas based on what is going through the detention pond now
and what will be going through when developed. He is just using the existing maps, based
on materials,it appears the pond was designed alittle small, all was done before Drainage
Board Odinance. Outlet for the area is a 15" culvert under State Road 43 which drains down
Beck Lane under a 24" tile under BecK Lane into a 27" storm sewer then into a ravine behind

church into Durkees Run. Detention Pond is owned by Floyd Lux. Outlet for pond is 600'
12" storm sewer, outlet daylights into 15" road culvert, daylights again then down ditch to
24" tile which goes into 27" storm sewer down around church into big ravine. In 1979 it was
determined that 15" pipe under State Road 43 had 9 cfs capacity, current load 7 cfs. The
project gives a release rate of .9cfs of 17%, capacity of .9cfs. He stated they are not
changing any release rate of or any configuration at this point, can't do anything with it
unless a bigger storm sewer is put in. There is a road off 43, Lehnen Furniture drains under
road into 15" tile over to pond. Painter Commercial is .8 acres, will drain to a 15" tile
into detention pond. Area is being changed from pasture to hard surface area, consequently
increase storage area is needed. Pond is 500 cu. yds short. After development with Painter
and assuming size pond would be looking at 850 cu. yds. of additional storage area. Increase
pond by 20' to the west, the entire length of pond. Actual storage capacity of the pond is
from normal pool elevation to 2' above. Not changing release rate, adding more storage
to handle 100 year storm event. Need to increase 500 yards to bring pond up to standards.
After much discussion. Eugene Moore moved to set bond at $2,000.00 seconded by Sue W.
Scholer, Unamious. Board instructed Steve Northfleet to proceed and establish a $2,000.00
bond to correct past mistakes on holding pond, plus increase storage area.
Bond should be made payable to the Drainage Board, taken to the Auditor's office and they
in turn should issue 2 (two) recipts, one for record in the surveyors office and one for
the builder.

There being no further business the board adjourned the regular meeting to reconvene the
Felbaum Branch of the Berlovitz ditch hearing.

ATTEST:~D-.~-v
~cretary

ifoard Member

FELBAuKjBRAJlJCH OF THE BERLOVITZ -HEARING
'Continued Meeting November 6, 1985

Bruce V. Osbor~ Dha~fma~ called the continued meeting for the hearing of the Felbaum
Branch of the Ber'l0viti'ditthto order at 9:00 A.M. with the following in attendance who
are on file.

Michael J. Spencer surveyor, stated that this meeting was continued to give all property
owners a chance to be pTe~ent for the hearing, all owners present. Mr. Spencer opened
meeting up for questions.

Walter Potter husband of Nancy Potter ask what will the ditch do for the property owner as
far as the run off, drainage; and how much water it will carry and what the options are.
The proposal wasfor.aHi" tile on .16 grade, currently there is a 12" tile that has been
there since 1895 at least that is what is shown in the surveyor's records some old cuts, tile
has dirt in it at. the north line on ~Re Car property where the existing catch basin is. Mr.
Spencer stated that Mr. Crisan was concerned if the tile was going through ihe low ground
on his farm. Nancy Potter stated she would like to know why the plan being proposed is going
to be adequate, she stated she wanted Michael to sell the propety owners on the proposed
plan. She had had conversation with Hugh Pence and he had suggested another plan and Mr.
Pence had told her why he felt his system would be adequate for the property ownrs. She
wants the facts.



said the
Marshall
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Felbaum Branch of the Berlovits - hearing continued.

Mr. Osborn ask basically what is the problem at the present time? Mr. Spencer stated the
tile currently in there has either a belly in it or dirt, at least there is standing water
in the tile, creating water ponds on the property of Crisan, Phillips, Carr,and
part of the Potter property.

Mr. Crisan felt he had been paying maintenance of the ditch for 34 years, but the board
assured him that the maintenance was not set up on the ditch until 1971, Mr. Spencer felt
the maintenance they had paid for was work done by people in the watershed area, not
through the county"

W. Kelly Carr stated he would like to see the ditch improved, he doesn't want to spend
money and the system not work. He too wanted Michael to explain why this proposed system
will work. He has had discussion with Hugh Pence, Mr. Pence has indicated the cost is fair
ly high and to have an adequate size tile it needs to be larger than what has been proposed,
tile works fairly well through the Shaw Farm area, as soon as it reaches the Crisan property
the tile no longer works well, the Bull Brothers have a small area at the north end which
a 10" tile exists, his mother's propety(Edith Carr) no longer has a need for the system,
to sum it up Mr. Carr feels the proposed system is a problem. Mr. Carr stated that if he
finds that the new system would be desirable it is obvious to him that the property owners
would have to maintain the old system which is on the Shaw Farm. Michael said this is true
unless the old system was petitioned to be vacated.

Mr. Potter ask Michael Spencer to draw a diagram and explain the system. Mr. Osborn
told the property owners they are paying the money and that it is their ditch and
with some legal restrains the board would like to please as many of the property owners as
possible as well as get the job done, it's up to you the property owners.

Fred Hoffman attorney, on behalf of the Shaw Farms ask are you replacing the one
branch with a new branch or are you letting the old branch be a part of the new branch in
reconstruction? Mr. Crisan ask if the proposal was to go under the Interstate? Answer-NO.
What is drainingon the other side of I-65? Are they on a maintenance fee? Michael stated
they are not getting drainage on this tile, they are using the existing tile there.

Francis Albregts stated that every body west of 1-65 was assessed for reconstruction(the
Berlovitz) at that time built from Interstate East very little work was done on the west
side of the Interstate, they had a right as they were working a main tile. Could more
people be on the Berlovitz assessment? Michael stated that the people on the main tile
should not be assessed. Mr. Albregts felt in 40 years the open ditch has never been cleaned
out.

Marshall Allman farm manager for the Shaw Farms, stated he has concern of the two 16"
pipes one the new the other the old, he realizes that there is grade, but concerned in a
heavy rain.

Mr. Osborn ask what crosses I-65? Michael stated a 24" tile goes under 1-65 from old
records existing 30" tile at the outlet on a .2 grade and the rest is on a .10 grade.
Bruce ask would it have any merit to increase the size of the proposed new pipe and do
away with the old pipe? Michael stated the only problem with it would be that a portion of
the main to carry the extra water. Bigger tile could make an adverse effect on the people
up stream.

Mr. Bull Surface water, overflow - Parker ditch. There is blowouts in the Parker
ditch possibly from the over flow.

Mr. Potter ask why do we want to put money into a project that won't do the job?

Mr. Hoffman said the Shaw's and Carr's had met last evening and they want to come up
with something that will satisfy everybody in the area, he felt the proposal does not
satisfy every body in the area. He felt that Michael should go back to the drawing board
and set down with the people involved discuss the pro and cons of the ditch and then come
back for a hearing.

Mr. Osborn stressed that the surveyor is going to do what you want, however, it is going
to get into each property owners pocket book, any way you go you are going to have ponding.
Petitions had be presented and this is the reason we are having this hearing. It is
prohibitive to tile for huge storms. He ask the propety owners to let the surveyor know
what they want.

Richard Shaw spoke on behalf of himself and his sister stating that they will cooperate
on any feasible kind of construction either with new tile or possible new maintenance
under reconstruction of old tile, he stated he had had discussion with Dr. Carr and other
property owners, they feel there are problems, he suggested that the owners who are the most
interested get together in study sessions and learn what they want to do and put their in
put in at that time. The Shaw Farms would be opposed to going over the hill, as it would
not benefit them at all. Maintenance problems is biggest thing with the proposal. He felt
that getting together would get a more mutual benefit,then come back to the board. The
only benefit would be at the edge of the Shaw property line stop the old 16" tile it would
give them exclusive access to the capacity of that tile. Mr. Pence stated there is direct
and indirect benefits to the plan, if you take a load off the Berlovitz drain on the west
side of 1-65 indirect2 would help all those people because there would be no more water in
that drainage area, be more water in their outlet. Michael has concern of going through the
hill as this would use up all the drainage those people have, until the other water is gone
(Felbaum Branch of the Berlovitz). Michael feels that the proposed plan is a reasonable
plan.

Marshall Allman ask Michael to consider reconstruction up to the open ditch, increase
size of tile, as the proposal is putting a new ditch into an old ditch that is not getting
the job done, open ditch is good and is getting it's job done. Michael ask would there be
an objection to digging an open ditch than putting a larger tile. Told .Michael to bring
plans back to that effect and they will study it to see what it will do to them.

Mr. Bull - 30" tile - Berlovitz.

Felbaum Branch of the Berlovitz - Hearing

Mr. Hoffman stated that a new petition would not b
board is willing to go along with the property owners ~nn~~:s~~rY~st~~~ ~~born
Allman and W. Kelly Carr and their requests as it is what they ~~Uld like. Mr.

W.. Kelly Carr said he was no expert, he is just asking Michael to gl've
as he IS the expert. them leadership

After much discussion, it was decided to meet with Michael b .
property owners discuss amongst themselves and return back to th:l~g t~e ~~ad~r a~d the
a later date. Letters of notifications will b t t oar '. e oar recess to
reconvened meeting. e sen 0 property owners In regards to



Regular Meeting
January 8, 1986

The Tippecanoe County Drainage Board met in regular session on Wednesday, January 8, 1986 at
8:30 A.M. in the Tippecanoe County Office BuIlding, Community Meeting Room, 20 North Third
Street, Lafayette, Indiana.

Chairman Bruce V. Osborn called the meeting to order. Those in attendance were: Bruce V.
Osborn Chairman, Eugene R. Moore and Sue W. Scholer, Board Members, Michael J. Spencer
Surveyor, Fred Hoffman Drainage Attorney, and Matalyn D. Turner Executive Secretary.

Chairman Osborn turned the meeting over to Attorney Fred Hoffman for the election of
officers.
Mr. Hoffman ask for nominations from the floor for President of the Board, Eugene Moore
nominated Bruce V. Osborn President of the Board, seconded by Sue W. Scholer, there being
no other nominations, Sue Scholer moved the nominations be closed, seconded by Eugene Moore.
Mr. Osborn was unanimously elected President of the Drainage Board for 1986.
Bruce Osborn ask for nominations for Vice-President, Sue Shcoler nominated Eugene R. Moore

Vice-President, unanimoulsy approved that Eugene Moore serve as Vice President.
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Sue W. Scholer was nominated by acculmation as Secretary of the Board. Sue W. Scholer
moved to appoint Maralyn D. Turner Executive Secretary, Mr. Fred Hoffman Drainage Attorney,
and George Scholtc Drainage Engineer. Unanimously approved by the Board.

986
SSESS
ENTS

1986 ASSESSMENTS:

Fred Hoffman attorney read the list of 1986 Ditch Assessments for approval.
Those to be made active are Charles Daughtery, Thomas Haywood, F.E. Morin, William Walters,
Luther Lucas ditch to be assessed two consecutive years (1986&1987). Those that will
continue to be active are:Jesse Anderson, E.W. Andrews,Julius Berlovitz, Herman Beutler,
Michael Binder, John Blickenstaff, N.W. Box, A.P. Brown, Buck Creek(Carroll County)
Orrin Byers, County Farm, Darby Wetherill(Benton County)Marion Dunkin,Christ Fassnacht,
Martin Gray, E.F. Haywood, Harrison Meadows,Lewis"Jakes, Jenkins, James Kellerman, Frank
Kirkpatrick, John A. Kuhns, Calvin, Lesley, Mary McKinney, Wesley ~1ahin,Samuel Marsh(
Montogmery County) J. Kelly O'Neal Emmett Raymon(White County) Arthur Richerd,John
Saltzman,Abe Smith,Mary Southworth, William A. Stewart,Gustaval Swanson, Treece Meadows,
Lena Wilder,Wilson-NixontFountain County), Simeon Yeager, S.W. Elliott,and Dismal Creek.
Sue W. Scholer moved that the ditch assessment list for 1986 be approved as read, seconded
by Eugene R. Moore, Unanimous approval given. A letter to the Auditor with attached list
of 1986 Ditch Assessments will be forwarded.

ODRIDGE
UTH

WOODRIGE SOUTH

Michael Spencer surveyor, presented the drainage plans for the Woodridge South, at the
December 4, 1985 board meeting it was decided that the landowners would take care of the
detention basin behind the two lots and they they would check into increasing the release
rate from a 10 year storm event to 25 year storm to make the basin smaller. George Schulte
has looked at the plans and finds the plans in order, Michael Spencer recommended the board
give final approval to the detention area for Woodridge South. Eugene Moore made motion to
give final approval to Woodridge South, seconded by Sue W. Scholer, Unanimous approval.

Sue W. Scholer ask the board to review Allen County's proposed section pretaining to
Subdivisions in their Drainage Grdinance, the board members agreed to study.

\MES
zKPAF
:K
'CH

JAMES KIRPATRICK DITCH

Need to assess landowners within the James Kirpatrick watershed in order to get back $6,000.
00 spent for the drainage study in 1981, December. State Board of Accounts requested this
be done.

A letter needs to be sent to Montgomery Countyrequesting total amount of expenses to date on
the John McLaughlin ditch so that we can collect our share of expenses in Tippecanoe County.

,AUGHLIN MCLAUGHLIN, JOHN DITCH
IN
'CH

IOTT
CH

ELLIOTT DITCH

A hearing will be set sometime in 1986 for increasing maintenance fund on the Elliott ditch.

There being no further business, meeting adjourned at 8:50 A.M.

J30ARD MEMBER
,0

ATTEST: ~.j'JAJ .z:\q~
Maralyn D. Turner, Executive~SOe~c-r~e~t~a~r~y--
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TIPPECAUOE COUNTY DRAINAGE B0AR~

l"Jeeting
IEdiana

Root:': of
47901,

:~2t ~re1~2sday ~3~uary 1988 i~ ~he Cc~mu~i~y

Office Bui:ding, 20 IJcrth Third Street Lafayetce

Chairman Bruce Osbor~ called the r:ee~ing to ~rder at 8:30 A.M.
present: Eugene R. tioers and S~e . Scholer Bcard~embers: Mich321 J Spencer Surveyor,
~ark HOU2k Drainage Consultant. J Frederick Hoffman Drai~age A~torne~- ~n~ tlaralyn D.
Turner Executive Sec~etary. Ochers present are on file

This being the first n:seting of the year Chairman Os bern ask Mr. Eoffman to preside ~V2r

t~e mee~ing to conduct the election of officers.

Mr. Hoffman asked for 2c~inations for Chairman, Sue W.Sc~oler nominated Bruce V Osborn
Chairran, seconded by Eugene R. Moors, ~here being nc ether no~inations Mr. Osborn was
elected CLairman of the Board.

M~. Hoffman asked fer nc~in2tions for Vice-C~airsan, Sue . Scholer n~~ina~ed ELgene D
Moors, seconded by Bruce V Osborn, the~e bei~g no fur~her no~ina~ions Eugene R Moore
was elected Vice-Chair~an of t~s Board.

Sue W. Scholer 20ved to appoint J Frede~ick Hoffmar Drainage Board Attorney. seconded
by ELgene R. Moore. unani~ous approval.

BO-:-lrd. ha.d agreed as Drainage Board Consultant.

S~e ~_ Scholer ~oved ~o a9Point M2~alyn ~ Turner as the Executive Secretary of the
Drainage Bcard r seccnde~ by Eugene R. Mocre, ~n2nimcus 2pprcval.

Hr. Hoff~an read the Active D~tch2S =c~ the year of 1988
E.W. Andrews, Juluis Berlovitz, Herman Beutler. Hichael 3i2der Cohn 31ickenstaff,
Box, A. P. Brown, Buck C~eEk (Carroll County) Train C06, Co~n~y ?a~~, Varby Wetherliil
(Benton County) I Christ Fass~acht, Marion D~nkin, Christ Fassnacht, Issac Gowen (White
County) Martin Gray, TLo2as Haywood! E.F. Haywood, Harrison Meadows/ Lewis Jakes,
Jenkins, James Kellerman: Frank Kirkpatrick, John A. Kuhns. Mary McKinney Wesley Mahin
Sa~uel Marsh (Montgomery Co~nty) F.E. Maric, Hester Motsinger! Oshier. E2~et~

Rayman (White County) a letter of January 5, 1988 is on file from Cau~ty

requesting ditch be active, Arthur Rickard, Abe Smith, Gus~avel Swanson, Treece MeadowE.
Wilson-Nixon (Fountain County} Simeon Yeager, S.W.Elliott, Dismal Creek, and Shawnee
Creek.

Ditches which have been Inactive and need to be ~ade active ere Jesse Anderson, De~psey

Baker , Floyd Coe! Sha~n8e Creek.

Inactive ditches John An:stutz, Delphine Anson, Newell Baker, Nellie Ball, A.P. Brown/
Alfred Burkhalter, Or~in Byers, Grant Cols i J A. Cripe, Chas Daughtery, Fannie Devau:t,
:ess Dickens, Thomas Ellis, Martin V. Erwin l Elijah Fugate! Rebecca Grimes, Fred E2f~2r.

E.F.Haywood, George Ilgenfritz, Inskeep, E~gene Johnson, F.S. Kerschner, Amanda
Kirkpatrick, Ja~es Kirkpatrick, Lesley! John McCoy John 11cFarland, Absalm
Miller, Ann Montgo~ery, J Kelly O'Neall Lane Pa~J:erl James Farlan, Calvin Peters,
Franklin Resar, Peter Ret~eret~ Ale~:andsr R2SS Ja~es ShEperdson, Jah~ Sal~z;~a~ Ray
Skinne~, Joseph C. Sterrst~, Wm A Stewart. Alo~zJ Taylor, :&-~b Taylor John Tc,ohey
John VanNatta, Harrison Wallace, SUSS3na Walters, williarr Walter2, McDill Waples. J&J
Wilson, Franklin Yes.

Luther Lucas ditch is made
the DisIal Creek ditch.

inactive and be into

Nr. Osborn asked if first and seco~d alternates ~oLld be appointed t~ be 2tlves
for Tri-County ditches? Mr. Hoffman advised the board to go ahead and ~h€ffi ~~

this isn1t p:oper ac~icn ca~ ~e ~~ke~ :a~er. The following representative a~d

alternates were appointed fo~ the following ditches.

Hoffman ditch, Eugene R. Moore Sue W. Scholer was appointed
V. Osborn second alternate.

first alternate ~nQ 3r~ce

McLaughlin ditch,
Sue h. Scholer.

Bruce Osborn, Eugene R. Moore first alternate, and second alternate

Michael stated he had received a 12tt~r £ro~ 3ento~ County in regards to the Darby
Wetherhill ditch and he asked the boa~d ~o appoint a representative and alternates for
t.his ditch.
Sue W. Scholer is rep~esentative, first alternate Eugene R. Moers , second alternate
Bruce V, Osbor~.

Otterbein Ditch representative will be Sue W Scholer, first alternate Eugene R. M00rc,
second alternate Bruce V. Osborn.

Michael asked ~hat the Secretary send letters to eeer county informing them of the
3.ppoint:T~snts<

Michael Spencer presented a Pet~tion rece~ved

a portion of the Jempsey Bak r Ditch lying sou
County Read 350 North and ly ng in the east ha
Township 23 North, Rge 5 Wes , and the North 5

rom Purdue Research Fou~dation to vacate
h of the ncrth right-of way line of
f of the southeast quarter, Sec~io~ ~,

acres LOLe or less of the West half of
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the so~th ~!est quarter! Section 6/ Township 23 North, Range 4 West, all in Wcbash
Township, Tippecanoe CountYt Indiana.

l1ichael stated a hearing date would have to be set when assess~ent list is received.

Bruce Osbor~ asked whe~e they were going with the wate~?

through holding ponds then ~etered out tc the same place
L2,ke.

Michael stated he felt it was
it has a~ways gons, Hadley

BrUCB Osborn stated the board has never vacated 3 portion where ~~ still drains through
the existing legal drain. Mr. Hcff~an an~wered no, if they are going to use rhe drain
they can't vaca~e! if ~hey are not going to use it t~en it can be vacated. Mr. Hoffman
stated there would be a question of taking them out of the Wa~ershed in regards to
assessments. They will still have to pay their assess~ent as they are remaining in the
wate~sh2d, the Purdue Research should be notified of this, If this is for the upper end
this will help. Mark Houck stated there is a problem of metering at the same rats; but
it will ~nCr€a8e the volL~e of water goi~g to Hadley ~ake. They will have to Kset the
ordin.ance.

Hany ~uestions Deed to be answered before action lS take~.

VALLEY FORGE

Michael J. Spencer informed the board that a letter of Credit fer $62,000.00 to cover
half the cost of installation of the per~anent drainage systerr, ~his was through
Tippecanoe Development Corpora~ion. Roy Prock is new owner of Valley Forge he wants to
substitute a new $62,000.00 letter of credit for the o~her one since he is the new
owner. Michael has talked with Mr. Hoffman there will be ~o problem to do ~his, accept
the construction bond needs to be secured for deposit for Mr. Prock just like originally
had been presented by Tippecanoe Development Corporation bef0~e the old one can be
released and except new one f~orr Mr. Prock. Mr. Hoffma~ stated ~hey will have to
present an agree~ent along with the Letter of Credit then the ether can be released.

MEETING TIME CHANGE

Eugene Moore moved to change reeting ti~e of the Drainage Board fro~ 8:30 A.M. t~ 9:00
A.M. seconded by S~e W. Scholer, motion carried.

JOHN HOFFMAN DITCH

Bruce Osborn called the rneecing to order at 9:15 A.l1.

Tri-Councy Board representatives are Eugene R. Moore Tippecanoe County, William Lucas
Clinton County, and Charles Sutton Carroll Co~nty,

Mr. Hoffrran conducted election of officers.

William Lucas nominated Eugene R. Moore as Chairman, seconded by Ch2yles Sutton, ~~21'e

being no other no~inations Eugene Moore was elected Chairman.

Eugene R. Moore nominated William Lucas as Vice-Chairman, seconded by Charles Sut~on,

there being no other nominations Willia~ Lucas was elected Vice-Chairman.

Eugene R. Moore nominated Maralyn D. Turner as Secretary, seconded by Charles Sutton,
th€~e being no other ~ominations Maralyn D. Turner was eJ,ected Secretary,

Mr. HoffLan was chosen to serve as the Attorney for the boa~d when the board was first
for~ed, he will cor-tinue to se~ve.

Mr. Osborn thanked the property owners for corni~g to this informal ~eeting, He informed
them that no ching wou:d be decided officially, it 28 an opportlinity for the proper~y

owner to see what has happened up to ~his time,

After l1ichael J. Spe~cer presents ~he project quescions may be asked.

Michael J. Spencer, surveyor introduced those present MaralYD D Turner, Secretary,
Frederick Hoffman Attorney, Sue W. Scholer, Bruce V. Osborn, and Eugene R Moore
Tippecanoe County Commissioners, William LLcas Clinton County Comnissioner and Neal
Conner Clinton Coun~y Surveyor, Grover West Carroll County Surveyor; and CharJ,2s S~tton

Carroll County Commissioners, and Mark Houck Tippecanoe County Drainage Consultant.

valley
Forge

JOHN
HOFFMAN
DITCH

Mr, Spencer presented Construction Estisates in
Alternate III, a~d Alternate IV, and Phase II.
engineer with Stewart Kline and Associates.

Mr. Spencer asked for questions.

Phases I, Alternate I, Alternate
This estimate was done by Robert

.L.t,

Gross

Bob Power asked if there was tile in there at t~e present time? Answer yes; Phase = the
tile would come out. Alternate I would be to dig the tile out approxi~ately 6 11 below the
existing tiler under Alternate II lowering it 4 1

• This is to gain grade. The area
being discussed on the ditch is at 900 E_

Lola Harner asked how a~e you digging 4' and stopping at 900 East wQuldn1t you have
to continue on west? Michael answered they would have to continue west of 900 East,
this
wouldn1t be to far west as the ravine SYSt22 drops off.

Mr. Fower asked if a bridge would have to be put ac~oss 900 East? Michael stated they
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felt ~he c'lJ.vert was the right size and would carry the w3ter r it is just toe hig~.

M~. Pa~er asked if 2 ~ile co~ld be pu~ in without tearing up the ~cad? Micha c stated
he did ~at think t~is could be d~~e without tearing up the road.

M~. Moore asked hew ~a~y acres ,n rn~ wate~shed? Total acres 2420.
difference of 80 acres this would be checked.

There c.ay be a

Mr. Power asked how ~uch is co~ing o:;t of ~aintenance fund?
There is no maintenance fund on the ditch at this ti~eli£ a tile ~ole breaks it lS up to
the landowner to do the repairs.

Jesse Barr asked would the soil change? Answer the dirt will not be changed;just bett2~

drainage. Mr. Barr asked if the ditch was going to be t:12 sare size at 1025 East,
AnsHsr at the road 1025 108" round pipe, tt"(>70 72" rO\lnd pipe/ tNO 84" 3.nd at.: 900 East
14'10" X 9'1" structural plate pipe arch.

Neal Dexter asked how ~uch water will come down
the same amount of water would be coming down.
concerned about the ercsion ana damage.

:'.Dto Coffee RED
l"lrs, Harner e.TIc:l

ditch. Michael
i1r, Dexter Hel'e

stated

Mr. Hoffman asked if there was a positive outlet. A~s~er it.: goes into a ravine system
that eventually gets to the Wilacat creek. Mr. Hofflan asked how far frol the end of
the legal drain to the Wildcat. Answer give or take one and half to two miles

LaVonne Scheffee had concern of gravel and ~he culvert being closed shut. Michael
stated this is the reason he has pointed out the culvert sizes at the different ~oad

crossings

Elwood Burkle asked t~at the cost be discussed. Mr. Spencer pci~ted OLt that the last
page of the esti::r:c,ts ,,"y.,~., :~a2:'izes the cost.

Mr. Spencer explained the Indiana Drainage :odes ~~ the landowners. The decision is
made by the property owners.

M~o Barr asked who is responsible for drainage on property?
County is responsible for the road crossings, property owners is responsible for
drainage on their own property,

Elwood Burkle asked what depth would
feet deep fro~ the existing ground,
Michael stated at 900 East 1/4 mile

tile be? Answer
Ba~ks would be a

east it is 5 feet

so~e of ~he cuts would be 10-1:
lot highe~ than ~hey are now.
below the botto~ 0f the existing

Mr. Hoffman stated the property owners should consider extending the legal drain down t2
the Wildcat to maintain the valleys, as there is prcble~s if you don't have a positive
outlet especially one Y?ith this size. There is no control ove~ the valleys as it is
now. He felt this would not add that much to the cost.

Jerry Frey stated he is constantly fixing ~low

They are finding that the tiles are shifting.
outlet.

holes. ~~ is gettin~ continuously worse.
He feels the major problem is at the

It has been severely neglected. There are tree roots and tiles that have flcated ~p ou~

of the syste~. He fee~E the first thing to do would be fixing and opening up the
out:"et.

Hr Power asked in the estimate has consideration been taken in the area west of 900
East? No. Mr, Power felt this would be essential. Michael answered until a legal
drain is extended down that way they can't do anything with it, they can do some
corrective measures directly downstrea~ from the road. He has to work with the starting
and stopping points of the ditch! this is what he had to work with.

At this point Mr. Hoff~an explained the procedu~es of making legal drain west of 900
East,

Malcomb Miller stated he agrees with Jerry Frey's statement.
Mr. Miller's concern is the hardship the assessments would make for the property owners.

Jerry Frey stated they can't seem to hold the blow holes l each spring they are back and
bigger holes. Mr, Frey doesn't know what causes this except another ditch was added
about four years ago this makes more pressur2 fro~ t~e upland it's coming down in sl~ci a
velocity causing the probles.

Debbie Lineback asked what kind of ~l~e fra~e ?~Q you talking about as she carried
petition in 1982. Mr. Hoffman stated it probably wo~ldn't take ~he ti~e that he did
preViO\lsly.

Mr. Moore asked the feeling of the property owner.

LaVonne Scheffee asked if there was any rules in regards to health and sanitation?
Thirty years ago when they purchased their property you could~!t junp over the ditch/
now ther6 is refrigerato~s and other debris making the ditch level. She does~'~

understand why the farmer doesn 1 t have to keep i~ cleaned out. She complained about the
road grade~ grading gravel making a wall a~ ~he ditch.

Mr. Osborn stated the board is
is a maintenance fund set up.

powerless in regards to debris
Maintenance fund is needed.

ir.: the di tc~:es thsre
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Jerry ~rey asked who has authority? Hr. Hoffman explained the board is the authority.

Mr. Frey is for starting a legal drain with a ~aintenance fund, but he feels that the
~:oney should be brought forward tQ be spent on opening up the outlet and fixing the main
tile. Try to get by with what they have with maintenance.

Malcosb Hiller supports Mr. Frey's statement.

Mr. Moore asked Michael if a maintenance fund could be set up and just clean or does it
come under reconstruction?

Michael stated they would be maintaining what there is now.

Mys. Scheffee asked how this would help? Mr. Hoffman stated it would be taking ~he
ditch back to it's original conditio~.

Hr. Lucas asked if there was an estimate for 2 maintenance clean out? no. Michael felt
it would just Lake a week to get an estimate put together, Hr. Lucas stated it would
probably take two years to get a maintenance fund set up. Michael stated for a few
years the fund could be set at 2 high figure and then lowered.

Debbie Lineback stated when she carried the petition around and 80-90% of ~he property
owners stated it should be an open ditch. it never worked from day one

Elwood Burkle stated that those living north and east of the Clinton and Carroll County
line would receive no benefits by opening the bottom portion yet they would be paying
for it. There are too many obstruction.

Dale Fossnock stated: His ancestors sta~ed tha~ when :he ditch was put in, it never
f,.,;orked.
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Glen Kelly stated there ~,,)"ere

out This was 30 years ag()
six of them that worked on the ditch where the tile comes

Mrs. Glen Kelly stated it cost her $100 00 to get a petition in 1982 out of her pocket.
She was infor2sd that there is a standard petition fors now and there would be no cost
for the petitio~. Mrs. Kelly stat2Q they t2ve ~illows and to get rid of the~ the water
has to be take~ care of.

GlsL Kelly stated there are two 6" raises In the ditch, one is on the Bcg2~ property ~nd
the ~nloods.

Question was asked was it constructed that way? Yes>
When the ditch was built is was bui~t by the people,

Michael stated the grade can be checked

Mr. Barr wo~ld agree to keep the water going.

Mr. Scheffee stated whe~ they first carne to the area there were no problems ne feels it
has to be open a:1 the way.

Mrs, Kelly stated they have two ponds on their property. water is over the road most of
the "cL-::'2, getting" C 1J.t is a prcblem most of 'Che tirr:e. Even when it ~;!as dry this surrmer
it Has Net.

Mrs. Harner stated this has been a p~ob:e~ for ~any years.

Mrs. Seheffss stated a lot of the problem was created when 900 East: was reconstructed.

Grover West asked how many s~all acreages were in the watershed. His concern is the
break down in lots and acreage.

Mrs. Harner stated the assessment doesn't seem fair,

Kenneth Walker stated there is peat in the area of the Ford property, reason for so much
water in the area.

Neal Conner stated that it would be spring of 1989 to ge~ a maintena~ce fund in to
affect.

After much discussion Mr. Spe~cer asked for show of hands.

Phase I Alternate I. Phase II Dig Open ditch up to where the two branches coY~e together
a~d tile system. Approximate Cost $200.00 acre. Vote 7.

Open Ditch all the way. Approximate Cost $242.00 per acre. Vote 8.

t1aintenance. Assessment per acre to be set possible classifications. Vote~.

The vote going for an ope~ ditch all the way Hr. Spencer will get estimates and hold
another ~1eeting to presen~ findings to the property ow~ers.

no further business the meeting adjourned at 10:30 A.M.

_ ..... _.v....~o~

;=a~<
Eugene R. Moore,Boardmember

ATTEST:~~
Mara1yn D. Turner
Executive Secretary



TIPPECANOE COUNTY DRAINAGE BOARD
WEDNESDAY OCTOBER 5. 1988, Regular Meeting

The Tippecanoe County Drainage Board meL Wednesday? October 5, 1988
CO~2unity Meeting room of the Tippecanoe County Office Buildi.ng, 20
LafayeLte, Indiana.

at 9:00 A~M. in the
North Third Srreet;

Bruce V. Osborn chairman, called the meeting ~o order with the following being present:
Eugene R. Moore and Sue W. Scholer, Boardmembers; Michael J. Spencer Surveyor; u.
Frederick Hoffman Attorney; and Maralyn D~ ~urner Executive Secretary.

QUAIL RIDGE SUBDIVISION

John Fisher represen~ing Subdivision developer ana 'Joe Bumbleburg a~torney for developer
requested Preliminary and Final Drainage. Subdivision is located on the south side of
County Road 600 North, approximately 1/4 mile East of U.S. 231, in Tippecanoe Township.
Subdivision consists of 13 acres which is being far~ed. James Andrews and -John
Schue~ann are developers. ?resent2~~on was ~ade of plans. Adjoining property owner l1r~

Hunt has a 30!wide grass waterway this is where the water goes now, they pJ.an to
discha~ge in the same positio~ as it is now at the same rate. Watershed area would
~~U~~'.dS~_:'~'-1~_~'.~~_',.cf~:.;6.00 acres as ~hey are picking up 3 acres from the existing Prophets Reck
_ ~ ._ ~6 The off-site drainage has been included in che detention storace
requirements for Quail Ridge Subdivision. Presenta~ion is cn file.

Mr. Hoff~an asked: Thers is no retention pond? Mr~ Fisher answered yes~

Michael Spencer asked if they had Construction Plans? Hr. Fisher answered they wou~a be
finished tomorrcw{Octooer 6, 1938)

M~. Hoffman asked would ~~ere be any Jl0re water 2rossing Mr. HuntJs proper~y than there
is new, and no areater sneed? Mr. Fisher answered there vJould be no more water and no
more speed.

Mr. Hcffrran aSKed who was going LO Iaintain? Homeowners Association ccvena~ts. Mr~

Hoffman asked if ~h€ Cou~ty had an access to iL. and under the covenan~s Coun~y would
have the rights to go in ~nd clean i~ out if it isn't maiDtained~ Mr~ Bumblenurg stated
if ~ha~ is what the board wants ~hey will pu~ i~ in the covenan~s. Mr. Hcffrran s~ated

that in t2e covenan~s ~r snCULO be stated if the HOi~eowners don t do it, ~haG the CounGY
has ~he right to co~e on ~n anc do it and assess i~ agains~ ~he Homeownersp

Michael Spencer asked 2DOU~ ~De ve~oclty at the outlet pipe downstream. John answered
be~ween 4 and 5 reet. Michael asked about rip-rap to make sure there would be no
erosion to the waterway. Discussion on rip-rap and erosion~

QUAIL
RIDGE
SUBOIV
ISION

Michael asked if ~hey had an emergency overflow st~ucture?

l1ichael asked if they had erosion cODGrol plan during construction?
answered they would be a part of the Cons~ruction Plans.

Mr~ Fisher

Bruce Osbo~n asked if they v!anted Preliminary and Final approval with conditions
~entioned?

long as they put the maintenance

that the board have construction plansMichael Spencer stated GnaL ccndi~ions would be
and approved by the regular check point agency.
he had no problems with the system presented as
agree~ents in the covenants.

This is standard. M~. Hoff~an stated

Eugene R, Moore ~cve to give QU2il Ridge SUbdivision approval to final plans with the
restric~ions that the ccnstruc~ion plans are submi~ted and approved with the covenants,
seconded by Sue W. Scholer, unanimous approval.

MCCUTCHEON HEIGHTS SUBDIVISION PART II

John Fisher representing developer stated thlS was the final portion of the subdivision.
flr. Fisher had thought they had received Preli2inary and Final approval with the
condi~ions of ge~tinq ~he easements r ~herefore before Construction Plans can be approved
the Draina~e Board has to give approval. Michael s~ated he was under the impression
that al: they had to do was su~ply the board with the eaS28ents. Reading the minutes
this was incorrect. Michael stated the siqned easements have been recorded. The only
thing that has ~o be done is have a neaYing to establish th legal drain for that
secticn of t1cC~tcheon Heigh~s. There are 40-45 lots. Die Boehning is the attorney.
Michae~ asked Mr. Fisher to get hi8 a copy of the Construct on Plans of the storr

MCCUTCHEO
N S.D.
PART II

drainage system. Petition has been £i~ed. n'· .LlSCUSSlcn.

Sue W~ Scholer ~oved to grant finaJ. Dra nags Board approval for McCutcheon Heights
SUbdivision Part II and a letter be sen for the hearing ~o create the legal
drain.seconded by Eugene R. Moors r unan fiOUS approval~
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.lURDUE
lNDUSTRIAL
.lARK
'ART II
PHASE II

Daniel Pusey rep~8sen~i~g P~rdu2 Research ?:)und~ticD prese~~ d p~ans of ~h

impacted by the of the Purdue Indus~rial Researc Park Phase I
is ~eiDq c8nstructed for ~~e Whi~ pool Corporat

area

on
needed i2prove=en~s are the stars water =anagament. The erect ha.s been ·'lnder- discussion.
for several years. Histori~a~ the Hadley Lake basin has been one ~ithcut an outle~r and
as the a~ea has been developed discussion of things to be done and thinqs not done ever
~he years. With ~he Research Park development ~t cas qiven an opportunity to look and
imple~ent a par~ of a ~aS~2r

op~ions. One was to acquire
Creek system. The other was
because of the cost and loc~

plan that TJas developed a few years back. There were two
right-of-way and by pass Hadley Lake and go ineo Burnet~s

to 1~I01:'k a.s a -?a:::.~"C of t,he '':?2'1012 cor;::T~unii:~:'" dsvelopment.
at ~tilizing and deve~opinq around Hadley's Lake as a

drainage basin fro~ ~he water lanaGereent stand point Aerial pno~os as far back as 1939
show t~at a~ one ~i~e ~here was a positive ou~le~ to H2dl ey J s Lake. and ta:kin~ with
property owners there was at one ~iIe a tile underneath Morehouse read tha~ went ou~

across farm fields, over the period of years these have either pl~gged ~p or got c~t

off. Biggest contributory to the ~')rcbl'~~27: 'i'las th'; C".lr-py,ij:-lcClu:ce syste}~: \n:r:~ich. 'c2kes a
large portion of West Lafayette,north part of ~he Purdue Go~f Cc~rse ~~~ Pu:due Dairy,
basically Lindberg Read area north into Hadley's ~ake/ this an~ a periodic
flooding of Indian Creek Valley coming t~e syste~ presents a very large proble~.

With the State Industrial Development Grant Procra~ ~~ t~e Whirlpoo2 Corporation project
comi~g to the Research P~rk West Lafayette has bee~ a 5350 000.00 infrastructure
ara~t i~ the na~e of Whirlpool becaLse of the added obs create6 by Whirlpool.

Worki2g with an inter governsental agreement between the County and the City (City lS

set up to 2dministerj. A request for ?roposal was put out by Lhe City to lodel ara
determine what the capacity downstream is in the ditch syste~ that flows 2ve~tually into
Burnetts Creek. This will help the future development in the Cuppy/McClure system and
Dempsey Baker system. The De~psay Baker system (legal drain) starts (doesn1t g8 into
~hs Lake and goes acress the Cesetery comes back into Purdue ReS2arch across 350 Nor~h

~\id ~oint of Yeag2r Roadl Cu~berland Avenue comi~g U9 in the F8ur Season Apart~ent area.
Mr. Pusey gave ~he rOUte of the ~wc lecal drains.

T~2i~ plan is lookinc at a part of the Master ?lan. Much presen~a~ion.

The Third Drai~age bas~n consists of 79 Acres/ a line f~om the Intersection c£
CU~lberlaDd Aven~e and 52 nort~ ~o 350 North goes to the Sale~ Court Houss area s~al~

area to ~h2 south Qraini~g into the Cuppy/McClure svstes through Research Park Phase
Major design has 6een done for this area.

The f~urth area Morehouse Road! US 52, ana a little bi~ of CumbeYland Avenue. This a~e2

has history and has affected the e~tire area. A~ one tiLe it drained out 2nd had no
water in ~he area. The pond is a product of construction when 52 was widened, used as a
borrowed area for the State Highway Department. This 2C~S as a storage area fer R

portion of ~he area. Historically the south tip was a low area ~hat drained part of the
80 acres Purdue Research owns, came dow~ and drained across undernea~h 52 into ~he

Cuppy/McClure system. The area ~nder an agreement with the Sta~e Highway cont~2ctcrs

filled in ~he area and alte~ed ~he drai~age pattern area owned by Mr. Wastl~ The fill
is set up so that water drains toward 52 and not onto the property of Purd~e Research :0
the wes~~ Much ~ore presen~atio~ of the area

the east property line of the cenletery down
run off, if the area flooded which it has,

A~ outlet was created along cornon boundary a
to ~he north 42X29 corrugated metal pipe

The fou~th area was done by the State.
pro~iDent swale is there. the swale goes
underneath 350 north swale proceeds down
over the Baker legal drain. The surface
surface course above the Baker ditch and
i~peded the surface drainage"

fellows on CUT: This ~as been al~8red too.
the
and

Present water elevations of tte pond 680.54, ~he culvert under 350 North 680.50, there
is a ber~ that 2aintains the W2.ter in the pond. Michae2 stated there is lower gyound
between Purdue Research property line and the berm. (back of Butcher Block) With the
alr:eration of the drain by the 52 construction and filling operation forced part of
?urdue ~2search into another area,so in their design they need to accosplish two thinos.

Need to get 802e infrastruc~ure up to the Whirlpool si~e, ons being sanitary
sewer,which needed some cover. 2. They felt their prudent management system of their
sub-drainaqe basin was T:O make sure a1: the storm wa~e~ would be sa~ntained on their
proper:y. They are cons~ruc~ing a cover over the s~or~ and sani~ary sewer along their
west boundary property line 80· wide easemen~ which will maintain and keep the rUll off
as their area is developed i~ the future into their sub-drainage area and :essen the
i~pacc that was caused by the altera~icn. MakinG more flexibility.
Much more ~resentation~

Mr_ Pusey presented figures f~~ the fu~ure at the inlet box.

Sizing of the ?ond is based on ~he p~esent condi~ionsr that being utilizing ~he existing
storm tile that is ~here wi~~ its release ~ate of 3 cfs, because of tha~ release rate
~hey had ~o oversize the detention area to serve the 2rea in a d2veloDed stage.

Pre-design for a 10 year would be 83 cis.

Presen~a~ion of sub-drainage was given.

Mr. Eoff~an asked what they wanted today f~om Lhe boa~d? Approv21 of the storaqe for
Purdue Research. They wanted to present a llas~er Plan of water management that was to
fit in with the Wes~ Lafayette City~
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The dsvelop~en~ of the Researc~ Park has spurred fundinc ~o help do ~tis,

Carolyn Locher property owner asked Mr. Pusey ~o exp~ain what would be done in regards
to ~he u~ilities. Explana~ion was give~.

John Burgert asked if at ~his tire there is no widening of 350 west of ~he wes~

boundary. Answer by Mr. Pusey was tha~ some widening has been done by the County
Highway!but is still rwo lanes. Part of the agreement wi~h the county with the
Industries co~ing in, Whirlpool provided funding for the imprOV22ent in the raads.
George Schulte Highway Engineer decision was to add a ~wo foot strip on each side with
some drainage i~prove~enLs wi~h so~e structures adding four inches of binder, next
spring a new scrface of 1'; of surface re-stripping it Drive way approaches were
iLprovea. Mr. Burgett asked if the pipes weye stil: sou~h of the pavement, in the two
lane area? Answer-Yes. JOhL Burget~ asked what area does he figure the holding pond is
going ~o drain? 80 acres. Pond is being construc~ed ~o maintain stor~ water ~anagemen~

iros the improved 80 acres under the given pr2sen~ condition, the area around it{to the
east) is still being raintained as a na~ural area. Explanation continued.

Mr. Burgett asksa if he was correCL. The two holding basins,stor~ sewer basins being
constructed on the nort~ south of 350 N o~ west line are about 6S5,curb i.nlet and the
bottom of the conduit was 680 so there is a 5~ difference between them. What sort of a
s~ructure appears in ~he bot torr 2rea? Bottom of the low outlet in to the legal drain is
670,paved inlet. What happens when you go east of 350 from the metal corr~crated condLit
as you approach ~he tWO basins. It is a curb and cutter, curb inlet handles the road.
Michael stated what Mr. B~rgett is asking is the differe~c2 between the flow line of the
corrugated metal pipe on how your going to slope the ground to get up to the basin.
County is widening and extenci~g the cor~ug2ted pipe. Both sides~ Explanation and
discussio~ con~i~ued. Rip-rap will be put in.

Mr. Osbor~ asked what are you askina fc~ today? Approval of the concept and the
Ccns~ruction Plans for the 80 acres.

Michael Spencer stated the water surface eleva~ion is ~uch closer to ~he structure
elevation. Proble~ is ne GlQ no~ ~ealize there was berm around the existing lake. It
is about 4 1 higher than ~~e water elevation, it wiil have to get that high before it
will run ever and even get to the overflow structure. Mr. Burget~ s~ated the lake is
down. Mr. Burgett1s concern was that the lake could get higher than ~he basin. Mic~ael

s~ated if this happened i~ would be held J.n ~nere by the ber~. The berm is 6-8 1 wide.
Mr. Hoffman asked if it WOLld wash out? NO.

Mr. Burgett asked about the moratorius agalDst any more construction in ~he

triangle,based on the new numbe~s does ~hat Dean that there is no longer a
~oratorium,because of drainage?

Michael Spencer sta~ed ~he moratorium Mr. Burgett is talking about is anything
co~~riburcry to Eadley Lake? The board has stated they did net want any ~ore

development in the Hadley Lake watershed are? until an outlet W2S provided for the lake,
hopefully ~he ~echanisL is in place now ro previde that and funding for it would be a
state gyant. Sue W. Scholer sta~ed hopefully that is correct. There are alot of
procedures ~hat have to go ~hrough Drainage Board. Mrs. Sharon Burqe~t asked if they
were ,-alkinG about a small or large project? Mr. Hoffman answered, a large project.
Dan Pusey asked if she Dean~ in ~heir water area? Yes construction in ~heir watershed
area. This will have to be evaluated. Discussion. Mr. Hoff~an explained ordinance,

Mr. Burgett asked if there was any federal, Corps of Engineers, or state impact done on
this structure? Al~ environmental things were checked OUt. No wildlife.

Sue W. Scholer asked ~- Michael had any questions about the project for approval. No.
Disc~ssion continued.

Sue W, Scholer ~oved to qive preliminary approval and approval of construction plans for
the detention facilities as presented to Pu~due Industrial Park Phase II Part
II/seconded by Eugene R. Moore, unanimo~s approval.

500 East, State Road 26 East/200 South

Lamar Ziegler engineer w~t~ Clyde Williams & Associates, Inc. presented Drainage s~~dy

for County Road 500 East asked for Drainage approval fo~ proposed highway improve~en~ on
Coun~y Road 500 Eas~ from the te~minus of Project RS-9179(ll County Road 475 East at a
point approximately 2,:00 feet north of County Road 200 South to State Road 26. t1r.
Ziegler handed out a detailed repor~ which he went through. There are four drain~ge

area within the project liITits on 500 East. Segment A, Segment B, Seg~ent C and Segrrent
D. Water f~ows to and percola~es in~o the Felbaur Fork of the Berlowitz Ditch.
?resentaticn is on fi~e.

500 East
State Road
26 East
200 South

Proposed road i~p~ovements wil~ ccnsist of
~1 foet graded shoulders (10 foot paved).
throughout.

two concrete travel lanes l2 race wide
Type IIX fi underdrains will be provided

with

Drainage i?provements are proposed on the same segmen~s. This is on file. Segment A.
fro~ north end of County Road 475 to the Halsmer HilJ_ will drain down to the Felbaum
branch of the Berlowitz Ditch, they are not proposing to make any direc~ co~nection in~o

the Ditch, they are proposing LO install a elipical pipe under County Road 500 East, so
the water that now collects on the wes~ side of the road can travel under the road
ov rlana eventually reaching the Wildcat Creek. Essentially no change in the drai~aqe

pa ~ern that exists there now. Because the impact of the proposed improvements is so
sl ghtly--only 1 cfs for a 50 year sto~m event the overall effects is ccnsidere6
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neg'ig ble and ~herero~e. no fu~ther routine O~ detainage or flow is considered for
Sea2en ~ They used runoff rates for 10 year/50 year and 100 year stor~ e~7ent

criter a due to the ~act ~hat this area is almost all aq~icul~ure in nature and is not
impacted at ~his time by flooding condicions and heavy ~un-off.

Mr. Hoffman asked how much addi~ional ~ight-of-way

additional acres in the drainage brought on by the
through 2cstly eff the east side.

is there going ~o be?
~dditicnal right-ai-way

A:r:swer-T'dO
2.11 tr.'.f3 \/~ay

SEgrnen~ B will drain 540.69 acres.drainaqe pattern will run she same, however
into ,~ small problem in t:he c:;;' "-' r1y n'''r of 500E a..-.6 i 0'-\ c::,..,,··-th '0-; ""k; ra U'~' r-r-
ri::rht-cf-~,vay they intercept ;,...v;;;~ ;light" s\"jale~tth~tv t~;~s-Lto~v~~d-'-~he ~j";~~-of-·'/!ay :r-,en
~urns east!~hey in~ercep~ that an bring it O~ to County right-ai-way, increasing the
runoff rate. They have proposed ~o install de~ent~on into Coun~y Road 500 East and iCC
Sourh area. Two detention will be put on che eas~ side of 500 East a~d one detention on
the Northwest quadran of 500 Eas~. 100 year Stor~ runoff is reduced to 49 cis because
of de~enticn areas whic~l is equal to the 50 year existing runoff conditions~ The
detention areas will basically consist of the storing water in ~he existing side ditches
with the exception of the NW corner which the side ditch will be widened in order to
have enough s~or2ge. The :and is very low and dikes will be required ~o keep ~he wat2~

in ~~e di~ch. The cnly positive outlet is to the Berlowitz dit~h. Once tIle-water has
flowed through the detention areas it wi~l flow to the SW quad~on where it will access
the Berlowitz di~ch by a bee hive inlet that exists there now. Project will move the
connection fur~her away from ~he road way providing a new inle~ to the pipe. Within
their rights of way limi~s they will replace both the Felbaum and the mai~ branch
tiles with new tiles. Mr. Osborn stated or any other unknown tile that may exist there
now. As they are found during construction they will consult with Michael Spencer 2S r0

the position of where the field tiles should be.

Segment C runs ~orth of =-65 up to the drive way for Fassnac~t property~ This area
increases to 40.37 acres, water will collect in ~he side ditches and wi:l flow scuth a~d

run directly into I-65 ditch, run t~s water froD the wes~ di~ch ~o the east ditch
Because of ~he ground conditions the proposed conditions will decrease the ~unoff raT.e
to 1 cfs. 50 year Storm eV2n~ from 80 cfs to 79 cfs.

Seoment D is a small area 50 year existing runoff rate is only 4 3 cfs a~d ~~e proposed
50 year runoff is 5.7 cfs. Water flowing in the area flew into each of ~he side ditches
r~ns ~orth to State Road 26 ditches on the south side of 26 and flows away fron: County
Road 500 East project. The amount of flow is very small the difference is just a li~~le

over 1 cis and the size of the ditches makes detent~on virtually and p~actical as the
ditches are shallow and T-here is no place to store the water, it is their recommendation
no further detention be co~sid2red for this basin. Maps ard calculations are included
in the report and are on rile in the Surveyorls office.

Bruce asked if Lamar had consul~ed wi~h George Schulte Highway Engineer? He has
consultec with George. Lamar stated George nad com~ents and they have been incorpor2ted
into the report presented.

l1ichael Spencer only comment was ~c confirm the boards position on the outlet of the
road projects and the county tile drains. Donlt want ~o impact any more pl'oblerrs than
there is in the watershed area now. There is an existing catch basin into the 5erlowi~z

main tile at chs intersection of 500 East and McCarty Lane. Bruce asked if Michael was
going to ask for a positive outlet? Discussion.

Lamar Ziegler s~ated they ran a survey on ~orth side of 100 South straight East fro2 the
intersection ~o ~he InterstaLc di~ches which is the only positive outlet that exist, per
Michael's request. They found the existing land at t~e intersec~ion is .4 a feot lower
than the grade In the InrBrs~ace di~cn, therefore there is no posi~ive ou~le~

Mr. Hoff~an asked if this was where Shaw ran the waterway? Mr~ Hoffma~ asked how much
additional right-at-way is rhis going to be taken? ~ighc-of-way shown ~n ~ons~rUctlon

plans ~here is an existing 25 feee ~hey are requirinq about 100 feet total so this would
be about 50 additi8nal feet ~·cu canj~ say ~hat it is 2S fest on each side of the road
because on the sou~h side of ~he Interstate ~hey are widening to che eas~ side off
setting the road slightly as is 475 825: is coming into i~, so there is about 32 feet
taken off che wes~ sids,difference is ~ade up on the east side. There!s 10 feeL sore
on the west th2n the east side. ~he right-of-way is SUbj2C~ to ~he Drainage Board
action bare ~cday, as wha~ is decided by the Board affects how much right-of- way is
reC;:;.lired"

Hr.Hoffman asked if ~he landowners w~o Wl~~ De affected by the right-ai-way had been
~o~ifiea? Michael stared not to his knowledge. Mr. Hoffman stated they should ~e

notified. Sue Scholer asked how soon will they be notified? Mr" Ziegler stated prior
to the ti28 they started their preliminary survey in f 1988 rhey sent notices to all
property owners indicating that this project was to unfold and t~er2 would be
some trespass on their land to conduct the survey and there ~ould be some additional
right-af-way required~ After approval today Lhey will ~e able to finish Lne right-sf
'\-vay plans in apprc,ximately 10 days, '\;.;rhich y,7ill al16H ther~: to proceed !;;-!i ~_h t.he
acquisition process. Bruce Osborn asked what advise Mr. Hoff~an had. he sta~ed he really
shouldn'~ give any advise as ne represents two property owners affected by t~is project,
Lafayette National Bank as Trustee for Mary K, OiFarrell 2TId Richard Shaw partnership.
Bruce stated were ~o~ talking about Drainage Board acquisition~ Mr. Hoffman stated the
drainage is going ~o affect whatever has to be done. Bruce asked which comes first?
Mr. Hoffman sta~ed again they should b notified from both the drainage and highway
stand point. Appraisal process wi~l s art i~ two weeks. one of ~he requirereents is ~hat

the appr is r before he inspecrs the s te pus con~act the owner no t~e owners
represen at ves to acco~pany Ghe appra ser wi 1 have tis pla~s wi h hi~ to expla~~ ~:1e

iffipac~ 0 L e DrojeCt and if necessary an enq neer can accorrpany he appraiser to



sure the aw was followed. Discussion.

Sue w~ Scholer moved to give preli~inary and final approval on ~ne Drainaqe Plans for
Coun~y Road 500 East to State Road 26 / 200 South,seconded by Eugene R. Moore, unanimous
approval.

STATE ROAD 38/US 52 TO ELL:OTT DITCH

Robin Thompson ~2presentinq Craig & McKneight:lnc. who has been sub-contracted by the
Sta~e to do ~he road design fer S~a~e 38/US 52 to East of Elliot~ Ditch. Purpose of the
report today is to summarize wha~ they plan to de with ~he drainage along this area and
to asK for prellm~nary dralnage approval. Upon that apprcval they will. submi~

prelininary right-of-way plans to the State and go to design hearing, after state
conments from the hearing they ask for final approval.

Sue . Scholer asked if they had a date for that hearing? No date has been set, they
feel it will be within the month of October~

Mr. Thompson sta~ed the Drainage Ordinance requires that for new development, the 100
year post-developmsnt storm runoff TI~US~ be detained while the lO-year predeveloped stars
runoff may be discharged. Tne nlgnway lmprovements are co~sidered new development.
therefore the proposed drainage system has been designed to meet this ordinance. The
report has been broken down into four parts corresponding to four different drainage
areas in the projec~. The water is either detained in a pend or in the road side
ditches to assure the county ordinance is met. Three of the four areas will discharge
inLo Elliott Ditch while the fourth will discharge into Wilson Branch. Area has been
broken down into four areas, A.B.C.& D.~

Area A will drain to Wilson di~ch, ~he area has been nroken down to two subareas. This
area is ~he highways righ~-of way from the intersection of U.S~ 52 to apprcxipately 400
feet Sas~ of Wilson 0itch. ~h~ ~~de\'eloped area is 13 acres. The subarea wes~ of
Wilson Ditch contains 12 acres and ~he subarea east of Hilscn Ditch contains a acre. The
runoff in the subarea eas~ of Wilson Ditch flo~~s directly into Wilson Ditch~ The
subarea west of Filson Ditch will be detained in a detention pond which will De
constructed on ~he south side of S.R. 38 adjacent to Wilson Ditch. The outlet pipe from
the pond will discharge directly into Wilson Ditch at a peak flow rate of about 6 cis.
The bo~ton: of the pond wil: be at elevation 644 wi~h a hignwater elevation of 648. This
a~~ows 2 feet of freeboard to ~he tep of bank. A flap gate will be required on the
outlet pipe ~o preven~ back flow through the pipe into ~he pond as the water level in
Wilson D~tch gets higher. A detention po~d will be pu~ in the area of the Skating Rink.
Bruce Osborn asked if this was off the easement? Yes. Discussion.

STATE ROAD
38/US 52
to Elliott
Ditch '

Area 3 i~cludes approximately 315 acres
acres from the Creasey Lane Extension.
area is about 35 cfs. The predeveloped
required detention for S~R. 38 abou~ 27

from Basin 13, 13 acres from S.R. 38, and 4
The developed lOO-year flow for S.R~ 38 in this
lO-year flow is about 8 cfs~ This ~akes thecfs

The s~ate proposed funding or an outlet ditch fror S.R~38 to the twin 66 inch pipes
presently under construction. This ditch will be used as a detention area for S Ro 38
water. The peak lOO-year flow frore Basin 13, S.R. 38, and the Creasey Lane Extension is
about 182 cfs. After storage in ~he proposed ditch, the peak flow into Elliott Ditch is
reduced ~o about 151 crs. This is a net storage of 31 cis which exceeds the required
storage. To gain this storage, the ~win 65 inch pipes will be llchoked: down at the
inlet to ~win 48 inch pipes. This will detain ~he amount of water while mainr.aining ~he

water elevation well within ditch banks.
Michael asked if ~hey had talked co the City about tha~ 48 ii pipe sticking into their 66
pipe? Todd Frauhiger stated they had ~alked to Hawkins Environmental Associates about
~~is. The reason ~hey have ~Q decrease this 66 J

' pipes is ttat when they were origiJal
sized they were sized to ca~ch all the water from Basin 13 and the Creasey Lane
ex~ensicn as well as all the water from S~Ro 38. Without decreasing those pipes you
would have all ~he water with lOO-year storm from all those areas flowing directly
thyough the 66 il pipe with no de~ention a"C. all. Decreasing to 48!l gets them do'{qn to the
deten~ion which exceeds what they needed for S.R. 38. They could be detaining some Basin
13 wa~er or Creasey Lane wate~r there is no way to ~ell. They did match what they
needed fer S.R. 38.

Michael Spence~ asked how they feel 2bo~t those 48:; plpes ~n tne e~d? Todd answered
they had no problems with ~hem at all.

Mr. Hoff~Lan asked if it was going to have any affest on the parts where they a~e no~

going to let the water flow thro~gh!area ncrth~ Answer r it should help improve it.

Sue W. Scholer stated they are not showing it as acquisition. Todd answered~ Through
discussion with Michael Spencer the City has acquired a 60; easement along the Creasey
Lane extension: and have alread,y contracted to put in the twin 66;' pipes, which is under
construc~ion. Michael pointed out that the Ci~y has put them in. Basically there is a
problem existing which no one -knew (city or countyl how ~he ou~let pipe from S. R. 38
was going to be constructed in ~he 60\ ease2snt down to the pipes. Since the State
needed a detention pond they ~greed ~o construc~ a ditch and use it as detention

;~~~;:~~~wa~O~; ~;a~;;;~;u~~~;~,as;i~~~~~~~~n~~:l;;i;~et;t~;~ ~~:yn~~eg~o~~; ;~ef~~~te
the co~st uc~ion. Whoever owns tha~ easement will hire 2 contYactor t 00 ~he

construct on of the ditch. Michael stated this would ~e a City projec tate WOll d
ay the C ty and the City pay th ontractor. Todd sta~ed ~he side di cn s 20 1 bo ~om,

2' deep 3-1 side slopes, and 1 0 long. Its a ~assive project. Mr. Hof man aske ~~

here was going to be a guard ra 1 Yes.
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October 5, 1988 Drainage Board Meeting continued - State Road ?8 -US 52 to Elliott Ditch

Tsdd pointed out whoever is ~Qs~-n~~- Creasey ~ane ex~e~sior_.,
along the edge of Creasey La;;,~h~~i~ assu~inq theY are awa~e
guard rall. For Sta~e Road 38 everything is 6K. ~

t~e di~~h wi:l ~? r~n~i~o

of the size aT~d Deed fer

Bruce V. Osborn chairsan, had anoTher
to chair the seeting in his absence.

and asked Eugene R. Moore Vice-Chair~an

Proposal The runoff rrom tnis area T,~~ll J:):,~ ~. ~, 20-,--- .~ reLalnsa In a . foot bottom ditch fro~ Sta
:6'~_~~+aO~_I~.. t~._._~~t~,c·.plv~4~.:_j+~.. ~._.. :_.lp~~'-en.~~.-'a~~.o-_~ ~,~,1~8~_~_'_~_-"_:O~O.ill of ~he r~~en~~on di~ch will h~ a~ ~~~v~t~on'
~~ LI~ ~'~- ~ - •• ; ~~"y ~_ \' ~~ .~ _~ ~a" ,- The eXis~ing-~iie wili be ~t~~i~~dc~~ ~.~ l

slowly drain the runoff away from the ditch. ~hey ~ropose to find the field tile when
construction starts. will put a little 0- h b' .
it ir the pOLd and se~er out, this will st~~~e2~~t~he aSln wlth a gra~e OE it, stick
a little pipe that will ~nt~ " '- water with no runoff except for
elevation of 644.3 . ,_., ~ tne eX1St The retention ditch will reach an

Rt tne l.O yeaY stor~ Tllis gives a freeboard of 0.2 feet.

Proposal is ~o take runoff from L~is a~ea and detai~ in t~e roadside Q~~cn along ~he

Area D is the St2~e s
Existing right~of-way

50u~h side of S.R, 38.

right-af-way from approxirately S~a.197+00 to Elliott Ditch
is approximately 2 acres and the proposed right-ai-way is

This will be a four lane road with shoulders and side ditches.

The di~ch a:org the nor~h side wlll flow s.
~. 38 in~o the south side d~~ch. The o~tlet pins fro~ direc~ly

into Ellio~t Di~ch at a peak flew ra~e of about 4 cfs. The elevation at the outle~ will
be 646 wirh a peak ponding elevation o~ 553.7. T~is will al:ow abour 1.5 fee~ of
freeboard. A flap gate wil: be r2qui~ed en the out:et pipe to prever~ back flow ~hrough

the pipe into the pond as the water ~.2vel i~ Ellio~t Jitc~ gets higher.

Report is orr file.

Michael stated everything looks fi~e. howeve~ here are some ques~ions in ~ne area ~f

the ditch. Michael would like to get with Hawkins Environmental for disC1lssion to ~a~e

sure eve~ythinc is O~ and get it ~n writing from ?awkins cha everythillg is OK

Hr. Hcffsan aqreed with Michael to get i~ in writing regarding the pipes and the di~ch.

Todd stated they have had conv2rsatio~ with Hawki~s i~ regards to t~e pipes and ditch in
the projec~~

The erosion control ~eeded in the area will neat State Hiqhway s~andards. Straw cales
in ~he di~ches.slcpes too stee? they will put ~he erosion fabric in and stake it down.
Mr. Thompson sta~ed there should bs no problem. ~h2 discharge of pipes are 4-5 cfs.
They wil~ be ~ore often under wqte~. That will disp2te the veloci~y comin~ out!
~herefore they do not a~ticipate 2~Y eYosio~.

Sue W. Scholer ~cved to gran~ preli~inary approval for Drainage Plans as presen~ed for
S.R. 38 from U S. 52 to Ellio~t Ditch, seconded by E11gene R. Moore unanimous a~~~ava~.

?odd Frauhiger stated chey will ge~ the ~ight-of-way plans submit~ed, qet ~he final
construction plans, then co~e back and veri=y that Wh2t was presented e2rlie~ ~as been
put i~to ~he final construction plans and ask for final approval.

~r. Thompson sta~ed all inlets would be _ocated.

ORCEAR0 PARK/HERITAGE BANK

Mic~ae: Spencer has been in co~~act with the Farmers & ~erc~a~ts S~2te Bank of

has talked wit~ ~h2m6 ~hey have supplied the boa~d with document that says they
have insura~c2 ~hat will cO~7er any OCCLrrence rela~ed to that drainage facility_ has
~et wi~h Mr. 30ffman's approval. Based on tiis, Michael recom;'ended the board ~ive

anproval of the bank being built on ~he loca~ion. Michael stated this ~estricted

COV2~2n~ needs to be reco~ded with the pla~,

Orchard
Park
Heritage
Bank Dar~in~ton in reqards to the detention pond undcrnsath the power lines. Free Hoff~an

Drainage
Ordinance

Sue W. Scholer ~oved to qra~t final approva} of the d~ainaqe p12n and glV2 the Bank
permission to b~ild the branch b3nk on the location reques~ed. subject co receiving and
~avinq the restric~ive covenant recorded wi~h tne plat!seconded by Eugene R. Nocre.
unanlmous approval.

DRAIHAGE ORDINANCE
Sue W. Scholer asked where are we Wltn the changes in t~e Drai~age Ordinance. Have we

~ade a sta~ernent in ~here abou~ detention under utilities? Mr. Hoffman sta~ed we
adopted the amendments. They are typed ~p. The only thi~q that was not typed iL was
the defini~ion of the I~pact area, and no detention under power lines. Thj.s is Wh2~

came out of the Heritaae Bank proposal. Michae: sta~e~ they have satisfied i~ =omi~q up
wi~h the legal liabili~y. ThlS is the reasan Michael ~adG the r2commendac~on that ~e

~ld. Mr. Hoff~:an stated L~2Y had b2e~ in ac~ed C~ by the board in ~he April 6! 1988
Drainaqe Board ~2etirg.

be ore ~ne boo~ is p~lnte

as ed ~f :h~s cou~d ~e 2C

de elopers. Sue 2sked ~i

~ir. Hoff~an s~ated this needs ~o qet in the books 5010 ~o

has: if the definition ~n ~he =mpact area needs to be dc~e

Yes. ~ichael stated ~his is clo82 to bei,Dq ready. Sue
ed en next rno~th. Fred sta~ed Sec~ion 13 and 14 was adop~ed



The end points are needed.

to get ~he legal of the Cuppy/McClure ~eg~_ d ai~ an

October 5, 1988

~eaa~ds ~o power lines.

CUP?Y.:'HCCLURE-D2MPSEY BAKER

Sue . Scholer asked Michael

that Gon t qUlte go into the
dl-ai::.s.

pond.
Mr. Hoffran wants the legaJ. on he dra

Michael sta~ed i~ is C~p~y. Yeager, Co e and
D~ainaqe procedure needs ~o get s~arted,

ns
ake~c

4f

Cuppy
McC1uI
Dempsi
Baker

Ditc]

There being no fur~her OUSlness c ~h2 ffiseting adjourned 2t 11:1.0 A.M
Nove~~er 2 y 1988.

....-,.

Chairman

f\f ,

}\Text meetin.g is

)#l£~ 'IV ~\ -:"c.: ' ,
Board Member

-~'>,

~~J~b~;;:)~~~

ATTEST:~~...b
Maralyn D. Turner,Executive Secretary
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TIPPECANOE COUNTY DRAINAGE BOARD
WEDNESDAY, JANUARY 4, 1989

The :ippecano7 County Drai~age Boa:d met in regular session Wednesday, January 4, 1989
at 9.00 ~.M. 1n the Commun1ty Meet1ng room of the Tippecanoe County Office Building 20
North Th1rd Street, Lafayette, Indiana. '

The mee~ing.was called to order by J. Frederick Hoffman, County Attorney for the
reorgan1zat1on of the Drainage Board for 1989. Those present were: Bruce V Osbor
Eugene R. Moore, S~e W. Scholer, Michael J. Spencer, J. Frederick Hoffman, and'MaralY~'
D. Turner, others 1n attendance are on file.

Mr. Hoffman asked for nominations for Chairman of the Board. Bruce V. Osborn nominated
Eug7ne R. Moore as Chairman seconded by Sue W. Scholer, there being no further
nom1nations Eugene was elected Chairman of the Board.

Mr. Hoffman asked the newly elected Chairman Eugene R. Moore to preside over the
meeting.

Eugene Moore asked for nominations for V·
S h I 1ce-Chairman, Bruce V. Osborn nominated Sue W.

c o. er.for Vice-Chairman, seconded by Eugene R Moore th b'. . ,ere e1ng no furthernom1nat1ons Sue W. Scholer was elected V1ce-
Chairman.

Bruce V. Osborn nominated Maralyn
no further nominations from the

Eugene R.
D. Turner
floor for

Moore asked for nominations for Secretary
as Secretary, seconded by Eugene R. Moore;
secretary Maralyn D.Turner was elected.

Bruce V. Osborn moved to appoint J. Frederick Hoffman .
1989 second d b S as Dra1nage Attorney for the year, e y ue W. Scholer,unanimous approval.

~~tc~~~f~:~n~e~~a~~~v~ii~~~~:;s:~:~ts for Active and Inactive ditches. The following
Baker, Nellie Ball, A.P. Brown, Orrin i~~~sAm;iut~'cJesseAnderson, DempseY.Baker Newell
DeVault, Jess Dickens, Martin V. Erwin EliJ' h ~y toe'RGbrant COI 7, J.A. Cr1pe, Fannie

, a uga e, e ecca Gr1mes, Geo Ilgenfritz,
George Inskeep, Lewis Jakes, E.Eugene Johnson, F.S. Kerschner, Amanda Kirkpatrick, John
A. Kuhns, Calvin Lesley, Luther Lucas, John McCoy, John McFarland, Absalm Miller, Ann
Montgomery, J. Kelly O'Neal, Lane Parker, James Parlon, Calvin Peters, Franklin Resor,
Peter Rettereth, Alexander Ross, James Sheperdson, John Saltzman, Ray Skinner, Joseph
C.Sterrett, Wm. A. Stewart, Alonzo Taylor, Jacob Taylor, John Toohey, John VanNatta,
Harrison Wallace, Sussana Walters, McDill Waples, Lena Wilder, J&J Wilson, Franklin Yoe.

The following ditches read are Active Ditches: E.W. Andrews, Delphine Anson, Juluis
Berlovitz, Herman Beutler, Michael Binder, John Blickenstaff, N.W. Box, Buck
Creek(Carroll County) ,Train Coe, County Farm, Darby Wetherill(Benton County), Marion
Dunkin, Crist/Fassnacht, Issac Gowen(White County), Martin Gray, E. F. Haywood, Thomas
Haywood, Harrison Meadows,Jenkins,James Kellerman, Frank Kirkpatrick,Mary McKinney,
Wesley Mahin, Samuel Marsh(Montgomery County), Hester Motsinger, Aduley Oshier, Emmett
Raymon(White County), Arthur Richerd, Abe Smith,Mary Southworth,Gustavel Swanson,Treece
meadows,Wilson-Nixon(Fountain County), Simeon Yeager, S.W. Elliott, Dismal Creek,
Shawnee Creek.

The following ditches read were made Active for 1989:
Alfred Burkhalter(Clinton County), Charles Daugherty,Thomas Ellis, Fred Hafner, James
Kirkpatrick, F. E. Morin, William Walters, and Kirkpatrick One. Michael Spencer wanted
the Martin Gray to be included in the Active, it had been read as active, but for the
records read in the Make Active. Sue W. Scholer moved to activate the ditches as read,
seconded by Bruce V. Osborn, unanimous approval.

Alfred Burkhalter ditch joint with our County the Board secretary should send a letter
to the Tippecanoe County Auditor and the Clinton County Auditor.

Michael stated in June 1987 a hearing was held to combine the Treece Meadows branch with
S. W. Elliott ditch. These maintenance funds need to be combined and treated as the
S.W. Elliott ditch. Sue W. Scholer moved to combine the maintenance funds on the Treece
Meadows with the S. W. Elliott ditch treat them all as one, seconded by Bruce V. Osborn,
unanimous approval.

J. Frederick Hoffman asked if the Treece Meadows was considered designated branch under
the S. W. Elliott ditch? Michael answered it is; Treece Meadows has a beginning point
and ending point.

Michael Spencer received a letter signed by two property owners, Malcomb Miller and
Jerry Frey on the John Hoffman requesting that the board set up a maintenance fund. A
hearing was held in 1988 for reconstruction, this did not go too well. Some were going
to try to contact the downstream property owners to make it a legal drain all the way
down to Coffee Run. Hearing nothing these property owners are requesting a maintenance
fund.

Mr. Hoffman stated this is the ditch that does not have a positive outlet. Correct.
They hope to make a positive outlet with the maintenance funds.

Michael will have to make a maintenance report before a hearing can be held. Discussion
continued.

Jim Strother property owner 3876 Kensington Drive concerned about drainage of the
Orchard Park Subdivision. Michael told Mr. Strother he had received Preliminary
submittal that was requested from the engineer to supply with more information, but that



information has not been received. Michael will notify Mr. Strother when he receives
the information and when the project comes before the board.

Sue W. Scholer asked Don Sooby, of the Lafayette City Engineer office where are we on
McCarty Lane, is it progressing. Mr. Sooby stated a public hearing will be held January
26, 1989, no other meeting has been set up.

There being no further business the meeting adjourned at 9:25 A.M. Next meeting will be
February 1, 1989.

t!&.d~a 'J!;t~-7J1.1.. _""""""'1 .../".,-
Eugene R. Moore, Chairman

ATTEST:~~~
Maralyn D. Turner,Executive Secretary



TIPPECANOE COUNTY DRAINAGE BOARD
REGULAR MEETING
JANUARY 8, 1992

The Tippecanoe County Drainage Board met Wednesday, January 8, 1992 in the Community
Meeting Room of the Tippecanoe County Office Building, 20 North Third street, Lafayette,
Indiana with Nola J. Gentry calling the meeting to order for the re--organization of the
board, she then invited J. Frederick Hoffman Drainage Board Attorney to preside.

Those present were: Nola J. Gentry, Keith E. McMillin, Hubert Yount, Tippecanoe County
Commissioners~ Michael J. Spencer, County Surveyor, Ilene Dailey, Chris Burke Consulting
Engineers, J. Frederick Hoffman, Drainage Board Attorney, and Dorothy M. Emerson,
Executive Secretary Drainage Board.

Mr. Hoffman asked for nominations from the floor for board chairmall. Nola Gentry
nominated Keith McMillin for chairman, seconded by Hubert Yount

Keith McMillin nominated Nola Gentry for vice-chairman, seconded by Hubert Yount.

Nola Gentry nominated Dorothy Emerson as executive secretary, seconded by Keith
McMillin.

Mr. Hoffman asked if there were any other nominations.

There being no further nominations, Mr. Hoffman asked for the vote. The officers were
unanimously elected.

The first item on the agenda was to approve to the minutes of the meeting for the last
Drainage Board meeting on December 3, 1991. Nola Gentry moved to approve the minutes,
seconded by Hubert Yount. Unanimously approved.

Hire the Attornev

Nola Gentry nominated Fred Hoffman as attorney the Drainage Board, seconded by Hubert.
Yount. Motion carried.

Eire the Engineer

Nola Gentry nominated Christopher Burke Engineering & Associates, seconded by Hubert
Yount. Motion carried.

Active and Inactive Ditches

Mike Spencer, County Surveyor stated that a special meeting would be set to establish
the active and inactive ditches for 1992.

Drainage Board Meeting Schedule for 1992

SCHEDULE OF 1992 DRAINAGE BOARD MEETINGS

The Tippecanoe County Drainage Board meets the first Wednesday of each month at 8:30
A.M. in the Meeting room of the Tippecanoe County Office Building, 20 North Third
Street, Lafayette, Indiana. The year 1992 will have two exceptions, the January meeting
will be held Wednesday, January 8, 1992 and the July meeting will be held Wednesday,
July 8, 1992.

Should there be a need for a special meeting it will be posted on the County bulletin
board.

January 8, 1992

February 5, 1992

March 4, 1992

April 1, 1992

May 6, 1992

June 3, 1992

July 8, 1992

August 5, 1992

September 2, 1992

October 7, 1992

November 4, 1992

December 2, 1992

Nola Gentry moved to approve the 1992 Drainage Board meetings dates, seconded by Hubert
Yount. Motion carried.

SHEPHERDS POINT
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Bob Grove representing Buckley Homes requested from the Drainage Board final approval on
Shepherds Point Part II. Mr. Grove presented his construction plans.

Discussion followed.

Hubert Yount moved to approve the drainage plans on Shepherds Point Part II, seconded by
Nola Gentry. Motion carried.

PINE VIEW FARMS

Roger Kottlowski of Wetzel Engineers Inc. and Tom Stafford of Melody Homes Construction
presented their drainage plans for Pine View Farms

Discussion followed.

Ken Baldwin expressed his concerns and explained the drainage problems already existing
in the area.

Jim Johnson, owner of adjacent property asked if they had considered all the
possibilities.

Discussion followed.

John Tse of 2103 Tecumseh Park Lane, West Lafayette, Indiana 47906, read a letter
written to the Drainage Board.

2183 Tecumseh Park Lane
West Lafayette, Indiana 47906
January 8, 1992

Tippecanoe County Drainage Board
Lafayette, Indiana

Dear Sirs: Re: Proposed Storm Sewer Overfall
Pine View Farms Subdivision
Wabash Township

I have received a letter dated December 31, 1991 from Wetzel Engineers, Inc. on
behalf of Pine View Farms Subdivision on a proposed 24-inches pipeline from the planned
subdivision eastward across the front of Sagamore Village Estates (Mobile Home Parks) to
my land east of Sagamore Village.

This letter is written for myself as well as on behalf of members of my family who
own properties across the highway from Sagamore Village on the north side of U.S. 52.

All the properties owned by me and members of my family referred to in this letter
are in the Cuppy McClure Drainage Ditch area.

The proposed Pine View Farms Subdivision is in a drainage ditch area west of the
Cuppy-McClure Ditch, and the ridge dividing the two drainage ditch areas is at the
entrances of Sagamore Village Estates.

To bring the storm water from Pine View Farms to a different drainage ditch area
and to dump the water onto our land will be in violation of Indiana Drainage Law. It is
interesting to note that in order to solve the drainage problem along Lindberg Road in
West Lafayette, the shortest distance and the least cost way would be to connect the low
area with a pipe west to Black Bird Pond along Lindberg Road. I had been told that this
could NOT be done because the pipe would have to cut through a ridge dividing the Cuppy
McClure Drainage Ditch area, which starts in the south at Lindberg Road, with Black Bird
Pond drainage area, which is a different drainage area. The City of West Lafayette,
this county and the State of Indiana are now spending hundreds of thousands of dollars,
just for designing a system to take this water north to Hadley Lake along the Cuppy
McClure Drainage Ditch in a distance many more times the distance to Black Bird Pond.

I should also point out that the highway right of way part of U.S. 52 in front of
our properties are owned by the property owners, not the public. Easement right must be
obtained first from the owner of each property before the installation of any pipe line
even when it is constructed within the highway right of way.

If the water is allowed to be dumped into the 5 X 10 culvert of Cuppy-McClure Ditch
along U.S. 52 in front of my property, it will become surface water flowing across
properties owned by me and my family on the north side of U.S. 52, a water we have not
had in the past.

For these reasons, I must respectfully ask the Board to turn down the plan of Pine
View Subdivision to pipe its storm water east to us as suggested by the developer's
engineer.

Thank you very much.

SincerelY yours,

John Y. D. Tse

Discussion followed.

John Scmidt of Maples Park confirmed that Mr. Baldwin does have flooding in his office.

Discussion followed.



Hubert stated that there are more problems than can be dealt with at this time. He
moved to continue the hearing until the February meeting, seconded by Nola. Motion
carried.

CCC SUBDIVISION

George Schulte of Ticen, Schulte & Associates updated the Board of the problems with CCC
Subdivision.

Mike Spencer stated that he and George had met with the Monsignor to discuss the
subdivision plans. They discussed the possibility of a shared storage area.

Discussion followed.

Mr. Lorine Roth of 320 Elston Rd. Lafayette, Indiana expressed concerned about the open
ditch.

Discussion followed.

Helen Clark of 2311 Old Romney Road, Lafayette, Indiana stated to the board that at this
point the landowners in the area do not have any problems with the drainage and they do
not want to see any created.

Hubert stated before any decisions are made let the engineers finish there study and
then decide.

Nola moved to table the ecc Subdivision, seconded by Hubert. Motion carried.

US 231 RELOCATION (RIVER CROSSING)

Ilene Dailey of Chris Burke Engineering stated that all of the information needed for
approval has not been received. Ilene said by next month all of the information should
be received.

Ilene explained the plans to the Board.

Discussion followed.

OTHER BUSINESS OUOTES FOR THE BERLOVITZ DITCH

Mike asked the board if quotes were needed for Engineering Services for the Berlovitz
Ditch.

Nola stated that it needed to be determined if notices needed to be sent out or if it
needed to be published.

Mike also stated that he wanted to amend an ordinance to require 3 sets of plans be
submitted instead of two. So that the Highway Department also be submitted with a set
of plans.

Nola Gentry motioned for Mike Spencer to meet with Drainage Board Attorney, Fred Hoffman
on adding one more copy to be sent to the County Highway Department on drainage plans.
Seconded by Hubert Yount. Motion carried.

Being no further business, Nola Gentry moved to adjourn the Drainage Board meeting.
Seconded by Hubert Yount. Meeting adjourned.

The regular scheduled Drainage Board meeting is February 5, 1992.

Kfuh E. McMillin, Chairman

'#tif-Nola . G~MembH
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ATTEST:bm~1l1 ..~
Dorothy •. Emerson, Executlve Secretary



3····')I<oJ

TIPPECANOE COUNTY DRAINAGE BOARD
REGULAR MEETING

FEBRUARY 5, 1992

The Tippecanoe County Drainage Board met Wednesday, February 5, 1992 in the Community
Meeting Room of the Tippecanoe County Office Building, 20 North Third street, Lafayette,
Indiana with Keith E. McMillin calling the meeting to order.

Those present were: Keith E. McMillin, Chairman, Nola J. Gentry and Hubert Yount,
Tippecanoe County Commissioners, Michael J. Spencer, County Surveyor, Ilene Dailey,
Chris Burke Consulting Engineers, J. Frederick Hoffman, Drainage Board Attorney, and
Dorothy M. Emerson, Executive Secretary Drainage Board.

The first item on the agenda was to approve to the minutes of the meeting for the last
Drainage Board meeting on January 8, 1991. Nola Gentry moved to approve the minutes,
seconded by Hubert Yount. Unanimously approved.

CARROLL COUNTY JOINT DRAIN

Mike Spencer, County Surveyor stated Keith McMillin and Hubert Yount needed to be
appointed to the Carroll County Joint Drain for the Andrew and Mary Thomas Drains.

Nola Gentry motioned to appoint Keith McMillin and Hubert Yount to the Carroll County
Joint Drain for the Andrew and Mary Thomas Drains.

Hubert Yount, seconded. Motion carried.

DRAINAGE BOARD ATTORNEY CONTRACT

Mike presented the Board with a contract for the Drainage Board Attorney J. Frederick
Hoffman, that needed to be executed for 1992.

Hubert Yount moved to approve the contract between Tippecanoe County Drainage Board and
J. Frederick Hoffman as Attorney for said group.

Nola J. Gentry, seconded. Motion carried.

ACTIVE AND INACTIVE DITCHES

Nola Gentry moved to include the active and inactive ditches into the February minutes
and mail the appropriate notices to the surrounding counties. Hubert Yount, seconded.
Motion carried.

The following is a list of the active and inactive ditch assessment list for 1992.

DITCH
No.

DRAINAGE BOARD ASSESSMENT LIST
TOTAL

4 YEAR
DITCH ASSESSMENT

1991 1992

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
25
26
27
28
29
30
31
32
33
34
35
36
37
39
40
41

Amstutz, John
Anderson, Jesse
Andrews, E.W.
Anson, Delphine
Baker, Dempsey
Baker, Newell
Ball, Nellie
Berlovitz, Juluis
H W Moore Lateral (Benton Co)
Binder, Michael
Blickenstaff, John
Box, NW
Brown, A P
Buck Creek (Carroll Co)
Burkhalter, Alfred
Byers, Orrin
Coe, Floyd
Coe, Train
Cole, Grant
County Farm
Cripe, Jesse
Daughtery, Charles E.
Devault, Fannie
Dunkin, Marion
Darby, Wetherill (Benton Co)
Ellis, Thomas
Erwin, Martin V
Fassnacht, Christ
Fugate, Elijah
Gowen, Issac (White Co)
Gray, Martin
Grimes, Rebecca
Hafner, Fred
Haywood, E.F.
Haywood, Thomas
Harrison, Meadows
Inskeep, George
Jakes, Lewis
Johnson, E. Eugene

$5,008.00
$15,675.52

$2,566.80
$5,134.56
$2,374.24

$717.52
$1,329.12
$8,537.44

$4,388.96
$7,092.80

$11,650.24
$8,094.24

$5,482.96
$5,258.88

$13,617.84
$3,338.56
$4,113.92
$1,012.00

$911.28
$1,883.12
$3,766.80
$9,536.08

$1,642.40
$656.72

$2,350.56
$3,543.52

$6,015.52
$3,363.52
$1,263.44
$7,348.96
$2,133.12
$1,532.56
$3,123.84
$5,164.24

$10,745.28

Inactive
Active
Active
Active
Inactive
Inactive
Inactive
Inactive

Active
Inactive
Inactive
Active
Active
Inactive
Inactive
Inactive
Active
Inactive
Active
Inactive
Active
Inactive
Inactive
Active
Active
Inactive
Inactive
Inactive
Inactive
Active
Inactive
Active
Active
Active
Inactive
Inactive
Inactive
Inactive

Inactive
Active
Active
Acti ve
Inactive
Inactive
Inactive
Inactive
Active
Active
Inactive
Inactive
Active
Inactive
Active
Inactive
Inactive
Inactive
Inactive
Active
Inactive
Active
Inactive
Inactive
Active
Inactive
Inactive
Inactive
Inactive
Active
Inactive
Inactive
Active
Active
Active
Inactive
Inactive
Inactive
Inactive



41 Johnson, E. Eugene $10,745.28 Inactive Inactive
42 Kellerman, James $1,043.52 Active Inactive
43 Kerschner, Floyd $1,844.20 Inactive Inactive
44 Kirkpatrick, Amanda $2,677.36 Inactive Inactive
45 Kirkpatrick, Frank $4,226.80 Active Inactive
46 Kirkpatrick, James $16,637.76 Inactive Active
47 Kuhns, John A $1,226.96 Active Inactive
48 Lesley, Calvin $3,787.76 Inactive Active
50 McCoy, John $2,194.72 Inactive Inactive
51 McFarland, John $7,649.12 Active Inactive
52 McKinny, Mary $4,287.52 Inactive Inactive
53 Mahin, Wesley $3 .. 467.68 Active Active
54 Marsh, Samuel (Montgomery Co) Inactive Inactive
55 Miller, Absalm $3,236.00 Inactive Active
56 Montgomery, Ann $4,614.56 Active Inactive
57 Morin, F.E. $1,434.72 Active Active
58 Motsinger, Hester $2,000.00 Active Active
59 O'Neal, J. Kelly $13,848.00 Active Active
60 Oshier, Aduley $1,624.88 Active Active
61 Parker, Lane $2.141.44 Inactive Active
62 Parlon, James $1, 649.96 Inactive Active
63 Peters, Calvin $828.00 Inactive Inactive
64 Rayman, Emmett (White Co) Active Active
65 Resor, Franklin $3,407.60 Inactive Active
66 Rettereth, Peter $1.120.32 Inactive Inactive
67 Rickerd. Aurthur $1,064.80 Inactive Inactive
68 Ross, Alexander $1.791.68 Inactive Inactive
69 Sheperdson, James $1,536.72 Inactive Inactive
70 Saltzman, John $5.740.96 Inactive Inactive
71 Skinner, Ray $2,713.60 Active Active
72 Smith, Abe $1, 277 . 52 Active Active
73 Southworth. Mary $558.08 Active Active
74 Sterrett. Joseph C $478.32 Inactive Active
75 Stewart, William $765.76 Inactive Acti ve
76 Swanson, Gustav $4.965.28 Active Active
77 Taylor, Alonzo $1.466.96 Inactive Inactive
78 Taylor. Jacob $4,616.08 Inactive Inactive
79 Toohey, John $542.40 Inactive Inactive
81 VanNatta, John $1, 338 .16 Inactive Inactive
82 Wallace, Harrison B. $5.501.76 Inactive Inactive
83 Walters, Suss ana $972.24 Inactive Inactive
84 Walters, William $8.361. 52 Active Active
85 Waples, McDill $5,478.08 Inactive Active
86 Wilder, Lena $3.365.60 Inactive Inactive
87 Wilson, Nixon (Fountain Co) Inactive Inactive
88 Wilson. J & J $736.96 Inactive Inactive
89 Yeager, Simeon $615.36 Active Active
90 Yoe. Franklin $1.605.44 Inactive Inactive
91 Dickens, Jesse $288.00 Inactive Inactive
92 Jenkins $1,689.24 Inactive Inactive
93 Dismal Creek $25,420.16 Active Active
94 Shawnee Creek $6.639.28 Active Active
95 Buetler/Gosma $19.002.24 Inactive Active
96 Kirkpatrick One $6.832.16 Active Inactive
97 McLaughlin. John $0.00 Inactive Inactive
98 Hoffman, John $72,105.03 Active Active
99 Brum, Sarah (Benton Co) Active Active

100 S.W.Elliott $227,772.24 Active Active

DISCUSSION ON TILE BIDS

Mike Spencer presented a tile bid that had been inadvertently returned to the bidder.
Fred Hoffman opened the bid.

Mike stated he had received two proposals for Professional Services on the Berlovitz
Watershed Study. one from Christopher Burke Engineering and one from Ticen, Schulte and
Associates. Mike recommended Christopher Burke Engineering the lowest bidder.

Nola moved to approve the proposal from Christopher Burke Engineering for the Berlovitz
Ditch Study. Hubert. seconded. Motion carried.

JOHN HOFFMAN DRAIN

Mike stated to the Board that work will be done on the Hoffman Drain at a cost less than
$25.000.00. Since it was under $25.000.00 Mike requested quotes be done on the project
rather than bids since quotes are faster.

Mike read the proposal into the minutes.

TO WHOM IT MAY CONCERN:

The Tippecanoe County Drainage Board is interested in taking quotes for maintenance
work on the John Hoffman Ditch. beginning at the tile outlet which is located along
County Road 900 East just north of State Road 26 East.

Work will consist of dredging approximately 1000 feet of channel down stream of the
tile outlet, cleaning out road culvert under 900 East. Then clearing trees over and
along the tile for some 4000 feet to the east.

After the clearing all tile holes will be fixed and or wide joints patched, then
the waterway over the tile will be graded as directed by the Surveyor. When all work is
completed all disturbed areas will be seeded.

33
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There will be a pre-quote site visit held at the site on February 19th, 1992 at
9:00 am.

Written quotes will be on a per foot basis for dredging, clearing and grading of
waterway.

Tile repair will be on time and material basis. Seeding will be lump sum.

Quotes will be due on March 4th at 11:00 am in the Tippecanoe County Auditors
Office.

For further information please contact the Tippecanoe County Surveyor, Mike Spencer
at 423-9228.

Discussion followed.

Hubert Yount moved to accept quotes for the John Hoffman Drain. Nola, seconded. Motion
carried.

HADLEY LAKE DRAIN

Mike stated that West Lafayette Wetland Delineation Study will be done on February 15.
We need to have that before we advertise for the proposals for engineering work.

PINE VIEW FARMS

Roger Kottlowski, Weitzel Engineering and Tom Stafford, Melody Homes presented their
drainage plans for Pine View Farms to the Drainage Board.

Discussion followed.

Mike Spencer recommended preliminary approval to the Board.

Nola moved to grant preliminary approval contingent on completion of restrictions and
receipt of the recorded easements or agreements.

Hubert Yount, seconded. Motion carried.

Being DO further business, Hubert Yount moved to adjourn the Drainage Board meeting.
The next regular scheduled meeting will March 4 at 8:30 AM and will reconvene at 11:00
AM for quotes on the John Hoffman Drain.

L~f:~z:tt~
Keith E. McMillin, Chairman

ATTEST:~(..i1n.~"""-~~~ _
Dorothy M.~son, Executive Secretary
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TIPPECANOE COUNTY DRAINAGE BOARD
REGULAR MEETING

JUNE 3, 1992

The Tippecanoe County Drainage Board met in regular session held on Wednesday, June 3,
1992 in the Community Meeting Room of the Tippecanoe County Office Building, 20 North
Third street, Lafayette, Indiana with Nola Gentry calling the meeting to order.

Those present were: Nola J. Gentry, Vice Chairman and Hubert Yount, Tippecanoe County
Commissioners, Michael J. Spencer, County Surveyor, John Stoltz, Chris Burke Consulting
Engineers, J. Frederick Hoffman. Drainage Board Attorney. and Dorothy M. Emerson,
Executive Secretary Drainage Board.

The first item on the agenda was to approve to the minutes of the meeting for the
Drainage Board meetings on May 6 and May 18, 1992. Hubert Yount moved to approve the
minutes, seconded by Nola Gentry. Unanimously approved.

ASHTON WOODS

Robert Gross, Ticen Schulte & Associates reguested final approval for the on-site
drainage plans and construction plans for Ashton Woods.

Discussion followed.

Fred Hoffman. Drainage Board Attorney asked if the detention was off-site.

Mr. Gross said yes.

Mr. Hoffman asked if it would be part of a legal drain.

Mr. Gross stated they were proposing for it to be a county regulated drain.

Mike Spencer, County Surveyor informed the board that this would be a new county
regulated drain.

Discussion followed.

Hubert Yount, Commissioner moved to approve the Ashton Woods Drainage and Construction
plans subject to them filing a petition to make this a public drain. Nola Gentry,
Commissioner seconded. Motion carried.

VACATION OF THE ORTMAN DRAIN

Mark Smith, John E. Smith Enterprises Inc., requested that the board vacate a portion of
the Ortman Drain.

Discussion followed.

Surveyor Spencer read the 5 conditions to vacate a legal drain:

1) a new drainage system be installed, approved and functioning
2) all field tiles from off-site be properly connected
3) certified as-built drawings be submitted
4) letter from city indicating approval and acceptance for maintenance
5) the drain will be completed and approved before final plat can be recorded

Surveyor Spencer stated that all conditions have been met.

Discussion followed.

Commissioner Yount moved to approve the vacation of the Ortman Drain for Twyckenham
Phase II Section 3 & 5. Commissioner Gentry seconded. Motion carried.

A copy of the minutes from the Board of Works meeting for May 19 and 26, 1992 is on file
in the County Surveyors' Office

OTHER BUSINESS

CONTRACT DRAINAGE BOARD ATTORNEY

The Board advised Mr. Hoffman to review his contract and decide if any changes need to
be made.

DRAINAGE ORDINANCE CHANGES

Surveyor Spencer stated that he had some proposed drainage ordinance changes for Mr.
Hoffman to look at and review for language. Some of the main body of the ordinance is
being changed.

STATE REGULATION ON EROSION CONTROL

New regulations for erosion control has been received from the State.



BERLOWITZ DITCH

Surveyor Spencer stated that he had received a draft report on the Berlowitz Watershed
Area.

PARKER DITCH

Surveyor Spencer announced that the subsoiling has been completed on Parker Ditch.

Commissioner Yount moved to adjourn the Drainage Board meeting. Commissioner Gentry
seconded. Motion carried.

The next regular schedule Drainage Board meeting is July 8, 1992.

A B SEN T~. . ...
Keith E. McMillin, Chairman

ii~~~mbe-r--·---
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Tippecanoe County Drainage Board 
Minutes TRANSCRIPT 

 Regular Meeting 
January 6, 1993 

 
The Tippecanoe County Drainage Board met Wednesday, January 6, 1993 in the Community Meeting Room of the 
Tippecanoe County Office Building, 20 North Third Street, Lafayette, Indiana, with Nola Gentry calling the meeting to order 
for the re-organization of the Board.  She then turned it over to J. Frederick Hoffman, Drainage Board Attorney to preside.  
 
Those present were: Nola J. Gentry, Hubert Yount, Bill Haan, Tippecanoe County Commissioners, Michael J. Spencer, 
County Surveyor, Ilene Dailey, Christopher Burke Consulting Engineer, J. Frederick Hoffman, Drainage Board Attorney, 
Hans Peterson, Paul Elling, Project Engineers SEC Donohue, Greg Griffith, Great Lakes Chemical Corporation, Josh 
Andrews, West Lafayette Development Director, Opal Kuhl, West Lafayette City Engineer, and Shelli Hoffine Drainage 
Board Executive Secretary. 
 
J. Frederick Hoffman, Drainage Board Attorney asked for nominations from the floor for the Board President.  Commissioner 
Gentry nominated Commissioner Haan for President, seconded by Commissioner Yount. 
Unanimously approved. 
 
Mr. Hoffman then turned the meeting over to Commissioner Haan to preside over the remainder of the meeting. 
 
Commissioner Haan asked for nominations from the floor for the Board Vice President. 
Commissioner Haan nominated Commissioner Gentry for Vice President, seconded by Commissioner Yount. 
Unanimously approved. 
 
Commissioner Haan asked for nominations from the floor for the Board Executive Secretary. 
Commissioner Gentry nominated Shelli Hoffine for Executive Secretary, seconded by Commissioner Yount. 
Unanimously approved. 
 
The first item on the agenda was to approve the minutes of the meeting for the Drainage Board meeting on December 2, 
1992.  Hubert Yount moved to approve the minutes of December 2, 1992, seconded by Commissioner Gentry.  Unanimously 
approved. 
 
Hire the Attorney 
Commissioner Gentry moved to appoint J. Frederick Hoffman as Attorney for the Drainage Board, seconded by 
Commissioner Yount. 
Motion carried. 
 
Active and Inactive Ditches for 1993 
Mr. Hoffman suggested putting the active and inactive ditches in the January minutes.  Mr. Hoffman also read them aloud to 
the Board. 
 
ACTIVE DITCHES 
Number        Names                 
  2          Anderson, Jesse                    
  3          Andrews, E.W.                      
  4          Anson, Delphine                  
  9          See #103 
 12 Box, N.W.                    
 13 Brown, Andrew               
 18 Coe, Train                   
 20 County Farm                  
 22 Daughtery, Charles           
 26 Darby, Wetherill (Benton Co.) 
 29 Fassnacht, Christ            
 34 Haffner, Fred                 
 35 Haywood, E.F.                       
 37 Harrison Meadows        
 38 Ilgenfritz, George (combined with Dismal)        
 45 Kirkpatrick, Frank           
 46 Kirkpatrick, James                
 48 Lesley, Calvin               
 49 Lucas, Luther (combined with Dismal)        
 53 Mahin, Wesley                
 55 Miller, Absalom                 
 57 Morin, F.E.                  
 58 Motsinger, Hester            
 59 O'Neal, J. Kelly             
 60 Oshier, Aduley               
 61 Parker Lane    
 62         Parlon, James, (combined with Shawnee)               
 65 Resor, Franklin              
 71 Skinner, Ray                 
 72 Smith, Abe                   
 73 Southworth, Mary             
 74 Sterrett, Joseph C.          
 76 Swanson, Gustav              
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 84 Walters, William             
 89 Yeager, Simeon               
 91 Dickens, Jesse               
 93 Dismal Creek                
 94 Shawnee Creek               
 95 Buetler, Gosma               
 98 See #101               
 99 See #102               
100 Elliott, S.W.                
101 Hoffman, John                
102 Brum, Sophia  (Benton Co)    
103 Moore H.W.  (Benton Co)      
 
INACTIVE DITCHES  
Number        Names                 
  1 Amstutz, John                
  5 Baker, Dempsey               
  6 Baker, Newell                
  7 Bell, Nellie                 
  8 Berlovitz, Julius                  
 10 Binder, Michael             
 11 Blickenstaff, John M.        
 14 Buck Creek (Carroll Co.)     
 15 Burkhalter, Alfred           
 16 Byers, Orin J.               
 17 Coe, Floyd                   
 19 Cole Grant                   
 21 Cripe, Jesse                 
 23 Devault, Fannie              
 24         Deer Creek 
 25 Dunkin, Marion               
 27 Ellis, Thomas                
 28 Erwin, Martin                
 30 Fugate, Elijah               
 31 Gowen, Isaac (White Co.)      
 32 Gray, Martin                 
 33 Grimes, Rebecca              
 36 Haywood, Thomas              
 39 Inskeep, George              
 40 Jakes, Lewis                 
 41 Johnson, E. Eugene           
 42 Kellerman, James             
 43 Kerschner, F.S.              
 44 Kirkpatrick, Amanda   
 47 Kuhns, John                  
 50 McCoy, John                  
 51 McFarland, John              
 52 McKinney, Mary               
 54 Marsh, Samuel (Montgomery Co) 
 56 Montgomery, Ann 
 63 Peters, Calvin               
 64 Rayman, Emmett (White Co.)   
 66 Rettereth, Peter             
 67 Rickerd, Arthur 
 68 Ross, Alexander              
 69 Sheperdson, J.A.             
 70 Saltzman, John               
 75 Stewart, William             
 77 Taylor, Alonzo               
 78 Taylor, Jacob                
 79 Toohey, John                 
 81 Van Natta, John              
 82 Wallace, Harrison            
 83 Walters, Sussana             
 85 Waples, McDill               
 86 Wilder, Lena                 
 87 Wilson, Nixon (Fountain Co.) 
 88 Wilson, J & J                
 90 Yoe, Franklin                
 92 Jenkins                      
 96 Kirpatrick One               
  97 McLaughlin, John             
 
 
 



Storm Water Drainage Improvement Plan 
Hans Peterson and Paul Elling from SEC Donohue presented the Stormwater Drainage Improvement Plan for the Cuppy-
McClure watershed.  Mr. Peterson discussed the project overview and objectives, project design criteria and constraints, 
hydrologic/hydraulic analysis, alternative improvements and recommendations, permits, and the schedule. 
 
Mr Peterson discussed the alternative improvements. 
Alternative #1 Low flow pipe and high flow channel.  

The cost of the low flow pipe and high flow channel - $930,000.00 
The pipe in this alternative would be two to three feet deep under the ground from the Celery Bog to U.S. 52 then 
opens up  and flows under US 52 with the existing pipe, then drops down into another pipe and flows on down to 
Hadley Lake. 

 
Mr. Hoffman asked how big the pipe would be? 
 
Mr. Peterson answered the pipe ranges in size from 36 inches to 42 inches. 
 
Alternative #2 All pipe improvements.  

The cost of all pipe improvements - $1,570,000.00 
Pipe size ranges from 54 inches to 60 inches. 
This alternative would run completely under the ground from Celery Bog to Hadley Lake that is the main reason for 
the high cost.  Mr. Peterson said this would look the nicest after it is complete. 

 
Alternative #3 All channel improvements.  

The cost of all channel improvements - $755,000.00 
This alternative does not have any pipe.  It is a standard open channel all the way from Celery Bog down to Hadley 
Lake.  There would have to be a concrete lining treatment at the bottom of the channel.  

 
Mr. Peterson recommended alternative was #1 the low flow pipe and high flow channel. 
 
Mr. Hoffman asked on these changes of easement are they giving and taking from the same landowners or taking from some 
landowners and giving others? 
Mr. Peterson said based on the assessment map that we have, it is generally give and take on the same properties except for 
one parcel.  Parcel #13 looks like we are taking. 
 
Mr. Hoffman assumed there will be a petition for reconstruction to make those changes in easement. 
 
Commissioner Gentry answered there will be a reconstruction hearing. 
 
Discussion followed. 
 
Bening no further business Commissioner Gentry moved to adjourn until February 3, 1993 at 8:30 a.m., seconded by Hubert 
Yount. 
 
Meeting adjourned. 
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TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
JANUARY 5, 1994 
 
The Tippecanoe County Drainage Board met Wednesday January 5, 1994 in the 
Community meeting room of the Tippecanoe County Office Building, 20 North Third 
Street, Lafayette, Indiana with William D. Haan calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners William D. Haan, Nola J. 
Gentry, Hubert D. Yount;  Tippecanoe County Surveyor Michael J. Spencer;  
Drainage Board Attorney J. Frederick Hoffman;  Drainage Board Engineering 
Consultant Jon Stolz and Drainage Board Secretary Shelli Hoffine. 
 
ELECTION OF 1994 OFFICERS 
Mr. Hoffman asked nominations for the President of the Tippecanoe County 
Drainage Board.  Commissioner Haan nominated Commissioner Gentry, seconded by 
Commissioner Yount.  Unanimously approved. 
 
Mr. Hoffman turned the meeting over to Commissioner Gentry to preside. 
 
Commissioner Gentry asked nominations for Vice President of the Tippecanoe 
County Drainage Board.  Commissioner Gentry nominated Commissioner Haan, 
seconded by Commissioner Yount.  Unanimously approved. 
 
-APPOINTMENTS- 
Commissioner Haan moved to appoint Shelli Hoffine for Executive Secretary of the 
Tippecanoe Country Drainage Board, seconded by Commissioner Yount.  Unanimously 
approved. 
 
Commissioner Haan moved to appoint J. Frederick Hoffman as Attorney for the 
Tippecanoe County Drainage Board pending an agreement of a contract, seconded by 
Commissioner Yount.  Unanimously approved. 
 
Commissioner Yount moved to extend the existing contract into 1994 for 
Christopher Burke Engineering, LTD. to provide engineering services to the 
Tippecanoe County Drainage Board pending review of the contract, seconded by 
Commissioner Haan.  Unanimously approved. 
 
-MEETING DATES FOR 1994- 
  January 5, 1994         July 6, 1994 
  February 2, 1994        August 3, 1994 
  March 9, 1994           September 7, 1994 
  April 6, 1994           October 5, 1994 
  May 4, 1994             November 2, 1994 
  June 1, 1994            December 7, 1994 
 
Commissioner Haan moved to accept the meeting dates for the Tippecanoe County 
Drainage Board, seconded by Commissioner Yount.  Unanimously approved. 
 
Commissioner Yount moved approve the minutes from the last Drainage Board 
meeting held December 1, 1993.  Seconded by Commissioner Haan.  Unanimously 
approved. 
 
 
 
CAPILANO BY THE LAKE  LOT 5 



Joe Bumbleburg asked the Board to approve a resolution for vacation of a 
drainage easement located on a part of lot 5 in Capilano By the Lake 
Subdivision, Phase I.  The drainage easement ended up in the middle of lot 5 
when it was replatted. 
 
Mr. Spencer stated he has been out to the site, Mr. Cunningham of Vester and 
Associates checked the easement and it definitely will not cause a problem with 
the lot or any of the adjoining lots.  Mr. Spencer recommended the vacation of 
the drainage easement in lot 5, Capilano By the Lake Subdivision, Phase I. 
 
The petition and the resolution to vacate a portion of a drainage easement on 
lot 5, Capilano by the lake subdivision, Phase I is on file in the Tippecanoe 
County Surveyor's Office. 
 
Commissioner Yount moved to approve the resolution to vacate a portion of an 
easement on lot number 5, Capilano by the Lake Subdivision, Phase I, seconded by 
Commissioner Haan.  Unanimously approved 
 
HAWKS NEST SUBDIVISION, PHASE I 
Greg Hall, Intercon Engineering, asked the Board for final approval of Hawks 
Nest Subdivision, Phase I and the detention ponds for the entire project.  Mr. 
Hall also, requested a variance for exceeding the four foot of depth in Basin A. 
 
Mr. Spencer stated he recommended approval of Phase I and the detention ponds.   
 
Mr. Hall stated there will be eighteen lots in Phase I, one detention basin will 
be located in this phase. 
 
Commissioner Haan asked if the permits from the IDNR have been processed? 
 
Mr. Stolz stated that the portion that was requiring a permit has been moved 
from the floodplain and no longer requires a permit. 
 
Commissioner Yount moved to grant the variance to exceed the maximum four foot 
depth in Basin A, seconded by Commissioner Haan.  Unanimously approved. 
 
Commissioner Yount moved to grant final approval of Hawks Nest Subdivision, 
Phase I and the detention basin for the entire project, seconded by Commissioner 
Haan.  Unanimously approved. 
 
 
TRIPLE J POINTE SUBDIVISION 
Bob Grove, representing Smith Enterprises, asked for preliminary approval of 
Triple J Pointe Subdivision, which involves fifteen acres with 75 lots, located 
off Old Romney Road and County Road 250 South.  The proposal is to detain the 
water offsite which will hold seventy two acres of offsite runoff, then take the 
ten year flow through the subdivision to a basin that will hold the 15 acres of 
developed subdivision,  a pipe will carry the runoff from the basin to an 
existing structure of Ashton Woods Subdivision detention system.  The ditch will 
be used as overflow for runoff that exceeds the 10 year flow. 
 
Commissioner Yount asked if pipe along Old Romney Road would be in the road 
right-of-way if so, has the County Highway Department approved a permit for the 
pipe? 
 
Mr. Grove stated yes, we are proposing to put the pipe in the right-of-way and 
no, we have not obtained a permit from the Highway Department. 



 
Mr. Spencer stated the Highway Department has a set of plans, but he has not 
heard a report from them. 
 
Commissioner Yount asked about the use of the pond offsite easement? 
 
Mr. Grove stated that G. Mark Smith will be preparing an agreement for the 
easement. 
 
Mr. Spencer stated John Fisher did a drainage study of the Wea-Ton drainage 
area, in the report it shows the watershed area delineated certain runoff values 
for sub-areas within the watershed area.  Ashton Woods kept in compliance with 
the idea for sub-areas to be within the watershed area, at that time, the Board 
accepted the idea.  Ashton Woods created an outlet for the Wea-Ton watershed 
area and during construction they have created the outlet channel and 
incorporated their storage area with Old Romney Heights storage area.  In the 
study, there are recommendation about how water moves to the east as development 
progresses.  A pipe was sized under Old Romney Road at the end of the channel to 
pick up water to the east.  Triple J Pointe Subdivision does not comply with 
this idea as far as construction of proper pipe size under Old Romney Road to 
convey the water from the east. 
 
Mr. Grove stated Smith Enterprises asked John Fisher for the drainage study, but 
were not able to obtain a copy.  It was decided to make an alternate route from 
the project's outlet to go along the east side of Old Romney Road in an easement 
just outside the right-of-way, provide a manhole and a crossing based on a 10 
year predeveloped flow from the Wea-Ton area. 
 
Commissioner Gentry suggested getting a meeting set up between the 
Commissioners, the Surveyor, Smith Enterprises, Mr. Gloyeske, and Mr. Fisher. 
 
Commissioner Yount moved to continue Triple J Pointe Subdivision with Mr. 
Grove's consent until after the above meeting has been held, seconded by 
Commissioner Haan.  Unanimously approved. 
 
 
HARRISON & MCCUTCHEON HIGH SCHOOLS IMPROVEMENTS 
Kyle Miller, Triad and Associates, presented the Board with the plans to improve 
Harrison High School and McCutcheon High School.  Harrison and McCutcheon will 
be adding approximately one acre of roof to the existing structures over what is 
now parking lot signifying no increase in the volume of runoff for either plan.  
Harrison's storm sewer pipes run around the perimeter of the school, some of the 
pipe are undersized and will be replaced along with all new pipe to go around 
the perimeter of the constructed area.  All roof drainage will run into the 
storm sewer then to an existing pipe and discharge into the Cole Ditch/"Burnett 
Creek".  Mr. Miller indicated a portion of one existing outfall pipe will be 
replaced and a permit from the IDNR is required for construction in the floodway 
area. 
 
Commissioner Gentry asked what the design is of the outfall pipe into the creek?  
 
Mr. Miller stated there will an end section on the pipe and that rip-rap will be 
placed on both sides of the banks. 
 
Mr. Miller explained that McCutcheon High School storm sewer pipes run the 
perimeter of the existing structure and outlets into the Wea Creek.  The 



improvements will replace what is now asphalt and the storm sewer pipe around 
the perimeter of the constructed area. 
 
Commissioner Yount moved to approve Harrison High School's final improvement 
plan subject to the approval of the permit from the IDNR, seconded by 
Commissioner Haan.  Unanimously approved. 
 
Commissioner Yount moved to approve McCutcheon High School's final drainage 
improvement plan, seconded by Commissioner Haan.  Unanimously approved. 
 
ACTIVE DITCHES FOR 1994 
 
Ditch       Ditch                     |  Four Year   |   Balance| 
No.         Name                      |  Assessment  |   Fund 94| 
--------------------------------------|--------------|----------| 
  2       Anderson, Jesse             |   $15793.76  |$11549.19 | 
  3       Andrews, E.W.               |     2566.80  |   987.71 | 
  4       Anson, Delphine             |     5122.56  |  1365.36 | 
  8 Berlovitz, Juluis           |     8537.44  |  7288.07 | 
 13 Brown, Andrew               |     8094.24  |  4625.60 | 
 14 Buck Creek (Carroll Co.)    |              |          | 
 15 Burkhalter, Alfred          |     5482.96  |  4285.72 | 
 20 County Farm                 |     1012.00  |  (994.25)| 
 26 Darby, Wetherill (Benton Co.|              |          | 
 27 Ellis, Thomas               |     1642.40  |   760.68 | 
 29 Fassnacht, Christ           |     2350.56  |   965.04 | 
 31 Gowen,Issac (White Co.)     |              |          | 
 33 Grimes, Rebecca             |     3363.52  |  3357.75 | 
 37 Harrison Meadows            |     1532.56  |      -0- | 
 48 Lesley, Calvin              |     3787.76  |  1622.08 | 
 53 Mahin, Wesley               |     3467.68  |  2864.18 | 
 54 Marsh, Samuel (Montgomery Co|              |          | 
 57 Morin, F.E.                 |     1434.72  |      -0- | 
 58 Motsinger, Hester           |     2000.00  |  1090.53 | 
 59 O'Neal, J. Kelly            |    13848.00  |  7398.17 | 
 60 Oshier, Aduley              |     1624.88  |     -0-  | 
 64 Rayman, Emmett (White Co.)  |              |          | 
 67 Rickerd, Arthur             |     1064.80  |   842.58 | 
 71 Skinner, Ray                |     2713.60  |  (64.53) | 
 72 Smith, Abe                  |     1277.52  |  1053.33 | 
 73 Southworth, Mary            |      558.08  |   314.04 | 
 74 Sterrett, Joseph C.         |      478.32  |     -0-  | 
 76 Swanson, Gustav             |     4965.28  |(1473.83) | 
 84 Walters, William            |     8361.52  |  6716.94 | 
 87 Wilson, Nixon (Fountain Co.)|              |          | 
 89 Yeager, Simeon              |      615.36  |   342.15 | 
 91 Dickens, Jesse              |      288.00  |     -0-  | 
 93 Dismal Creek                |    25420.16  |    86.15 | 
 94 Shawnee Creek               |     6639.28  |     -0-  | 
 95 Buetler, Gosma              |    19002.24  | 16368.00 | 
100 Elliott, S.W.               |   227772.24  | 76956.82 | 
101 Hoffman, John               |    72105.03  | 34631.86 | 
102 Brum, Sophia  (Benton Co)   |              |          | 
103 Moore H.W.  (Benton Co)     |              |          | 
104 Hadley Lake                 |    65344.56  |  4402.77 | 
105 Thomas, Mary (Carroll Co)   |              |          | 
106 Arbegust-Young (Clinton Co) |              |          | 



 
INACTIVE DITCHES FOR 1994 
Ditch        Ditch                    |  Four Year   |  Balance | 
No.          Names                    |  Assessment  |  Fund 94 | 
--------------------------------------|--------------|----------| 
  1 Amstutz, John               |    $5008.00  | $5566.86 | 
  5 Baker, Dempsey              |     2374.24  |  2814.71 | 
  6 Baker, Newell               |      717.52  |  2016.73 | 
  7 Bell, Nellie                |     1329.12  |  2077.51 | 
 10 Binder, Michael             |     4388.96  |  5513.73 | 
 11 Blickenstaff, John M.       |     7092.80  |  7994.87 | 
 12 Box, N.W.                   |    11650.24  | 15333.92 | 
 16 Byers, Orin J.              |     5258.88  |  7337.50 | 
 17 Coe, Floyd                  |    13617.84  | 18262.88 | 
 18 Coe, Train                  |     3338.56  |  7923.36 | 
 19 Cole Grant                  |     4113.92  |  9940.56 | 
 21 Cripe, Jesse                |      911.28  |  1557.87 | 
 22 Daughtery, Charles          |     1883.12  |  2290.95 | 
 23 Devault, Fannie             |     3766.80  |  7764.58 | 
 25 Dunkin, Marion              |     9536.08  | 12390.41 | 
 28 Erwin, Martin               |      656.72  |  1095.68 | 
 30 Fugate, Elijah              |     3543.52  |  5114.39 | 
 32 Gray, Martin                |     6015.52  |  8253.80 | 
 34 Hafner, Fred                |     1263.44  |  1559.07 | 
 35 Haywood, E.F.               |     7348.96  |  7564.29 | 
 36 Haywood, Thomas             |     2133.12  |  2799.85 | 
 39 Inskeep, George             |     3123.84  |  7655.03 | 
 40 Jakes, Lewis                |     5164.24  |  6026.73 | 
 41 Johnson, E. Eugene          |    10745.28  | 14592.35 | 
 42 Kellerman, James            |     1043.52  |  1063.29 | 
 43 Kerschner, F.S.             |     1844.20  |  4618.29 | 
 44 Kirkpatrick, Amanda         |     2677.36  |  3110.15 | 
 45 Kirkpatrick, Frank          |     4226.80  |  4440.35 | 
 46 Kirkpatrick, James          |    16637.76  | 16816.54 | 
 47 Kuhns, John                 |     1226.96  |  1528.87 | 
 50 McCoy, John                 |     2194.72  |  3182.80 | 
 51 McFarland, John             |     7649.12  |  8766.27 | 
 52 McKinney, Mary              |     4287.52  |  5791.10 | 
 55 Miller, Absalm              |     3236.00  |  5168.30 | 
 56 Montgomery, Ann             |     4614.56  |  5250.77 | 
 61 Parker Lane                 |     2141.44  |  3261.19 | 
 63 Peters, Calvin              |      828.00  |  2327.12 | 
 65 Resor, Franklin             |     3407.60  |  5659.22 | 
 66 Rettereth, Peter            |     1120.32  |  1975.43 | 
 68 Ross, Alexander             |     1791.68  |  3895.39 | 
 69 Sheperdson, J.A.            |     1536.72  |  3609.60 | 
 70 Saltzman, John              |     5740.96  |  6920.20 | 
 75 Stewart, William            |      765.76  |   900.58 | 
 77 Taylor, Alonzo              |     1466.96  |  3447.90 | 
 78 Taylor, Jacob               |     4616.08  |  6544.52 | 
 79 Toohey, John                |      542.40  |  1069.50 | 
 81 Van Natta, John             |     1338.16  |  2714.51 | 
 82 Wallace, Harrison           |     5501.76  |  6573.81 | 
 83 Walters, Sussana            |      972.24  |  2061.09 | 
 85 Waples, McDill              |     5478.08  |  9188.51 | 
 86 Wilder, Lena                |     3365.60  |  4921.20 | 
 88 Wilson, J & J               |      736.96  |  5639.22 | 



 90 Yoe, Franklin               |     1605.44  |  2509.75 | 
 92 Jenkins                     |     1689.24  |  2549.43 | 
 96 Kirpatrick One              |     6832.16  | 11352.18 | 
 97 McLaughlin, John            |              |          | 
 
OTHER BUSINESS 
Mr. Spencer asked if section six, letter F of the Drainage Ordinance, Submittal 
and Consideration of Plans, could be clarified to clear up questions pertain to 
the twenty days submittal deadline being twenty working days or twenty calendar 
days. 
 
Commissioner Yount suggested changing the twenty days to thirty calendar days 
and requiring a review memo from the County Engineering Consultant to the 
petitioner, ten days prior to the hearing date. 
 
Mr. Hoffman stated he will write an amendment to the Drainage Ordinance, letter 
F in section six, Submittal and Consideration of Plans, to change the twenty 
days submittal to thirty calendars days and the Surveyor will make a report to 
the petitioners not less than ten days prior to the hearing date. 
 
GREAT LAKES CHEMICAL 
Mr. Spencer stated all the landowners along the proposed channel have been 
informed of the Great Lakes project, the County has a complete set of 
construction plans, a drainage report, and Army Corp of Engineers permit.  The 
County does not have IDNR or the IDEM, but those have been filed and should be 
approved soon.  Ken Baldwin had some question for insurance reasons on fencing 
around the sediment basin before the water goes into Hadley Lake.  The County 
will contribute $700,000.00 dollars out of that the County has spent approx 
$150,000.00 on Engineering, the Engineer's construction estimate is 
1,040,000.00. 
 
Commissioner Gentry asked what the time table is on advertising for 
reconstruction, and does the project have to be advertised before the bidding or 
concurrent with the bid process? 
 
Mr. Hoffman stated the advertising has to be done before the bid processing.  
The County would have to give thirty to forty day notice and then have the 
hearing, if approved the bidding can go out, all that together would take about 
three months. 
 
Judy Rhodes asked if there was any legal document showing West Lafayette 
committing to an agreement of participation in this project? 
 
 
Commissioner Gentry stated that the County has a signed worksheet by Nola J. 
Gentry and Mayor Sonya Margerum showing the break down of contribution between 
the State of Indiana, Tippecanoe County and the City of West Lafayette for Great 
Lakes Chemical Corporation/Cuppy McClure watershed project 
 
Ms. Rhodes asked and received a copy of the worksheet. 
 
Being no further business Commissioner Yount moved to adjourn until February 2, 
1994, seconded by Commissioner Haan.  Unanimously approved. 
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TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
FEBRUARY 1, 1995 
 
The Tippecanoe County Drainage Board met Wednesday February 1, 1995 in the 
Community meeting room of the Tippecanoe County Office Building, 20 North Third 
Street, Lafayette, Indiana with William D. Haan calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners William D. Haan, Nola J. 
Gentry, Gene Jones;  Tippecanoe County Surveyor Michael J. Spencer;  Drainage 
Board Attorney pro-tem David Luhman;  and Drainage Board Secretary Shelli 
Muller. 
 
The first item on the agenda was to approve the minutes from the last Drainage 
Board Meeting held January 4, 1995.  Commissioner Gentry moved to approve the 
minutes, Seconded by Commissioner Jones.  Motion carried. 
 
 
ACTIVE AND INACTIVE DITCH LIST 1995 
Mr. Luhman read the active ditch list into the minutes. 
 
Ditch Ditch                       |  Four Year   |   Balance| 
No. Name                        |  Assessment  |   Fund 94| 
--------------------------------------|--------------|----------| 
  2 Anderson, Jesse             |    15793.76  |$15745.45 | 
  3 Andrews, E.W.               |     2566.80  |  1385.41 | 
  4 Anson, Delphine             |     5122.56  |  1302.37 | 
 13 Brown, Andrew               |     8094.24  |  5365.93 | 
 14 Buck Creek (Carroll Co.)    |              |          | 
 16 Byers, Orrin                |     5258.88  |  4453.68 | 
 18 Coe Train                   |     3338.56  |   112.19 | 
 20 County Farm                 |     1012.00  |  (724.45)| 
 26 Darby, Wetherill (Benton Co.|              |          | 
 27 Ellis, Thomas               |     1642.40  |   874.96 | 
 29 Fassnacht, Christ           |     2350.56  |   630.15 | 
 31 Gowen,Issac (White Co.)     |              |          | 
 33 Grimes, Rebecca             |     3363.52  | (5780.23)| 
 35 Haywood, E.F.               |     7348.96  |  6405.57 | 
 37 Harrison Meadows            |     1532.56  |   399.99 | 
 42 Kellerman, James            |     1043.52  |   513.73 | 
 46 Kirkpatrick, James          |    16637.76  | 13804.40 | 
 48 Lesley, Calvin              |     3787.76  |   511.43 | 
 51 McFarland, John             |     7649.12  |  6823.11 | 
 52 McKinney, Mary              |     4287.52  |  2344.53 | 
 54 Marsh, Samuel (Montgomery Co|              |          | 
 57 Morin, F.E.                 |     1434.72  |   264.90 | 
 58 Motsinger, Hester           |     2000.00  |   184.36 | 
 59 O'Neal, J. Kelly            |    13848.00  |  9902.13 | 
 60 Oshier, Aduley              |     1624.88  |   429.56 | 
 64 Rayman, Emmett (White Co.)  |              |          | 
 65 Reser, Franklin             |     3407.60  | (1799.25)| 
 71 Skinner, Ray                |     2713.60  |  2003.50 | 
 73 Southworth, Mary            |      558.08  |   470.62 | 
 74 Sterrett, Joseph C.         |      478.32  |   120.35 | 
 76 Swanson, Gustav             |     4965.28  |  (314.21)| 
 87 Wilson, Nixon (Fountain Co.)|              |          | 
 89 Yeager, Simeon              |      615.36  |   515.63 | 



 91 Dickens, Jesse              |      288.00  |    93.96 | 
 93 Dismal Creek                |    25420.16  |  5408.64 | 
 94 Shawnee Creek               |     6639.28  |  1004.91 | 
100 Elliott, S.W.               |   227772.24  | 95756.64 | 
102 Brum, Sophia  (Benton Co)   |              |          | 
103 Moore H.W.  (Benton Co)     |              |          | 
104 Hadley Lake                 |    65344.56  | 15588.62 | 
105 Thomas, Mary (Carroll Co)   |              |          | 
106 Arbegust-Young (Clinton Co) |              |          | 
 
 
Mr. Luhman read the inactive ditch list into the minutes 
 
Ditch Ditch                       |  Four Year   |  Balance | 
No. Names                       |  Assessment  |  Fund 94 | 
--------------------------------------|--------------|----------| 
  1 Amstutz, John               |    $5008.00  | $5797.94 | 
  5 Baker, Dempsey              |     2374.24  |  2931.55 | 
  6 Baker, Newell               |      717.52  |  2100.45 | 
  7 Bell, Nellie                |     1329.12  |  2163.76 | 
  8 Berlowitz, Julius           |     8537.44  |  9835.71 | 
 10 Binder, Michael             |     4388.96  |  4844.52 | 
 11 Blickenstaff, John M.       |     7092.80  |  7352.92 | 
 12 Box, N.W.                   |    11650.24  | 14523.89 | 
 15 Burkhalter, Alfred          |     5482.96  |  5661.22 | 
 17 Coe, Floyd                  |    13617.84  | 19021.00 | 
 19 Cole Grant                  |     4113.92  | 10353.24 | 
 21 Cripe, Jesse                |      911.28  |  1622.55 | 
 22 Daughtery, Charles          |     1883.12  |  2386.04 | 
 23 Devault, Fannie             |     3766.80  |  8086.91 | 
 25 Dunkin, Marion              |     9536.08  | 11422.15 | 
 28 Erwin, Martin               |      656.72  |  1141.16 | 
 30 Fugate, Elijah              |     3543.52  |  5326.70 | 
 32 Gray, Martin                |     6015.52  |  6440.23 | 
 
 
 
 34 Hafner, Fred                |     1263.44  |  1380.75 | 
 36 Haywood, Thomas             |     2133.12  |  2916.09 | 
 39 Inskeep, George             |     3123.84  |  7972.80 | 
 40 Jakes, Lewis                |     5164.24  |  5493.58 | 
 41 Johnson, E. Eugene          |    10745.28  | 13692.14 | 
 43 Kerschner, F.S.             |     1844.20  |  4165.28 | 
 44 Kirkpatrick, Amanda         |     2677.36  |  3239.28 | 
 45 Kirkpatrick, Frank          |     4226.80  |  4754.52 | 
 47 Kuhns, John                 |     1226.96  |  1592.33 | 
 50 McCoy, John                 |     2194.72  |  3185.39 | 
 53 Mahin, Wesley               |     3467.68  |  3878.12 | 
 55 Miller, Absalm              |     3236.00  |  5382.84 | 
 56 Montgomery, Ann             |     4614.56  |  5468.74 | 
 61 Parker Lane                 |     2141.44  |  3276.36 | 
 63 Peters, Calvin              |      828.00  |  2423.73 | 
 66 Rettereth, Peter            |     1120.32  |  2057.43 | 
 67 Rickerd, Arthur             |     1064.80  |  1148.17 | 
 68 Ross, Alexander             |     1791.68  |  4057.08 | 
 69 Sheperdson, J.A.            |     1536.72  |  3759.44 | 
 70 Saltzman, John              |     5740.96  |  7207.47 | 



 72 Smith, Abe                  |     1277.52  |  1430.16 | 
 75 Stewart, William            |      765.76  |   937.96 | 
 77 Taylor, Alonzo              |     1466.96  |  3591.02 | 
 78 Taylor, Jacob               |     4616.08  |  6759.96 | 
 79 Toohey, John                |      542.40  |  1113.90 | 
 81 Van Natta, John             |     1338.16  |  2827.20 | 
 82 Wallace, Harrison           |     5501.76  |  6195.61 | 
 83 Walters, Sussana            |      972.24  |  2146.65 | 
 84 Walters, William            |     8361.52  |  8906.49 | 
 85 Waples, McDill              |     5478.08  |  9569.95 | 
 86 Wilder, Lena                |     3365.60  |  5125.49 | 
 88 Wilson, J & J               |      736.96  |  5873.30 | 
 90 Yoe, Franklin               |     1605.44  |  2613.93 | 
 92 Jenkins                     |     1689.24  |  2655.25 | 
 95 Butler-Gosma                |    19002.24  | 20988.51 | 
 96 Kirkpatrick One             |     6832.16  | 11653.93 | 
 97 McLauglin, John             |              |          | 
101 Hoffman, John               |    72105.03  | 55880.51 | 
 
Mr. Spencer stated the John Hoffman Ditch is on a three year assessment which 
started in 1991 with a ten dollar an acre assessment.  It is now necessary for 
the Board to schedule a meeting between Clinton, Carroll and Tippecanoe Counties 
to reduce the assessment.   
 
Commissioner Haan appointed himself and Commissioner Gentry to serve on the Tri 
County Board. 
 
 
CHRISTOPHER B. BURKE ENGINEERING CONTRACT 
Mr. Luhman stated after reviewing the original contract from Christopher B. 
Burke Engineering a few items were discussed and changes were made.  The 
contract was revised with one exception on page 6 paragraph 24.  The suggested 
revision was if a contractor was doing work based upon the Engineers plans the 
contractor would indemnify Burke for any damages to Burke because of the 
contractors negligence.  Also suggested was to include Burke as a named insured 
on the insurance policy.  Mr. Luhman explained the main reason for the 
suggestion was so the County and Christopher B. Burke Engineering would not be 
held liable. 
 
Commissioner Gentry moved to approve the contract with Christopher B. Burke 
Engineering, LTD., and authorize the President of the Board to sign the 
contract, seconded by Commissioner Jones.  Motion carried. 
 
OTHER BUSINESS 
Mr. Spencer presented the Board with the reforestation proposal for the Cuppy-
McClure Drain, which will comply with the DNR requirements for a 2 to 1 
mitigation on tree removal.  The Parks Department for the City of West Lafayette 
suggested sites for the trees replacement.  Mr. Spencer explained he wanted the 
Board to be aware of the progress and that Mr. Ditzler of J.F. New will submit 
the plan to Dan Ernst of the Indiana Department of Natural Resources. 
 
 
Being no further business, Commissioner Gentry moved to adjourn until March 1, 
1995, seconded by Commissioner Jones.  Meeting adjourned. 
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TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
JUNE 7, 1995 
 
The Tippecanoe County Drainage Board met Wednesday, June 7, 1995 in the 
Commissioners Meeting Room of the Tippecanoe County Courthouse, Lafayette, 
Indiana with William D. Haan calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners William D. Haan, Nola J. 
Gentry, and Gene Jones;  Tippecanoe County Surveyor Michael J. Spencer;  
Drainage Board Attorney J. Frederick Hoffman;  Engineering Consultant Jon Stolz 
and Drainage Board Secretary Shelli Muller. 
 
The first item on the agenda was to approve the minutes from the last Drainage 
Board Meeting held May 3, 1995.  Commissioner Gentry moved to approve the 
minutes, seconded by Commissioner Jones.  Motion carried. 
 
 
CREASY LANE III 
Bill Davis, Hawkins Environmental, presented the Board with final drainage plans 
for Creasy Lane III.  Mr. Davis refered to the May 5, 1993 Drainage Board 
Minutes, which approved Creasy Lane II with the condition Creasy Lane III would 
not increase the release rate.  Creasy Lane III will replace the two lane 
roadway and connect with the existing four lane roadway from State Road 26 North 
to Greenbush.  The discharge rate pre-developed is 172.82 cfs and the post-
developed discharge will be 167.02 cfs which is a decrease in the discharge.  
The velocity of flow into the ditch has been reduced from 2.98 fps to 2.3 fps.  
Mr. Davis presented the Board with letters approving the partial filling of the 
Potters Hollow ravine.  Those letters are on file in the Surveyor's Office. 
 
Commissioner Gentry asked if a permit was needed from DNR to partially fill the 
ravine. 
 
Mr. Davis stated no approval from DNR is needed. 
 
Commissioner Gentry moved to grant final approval of Creasy Lane III, seconded 
by Commissioner Jones.  Motion carried. 
 
 
STONEWICK & THORNHILL SUBDIVISIONS 
Dan Lee, Ticen Schulte & Associates, presented the Board with proposed final 
drainage plans of Stonewick and Thornhill Subdivisions located at the corner of 
County Road 300 South and 50 East, downstream from the regulated Elliott Ditch.  
Stonewick and Thornhill subdivisions are split by a high ridge running from 
Northeast to Southwest.  Stonewick is proposed as a single family 44 lot 
development on 16. 2 acres and Thornhill is proposed as a two family 47 lot 
development on 20.9 acres.  Mr. Lee asked for a waiver on the requirement of an 
onsite detention facility explaining the site has natural swales which can 
handle the runoff to the Elliott Ditch after being caught by the storm sewer 
system.  Mr. Lee concluded in a 100 year storm event the peak for the 
subdivisions is 1.23 hours and in a 100 year storm event the peak for the 
Elliott Ditch is 19.02 hours, therefore giving ample time for the water from the 
subdivision to escape before upstream water would reach the proposed 
subdivisions. 
 
Mr. Stolz recommended final approval with these conditions. 
 



   1.  A typical lot drainage detail has been supplied which references some of 
the lots.  However, more information concerning side-yard swales must be 
supplied.  Either, typical lot drainage details for all lots must be provided or 
additional spot grades must be shown in the side-yard swales to ensure drainage 
to the storm sewer structures.  In addition, the emergency flow path for 
Stonewick Subdivision in the vicinity of lots 9-11 must be clarified.  It 
appears that these lots would be significantly impacted during a low frequency 
event. 
 
   2.  The provided profiles of the storm system do not include all of the 
lateral pipes.  Although the size for these pipes are shown on the ILLUDAS 
computations, the materials, sizes and inverts must also be shown on the plans. 
 
   3.  The final set of plans need to be certified. 
 
Commissioner Gentry moved to grant final approval of Stonewick and Thornhill 
Subdivision subject to the three conditions, seconded by Commissioner Jones.  
Motion carried. 
 
 
DUNBAR HIGHLANDS/HIGHLAND MEADOWS 
Dale Koons, Civil Engineering, presented the Board with preliminary drainage 
plans of Dunbar Highlands/Highland Meadows Subdivision, located at the Northwest 
corner of County Road 550 East and 50 North.  Originally the two Subdivisions 
were one, but were divided as a result of negotiations with surrounding home 
owners.  The two subdivisions combined consist of approximately 35 acres, Area 1 
consist of 19.1 acres and drains to an existing 15" culvert under County Road 
550 East, Area 2 consist of 9.2 acres draining by a swale to the Wildcat Creek, 
Area 3 consist of 1.7 acres draining by tributaries to the South Fork of the 
Wildcat Creek, Area 4 consist of 5.1 acres which sheet flows westerly to the 
flood plain of the Wildcat Creek and Area 5 consist of 1.0 acres and drains to a 
culvert under County Road 50 North.  A retention pond is proposed at the 
Southeast corner of the site which will retain runoff from the entire site 
except for 4.85 acres of Area 4 will continue to sheet flow to the Wildcat Creek 
and .5 acres of Area 5 will continue to drain to in the road right-of-way along 
County 50 North.  The retention pond will discharge into a 15" outlet pipe as 
part of the new storm drainage system and the existing 15" pipe under County 
Road 550 East will provide an emergency outlet.  Mr. Bob Adams is an adjacent 
landowner that has agreed to provide a drainage easement for the proposed site 
starting at County Road 550 East to the flow line of a tributary ravine of the 
South Fork Wildcat Creek.  The system will be designed to handle a portion of 
Mr. Adams property as part of the agreement.  Mr. Koons asked the Board to 
determine the easement widths. 
Mr. Hoffman suggested making the width of the easement 50 feet, 25 feet either 
side of the ditch.  Also, before final approval is granted the Board needs a 
written statement from Mr. Adams agreeing to the easement and the possibility of 
the ditch becoming a regulated drain. 
 
Mr. Spencer recommended preliminary approval. 
 
Commissioner Gentry moved to grant preliminary approval of Dunbar 
Highland/Highland Meadows Subdivision, seconded by Commissioner Jones.  Motion 
carried. 
 
 
SADDLEBROOK SUBDIVISION 



Bill Davis, Hawkins Environmental, asked the Board for final approval of the 
drainage plans for Saddlebrook Subdivision.  Brookfield Farms Subdivision is to 
the North, County Road 500 East is to the West of the site which consist of 
approximately 52.98 acres.  Currently Area A drains west into a side ditch along 
County Road 500 East the Berlovitz Ditch, Area B drains east to the Southeast 
corner and is intercepted by the Berlovitz Ditch, and Area C drains north by 
existing swales along the South boundary of Brookfield Farms Subdivision 
eventually draining to the Alexander Ross Ditch.  After development storm water 
will drain into swales along the South and East property lines which will allow 
the flow to enter an open channel.  The Berlovitz Regional Detention Basin will 
serve as the detention storage area and the developer has agreed to contribute 
the portion of the basin which the development requires. 
 
Mr. Spencer recommended preliminary approval until further information is 
received on the development of the Berlovitz Regional Detention Basin. 
 
Commissioner Gentry moved to grant preliminary approval of the drainage plans 
for Saddlebrook Subdivision, seconded by Commissioner Jones.  Motion carried. 
 
 
LEWIS JAKES DITCH HEARING 
Mr. Spencer called for this hearing to propose making a portion of the Lewis 
Jakes Ditch an open channel, starting at County Road 750 North to a part of the 
ditch that is blown out and will be observed in the video shown. 
 
Mr. Spencer stated the video tape is of the downstream portion of the Lewis 
Jakes Ditch were broken tile have created an open channel effect.  After the 
video had been shown Mr. Spencer asked Mr. Hoffman to give his legal opinion as 
to whether or not maintenance money could be used for a temporary open channel 
instead of a tile. 
 
Mr. Hoffman explained whenever a tile drain goes to an open drain it is 
considered to be a reconstruction.  The maintenance money that is in the Lewis 
Jakes ditch is only to be used to minor repairs such as moving obstruction, 
repairing small portions of tile and spraying. 
 
Mr. Spencer stated he would be willing to file a reconstruction report, get a 
set of Engineering drawings and cost estimate, then arrange the necessary public 
hearings to get the project started. 
 
Paul Neulieb, 7606 North 250 West, opposed the open channel feeling it would 
degrade his back yard. 
 
Mr. Spencer replied a reconstruction does not mean it has to be an open channel 
it could be the installation of a larger tile or a combination of both. 
 
Charles R. Vaughan made a recommendation to the Drainage Board requesting them 
to ask the Surveyor to file a reconstruction report. 
 
Commissioner Gentry moved to instruct the County Surveyor to file a 
reconstruction report, seconded by Commissioner Jones.  Motion carried. 
 
 
OTHER BUSINESS 
US 231 RELOCATION - update 
Jon Stolz reported on a meeting between the State Highway Department and 
Christopher B. Burke Engineering on the US231 relocation.  Mr. Stolz stated the 



first question asked was:  "What is the pre-developed and post-developed 
conditions for the site?"  The State still showed the post-developed figures 
higher by 25% because of the lack of restricting the flow.  Options were 
discussed on how to restrict the flow, holding the water in the road side 
ditches, installing a smaller pipe or by creating a retention pond.  Mr. Stolz 
felt the State was willing to agree to one of the options. 
 
Commissioner Gentry requested Mr. Spencer and Mr. Hoffman put together a letter 
to the State Highway Engineer indicating the 25% increase is significant and the 
Board still requires the pre-developed and post-developed conditions to be the 
same. 
 
Mr. Stolz explained on structure 55 the State claims the size of pipe was 
determined by a Court case in a property settlement. 
 
Commissioner Gentry suggested asking for a copy of the court case in the letter 
to the State Highway. 
 
 
 
 
 
 
 
 
 
 
 
SHEPERDS POINT SUBDIVISION 
Mike Gipson, 47 W 500 N in Sheperds Point Subdivision, explained his property is 
located adjacent to the detention pond for the subdivisions and wanted to let 
the Drainage Board know the conditions he has to put up with because he feels 
the detention pond is not working properly and would like the Board to request 
the developer to fix it. 
 
Commissioner Gentry requested Mr. Spencer to write the developer, asking him to 
regrade the pond so that water will flow out of the pond. 
 
Mr. Hoffman stated the Board will also hold the bond until the pond has been 
regraded. 
 
ROMNEY STOCK FARM DITCH 
Mr. Spencer presented the Board with a letter from Montgomery County Surveyor's 
Office explaining the Romney Stock Farm Ditch was discussed in their Board 
meeting and it was decided that Paul Dickson and Don Hester would serve on the 
joint board for this project. 
 
Commissioner Haan appointed himself and Commissioner Gentry to serve on the 
joint board with Montgomery County and requested Mr. Spencer to appoint the 
fifth member. 
 
TWYCKENHAM SUBDIVISION 
Mr. Spencer explained that he has received several phone calls from landowners 
in Twyckenham Subdivision complaining about the detention pond in the 
subdivision and stating they were referred to him by the City Engineer's Office.  
In the covenants it states the Tippecanoe County Drainage Board may perform 
maintenance and any other acts necessary to correct any drainage problems.   



 
Commissioner Gentry stated the Board needs to formally inform the City the 
Subdivision is in the City limits and request the City to enforce the 
regulations. 
 
Being no further business Commissioner Gentry moved to adjourn until July 12, 
1995, seconded by Commission Jones.  Motion carried. 



TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
JULY 12, 1995 
 
The Tippecanoe County Drainage Board met Wednesday, July 12, 1995 in the 
Commissioners Meeting Room of the Tippecanoe County Courthouse, Lafayette, 
Indiana with William D. Haan calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners William D. Haan, Nola J. 
Gentry, and Gene Jones;  Tippecanoe County Surveyor Michael J. Spencer;  
Drainage Board Attorney Pro-Tem Thomas H. Busch;  Engineering Consultant Dave 
Eickelberger and Drainage Board Secretary Shelli Muller. 
 
The first item on the agenda was to approve the minutes from the last Drainage 
Board Meeting held June 7, 1995.  Commissioner Gentry moved to approve the 
minutes, seconded by Commissioner Jones.  Motion carried. 
 
SADDLEBROOK ESTATES SUBDIVISION 
Todd Warrix, Hawkins Environmental, presented the Board with final drainage 
plans for Saddlebrook Estates Subdivision, located South of Brookfield Farms 
Subdivision off County Road 500 East.  Mr. Warrix proposed a 12 inch low flow 
drain along the existing County easement will outlet 1600 feet downstream, which 
will prevent any restriction of flow from upstream.  Mr. Warrix explained at the 
June 7, 1995 meeting more information on the construction of the Berlovitz 
Regional Retention Basin was needed before final approval could be considered.  
Mr. Warrix stated Crossman Community Partnership plans to develop the regional 
retention basin as Saddlebrook is being developed, but Hawkins has included in 
their plan for Saddlebrook an interim detention facility located at the 
southeast corner of County Road 550 East and 50 South, which will handle the 
runoff from their development if the regional retention basin is not developed. 
 
Mr. Eickelberger explained the comments in the review memorandum for the interim 
detention facility were made as if the facility was to be a permanent structure, 
but since the structure is only temporary, he felt it would be sufficient. 
 
Commissioner Gentry suggested adding to the approval of Saddlebrook a time limit 
for the use of the interim detention facility.  After the time limit and if the 
pond was still in use, the developer would have to appear before the Board and 
the detention facility would have to meet the requirements of the Dainage 
Ordinance. 
 
Mr. Busch agreed with Commissioner Gentry's suggestion. 
 
Commissioner Gentry moved to grant final approval of Saddlebrook Estates 
Subdivision subject to after one year if the interim pond is still in use and 
the regional retention basin has not be constructed, the developer will return 
with plans for the detention facility that will meet the Drainage Board 
Ordinance requirements, seconded by Commissioner Jones.  Motion carried. 
 
 
 
 
 
 
LAFAYETTE MARKET PLACE 
Paul Couts, C & S Engineering, presented the Board with final drainage plans for 
Lafayette Market Place, located north of State Road 38 East and west of US 52 



South.  Mr. Couts presented Mr. Spencer recorded easements of the Kepner Drain 
and a certificate indicating the drain is in the easement.  The proposed 
drainage system is designed to connect the McCarty Lane ditch, the LUR Ditch and 
the Kepner Ditch into the Wilson Branch which will outlet into the regional 
retention basin.  Adjustments were made to the original plan to improve the 
performance of the Kepner Drain by using a 42 inch pipe west of the existing 48 
inch Kepner Drain. 
 
Commissioner Gentry asked if there was adequate capacity in the Wilson Branch? 
 
Mr. Spencer stated there is adequate capacity, Christopher B. Burke Engineering 
reviewed this project because they did the original study of the Elliott Ditch 
and have been updating the Wilson Branch capacity as developments are 
constructed.   
 
Commissioner Gentry moved to grant final approval of the release of runoff from 
Lafayette Market Place into the Wilson Branch of the Elliott Ditch, seconded by 
Commissioner Jones.  Motion carried. 
 
SAGAMORE POINTE SUBDIVISION 
No representatives appeared before the Board. 
 
OTHER BUSINESS 
 
US 231 - RELOCATION 
Mr. Spencer and Mr. Eickelberger agreed the final submittal, June 16, 1995, of 
the relocation of US231 meets the requirements for the County Drainage 
Ordinance.  Mr. Spencer stated if US231 has another phase, it will also have to 
meet the Drainage Board requirements. 
 
Commissioner Gentry moved to approve final drainage plans of US231 relocation, 
also to submit a bill to RQAW for engineering review fees in excess of 10 hours, 
seconded by Commissioner Jones.  Motion carried. 
 
Cuppy-McClure - update 
Mr. Spencer reported to the Board of a meeting with Marty Maupin from IDEM, the 
discussion was about the changes IDEM required before approval of the Water 
Quality  Permit could be granted.  Mr. Spencer explained to Mr. Maupin the 
changes were made and submitted in July of 1994, Mr. Maupin acknowledged the 
changes and stated a memo of his approval for the Water Quality Permit would be 
submitted. 
 
Being no further business, Commissioner Gentry moved to adjourn until August 2, 
1995, seconded by Commissioner Jones.  Meeting adjourned. 
 
DRAINAGE BOARD MINUTES���JULY 12, 1995 



TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
JANUARY 3, 1996 
 
The Tippecanoe County Drainage Board met Wednesday January 3, 1996 in the 
Commissioners Meeting Room of the Tippecanoe County Courthouse, Lafayette, 
Indiana with William D. Haan calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners William D. Haan, Nola J. 
Gentry, and Gene Jones;  Tippecanoe County Surveyor Michael J. Spencer; Drainage 
Board Attorney J. Frederick Hoffman;  Drainage Board Engineering Consultant Dave 
Eichelberger, and Drainage Board Secretary Shelli Muller. 
 
ELECTION OF OFFICERS 
The first item on the agenda was to elect new officers for 1996. 
 
Mr. Hoffman opened the floor to nominations for President. 
 
Commissioner Haan nominated Commissioner Gentry. 
 
Commissioner Haan moved to close nominations for president, seconded by 
Commissioner Jones.  Motion carried, Commissioner Gentry was elected. 
 
Mr. Hoffman turned the meeting over to the President. 
 
Commissioner Gentry asked for nominations for Vice President. 
 
Commissioner Haan nominated Commissioner Jones for Vice President. 
 
Commissioner Haan moved to close nominations for Vice President, Commissioner 
Gentry seconded.  Motioned carried, Commissioner Jones was elected. 
 
 
APPOINTMENTS TO THE BOARD 
The next item on the agenda is to renew the contracts with Hoffman, Luhman & 
Busch as the law firm. 
 
Commissioner Haan moved to renew the 1995 contract with Hoffman, Luhman and 
Busch, seconded by Commissioner Jones.  Motion carried. 
 
Mr. Spencer presented the Board with two proposals for the contract with 
Christopher B. Burke Engineering Limited. 
 
 1) A proposal for professional engineering services on a 
  varied rate depending on specified standard charges. 
 
 
 2) a proposal for professional engineering services on a  
  fixed rate of $50.00 per hour. 
 
Commissioner Gentry asked for a report on the number of engineering review hours 
in 1995 for all the projects submitted in 1995.  The discussion of which 
contract to be used will be continued at the February meeting. 
 
Commissioner Haan moved to extend the 1995 contract with Christopher B. Burke 
Engineering Limited for one month into 1996, seconded by Commissioner Jones.  
Motion carried. 



 
Commissioner Haan moved to reappoint Shelli Muller as Drainage Board Secretary 
for 1996, seconded by Commissioner Jones.  Motion carried. 
 
 
1996 ACTIVE/INACTIVE DITCH LIST 
Mr. Hoffman asked for the active and inactive ditches to be placed in the 
minutes. 
 
Commissioner Haan moved to place the 1996 active/inactive ditch list the 
minutes, seconded by Commissioner Jones.  Motion carried. 
 
1996 - ACTIVE/INACTIVE DITCH LIST 
 
ACTIVE  
E.W. ANDREW, ANSON-DEPHINE, JULIUS BERLOWITZ, BEUTLER-GOSMA, ANDREW BROWN, TRAIN 
COE, COUNTY FARM, THOMAS ELLIS, FASSNACHT-CRIST, REBECCA GRIMES, HARRISON 
MEADOWS, EUGENE JOHNSON, JAMES KELLERMAN, AMANDA KIRKPATRICK, FRANK KIRKPATRICK, 
JAMES KIRKPATRICK, CALVIN LESLEY, MARY MCKINNEY, F.E. MORIN, KESTER MOTSINGER, 
J. KELLY O'NEAL, AUDLEY OSHIER, FRANKLIN RESER, SKINNER RAY, JOSEPH STERRETT, 
GUSTAV SWANSON, JACOB TAYLOR, JESSE DICKENS, DISMAL CREEK, SHAWNEE CREEK, SAMUEL 
ELLIOTT, JOHN HOFFMAN, BUCK CREEK, DARBY-WETHERHILL, ISSAC GOWEN, SAMUEL MARSH, 
EMMETT RAYMAN, WILSON-NIXON, SOPHIA BRUMM, H.W. MOORE, MARY THOMAS, ARBEGUST-
YOUNG 
 
INACTIVE 
JOHN AMSTUZ, JESSE ANDERSON, DEMPSEY BAKER, BAKER VS NEWELL, NELLIE BALL, 
MICHAEL BINDER, JOHN BLICKENSTAFF, NATHANIEL BOX, ALFRED BURKHALTER, ORIN BYERS, 
FLOYD COE, GRANT COLE, JESSE CRIPE, CHARLES DAUGHERTY, FANNIE DEVAULT, MARION 
DUNKIN, MARTIN ERVIN, ELIJAH FUGATE, MARTIN GRAY, FRED HAFNER, E.F. HAYWOOD, 
THOMAS HAYWOOD, GEORGE INSKEEP, LEWIS JAKES, FLOYD KERSCHNER, JOHN KUHNS, JOHN 
MCCOY, JOHN MCFARLAND, WESLEY MAHIN, ABSOLEM MILLER, ANN MONTGOMERY, PARKER 
LANE, CALVIN PETER, PETER RETTERETH, ARTHUR RICHERD, ALEXANDER ROSS, JAMES 
SHEPHERDSON, JOHN SALZMAN, ABE SMITH, MARY SOUTHWORTH, WILLIAM STEWART, ALONZO 
TAYLOR, JOHN TOOHEY, JOHN VANNATTA, HARRISON WALLACE, SUSSANA WALTERS, WILLIAM 
WALTERS, WAPLES-MCDILL, LENA WILDER, J&J WILSON, SIMEON YEAGER, FRANKLIN YOE, 
JENKINS, KIRKPATRICK ONE, MCLAUGHLIN, JOHN HOFFMAN 
 
Commissioner Gentry mentioned the ditches that are in red: 
 COUNTY FARM, REBECCA GRIMES, FRANKLIN RESER, GUSTAV SWANSON 
 
 
 
 
 
 
 
 
Mr. Spencer read a letter he received from Betty J. Michael. 
 
"December 29, 1995 
 
Nola J. Gentry, President 
Board of Commissioners 
 
Michael J. Spencer 
County Surveyor 



 
Re:  Interest on Drainage Funds 
 
At the Fall County Auditor's Conference held by the State Board of Accounts, a 
session was held concerning drainage ditches, charges, billings, investments, 
interest, etc. 
 
The County Board of Accounts supervisors instructed the Auditors and personnel 
concerning the above issues.  We were informed that most Counties put interest 
earned on Drainage funds into the County General Fund since County general pays 
for expenses such as tax bills, Surveyor and Drainage Board Budgets. 
 
An alternative in some cases is to credit this interest to the County Drain Fund 
(unapportioned).  When we inquired about the feasibility of apportioning the 
monthly interest into more that 100 separate drainage funds, the answer was a 
dead silence of incredibility that this was being done. 
 
We have double-checked this information with District Board of Accounts 
personnel and have been told that there is nothing in the statutes that mandates 
interest should go into each Drain fund or even into the County General Drain 
Fund. 
 
Therefore, as of January 1, 1996, we will be willing to allocate the monthly 
interest to either the General Drain Fund or to the County General Fund but NOT 
to each individual Drain account.  Please let me know your preference. 
 
Sincerely, 
 
Betty J. Michael" 
 
Mr. Hoffman stated the ditches are trust funds and the landowners in the 
watershed areas know the ditches are earning interest, it would not be 
appropriate to discontinue the investment. 
 
Commissioner Haan moved to direct Mr. Hoffman to write a letter stating per the 
agreement that was made when the ditches were established the interest was to be 
allocated, but the Board is willing to distribute the interest on a semimonthly 
bases to coincide with the spring & fall settlements, seconded by Commissioner 
Jones.  Motion carried. 
 
Commissioner Haan moved to approve the 1996 Drainage Board schedule, seconded by 
Commissioner Jones.  Motion carried. 
 
APPROVAL OF MINUTES 
Commissioner Haan moved to approve the minutes from the December 6, 1995 
Drainage Board meeting, seconded by Commissioner Jones.  Motion carried. 
 
 
BRENTWOOD COMMUNITY 
Mr. Spencer stated Brentwood Manufacture Home Community is located off US52 
West, South of the Elk's Country Club.  They asked for preliminary drainage 
approval, which he recommended as long as the IDNR approved the construction 
within a floodway.  There are approximately 280 lots on 60 acres with a dry 
bottom retention pond. 
 



Mr. Spencer explained the retention pond does not comply with the Ordinance 
therfore the developer is asking for a variance.  The Ordinance requires a 48 
hour discharge time, the plans actual peak discharge is closer to 75 hours. 
 
Commissioner Haan moved to grant preliminary approval to Brentwood Community 
contingent on the approval of construction in a floodway from IDNR, revised 
calculations and the request for the variance to the Ordinance, seconded by 
Commissioner Jones.  Motion carried. 
 
 
SOUTHERN MEADOWS 
Mr. Spencer recommended granting Southern Meadows Subdivision final approval.  
The development is located at the corner of South 18th Street and 350 South 
within the City of Lafayette.  Mr. Spencer explained the development needs 
approval from the County Drainage Board because it drains to the Elliott Ditch.  
At the Urban review meetings it was determined any development below the 
railroad tracks draining into Elliott Ditch would be allowed to direct release 
into the Ditch without onsite detention.  The development includes a water 
amenity onsite, which water will flow into and out, but is not being planned as 
a detention pond and does not comply with the requirements of the Ordinance.  
Mr. Spencer had a question as to whether or not the pond would have to comply 
with the requirements of the Ordinance. 
 
Mr. Hoffman stated the pond would not have to meet the Ordinance requirements as 
long as it does not affect the drainage. 
 
Mr. Spencer explained the site drains to the pond. 
 
Commissioner Haan stated if the majority of the site drains to the pond it is a 
retention pond and should meet the requirements of the Ordinance. 
 
 
 
 
 
 
 
 
 
 
 
Ron Miller, Schneider Engineering, stated the current discharge in a one hour 
storm duration to Elliott is 2.7 hours.  With the installation of a 42 inch pipe 
draining from the water amenity discharge into the Elliott in a one hour storm 
will be a little over an hour. 
 
Commissioner Haan moved to grant final approval of Southern Meadows Subdivision 
with the condition the pond meets the Drainage Board Ordinance requirement for a 
non-fenced pond, seconded Commissioner Jones.  Motion carried. 
 
 
VILLAGE PANTRY #564R 
Mr. Spencer introduced Village Pantry #564R, which is located at the corner of 
Brady and Concord, East of the existing Village Pantry.  Weihe Engineering 
submitted final drainage plans and after the review it was recommended to grant 
final approval with the variance of a 12 inch pipe to a 10 inch concrete pipe 
for the outfall of the proposed detention area in order to limit the discharge. 



 
Commissioner Haan moved to grant the variance of the Ordinance from a 12 inch 
required pipe to a 10 inch proposed pipe, seconded by Commissioner Jones.  
Motion carried. 
 
Commissioner Haan moved to grant final approval of Village Pantry #564R, 
seconded by Commissioner Jones.  Motion carried. 
 
 
PETITION TO ESTABLISH O'FERRALL LEGAL DRAIN 
Mr. Hoffman excused himself from the meeting 9:45 a.m. 
 
Mr. Spencer asked the Board to acknowledge the petition to establish the 
O'Ferral Legal Drain, branch of the Alexander Ross Ditch as a valid petition. 
 
Commissioner Haan moved to acknowledge the petition as a valid petition to 
establish the O'Ferrall Legal Drain, branch of the Alexander Ross Ditch and the 
petition represents over 10 percent of the effect landowners, seconded by 
Commissioner Jones.  Motion carried. 
 
Mr. Hoffman returned to the meeting at 9:57 a.m. 
 
 
ALEXANDER ROSS DITCH EASEMENT REDUCTION 
Mr. Spencer explained on the Meijer site two branches of the Alexander Ross 
Ditch were described, one on the Southeast corner of the site and the other 
along the West side of the site.  After the construction of the site it was 
discovered the pipe described along the West side of the site is not actually on 
the Meijer site.  Meijer is asking the description of the pipe on the West side 
be corrected and the easement on the Southeast corner be reduced from 75 feet to 
25 feet center of the pipe either side. 
 
Mr. Hoffman stated Mr. Spencer will have to define the easement as only being on 
the Southeast corner of the site and redefine the easement on the West side of 
the property. 
 
Commissioner Haan moved to reduce the easement of the Alexander Ross Ditch 
located at the Southeast corner of the Meijer site from 75 feet to 25 feet 
either side of the center of the pipe, seconded by Commissioner Jones.  Motion 
carried. 
 
Commissioner Haan moved to direct Mr. Spencer to correct the Survey maps to show 
the actual location of the Alexander Ross Ditch and document that the ditch does 
not run through the West side of the Meijer property, seconded by Commissioner 
Jones.  Motion carried. 
 
Commissioner Gentry asked Mr. Spencer to do a field check on the erosion of the 
Alexander Ross Ditch bank behind Meadowbrook Subdivision. 
 
 
SANWIN APARTMENTS 
Bob Grove presented the Board with Sanwin Apartments drainage plan and asked for 
preliminary approval.  Located North of US52 West and East of County Road 250 
West, the site consist of 3.11 acres and is planned to include a multi-family 
development with 63 units and a commercial area along the highway.  After review 
from Christopher B. Burke Engineering consultant a revised preliminary plan was 
submitted addressing the concerns of the memo.  The majority of the site, in the 



revised plan, drains to the Northeast and Ken Baldwin will provide a 20 foot 
easement for a 12 inch outlet pipe that runs from the Northeast corner of the 
site to the existing McClure Ditch.   
 
Commissioner Haan moved to grant preliminary approval of Sanwin Apartments, 
seconded by Commissioner Jones.  Motion carried. 
 
 
Cuppy-McClure - update 
Mr. Spencer stated the notices for the hearing to be held February 7, 1996 on 
the reconstruction of the Cuppy-McClure Drain were sent January 2, 1996. 
 
Mr. Spencer stated RUST Environmental & Infrastructure has submitted several 
proposals for construction inspection. 
 
Commissioner Gentry suggested Mr. Spencer get other bids for the construction 
inspection or consider in-house inspections. 
 
Being no further business Commissioner Haan moved to adjourn until February 7, 
1996, seconded by Commissioner Jones.  Meeting adjourned. 
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TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
APRIL 3, 1996 
 
The Tippecanoe County Drainage Board met Wednesday, April 3, 1996 in the 
Commissioners Meeting Room of the Tippecanoe County Courthouse, Lafayette, 
Indiana with Nola J. Gentry calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners  Nola J. Gentry, Gene Jones 
and William D. Haan;  Tippecanoe County Surveyor Michael J. Spencer;  Drainage 
Board Attorney J. Frederick Hoffman;  Engineering Consultant Dave Eichelberger 
and Drainage Board Secretary Shelli Muller. 
 
The first item on the agenda was to approve the minutes of the Drainage Board 
Meeting held March 6, 1996.  Commissioner Haan moved to approve the minutes, 
seconded by Commissioner Jones.  Motion carried. 
 
 
ARLINGTON COMMONS/BRIDLEWOOD SUBDIVISION 
Jennifer Bonner, Hawkins Environmental, presented the Board with final drainage 
plans for the Arlington Commons/Bridlewood Subdivision located between County 
Road 500 East and 550 East, south of Saddlebrook Subdivision.  Ms. Bonner 
explained there is no onsite detention facility planned for the site due to the 
Berlovitz Regional Detention Basin, which will be build before or along with the 
development of Arlington Commons/Bridlewood Subdivision.  Arlington Commons 
runoff will mostly be collected by inlets in the street then directed east to a 
culvert under the proposed South Brookfield Drive to a lake located in the 
center of Bridlewood Subdivision. The lake will not hold the runoff from the two 
subdivision, but serve as a collection point and then outlet into the Berlovitz 
Regional Detention Basin through a 2'x 4' RCP box culvert under County Road 550 
East. 
 
Mr. Spencer asked Ms. Bonner why stop logs where being used in the development? 
 
Ms. Bonner stated the reason for the stop logs are to adjust the water level 
down to enable cleaning of the pipes.   
 
Mr. Spencer recommended final approval with conditions: 
 
 1. The Berlovitz Regional Detention Basin must be build 
  and completed along with the completion of Arlington  
  Commons/Bridlewood Subdivision. 
 
 2. Clarification of calculation are needed for the pond outlet  
  capacity. 
 
 3. Clarification of calculation for the regional basin. 
 
 
Commissioner Haan moved to grant final approval of Arlington Commons/Bridlewood 
Subdivision with the three condition set by the Surveyor, seconded by 
Commissioner Jones.  Motion carried. 
 
 
COUNTY ROAD 350 SOUTH - Phase IV 
Brian Litherland, Bernardin, Lochmueller and Associates, presented the Board 
with final design plans of County Road 350 South, Phase IV which will be located 



from U.S. 231 to the new U.S. 231.  Mr. Litherland explained a portion of the 
road will drain directly to wetland areas, and portions directly to Elliott 
Ditch.  The new U.S. 231 has incorporated the new 350 South in the design of the 
new highway by providing an approach and a culvert.  Side ditches will drain 
toward the new U.S. 231 and the plans for the highway have made provision for 
these ditches. 
 
Mr. Spencer recommended final approval with two conditions: 
 
 1.  Copies of the final certified plan, Corps of Engineers permit and 
Department of Natural Resources permit must be provided. 
 
 2.  A revised copy of Sheet 9 must be provided. 
 
Commissioner Haan moved to grant final approval of County Road 350 South, Phase 
IV with the conditions set by the Surveyor, seconded by Commissioner Jones.  
Motion passed. 
 
 
OTHER BUSINESS 
 
Cuppy McClure - update 
Mr. Spencer stated he had a discussion with Hans Peterson, RUST Environment and 
they are putting together the bid documents for the Cuppy McClure Ditch.  The 
bid documents should be ready next week. 
 
Romney Stock Farm Ditch 
Mr. Spencer stated he has received the information needed from the Montgomery 
County Surveyor and the project is moving forward. 
 
Being no further business, Commissioner Haan moved to adjourn until May 1, 1996, 
seconded by Commissioner Jones.  Meeting adjourned. 
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TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
MAY 1, 1996 
 
The Tippecanoe County Drainage Board met Wednesday, May 1, 1996 in the 
Commissioners Meeting Room of the Tippecanoe County Courthouse, Lafayette, 
Indiana with Nola J. Gentry calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners  Nola J. Gentry, Gene Jones 
and William D. Haan;  Tippecanoe County Surveyor Michael J. Spencer;  Drainage 
Board Attorney J. Frederick Hoffman;  Engineering Consultant Jon Stolz and 
Drainage Board Secretary Shelli Muller. 
 
The first item on the agenda was to approve the minutes of the Drainage Board 
Meeting held April 3, 1996.  Commissioner Haan moved to approve the minutes, 
seconded by Commissioner Jones.  Motion carried. 
 
 
BERLOVITZ REGIONAL DETENTION BASIN 
Mr. Spencer stated Hawkins Environmental requested a continuance of the 
Berlovitz Regional Detention Basin.  Mr. Spencer mentioned Hawkins Environmental 
expressed some interest in presenting the plan at the special Drainage Board 
Meeting May 15, 1996, but they have not requested to be on the agenda. 
 
Commissioner Haan moved to continue the Berlovitz Regional Detention Basin 
hearing, seconded by Commissioner Jones.  Motion carried. 
 
 
BRENTWOOD COMMUNITY 
Mr. Spencer stated he spoke with Alley and Associates, the developers of 
Brentwood Community and explained to them Christopher B. Burke Engineering 
suggested continuing the discussion of their development.  Alley and Associates 
asked Mr. Spencer to ask the Board for a continuation of Brentwood Community. 
 
Mr. Mark Luebker, Indiana Creek Homeowners Association, asked if a review has 
been done on the most recent plan, if so what were the results? 
 
Mr. Spencer stated after the first review a memorandum was issued to the 
developer on conditions that must be met before final approval.  The developer 
re-submitted a plan but did not address all the conditions, therefore 
Christopher B. Burke Engineering consultant's recommendation was to continue 
until the plans comply with the drainage ordinance. 
 
Mr. Spencer presented the Board with letters he received concerning Brentwood 
Community.  Mr. Spencer also, informed Mr. Luebker that Rick Roethke, owner of 
the development, is willing to have a meeting with the surrounding landowners 
before the plan is heard by the Drainage Board. 
 
Mr. Luebker stated the only time available for him to meet with the developer 
would be May 12th through May 18th. 
 
Commissioner Haan moved to continue Brentwood Community, seconded by 
Commissioner Jones.  Motion carried. 
 
BRINDON WOODS DEVELOPMENT, PHASE I 
Andy Slavens, Vester and Associates, asked for preliminary approval of Brindon 
Woods Subdivision located at the southwest corner of McCormick Road and US52 and 



includes 25 acres.  The southern portion of the development will consist of 
apartments and the northern portion a commercial development.  There will be 
access from both McCormick Road and US52, there is an exsisting box culverts 
under US52 for the storm drainage to be routed.  The offsite portion of the 
watershed will be picked up in the storm system at the southeast corner of the 
development.  A wet bottom detention facility is planned to restrict the flow 
and release it at the current rate into the culvert under US52.   
 
Mr. Spencer stated the capacity of the culvert must be determined to show it is 
adequate to handle the flow.  Mr. Slavens needs to obtain a Corps of Engineers 
permit for the development because it appears to be within a wetland indicated 
on the National Wetland Inventory Map. 
 
Commissioner Haan moved to grant conceptual approval of Brindon Woods 
Development, Phase I, seconded by Commissioner Jones.  Motion carried. 
 
 
OTHER BUSINESS 
 
 
WAL-MART POND - State Road 26 
 
Commissioner Gentry asked Mr. Spencer if the fence surrounding the pond located 
at the Wal-Mart site off State Road 26 would be the responsibility of the County 
or the City of Lafayette to repair? 
 
Mr. Spencer stated when the area was being developed the pond was designed to be 
a dry bottom facility and the County did not require the fence.  On the south 
side of the pond the fence was taken down to do some grading when the site was 
being further developed.  Mr. Spencer suggested asking the City to write a 
letter along with the County writing a letter asking them to follow up on the 
status of the pond. 
 
 
 
 
 
 
CUPPY-MCCLURE - update 
Mr. Spencer stated the bids for the Cuppy-McClure project will be received 
Monday, May 6, 1996 at 11:00 a.m..  There was a pre-construction meeting on the 
project April 29, 1996 and three out of the six contractors who picked up a set 
of plans were at the meeting. 
 
Mr. Spencer stated both DNR permits for the project have expired.  Paul Elling 
of RUST Infrastructure has re-applied for the permits.  The Corp of Engineers 
permit was extended for two more years and the IDEM permit is still valid. 
 
Being no further business Commissioner Jones moved to adjourn until May 15, 
1996, seconded by Commissioner Haan.  Motion carried. 
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TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
July 3, 1996 
 
The Tippecanoe County Drainage Board met Wednesday, July 3, 1996 in the 
Commissioners Meeting Room of the Tippecanoe County Courthouse, Lafayette, 
Indiana with Nola J. Gentry calling the meeting to order. 
 
Those present were:  Tippecanoe County Commissioners  Nola J. Gentry, Gene Jones 
and William D. Haan;  Tippecanoe County Surveyor Michael J. Spencer;  Drainage 
Board Attorney pro-tem Thomas Busch; and Drainage Board Secretary Shelli Muller. 
 
The first item on the agenda was to approve the minutes of the Drainage Board 
Meeting held June 5, 1996.  Commissioner Haan moved to approve the minutes, 
seconded by Commissioner Jones.  Motion carried. 
 
 
BUCKINGHAM ESTATES SUBDIVISION 
Dale Koons, Civil Engineering, asked the Board for final approval of Buckingham 
Estates Subdivision located south of County Road 400 South and east of the 
proposed relocation of U.S. 231.  The project consist of 129 single-family lots 
on approximately 55 acres.  Mr. Koons stated the temporary detention facility on 
Buckingham property and the detention facility for Stratford Glen Subdivision 
will be eliminated.  The developer is proposing to replace the offsite drainage 
structure under the first driveway north of Buckingham with a 4' X 7' box 
culvert.  There are two structures located at County Road 400 South, the first 
structure is located at the intersection of County Road 400 South and Old Romney 
Road.  This structure conveys a portion of the Old Romney Road side ditch flow 
to Wea Creek through a 30" corrugated metal pipe, the flow continues to the 
second structure located at County Road 400 South, that is a 24" RCP culvert 
west of Old Romney Road.  The first structure will be replaced with a 48" RCP 
culvert and the south side ditch of County Road 400 South will be regraded.  Mr. 
Koons requested a variance to permit no on-site detention. 
 
Mr. Spencer recommended final drainage approval with three conditions: 
 1) The applicant should provide construction plans for the  
  off-site construction and written agreements from the  
  applicable land-owners. 
 2) Drainage easements should be provided for the on-site  
  ditch that will convey the on and off site 100 year  
  frequency discharge through the site. 
 3) The Typical Street Cross Section should be revised to  
  eliminate the conflicting cross slopes indicated. 
 
Commissioner Haan moved to grant the variance to wave the requirement for on-
site detention, seconded by Commissioner Jones.  Variance granted. 
 
Commissioner Haan moved to grant final drainage plans for Buckingham Estates 
subject to the three condition read by Mr. Spencer, seconded by Commissioner 
Jones.  Motion carried. 
 
 
PINE VIEW FARMS PHASE II 
Mr. Pat Sheehan, Schneider Engineering, asked the Board for a continuance of 
Pine View Farms Phase II. 
 



Commissioner Haan moved to continue Pine View Farms Phase II, seconded by 
Commissioner Jones.  Continuance granted. 
 
 
ELLIOTT INDUSTRIAL 
Mr. Bill Davis, Hawkins Environmental, asked the Board for final approval of 
Elliott Industrial located at the southeast corner of Concord Road and Brady 
Lane.   
Commissioner Haan and Mr. Tom Busch excused themselves from the discussion of 
Elliott Industrial at 9:20 a.m. 
 
Mr. Davis stated the National Wetland Inventory Map indicates the site is not 
within the wetland, also per the Flood Insurance Rate Maps the site does not lie 
within the limits of the 100 year flood plain.  The application for a permit has 
been submitted to IDNR for construction in the floodway of Elliott Ditch.  Mr. 
Davis stated the adjacent landowners have been notified of the re-routing of the 
existing 36-inch RCP.   
 
Mr. Spencer recommended final approval with three conditions. 
 
 1. The applicant request a variance for the pond depth from the 
  maximum allowable depth of 4 feet for a dry detention pond 
  for the north pond, which has a maximum depth of approximately 
  6.8 feet. 
 
 2. The applicant should supply a detail of the emergency spillways 
  for the proposed detention ponds, correct the size of the  
  orifice on the detail for the south detention pond, Include the 
  100 year elevation of the proposed detention ponds on the site 
  development plans and revise the pipe sizes on the site  
  development plans to match the calculations for the pipe segments 
  downstream of structure MH-H2 to the pond, as necessary. 
 
 3. The applicant should obtain approval from the adjacent 
  land-owner to re-route the existing 36-inch RCP and should  
  obtain permits from IDNR for construction in a floodway. 
 
 
 
 
Commissioner Gentry moved to grant a variance for the north pond in Elliott 
Industrial to exceed the maximum 4 foot depth requirement for a dry bottom 
detention basin to be a depth of approximately 6.8 feet, seconded by 
Commissioner Jones.  Variance granted. 
 
Commissioner Gentry moved to grant final approval of Elliott Industrial subject 
to the three conditions, seconded by Commissioner Jones.  Motion carried. 
 
Commissioner Haan and Mr. Busch returned to the meeting. 
 
OTHER BUSINESS 
 
HADLEY MOORS SUBDIVISION - vacation of easement 
Mr. Spencer presented the Board with a letter from Mr. & Mrs. Tyree Harris which 
requests vacation of an easement on lot 145 in Hadley Moors Subdivision.  They 
are wanting to vacate the drainage easement on the west side of their property 
to add a 15' x 15' enclosed deck to the northwest corner of their home.  Mr. 



Spencer stated instead of vacating the easement the Board could grant an 
encroachment into the drainage easement.  Mr. Harris submitted along with the 
letter, signatures from property owners within 100 feet of his lot which shows 
their consent of the easement vacation.  They also received letters from Tipmont 
REMC, American Suburban Utilities, Inc., Cox Communications, and GTE Telephone 
Operations.  These letters contain no objections to the construction of the deck 
over the easement with the understanding if the need arises at a future date to 
access the easement, the current lot owner would be liable for any dismantling. 
 
Mr. Busch stated the encroachment will have to be recorded. 
 
Mr. Spencer stated he will contact Mr. Harris to ask him to have his attorney 
write an encroachment permit and submit it to the Drainage Board. 
 
CUPPY MCCLURE - Up-date 
Mr. Spencer stated he has not received the permits for Cuppy-McClure, but they 
have been granted. 
 
Commissioner Gentry stated Mayor Margerum informed her West Lafayette will not 
be contributing to the project. 
 
Mr. Spencer stated when he receives the DNR permits he will bring them to the 
Commissioners Meeting to be signed.  Atlas Excavating had the lowest alternate 
bid of $312,767.00. 
 
BERLOVITZ REGIONAL DETENTION BASIN 
Mr. Spencer stated he received a letter from Deluxe Homes stating if the 
existing Berlovitz tile drain is disturbed or damaged in any way by the 
construction of the detention basin they will immediately correct or repair the 
damage.  They will construct a clay liner 1' thick and 20' wide centered on the 
existing Berlovitz drain tile in the detention basin. 
 
ELLIOTT DITCH WATERSHED STUDY UPDATE PROPOSAL 
Mr. Spencer asked to be placed on the July 8, 1996 Commissioners Meeting for the 
approval of the proposed Elliott Ditch Watershed Study update by Christopher B. 
Burke Engineering, LTD.  A letter has been written to the DNR asking them to be 
involved in the study. 
 
WILSON BRANCH OF THE ELLIOTT DITCH 
Mr. Spencer received the dedication of the relocated portion of the Wilson 
Branch of the Elliott Ditch on the south side of Maple Point Drive between US52 
and State Road 38.   
 
ROMNEY STOCK FARM DRAIN 
Commissioner Gentry spoke with Marvin McBee and he asked since Montgomery County 
has waved the right to a joint board what is the next step? 
 
Mr. Spencer stated the next step would be to compile an assessment list.  He 
needs from Montgomery County the acres that drain north into the ditch.  The 
Montgomery County Treasurer can tax the landowners in the watershed area and 
send the money to the Tippecanoe County Treasurer for collection. 
 
 
Commissioner Gentry presented an article from Prairie Farmer entitled "Drainage 
Boards power extended to private drains"  which discusses the new Indiana law 
which gives the County Drainage Boards the authority and responsibility to 
arbitrate when private landowners can't resolve disagreements about drainage.  



The County Surveyor will have the authority to enter onto private property to 
investigate drainage disputes and the Drainage Board will hear the case and have 
the power to act.  The Drainage Board may have the problem fixed and the cost 
distributed to the various owners involved based upon how much each owner should 
benefit.  County Drainage Boards were given authority to hear cases involving 
"natural surface watercourses".  In those situations property owners could block 
water out allowing the flow onto a neighbor's property.  The new law will not 
allow the flow to be blocked. 
 
Being no further business Commissioner Haan moved to adjourn until August 7, 
1996, seconded by Commissioner Jones.  Motion carried. 
 
 
DRAINAGE BOARD MINUTES���JULY 3, 1996�REGULAR MEETING 



TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
NOVEMBER 6, 1996 
 
The Tippecanoe County Drainage Board met Wednesday, November 6, 1996 in the 
Tippecanoe Room of the Tippecanoe County Office Building, Lafayette, Indiana.  
 
Those present were:  Tippecanoe County Commissioners Nola J. Gentry, Gene Jones 
and William D Haan;  Tippecanoe County Surveyor Michael J. Spencer;  Drainage 
Board Attorney pro-tem Thomas Busch; and Drainage Board Secretary pro-tem Anna 
Rumble. 
 
The first item on the agenda was to approve the minutes from the last Drainage 
Board Meeting held October 2, 1996.  Commissioner Haan moved to approve the 
minutes, seconded by Commissioner Jones.  Motion carried. 
 
 
BRINDON WOODS SUBDIVISION Phase I 
Andy Slavens, Vester and Associates, introduced a new employee to Vesters, Tim 
Byer.  Mr. Slavens requested final approval of Brindon Woods Subdivision located 
off US52 near McCormick Road and consists of 12.3 acres.  
 
Mr. Eichelberger stated after the review the following comments were: 
 1. The hydrologic calculation submitted in support of the detention 
requirements. 
  a.) Time of concentration calculations received on October 10, 
1996 indicate that sheet flow areas were grassed.  The current submittal appears 
to indicate a cultivated soil, with resdidual cover less than 20%.  The 
applicant should clarify the sheet flow land cover and verify the roughness 
coefficient. 
 
  b.) The applicant should provide a watershed map showing all off-
site subareas, along with the flow paths assumed in the time of concentration 
calculations. 
 
  c.) The applicant does not appear to follow the required 
methodology for the shallow concentrated flow regime.  As specified in the 
Ordinance,  the applicant must use the methodology outlined in the TR-55 Manual.  
It should be noted that the applicant did use the correct TR-55 methodology for 
this flow regime in pervious submittals. 
 
  d.) The applicant has used three off-site subareas for the 
allowable release rate analysis, while only tow are used in the detention 
analysis.  The hydrologic characteristics of all off-site subareas should remain 
constant between the tow models. 
 
  e.) The TR-20 analysis used a rating curve with maximum elevation 
669.0.  The provided detention analysis indicates a peak 100-year water surface 
elevation of 669.13 for the 4-hour event.  The applicant should extend the 
proposed detention pond rating curve so that the calculated peak 100-year water 
surface elevation does not exceed the last point of the curve. 
 
  f.)  The principal outlet for the pond is a 2-foot by 4-foot 
reinforced concrete box culvert and a 10-foot wide concrete weir.  Based on the 
analysis supplies by the applicant, there would only be 0.17 feet of freeboard 
between the calculated peak 100-year water surface elevation and the berm 



overtopping elevation.  The applicant should increase the minimum berm elevation 
to provide at least 1.0 feet of freeboard. 
 
 2. A channel conveys off-site water through the site under existing 
conditions.  The applicant proposes to convey this off-site runoff via a 36-inch 
ADS pipe placed at 0.5% slope.  The following comments are related to the 
applicants proposed conveyance system. 
 
  a.) Any system intended to convey off-site water should be 
contained in an easement.  This affects both the pipe network and proposed 
detention facility. 
 
  b.) The applicant states that the 36-inch ADS has capacity of 62.6 
cfs, with a peak 100-year discharge , to the pipe, of 62. 5 cfs, as determined 
by the provided TR-20 analysis for the 54.6 acre off-site tributary area.  The 
applicant should provide a hydraulic grade line analysis to demonstrate that the 
proposed 36" ADS mainline has capacity for the 100 year event.  The analysis 
should be based on the RT-20 critical duration additions of the 10-year flows 
along the 36" ADS pipe for the on-site flows, based on rational method analysis.  
The beginning tailwater elevation should be no lower than the top of the pipe at 
the 36" outfall to the proposed detention facility.  This analysis should 
account for losses at all manholes, losses due to change in alignment, exit 
losses, entrance losses, as well as frictional losses.  It should also be noted 
that this analysis may be affected by the response to comment number 1. 
 
 3. The applicant should provide a detention pond safety ramp on the 
plans, as required by the ordinance. 
 
Commissioner Haan moved to grant final approval of Brindon Woods Subdivision, 
Phase I, subject to the condition stated by Mr. Eichelberger, seconded by 
Commissioner Jones.  Motion carried. 
 
 
WATKINS GLEN SUBDIVISION, Phase IV, Part II 
Mr. Slavens presented the Board with the proposed Watkins Glen Subdivision, 
Phase IV, Part II drainage plan located west of County Road 400 East and consist 
of approximately 6 acres.  Mr. Slavens asked for final approval of the proposed 
drainage plan. 
 
Mr. Spencer stated a memo was not written for this project because the submittal 
was received after the deadline.  He recommended continuing Watkins Glen 
Subdivision, Phase IV, Part II until next month Drainage Board Meeting. 
 
 
 
 
 
Commissioner Gentry asked Mr. Slavens why the Osco Drugs drainage system is not 
working adequately?  
 
Mr. Slavens stated he is aware of the situation and has been in contact with 
Findly Drilling who will help to get the drainage system working properly. 
 
 
MILESTONE 
Bob Gross, R.W. Gross & Associates, introduced Kristine Horn an Engineering in 
Training.  Mr. Gross asked the Board for final approval of the proposed 



Milestone Contractors site located at the corner of County Road 350 South and 
475 East.  There is an existing branch of the Elliott Ditch that runs through 
the site and they propose to re-route the tile or direct it through the proposed 
detention pond. 
 
Mr. Spencer recommended final approval with these conditions:  
1.) The national wetland inventory map shows the south half of the property 
and the area where the borrow pit is located are wetland areas.  The applicant 
must receive approval of construction in wetlands 
2.) The applicant needs to show the proper outlet details, emergency spillway 
and overflow details on the construction plans. 
 
Commissioner Haan moved to grant final approval of Milestone Contractors 
drainage plan subject to the condition stated by the Surveyor, seconded by 
Commissioner Jones.  Motion carried. 
 
 
BERLOWITZ DITCH WATERSHED STUDY 
Tom Busch excused himself from the meeting. 
 
Mr. Spencer mentioned a study that had been done four years ago on the Berlowitz 
watershed.  Christopher B. Burke Engineering is looking at the original study 
and comparing the development since the first study to the development that has 
followed, and determining the existing drainage and what improvements can be 
done. 
 
Mr. Stolz, Christopher B. Burke Engineering, stated the first item discussed was 
the runoff of water under Interstate 65 through a 33" X 49" pipe arch and review 
of the southeast area where the pond is for Saddlebrook, Bridlewood and 
Arlington Commons.   
 
Mr. Spencer stated this is a good example of how the GIS system would help 
reduce the cost to the County for research done on drainage studies.  There is 
not adequate topographical information in the area to do a complete study.  The 
two foot contour maps which will be created with the GIS system will have more 
control, accuracy and be more accessible. 
 
Mr. Spencer stated a meeting with the property owners within the watershed area 
should be the next step.  Mr. Dick Shoemaker, manager of the Shaw Farms, stated 
he would like the meeting to be the week of December 16th because the Shaw's 
will be in town that week.  Mr. Spencer stated having a meeting the week of 
December 16th is certainly possible and the landowners will be notified of the 
meeting when a date is confirmed. 
 
OTHER BUSINESS 
 
CUPPY MCCLURE UPDATE 
Mr. Spencer stated the project is going well, the open ditch has been cleared 
and rough graded.  The 48 inch pipe has been installed almost to the US52 right-
of-way. 
 
DRAINAGE BOARD SCHEDULE CHANGE 
Commissioner Gentry stated the next month Drainage Board Meeting needs to be 
changed from December 4, 1996 to December 11, 1996 at 9:00 a.m. and notices sent 
to the papers of the change. 
 



Being no further business, Commissioner Haan moved to adjourn until December 11, 
1996, seconded by Commissioner Jones.  Motion carried. 
 
 
DRAINAGE BOARD MINUTES���NOVEMBER 6, 1996�REGULAR MEETING 



TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
FEBRUARY 5, 1997 
 
The Tippecanoe County Drainage Board met Wednesday February 5, 1997 in the 
Tippecanoe Room of the Tippecanoe County Office Building, Lafayette, Indiana 
with Commissioner Hudson calling the meeting to order. 
 
Those present:  Tippecanoe County Commissioners Kathleen Hudson and Gene Jones, 
Tippecanoe County Surveyor Michael J. Spencer, Tippecanoe County Drainage Board 
Attorney Cy Gerde, Engineering Consultant David Eichelberger, and Drainage Board 
Secretary Shelli Muller. 
 
Commissioner Hudson stated Commissioner Chase resigned Monday February 3, 1997 
which created a vacancy in the position of Vice President to the Drainage Board.  
She nominated Commissioner Jones to fill the vacancy, seconded by Commissioner 
Jones.  Motion carried to elect Commissioner Jones as Drainage Board Vice 
President.  
 
The first item on the agenda was to approve the minutes from the meeting held 
December 11, 1996.  Commissioner Jones moved to approve the minutes, seconded by 
Commissioner Hudson.  Motion carried.   
 
Commissioner Jones moved to approve the minutes of the last meeting held January 
8, 1997, seconded by Commissioner Hudson.  Motion carried. 
 
 
Mr. Gerde asked for the active and inactive ditch list to be placed in the 
minutes and a motion be made to approve the list. 
 
 ACTIVE DITCH LIST 1997 
       TOTAL  1996 
DITCH      PRICE  4 YEAR  YEAR END 
NO  DITCH  PER ACRE ASSESSMENT BALANCE 
ÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄ 
  4 Anson, Delphine $1.00 $5,122.56  $2,677.72 
  8 Berlovitz, Juluis $1.25 $8,537.44     ($2,933.43) 
 13 Brown, A P  $1.00 $8,094.24  $7,921.94 
 14 Buck Creek   $0.00    $1,385.55 
 15 Burkhalter, Alfred $1.50 $5,482.96  $4,129.61 
 18 Coe, Train  $0.50 $3,338.56  $1,306.84 
 20 County Farm  $1.00 $1,012.00   ($381.25) 
 25 Dunkin, Marion  $1.50 $9,536.08  $9,285.65 
 26 Darby, Wetherill $1.50    $1,106.43 
 27 Ellis, Thomas  $1.00 $1,642.40  $1,483.50 
 29 Fassnacht, Christ $0.75 $2,350.56  $2,124.49 
 31 Gowen, Issac   $0.00      $101.76 
 33 Grimes, Rebecca $3.00 $3,363.52    ($10,770.77) 
 35 Haywood, E.F.  $0.50 $7,348.96  $1,283.61 
 37 Harrison, Meadows $1.00 $1,532.56    $463.71 
 41 Johnson, E. Eugene $3.00    $10,745.28  $8,137.10 
 42 Kellerman, James $0.50 $1,043.52    $693.98 
 43 Kerschner, Floyd $1.00 $1,844.20     ($2,254.41) 
 44 Kirkpatrick, Amanda $1.00 $2,677.36    $781.97 
 45 Kirkpatrick, Frank $1.00 $4,226.80     ($7,821.61) 
 48 Lesley, Calvin  $1.00 $3,787.76  $2,440.88 
 51 McFarland, John $0.50 $7,649.12  $7,160.70 



 54 Marsh, Samuel   $0.00        $0.00 
 55 Miller, Absalm  $0.75 $3,236.00  $2,221.92 
 57 Morin, F.E.  $1.00 $1,434.72     ($1,130.43) 
 58 Motsinger, Hester $0.75 $2,000.00   ($348.42) 
 59 O'Neal, J. Kelly $1.50    $13,848.00     ($1,975.03) 
 60 Oshier, Aduley  $0.50 $1,624.88  $1,048.80 
 64 Rayman, Emmett  $0.00      $326.57 
 65 Resor, Franklin $1.00 $3,407.60     ($2,025.96) 
 74 Sterrett, Joseph $0.35   $478.32    $276.65 
 76 Swanson, Gustav $1.00 $4,965.28  $1,351.62 
 82 Wallace, Harrison  $0.75 $5,501.76  $5,408.79 
 84 Walters, William $0.00 $8,361.52  $7,999.20 
 87 Wilson, Nixon   $1.00      $158.62 
 89 Yeager, Simeon  $1.00   $615.36   ($523.86) 
 91 Dickens, Jesse  $0.30   $288.00    $206.26 
 93 Dismal Creek  $1.00    $25,420.16  $8,652.86 
 94 Shawnee Creek  $1.00 $6,639.28  $3,411.51 
 95 Buetler/Gosma  $1.10    $19,002.24  $9,981.77 
100 S.W.Elliott  $0.75   $227,772.24    $174,474.74 
102 Brum, Sarah   $1.00   
103 H W Moore Lateral  
104 Hadley Lake Drain $0.00     $38,550.17 
105 Thomas, Mary   $0.00  
106 Arbegust-Young  $0.00  
108 High Gap Road      $13.72       0.00 
109 Romney Stock Farm  $12.13       0.00 
 
 
 
 
 
 
 
 
 
 
 
 INACTIVE DITCH LIST 1997 
 
       TOTAL  1996 
     PRICE  4 YEAR  YEAR END 
  DITCH  PER ACRE ASSESSMENT BALANCE 
ÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄÄ 
  1 Amstutz, John  $3.00 $5,008.00   $5,709.97 
  2 Anderson, Jesse $1.00    $15,793.76  $21,291.57 
  3 Andrews, E.W.  $2.50 $2,566.80   $2,847.14 
  5 Baker, Dempsey  $1.00 $2,374.24   $3,270.71 
  6 Baker, Newell  $1.00   $717.52   $2,343.45 
  7 Ball, Nellie  $1.00 $1,329.12   $2,414.08 
 10 Binder, Michael $1.00 $4,388.96   $5,244.63 
 11 Blickenstaff, John $1.00 $7,092.80   $8,094.49 
 12 Box, NW   $0.75    $11,650.24  $15,935.84 
 16 Byers, Orrin  $0.75 $5,258.88   $5,266.89 
 17 Coe, Floyd  $1.75    $13,617.84  $19,495.56 
 19 Cole, Grant  $1.00 $4,113.92   $9,688.52 
 21 Cripe, Jesse  $0.50   $911.28   $1,810.25 
 22 Daughtery, Charles $1.00 $1,883.12   $2,662.08 



 23 Devault, Fannie $1.00 $3,766.80   $8,650.12 
 28 Erwin, Martin V $1.00   $656.72   $1,273.19 
 30 Fugate, Elijah  $1.00 $3,543.52   $6,272.90 
 32 Gray, Martin  $1.00 $6,015.52   $7,478.52 
 34 Hafner, Fred  $1.00 $1,263.44   $1,336.75 
 36 Haywood, Thomas $1.00 $2,133.12    $3,253.45 
 39 Inskeep, George $1.00 $3,123.84    $8,267.68 
 40 Jakes, Lewis  $1.00 $5,164.24   $6,039.76 
 46 Kirkpatrick, James $1.00    $16,637.76  $21,244.63 
 47 Kuhns, John A  $0.75 $1,226.96   $1,467.00 
 50 McCoy, John  $1.00 $2,194.72   $3,009.24 
 52 McKinny, Mary  $1.00 $4,287.52   $4,326.98 
 53 Mahin, Wesley  $3.00 $3,467.68   $4,346.05 
 56 Montgomery, Ann $1.00 $4,614.56   $4,717.40 
 61 Parker, Lane  $1.00 $2,141.44   $3,658.56 
 63 Peters, Calvin  $1.00   $828.00   $2,704.13 
 66 Rettereth, Peter $0.75 $1,120.32   $1,511.11 
 67 Rickerd, Aurthur $3.00 $1,064.80   $1,281.00 
 68 Ross, Alexander $0.75 $1,791.68   $4,348.39 
 69 Sheperdson, James $0.75 $1,536.72   $4,194.37 
 70 Saltzman, John  $2.00 $5,740.96   $6,867.50 
 71 Skinner, Ray  $1.00 $2,713.60   $2,961.68 
 72 Smith, Abe  $1.00 $1,277.52   $1,595.63 
 73 Southworth, Mary $0.30   $558.08     $677.23 
 75 Stewart, William $1.00   $765.76   $1,046.47 
 77 Taylor, Alonzo  $1.00 $1,466.96    $4,006.46 
 78 Taylor, Jacob  $0.75 $4,616.08   $5,066.61 
 79 Toohey, John  $1.00   $542.40   $1,207.75 
 81 VanNatta, John  $0.35 $1,338.16   $3,089.01 
 83 Walters, Sussana $0.75   $972.24   $2,395.01 
 85 Waples, McDill  $1.00 $5,478.08   $9,781.97 
 86 Wilder, Lena  $1.00 $3,365.60   $5,718.48 
 88 Wilson, J & J   $0.50   $736.96   $6,552.77 
 90 Yoe, Franklin  $1.00 $1,605.44   $2,916.35 
 92 Jenkins   $1.00 $1,689.24   $3,014.50 
 96 Kirkpatrick One $0.00 $6,832.16  $13,956.64 
 97 McLaughlin, John $0.00     $0.00       $0.00 
101 Hoffman, John  $1.00    $72,105.03   $3,502.62 
 
Commissioner Jones moved to approve the active and inactive ditches for 1997, 
seconded by Commissioner Hudson.  Motion carried. 
 
1997 CONTRACTS 
ENGINEERING CONTRACT 
Mr. Gerde stated he commends the contract written for Christopher B. Burke 
Engineering, Limited, but some verbiage was changed to better protect the 
County's interest. 
 
Mr. Eichelberger stated the changes will be made and the contract ready for 
signature at the March meeting. 
 
ATTORNEY CONTRACT 
Mr. Gerde stated the contract for Drainage Board Attorney is ready for approval 
and the signature of the Drainage Board.  The contract is the same format as Mr. 
Hoffman's contract with a few changes; date, name and hourly rate changed to 
$140.00 per hour also, the last paragraph was added to the contract. 
 



Commissioner Hudson read the paragraph that was added: 
 
 "All parties hereto agree not to discriminate against any employee or 
applicant for employment with respect to his hire tenure, terms, conditions or 
privileges of employment or any matter directly or indirectly related to 
employment, because of his race, religion, color, sex, disability, handicap, 
national origin or ancestry.  Breach of this convenient may be regarded as a 
material breach of the contract." 
 
Commissioner Jones moved to approve the contract for Drainage Board Attorney, 
seconded by Commissioner Hudson.  Motion carried.  The entire contract is on 
file in the County Surveyor's Office. 
 
 
 
 
 
 
JAMES N. KIRKPATRICK DITCH 
Mr. Spencer asked that the James N. Kirkpatrick Ditch proposal discussion be 
continued until the March meeting allowing time to fill the vacancy of the third 
Drainage Board member. 
 
Commissioner Hudson moved to continue the discussion of the James N. Kirkpatrick 
Ditch proposals until the March Drainage Board Meeting, seconded by Commissioner 
Jones.  Motion carried 
 
OBSTRUCTION OF DRAINS 
Mr. Spencer referred to the following "PETITION TO TIPPECANOE COUNTY DRAINAGE 
BOARD TO REMOVE OBSTRUCTION IN MUTUAL DRAIN OF MUTUAL SURFACE WATERCOURSE" the 
"DRAINAGE BOARDS POWER EXTENDED TO PRIVATE DRAINS" article in "Indiana Prairie 
Farmer" and Indiana Code amendment act No. 1277.  All of these documents are on 
file in the County Surveyor's Office.  Mr. Spencer wanted the Commissioners to 
be aware of and have a discussion on this issue.  Mr. Spencer felt this law was 
to protect against man-made obstructions and asked Mr. Gerde to examine the 
possibility of the law including natural obstructions. 
 
Mr. Gerde gave an example of where this law could be taken into effect.  The 
first being on North 9th Street Road, north of Burnetts Road, the current 
condition causes water to travel across the road producing a hazardous 
condition.  The reason for the water across the road is due to drainage problems 
outside the County Road Right-of-Way. 
 
Mr. Steve Murray, Executive Director, Tippecanoe County Highway Department, 
stated another persistent problem is 200 South, east of the South fork of the 
Wildcat Creek.  Mr. Murray explained no actual source of funding is available to 
work on obstruction of drains which do not have a maintenance fund.  Mr. Murray 
asked the Drainage Board to consider creating a fund which would help the 
Surveyor's Office and the Highway Department to determine what action could be 
taken.  Mr. Murray stated when a problem becomes severe enough the County 
Highway Department will clean out an obstruction that is off county road right-
of-way to protect the road way, but the funds used for the clean-up are funds 
that could be used elsewhere. 
 
Commissioner Jones stated Steve Wettschurack told him that FEMA was going to 
help out with the situation on North 9th Street. 
 



Mr. Murray pointed out with the older residential subdivision the storm water 
system were allowed to outlet into privately owned ravines, there is no funding 
available to help with maintenance on these situations.  If the storm water 
system becomes plugged or breaks down causing the streets to flood the County 
Highway Department has repaired the problem, using funds that were not intended 
for that type of repair. 
 
Mr. Gerde's understanding is that in the majority of those situation the County 
does not have an easement, which cause a legal problem for the County. 
 
Mr. Spencer stated in all cases where the County has worked out side the 
easement a complaint was filed therefore the landowners are willing to grant 
entry onto their land. 
 
MARCH DRAINAGE BOARD MEETING DATE 
Mr. Spencer explained the March 1997 Drainage Board meeting date needs to be 
changed, if possible.  Mr. Gerde is going to be out of town on the scheduled 
meeting date of March 5, 1997. 
 
Discussion of the next Drainage Board Meeting, after an agreed date and time, 
Commissioner Hudson stated the next Drainage Board meeting will be Tuesday, 
March 11, 1997 at 9:00 a.m. 
 
Being no further business Commissioner Hudson moved to adjourn until Tuesday, 
March 11, 1997 at 9:00 a.m., seconded by Commissioner Jones.  Meeting adjourned. 



TIPPECANOE COUNTY DRAINAGE BOARD 
REGULAR MEETING 
June 5, 1997 
 
The Tippecanoe County Drainage Board met Thursday June 5, 1997 in the Tippecanoe 
Room of the Tippecanoe County Office Building, Lafayette, Indiana with 
Commissioner Hudson calling the meeting to order. 
 
Those present:  Tippecanoe County Commissioners Kathleen Hudson, Ruth Shedd, 
John Knochel, Tippecanoe County Surveyor Michael J. Spencer, Tippecanoe County 
Drainage Board Attorney Cy Gerde, Engineering Consultant David Eichelberger, and 
Drainage Board Secretary Shelli Muller. 
 
 
GARDEN VIEW SUBDIVISION 
Tim Beyer, Vester & Associates, asked the Board for preliminary approval of 
Garden View Subdivision, located along 400 East midway between Eisenhower Road 
and County Road 200 North.  Mr. Beyer presented the pre-devloped drainage 
conditions and the post-developed drainage conditions, explaining the site 
drains three directions.  The drainage area to the southwest will be reduced 
from an area of 3.9 acres to an area of 2.9 acres and be directed by a swale to 
County Road 400 East.  The area draining south through Camelot Subdivision will 
be reduced from 5 acres to 2.8 acres and the remainder of the site will drain to 
the proposed drainage basin.  Mr. Beyer asked for a waiver for the detention 
requirements on two residential lots and a twenty-five foot building setback 
from the maximum pond elevation. 
 
Mr. Spencer stated he has had conversations with landowners south of the 
proposed development.  One landowner was concerned with the amount of runoff 
from the site and the other landowner David Kovich, asked if the runoff that is 
dircted to the south could be picked up with the proposed drainage system.   
 
Mr. Kovich suggested when the houses for lots 2, 3 and 4 are constructed the 
gutters for the house be tied into the proposed drainage system and he asked the 
lots be seeded.  Mr. Kovich also suggested investigating to see if the existing 
detention basin which serves Camelot Subdivision has enough capcity to handle 
the runoff from the proposed development. 
 
Mr. Slavens, Vester & Associates, stated as long as they have cooperation with 
the people responsible for the existing detention basin, the developer of Garden 
View Subdivision would agree to size the pond accordingly. 
 
Commissioner Shedd asked who is responsible for the existing detention basin? 
 
Mr. Spencer stated per the drainage ordinance the detention basins are the 
responsiblity of the Homeowners Association or they are petitioned to become a 
county regulated drain. 
 
Mr. Kovich explained approximately fifteen years ago the basin was petitioned to 
become a county regulated drain, but did not pass.  Mr. Kovich stated he 
maintains the basin by clearing the debris from the outlet structure. 
 
Commissioner Knochel asked if the basin drained into the culvert under 
Eisenhower Road? 
 
Mr. Kovich stated the outlet is appoximately a quarter of a block south of the 
enterance into Camelot Subdivision. 



 
Mr. Spencer recommended preliminary approval with the conditions in the 
memorandum from Christopher B. Burke Engineering, Limited dated May 21, 1997.  
In addition to the conditions Mr. Spencer asked the developer contact the 
downstream landowners for a discussion of the developers intent. 
 
Commissioner Knochel moved to deny the preliminary approval of Garden View 
Subdivision until the developer and the downstream landowners have a discussion 
to resolve the concerns and to investigate the possiblity of using the existing 
detention basin, seconded by Commissioener Shedd.  Motion carried. 
 
 
WEA-TON DRAIN EXTENSION 
Pat Sheehan, Schneider Engineering, asked the Board for final approval of Wea-
Ton Drain Extension.  Mr. Sheehan introduced Kent Heckaman from the Sterling 
Group, and explained the extension was before the Board twice in May at a 
regular meeting where preliminary approval was granted and at a special meeting 
where a discussion was held.   
 
Mr. Spencer stated he received a copy of the easement agreement, and a meeting 
was held at 9:00 a.m. today to discuss the agreement.  Those who attended were 
Mr. Heckaman, Pat Sheehan, Dale Lehnig, Assistant City Engineer, David 
Eichelberger and Mr. Spencer, we reveiwed the agreement and discussed the 
technical issues. 
 
Mr. Gerde spoke with Mr. Pfaff, the attorney representing the Sterling Group and 
with Carl Kloepfer, the attorney representing the Wastl property, there are a 
few minor issues for them to resolve.  The major issue for the County was the 
Wastl's and Coppergate development agree to the drain becoming a County 
regulated drain.  Mr. Gerde is satified with language of the easement and it is 
in recordable form. 
 
Dale Lignig, Assitant City Engineer, stated there are a few minor issues of the 
agreement, but has no major objection of approving the Wea-Ton Drain Extension. 
 
 
 
 
 
 
 
 
Mr. Spencer recommended final approval with conditions. 
 
 1. I.N.D.O.T. permit to bore U.S. 231. 
 
 2. Tippecanoe County Highway permit, to work in the right-of-way 
  of County Road 250 South. 
 
 3. Easement agreement signed by all parties. 
 
 4. Approval of the construction plans. 
 
 5. Re-run the TR-20 model. 
 



Commissioner Shedd moved to grant final approval of Wea-Ton Drain Extension with 
the five above listed conditions, seconded by Commissioner Knochel.  Motion 
carried. 
 
OTHER BUSINESS 
 
SPECIAL DRAINAGE BOARD MEETING 
Mr. Spencer received a request from Mr. Paul Couts, C & S Engineering for a 
special Drainage Board Meeting for the 17th or 18th of June concerning Olympia 
Park Subdivision, but when the meeting is set other items will be added to the 
agenda. 
 
Commissioner Hudson stated a Special Drianage Board meeting will be held June 
17, 1997 at 2:00 p.m. at the County Office Building in the Tippecanoe Room. 
 
BROOKFIELD FARMS SUBDIVISON HOMEOWNERS ASSOCIATEION 
David Locks President, Jim Clendenning Vice President, and Eric Burch past 
President of Brookfield Farms Subdivision Homeowners Association, and John 
Howard representing Roy Prock, Cedar Run Limited, Inc. came before the Board 
asking them to amend a motion made at the June 2, 1993 which granted a variance 
stating: 
 
"Commissioner Gentry moved to approve a variance on Section 14 (h) 8 requesting 
a six (6) foot chain link fence surrounding the lake and grant the south side be 
open to give landowners in Brookfield Farms Subdivision access to the lake.  
Also, approval of the developer granting an undivided interest to each lot owner 
along the lake in Brookfield Farms Subdivision, seconded by Commissioner Yount  
Unanimously approved." 
 
Mr. Locks stated it was agreed in 1993 the fence would surround three sides, the 
east, west and north sides of the lake.  A fence was not constructed and know 
the Homeowners Association is asking Cedar Run Limited to substitute the fence 
for shrubbery, trees and/or some other type landscaping, but before the 
Homeowners Association goes ahead with an agreement with Cedar Run, they want 
approval from the County Drainage Board stating it is agreeable to substitute 
the fence for landscaping. 
 
Mr. Spencer asked if a drawing could be provided to the County showing what 
type, and where the landscaping is going to be placed. 
 
Mr. Locks stated it is the intent to place a landscaping barrier the same place 
the fence would have been located. 
 
Mr. Gerde asked the drawing include State Road 26 widening, if possible. 
 
Mr. Howard stated he has no objection to subsitute the fence for vegitation. 
 
Commissioner Knochel moved to accept the plan to subsitute the fence for 
vegitation at Brookfield Farms Subdivision, seconded by Commissioner Shedd.  
Motion carried. 
 
PETITIONS FOR BERLOVITZ DITCH RECONSTRUCTION 
Mr. Spencer reported he has received a petition for the reconstruction of the 
Berlovtz Ditch reconstruction south of State Road 26 running northwest from 
McCarty Lane under I-65 to an un-named tributary to the Wildcat Creek.  The next 
step will be to ask for proposals from Engineering firms on a study of the 
Berlovitz Ditch. 



 
 
ELECTION OF VICE PRESIDENT TO THE DRAINAGE BOARD 
Commissioner Shedd moved to nominate Commissioner Knochel as Vice President to 
the Drainage Board, seconded by Commissioner Hudson.  Motion carried. 
 
 
DISCUSSION 
Mr. Gerde asked the Board if they wanted him to draft a document that would be 
recordable language for situtations like the Wea-Ton Drain Extension. 
 
 
Being no further business Commissioner Knochel moved to adjourn until June 17, 
1997 at 2:00 p.m., seconded by Commission Shedd.  Meeting adjourned.  
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TIPPECANOE COUNTY DRAINAGE BOARD 
February 4, 1998 

regular meeting 
 

Those present were: 
Tippecanoe County Commissioners Ruth Shedd, and John Knochel, County Surveyor Mike 
Spencer, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger  and Drainage Board Secretary Shelli Muller. 
 
The Tippecanoe County Drainage Board met Wednesday,  February 4, 1998, in the Tippecanoe 
Room of the Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with 
Commissioner Shedd calling the meeting to order. 
 
The first item on the agenda was to approve the minutes from the October 15, 1997 and 
December 19, 1997 regular Drainage Board meetings.  Commissioner Knochel moved to 
approve the minutes,  seconded by Commissioner Shedd.  Minutes Approved. 
 
MIKE MADRID COMPANY 
Bob Gross,  and Craig Rodarmel of R.W. Gross and Associates, presented the Board with final 
drainage plans of Mike Madrid Company, located west of I-65, in the northeast portion of the 
intersection of Swisher Road and the Rail Road.  Mr. Gross explained  at the south end of the site 
an existing 15 inch culvert under Swisher Road is the outlet.  In the post-developed condition the 
same 15 inch pipe will be used for the outlet of the site with two sub basin.  The sub basin at the 
north and east sides of the site will outlet into a 12 inch pipe under the driveway and then flow 
into the 15 inch outlet pipe under Swisher Road.  The second sub basin will be at the south end 
of the site and outlet through a 12 inch pipe with a 4.25 inch diameter orifice on the end to 
restrict the flow before outletting into the 15 inch pipe under Swisher Road.  Mr. Gross explained 
neither of the two basins will be very deep, but they will be spread over a large area. 
 
Mr. Spencer stated he recommends final approval with the condition the applicant receives 
approval from the County Highway Department for use of the road right-of-way as site 
detention. 
 
Commissioner Shedd asked where the emergency overflow will go and who owns the property 
the overflow will go on? 
 
Mr. Gross stated Mike Madrid Company owns the property for the proposed emergency 
overflow. 
 
Commissioner Knochel moved to grant final approval of the Mike Madrid Company drainage 
plan with the condition the applicant receives approval from the County Highway Department, 
seconded by Commissioner Shedd.  Motion carried. 
 
 
DRAINAGE BOARD 1998 CONTRACTS 
Attorney 
Mr. Spencer presented the Board with a 1998 contract from Hoffman, Luhman and Busch Law 
Firm for their services to the Tippecanoe County Drainage Board. 
 
Commissioner Knochel moved to approve the 1998 contract with Hoffman, Luhman and Busch 
Law Firm, seconded by Commissioner Shedd.  Motion carried. 
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Engineering Consultant 
Mr.  Luhman presented the Board with a  1998 contract from Christopher B. Burke Engineering, 
LTD. for engineering consultant services for the Tippecanoe County Drainage Board. 
 
Mr. Luhman suggested continuing the 1998 contract with Christopher B. Burke Engineering, 
Ltd. until some language is included, which is in the agreement from January 3, 1995 contract.  
Christopher B. Burke Engineering, Ltd. could copy the 1995 contract and update it to include the 
current rates. 
 
Commissioner Knochel moved to continue the 1998 engineering consultant contract with 
Christopher B. Burke until the March 4, 1998 Drainage Board Meeting, seconded by 
Commissioner Shedd.  Motion carried. 
 
1998 ACTIVE AND INACTIVE DITCH LIST 
Mr. Luhman read the 1998 active and inactive ditch list. 

 
ACTIVE DITCH LIST 

4.  Delphine Anson   8.   Julius Berlovitz  10.   Michael Binder 14.   Buck Creek 
16.   Orrin Byers 18.   Train Coe       20.   County Farm 26.   Darby Wetherill 
31.   Issac Gowen 33.   Rebecca Grimes 34.   Fred Hafner 35.   E.F. Haywood 
37.   Harrison Meadows41. Eugene Johnson 42.   James Kellerman 43.   Floyd Kerschner 
44.   Amanda Kirkpatrick45.Frank Kirkpatrick47.   John Kuhns 48.   Calvin Lesley 
52.   Mary Mckinney 54.   Samuel Marsh        55.   Absalm Miller 57.   F.E. Morin 
58.   Hester Motsinger59.   J. Kelly O’Neal      60.   Audley Oshier 64.   Rayman Emmett 
65.   Franklin Reser 67.   Aurthur Rickerd     71.   Skinner Ray 74.   Joseph Sterrett 
76.   Gustav Swanson 78.   Jacob Taylor          87.   Wilson Nixon 89.   Simeon Yeager 
91.   Jesse Dickens 93.   Dismal Creek         94.   Shawnee Creek 101. John Hoffman 
102. Sophia Brumm 103. H.W. Moore         105. Mary Thomas  106. Arbegust Young 
108. High Gap Road 109. Romney Stock Farm 

 
INACTIVE DITCH LIST 

1.  John Amstutz 2.   Jesse Anderson 3.   E.W. Andrew         5.   Dempsey Baker 
        6.    Newell Baker 7.   Nellie Ball  11.  John Blickenstaff 12.  N.W. Box 

13.  A.P. Brown 15.  Alfred Burkhalter 17.  Floyd Coe        19.  Grant Cole 
        21.  Jesse Cripe 22.  Charles Daughtery 23.  Fannie Devault    25.  Marion Dunkin 

27.  Thomas Ellis 28.  Martin Erwin 29.  Crist-Fassnacht    30.  Elijah Fugate 
32.  Martin Gray 36.  Thomas Haywood 39.  George Inskeep    40.  Lewis Jakes 
46.  J.N. Kirkpatrick 50.  John McCoy  51.  John McFarland  53.  Wesley Mahin 
56.  Ann Montgomery61.  Parker Lane  63.  Calvin Peters        66.  Peter Rettereth 
68.  Alexander Ross 69.  James Sheperdson 70.  John Saltzman     72.  Abe Smith 
73.  Mary Southworth 75.  William Stewart 77.  Alonzo Taylor     79.  John Toohey 
81.  John VanNatta 82.  Harrison Wallace 83.  Sussana Walters   84.  William Walters 
85.  Waples McDill 86.  Lena Wilder  88.  J & J Wilson         90.  Franklin Yoe 
92.  Jenkins  95.  Beutler-Gosma 96.  Kirkpatrick One  100. S.W. Elliott 
 
Commissioner Knochel moved to approve the 1998 ditch assessment list, seconded by 

Commissioner Shedd.  Motion carried. 
 
 
 
 
OTHER BUSINESS 
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Mr. Spencer brought to the Board’s attention a public notice from the Corp. of Engineers 
regarding the proposed wetland constructed above a county regulated tile drainage system the 
John McCoy Ditch located south of Wea School along County Road 200 East.  Mr. Spencer 
explained there have been some concern from the property owners in the watershed area with 
what the Corp. has proposed.  Mr. Spencer asked the Board if the County should have an 
informational meeting regarding the wetland? 
 
Commissioner Knochel moved to have an information meeting with all the effected landowner in 
the area of the proposed wetland, seconded by Commissioner Shedd.  Motion carried. 
 
Mr. Spencer asked if the 30 day requirement for a public notice would be in affect with this 
meeting only being an informational meeting? 
 
Mr. Luhman stated no, not for an informational meeting because it is not being reconstruted, the 
assessment is not going to change and there is not going to be any legal affect on the landowners. 
 
MINUTE BOOK 
Mr. Luhman explained that there was a question as to whether or not a ledger size minute book 
was required to be used, if not, than could the minute book be changed to a letter or legal size.  
Mr. Luhman stated  he could not find any statue where a ledger size book had to be used. 
 
Commissioner Shedd granted approval to change the size of the minute book from ledger to 
letter, beginning with the 1998 Drainage Board minutes. 
 
Being no further business, Commissioner Knochel moved to adjourn until March 4, 1998, 
seconded by Commissioner Shedd.  Meeting adjourned. 
 
 
 
Ruth Shedd, President 

     
                                             

                            Shelli Muller, Secretary 
Kathleen Hudson, Vice President
   
  
 
 
John Knochel, Member                    
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TIPPECANOE COUNTY DRAINAGE BOARD 
July 1, 1998 
Regular Meeting 

 
Those present were: 
Tippecanoe County Commissioners Ruth Shedd, Kathleen Hudson and John Knochel, 
County Surveyor Mike Spencer, Drainage Board Attorney Dave Luhman, Drainage 
Board Engineering Consultant Dave Eichelberger and Drainage Board Secretary Shelli 
Muller. 
 
The Tippecanoe County Drainage Board met Wednesday,  July 1, 1998, in the 
Tippecanoe Room of the Tippecanoe County Office Building, 20 North 3rd Street, 
Lafayette, Indiana with Commissioner Shedd calling the meeting to order. 
 
The first item on the agenda was to approve the minutes from the June 3, 1998, regular 
Drainage Board meeting.  Commissioner Hudson moved to approve the minutes, 
seconded by Commissioner Knochel.  Motion carried. 
 
JESSE B. ANDERSON DITCH PETITION 
Mike Spencer presented John Gambs, representing Edward Nemeth the Town of Clarks 
Hill Attorney a petition for the reconstruction of the Jesse B. Anderson Ditch.  Mr. 
Spencer explained signatures on the petition will need to make up more than  51% of the 
total acreage in the Jesse B. Anderson Ditch watershed.  Mr. Spencer also presented Mr. 
Gambs with the Jesse B. Anderson Ditch list that includes the names, addresses, legal 
descriptions, and acres benefited in the watershed area and a map depicting the watershed 
area. 
 
Joseph Carter, PO Box 139, 9521 Borrow Street, Clarks Hill, Indiana, approached the 
Board asking for financial help concerning the fuel bill that the town incurred while 
pumping floodwaters out of the town.  The total of the invoices is $1,680.00. (the 
Commissioners kept a copy of the invoices) 
 
Commissioner Shedd asked if anyone from the town had heard from the Federal or State 
to know weather or not the town will get any assistance? 
 
Mr. Carter replied there has not been any response from the Federal or State. 
 
Commissioner Hudson asked if anyone from the town has spoken with the Township 
Trustee in regards to financial help for the fuel bill? 
 
Mr. Carter stated yes, the town has asked the Trustee for help and he is supposedly going 
to help pay the bill, but the Trustee said it will be hard to determine how much he can 
help? 
 
Mr. Gambs stated his firm has been representing the Town of Clarks Hill sense the 1970, 
and it seems that every seven to ten years the town has a flood.  Mr. Gambs believes the 
Jesse B. Anderson is inadequate.   Mr. Gambs mentioned an idea Mr. Spencer suggested 
to him, which is using Hudson Drive in the Town of Clarks Hill as a collector to route 
the water to the ditch.  Also, constructing a grass swale along the farm fields to direct the 
water to the Jesse B. Anderson Ditch. 
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Mr. Spencer stated in the 1992 Drainage Board minutes indicated a situation similar to 
this one happened and a petition circulated,  but never filed with the County Drainage 
Board.   
 
Mr. Spencer stated he walked from the headwall along the route of the ditch to the south 
side of Clarks Hill and found seven tile holes, three north of State Road 28 and four in 
Mr. Stevenson’s field.  Mr. Spencer stated they have all occurred recently due to the 
tremendous back up pressure.  Repair cost for the tile holes will be paid with the money 
that is in the Jesse B. Anderson Ditch maintenance fund.  Another trouble spot is on the 
south side of the railroad, east of town there is a dam that is in the right-of-way fence 
causing it to restrict the flow through the railroad structure. 
 
Michele Phebus, 1191 Division Street, Clarks Hill, explained her husband Tony Phebus, 
spent 18 hours working for the town, helping them with the floodwater.  Since that time 
he has broken out with a chemical rash caused from the farm runoff and ponding in the 
town.  Mrs. Phebus is asking the Board to help pay for his medical bills that where 
incurred trying to find out what caused the rash and the medicine being taken to treat the 
rash. 
 
Commissioner Hudson asked if Mrs. Phebus had insurance to cover the expense. 
 
Mrs. Phebus answered yes, but why should their insurance be responsible when her 
husband was out helping the town.  Mrs. Phebus went on to explain the water has laid 
under her mobile home for several days and were advised to evacuate the property, but 
she had no where to go with four children, seven pets and four fish.  Mr. Phebus stated 
her child is breaking out in the same kind of rash, which she is taking to the doctor to 
find out if it is caused by the chemicals or the fuel that is ponded in her yard.  Mr. Phebus 
has had someone from Purdue and the County Board of Health test the water to find out 
what chemicals are in the water.  Mrs. Phebus concluded by asking the Board for any 
type help they could provide. 
 
Commissioner Shedd asked what the next step will be for the town to do with the 
petition? 
 
Mr. Spencer stated the next step is for the town to designate someone to carry the petition 
and gather all the signature possible on the list of landowners in the watershed area. 
 
Mr. Luhman, stated the Drainage Board has no other option to take, it is the 
responsibility of the landowners in the watershed area to carry the petition and file it with 
the Drainage Board.  Then the Drainage Board can do the investigation into the cost 
benefit of the reconstruction. 
 
Mrs. Phebus reported she spoke with Steve Wettschurack on the status of whether or not 
the state was going to offer any assistance.  Mr. Wettschurack told her that the Governor 
was looking into the state of Indiana as being determined as a disasters area. 
 
 
 
 
 
 
 
 
 
 SADDLEBROOK ESTATES, PHASE 3 SUBDIVISION 
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David Ayala and Mark Phillips of  Hawkins Environmental, presented the Board with 
final drainage plans of Saddlebrook Estates, Phase 3 Subdivision located west of County 
Road 550 East and east of Saddlebrook Estates Subdivision.  The entire site will drain to 
the regional retention facility for the Berlovitz Ditch. 
 
Mr. Spencer stated the Berlovitz retention facility has been constructed and they do 
comply with the drainage ordinance. 
 
Commissioner Hudson moved grant final approval of Saddlebrook Estates Subdivision, 
Phase 3, seconded by Commissioner Knochel.  Motion carried. 
 
QUALITY STORES, INC. 
Roger Fine of John E. Fisher and Associates, presented the board with drainage plans for 
the new Quality Store located at the same site as the existing Quality Store, 4841 State 
Road 38 East, west of 
I-65.  Mr. Fine stated the existing building will continue to operate while the new 
building is being constructed and once it is finished the old building will be torn down 
and turned into parking space. 
 
Mr. Eichelberger explained the site will drain to the Elliott Ditch regional retention 
facility that is currently under design.  The developers that drain into the facility figure 
the amount of storage the site will need and pay into the construction fund for the Elliott 
regional retention facility. 
 
Mr. Fine stated construction plans are in review with the County Highway Department, 
which include an additional truck entrance in back of the site. 
 
Steve Murray, Executive Director of the County Highway Department, asked Mr. Fine to 
explain the increased discharge into the county road right-of-way and assure the runoff 
will not jeopardize the county road in any way. 
 
Mr. Fine replied that with the 24 inch pipe in the county road right-of-way will drain 
effectively and not cause damage to the county road. 
 
Mr. Eichelberger stated the reason for the comment in the memo regarding the county 
road right-of-way is so the Highway Department can determine the effect of the 
development on the county maintained road.   
 
Mr. Murray asked Mr. Eichelberger to evaluate the effect, if any, on the county road.  
 
 Mr. Eichelberger stated he would evaluate the situation as if the entire area had been 
developed to see what the discharge could be and if the existing pipes could handle the 
runoff. 
 
Mr. Spencer recommending granting preliminary approval until the capacity of the pipe 
can be evaluated.  
 
Commissioner Hudson moved to grant preliminary approval of Quality Stores, Inc. with 
the conditions of the June 19, 1998 memorandum from Christopher B. Burke 
Engineering and with the concern the County Highway has in regards to the capacity of 
the pipe under the county road, seconded by Commissioner Knochel.  Motion carried. 
 
ATLAS EXCAVATING BUILDING SITE 
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Craig Rodarmel of R.W. Gross & Associates, Inc., presented the Board with proposed 
drainage plans for Atlas Excavating building site.  The site is located off Swisher Road 
north of the rail road and south of the I-65 crossing.  Mr. Rodarmel state currently one 18 
inch outlet pipe exist for the site, so the site is being designed to detain the onsite and let 
the offsite water release through the 18 inch pipe.  A 12 inch pipe for the onsite detention 
will be installed to restrict the flow of water until after the offsite water has gone through. 
 
Mr. Murray’s concern is this project not increase the amount of water through the culvert 
in the road-right-of way. 
 
Mr. Spencer recommended approval with the conditions stated in the memo from 
Christopher B. Burke Engineering, which includes approval from the Highway 
Department. 
 
Commissioner Hudson moved to grant final approval of Atlas Excavating Building site 
with conditions, seconded by Commissioner Knochel.  Motion carried. 
 
TIPPECANOE COUNTY WORK RELEASE CENTER 
Craig Rodarmel of R.W. Gross & Associates, Inc. presented the Board with final 
drainage plans of Tippecanoe County Work Release Center located of North Ninth 
Street.  Mr. Rodarmel stated the design of the drainage system was to utilize the existing 
drainage pond for the Trash Transfer facility.  The runoff from the site will be captured 
in the parking lot and directed to the pond by grass swales. 
 
Mr. Spencer stated the large detention facility was built as part of the Trash Transfer site 
with drainage board approval.  The detention facility has the available storage for the 
County Work Release Center runoff.  Mr. Spencer stated there are four conditions that 
need to be met.  Number four of the memo from Christopher B. Burke Engineering dated 
June 25, 1998 was of most concern. 
 

4.  The applicant has provided a detailed study of the storm water runoff 
contribution from the   subject site and the impact of this runoff to the existing 
detention basin at the Trash Transfer and Recycling Center.  This study was 
conducted by utilizing previous analyses completed by a different consulting 
firm approximately 8 years ago.  There are several questions/concerns 
regarding the previous analysis and the actual as-built conditions of the 
existing detention basin.  CBBEL believes that these issues can be worked out 
with the applicant in the near future, by conducting a meeting and potential 
modeling revisions. 

 
Mr. Eichelberger stated he believes the four conditions will be worked out in a future 
meeting.  Talking with R.W. Gross they expressed the same concerns/difficulties 
working on this project.  Mr. Eichelberger and Mr.  Spencer agree the concept and the 
modeling they have used to evaluate the two projects together has worked out well. 
 
Commissioner Hudson moved to grant final approval of the Tippecanoe County Work 
Release Center subject to the four conditions listed in Christopher B. Burke Engineering 
memo dated June 25, 1998, seconded by Commissioner Knochel.  Motion carried. 
 
 
 
 
 
HICKORY HILL SUBDIVISION, PHASE I 
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Mr. Spencer stated on behalf of Hickory Hills Subdivision, Phase I, he asked for 
continuance until the next regularly scheduled meeting. 
 
Commissioner Hudson moved to continue Hickory Hills Subdivision until the next 
Drainage Board Meeting,  seconded by Commissioner Knochel.  Motion carried. 
 
BENCYN SUBDIVISION 
Mr. Spencer stated on behalf of Bencyn Subdivision he asked for continuance until the 
next regularly  scheduled meeting. 
 
Commissioner Hudson moved to continue Bencyn Subdivision until the next Drainage 
Board meeting, seconded by Commissioner Knochel.  Motion carried. 
 
Being no further business, Commissioner Hudson moved to adjourn until August 5, 1998 
at 9:00 a.m., seconded by Commissioner Knochel.  Meeting adjourned. 
 
Ruth Shedd, President 

    
                                              

                            Shelli Muller, Secretary 
Kathleen Hudson, Vice 
President  
   
 
 
John Knochel, Member                    
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TIPPECANOE COUNTY DRAINAGE BOARD 
October 14, 1998 

Regular Meeting 
 

Those present were: 
Tippecanoe County Commissioners Ruth Shedd and John Knochel, County Surveyor Mike 
Spencer, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger and Drainage Board Secretary Shelli Muller. 
 
The Tippecanoe County Drainage Board met Wednesday, October 14, 1998, in the Tippecanoe 
Room of the Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with 
Commissioner Shedd calling the meeting to order. 
 
The first item on the agenda was to approve the minutes from the September 2, 1998 Regular 
Drainage Board meeting.  Commissioner Knochel moved to approve the minutes, seconded by 
Commissioner Shedd.  Motion carried.       
 
HAGGERTY POINTE 
Amy Moore with Butler, Fairman & Seufert, Inc. represented the Haggerty Pointe Subdivision,  
which is going to be developed in two phases.  Ms. Moore explained their firm has submitted 
phase one, it was reviewed and they have received the review comments.   Ms. Moore asked the 
Board for their opinion of an agreement to let Haggerty Pointe Subdivision stormwater design 
utilize the regional retention basin that is being designed for the Elliott Ditch know as the “F” 
Lake.  The initial study showed the development would need 13.4 acre feet of storage in the “F” 
Lake, but that number has not been finalized.  Ms. Moore asked the Board to proceed with the 
agreement and as part of the agreement the developer would be asking for the fill dirt to be used 
onsite. 
 
Mr. Spencer referred to the agreement with Lighthouse Homes.  In that agreement Lighthouse 
Homes gifted the County money and in return the development will get the fill dirt that equals the 
amount of storage the development  needs.  Mr. Spencer informed the Board there is an on going 
contract with Christopher B. Burke Engineering, Ltd. on the design of the “F” lake located east of 
Ivy Tech and south of Lighthouse Homes. 
 
Ms. Moore also, asked the Board for a vacation of Branch 11 of the Elliott Ditch.  Ms. Moore 
explained the development is on the upper end of branch 11 and will not be utilized with the 
construction of stormwater system.  The stormwater system will be routed through a proposed 
pipe that will be replaced under State Road 38 then into an open side road ditch, which will carry 
the water to the regional retention facility. 
 
Mr. Spencer stated he does not see a problem with vacating Branch 11 of Elliott Ditch and 
recommended the Board grant the vacation and approve the development continue with an 
agreement.  Mr. Spencer asked Ms. Moore if the vacation had been asked for in writing? 
 
Ms. Moore stated she included the vacation in the transmittal  letter. 
 
Commissioner Knochel moved to approve the vacation of Branch 11 of Elliott Ditch and 
conceptual approval of the development to continue with an agreement for the use of  storage in 
the regional retention basin of Elliott Ditch known as the “F” Lake, seconded by Commissioner 
Shedd.  Motions carried. 
 
Do to the lack of representation, Carrington Estates Subdivision Phase 2 and Winding Creek 
Subdivision, were not discussed. 
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OTHER BUSINESS 
 
Schroeder Wetland Easements 
Mr. Spencer presented easements for the Schroeder Wetland project.  The proposed wetland is 
located on the Schroeder property south of Wea School west of County Road 200 East.  The 
developer of the wetland has proposed to install new tile on the west side of the wetland to 
connect it to the existing outlet on the north property line.  Mr. Edward Purdy, the adjoining 
landowner, has a copy of these easements and after his concerns are addressed,  Mr. Spencer 
stated he will present this to the Board for final approval of the new easements and to vacate the 
existing easement.   
 
 Harold Klinkhamer 
Mr. Harold Klinkhamer came to discussed the same issue that was before Drainage Board on 
September 2, 1998.  Mr. Klinkhamer began by stating he objects to what was said or eliminated 
from the minutes of September 2, 1998.   Mr. Klinkhamer felt vital information was omitted from 
the minutes such as statements from  Mr. Luhman and a statement made by  Mr. Spencer that 
referred back to the 1973 Drainage Board minutes. Minutes referred to the ditch being a tile drain 
and there is nothing in the minutes to reflect Mr. Spencer’s statement. Mr. Klinkhamer stated at 
the prior meeting Mr. Luhman gave Mr. Spencer instructions to do some investigation into where 
this ditch originated.  Mr. Klinkhamer presented the Board with the actual court case from when 
the Andrew P. Brown ditch became a legal drain.   Mr. Klinkhamer explained the 1906 petition 
depicts his property the petition calls for the tile drain to be put in where the open drain was 
already constructed.  Mr. Klinkhamer read a portion of the petition that states the petitioners 
prayed for the tile to be put in so the drainage problem could be solved and a new drain 
connecting to an existing drain which then dumps into an open drain.  Mr. Klinkhamer felt with 
the evidence of the original court document it does state the origin of the waterway therefore it 
should be maintained by the County.   Mr. Klinkhamer asked the Board what the best solution is 
to get the silt out of the waterway. 
 
Commissioner Shedd stated the Board agrees after reviewing the 1907 document understanding 
the tile is under the waterway which is suppose to be taking care of the situation.  Commissioner 
Shedd stated the County has no jurisdiction over the waterway.  
 
Mr. Klinkhamer stated the problem is with the surface water not with the tile.  When the tile was 
installed it was connected to an existing 10 and 12 inch tile on the west side of the road, then prior 
to 1906 the water from the tile went under the road and through the ditch on Mr. Klinkhamer’s 
property.  Mr. Klinkhamer stated in 1907 when the tile was put in, it is Mr. Spencer’s opinion the 
ditch no longer existed.  Mr. Klinkhamer stated when the tile was put the tile helped only the 
pockets in White and Tippecanoe Counties and does not address the surface water that comes 
from farm fields on the west side of the road that is why the ditch on his property has never been 
farmed, which the county has proof of from 1936 aerials.   
 
Mr. Spencer stated in 1907 the tile was put in and the open ditch done away with.  Mr. Spencer 
explained there are many farmers that elected to maintain a grass waterway to prevent erosion, 
that was their decision.  There is nothing in place that states the farmer had to leave the waterway 
in place and not farmed.  The landowner to the east of Mr. Klinkhamer has farmed over the 
waterway, it is strictly the farmers decision. 
 
Commissioner Knochel asked what the history is for flooding in the area that is being discussed? 
 
Mr. Spencer stated prior to Mr. Klinkhamer’s complaint the Surveyor’s Office has not received 
any complaints of flooding. 
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Commissioner Knochel asked Mr. Murray, Executive Director of the County Highway 
Department, if his department had received any complaints prior to Mr. Klinkhamer’s Citizens 
Complaint he filed with the Highway Department. 
 
Mr. Murray stated not to his knowledge, his department had not received any complaints prior to 
Mr. Klinkhamer. 
 
Mr. Knochel asked Mr. Klinkhamer why he had not complained of a flooding problem before 
now? 
 
Mr. Klinkhamer explained that he does not farm his ground he rents it out. 
 
Mr. Knochel asked Mr. Klinkhamer even if he rents the farm ground or however he has it 
arranged, why hasn’t the person farming the ground  complained of losing crops do to flooding? 
 
Mr. Klinkhamer explained the flooding that exist is rapid and dissipates quickly once the rain 
stops the water is gone within an hour, but there was never a home near the flooding before.  Mr. 
Klinkhamer stated the concern now when it floods is the well could get contaminated and the 
water could flood the crawl space.   
 
Commissioner Shedd asked if the construction of the house could have changed the flow of the 
water? 
 
Mr. Klinkhamer stated no, it just brought to his attention the problem.  Mr. Klinkhamer explained 
the County Highway Department needs to dredge the county road side ditches to handle the water 
flow so the road wont flooded.  Mr. Klinkhamer stated it is his understanding approximately 20 
years ago a culvert, three times bigger than the one there before was replaced under county road 
100 West in the same location the flooding occurs.  This  indicates to Mr. Klinkhamer the 
Highway Department utilizes the surface water drain and therefore the County needs to clean the 
ditch out to accommodate the water from the road.  Mr. Klinkhamer does not think he should be 
responsible for water coming from the County Road or for the water coming from the farm field 
on the west side of 100 West.  Mr. Klinkhamer suggested the County Highway Department 
dredge a new road side ditch on the west side of County Road 100 West, south to County Road 
900 North.   
 
Commissioner Knochel asked Mr. Murray to address the comment of Mr. Klinkhamer in regards 
to the culvert needing reconstructed and do some ditching. 
 
Mr. Murray stated there are very few roads in the County that do not need ditching. Mr. Murray 
explained the best way to put the road side ditch in perspective is to look at the drainage as if the 
road was not there.  Would the water flow through that point even if there was not a culvert.  Mr. 
Murray has analyzed  this situation and his conclusion is the water would still flow the way it does 
today.  Mr. Murray stated it is common practice in a situation when you have a subsurface tile to 
install a surface culvert.  One reason to install  a surface culvert is so the water flow at the low 
point will have positive flow down stream.  The second reason is in a situation where there is not 
positive drainage an equalizer is installed.  The reason for an equalizer is it allows water to pond 
on either side of the road, rather than run over and wash out the road.  Mr. Murray explained the 
Highway Department’s objective is to carry vehicular traffic, not to operate as a drainage facility.  
Mr. Murray stated to cut a ditch a mile to the south would not only divert water onto other 
property owners,  it would not be necessary for the road to function.  
 
Mr. Klinkhamer referred to the Common Enemy Law.  Mr. Klinkhamer stated according to that 
law it would allow him to build a dike to restrict the water from damaging his daughter’s property.  
Mr. Klinkhamer asked for an explanation of what the purpose of the culvert is under 100 West.  
Mr. Klinkhamer stated that is the purpose of the ditch is to get rid of the water coming through the 
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culvert therefore it should be the county’s responsibility to maintain the surface waterway.  Mr. 
Klinkhamer stated if he builds a dike than the water will not be any relieve for the surface water 
and cause the road to flood.  Mr. Klinkhamer asked the Board for a solution.  Mr. Klinkhamer 
stated all previous documentation asked for the cheapest and easiest way to solve a drainage 
problem.  Mr. Klinkhamer felt he provided the easiest way to solve the drainage problem and that 
is he is allowing the County to dredge the surface waterway so the water can stay within it banks 
like it has for 91 years, but if he was to cut the waterway off than the water will either have to go 
on down the road way or neighbor across the road will have to take care of their own water. 
 
Commissioner Shedd asked if it is legal for Mr. Klinkhamer to shut the waterway off? 
 
Mr. Luhman stated yes, he can shut the waterway off.   He may experience some liability from his 
neighbor if he causes damage to the neighbors property, but that will be between them.  There is 
another possibility the neighbor can ask the Board to take some action because Mr. Klinkhamer 
will have obstructed a natural waterway.  Mr. Luhman stated there is a specific statue that allows 
landowners to petition the Board to remove an obstruction in a natural waterway.  The petition 
process is designed in a way that the petitioner can complain to the Board about an obstruction on 
someone else’s land and the reason for that is because the remedy is the Board can order the 
removal of the obstruction, but they have to assess the cost against the landowners.  If it is just a 
landowner complaining about an obstruction in the waterway on his own land than the Board 
would be required to assess the cost against that landowner. 
 
Commissioner Knochel suggested to Mr. Klinkhamer to petition the Board  for a reconstruction of 
the Holwerda Branch of the Andrew P. Brown Ditch. 
 
Mr. Luhman stated he has spoke to Mr. Huffer, Mr. Klinkhamer’s attorney, concerning a 
reconstruction and the issue seems to be who is going to pay to recreate more of a channel through 
the grass waterway to get the water moving.  Their question is can the maintenance fund for the 
Andrew P. Brown Ditch pay for the cost?  Mr. Luhman stated he does not seem to think the use of 
the maintenance funds set up for the Andrew P. Brown Ditch can be used, those funds are to 
maintain the tile portion of the drain not the grass waterway above the tile.  Mr. Luhman stated he 
has reviewed the 1906 to 1911 proceeding which initially petitioned to tile the open drains, his 
under standing is the final decision was to tile some and keep some open.  In 1950 when the 
County took the drain over, there is no indication of an order to create a tile drain with a grass 
waterway above it.  The specifications state in 1950 that all the tiles after they were installed the 
ground above be grated level with the surrounding ground, so that indicates the petitioners did not 
want a channel or ditch above the tiles.  If there has been a grass waterway or channel above the 
tile it doesn’t mean it is illegal, but it doesn’t mean it is part of the County legal drain.  It is legal 
for adjoining landowners to create a grass waterway within the easement as long as it does not 
interfere with the Drainage Board’s  right to maintain the tile drain. Is there anyway the 
maintenance fund for the Andrew P. Brown Ditch be used to do anything with the waterway?  Mr. 
Luhman stated the only way would be from an engineering stand point there was something 
within the waterway that was preventing the tile drain to function properly than the County would 
have some kind of maintenance in making the drain functional, but there has not been anything in 
this case to indicate that is the situation.  The only thing else is if the tile is not serving the 
function it was intending for which is to drain the watershed, than there is a reconstruction process 
that  requires the Surveyor to determine what is going to have to be done to adequately drain the 
watershed.  If the existing structure is not sufficient, what needs to be done to reconstruct it to 
make it drain the watershed. 
 
Commissioner Knochel compared this situation to the Clarks Hill situation.  The landowners in 
the Jesse B. Anderson Ditch watershed have to petition the Board for a portion of the ditch to be 
reconstructed.  The same process could be for the Holwerda Branch of the Andrew P. Brown 
Ditch.  Commissioner Knochel believes the County is only responsible for the tile portion of the 
drain that goes through Mr. Klinkhamer’s property.  Commissioner Knochel suggested to Mr. 
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Klinkhamer to get with his neighbors so they can petition the Board for a reconstruction of the 
Holwerda Branch.  Along with the reconstruction is an assessment for the reconstruction cost 
that will be distributed among the people who benefit from the reconstruction. 
 
Commissioner Shedd asked how may landowners are within the watershed.  
 
Mr. Spencer stated there approximately twelve landowners within the watershed.  The landowners 
in the Andrew P. Brown Ditch watershed will continue paying for the maintenance assessment 
and those in the Holwerda Branch will also be assessed for the reconstruction cost. 
 
Mr. Klinkhamer referred to the comment Mr. Luhman said regarding in 1950 the instruction was 
to cover these ditches.  From records form 1939 and records of 1906 and current aerial 
photographs shows a grass waterway has never been covered to be level with the rest of the 
ground.  Therefore Mr. Klinkhamer believes the waterway is part of the ditch and it should be 
cleaned with the maintenance funds he has been assessed for.  Mr. Klinkhamer stated the tile that 
goes through his property has no function with the surface water problem.  The tile that was 
installed per the request of the landowners in 1907 gave the them a branch of tile they can tie into 
to tile the rest of their farmland, but it serves no purpose for the surface water problem that exist. 
 
Commissioner Shedd stated it is her understanding the tile is functioning the way it is suppose to 
and the maintenance fund is to be used to maintain the tile not the waterway. 
 
Mr. Klinkhamer stated that is for interpretation, he feels like the open drain has always been there 
and if he can not convince the majority of the Board of that, there is still a problem.  Mr. 
Klinkhamer stated 15 to 20 years ago when the County replaced the culvert they dug out the open 
ditch for about 200 feet into his property.  Within that time it has filled up two feet with corn 
stocks, silt etc. so there has to be a maintenance because when you create a pocket like that and do 
not extend the channel on back to the outlet than the pocket will fill up and need maintenance. Mr. 
Klinkhamer stated the attempt by the Highway Department to get rid of their problem, just pushed 
the problem onto his property.  Mr. Klinkhamer stated he could shut the channel off and the 
Highway Department will have to find another way for the water to go. 
 
Commissioner Shedd suggested a reconstruction.  Mr. Klinkhamer can carry the petition to see 
how may signatures you can get for the reconstruction of the Holwerda Branch.  Commissioner 
Shedd explained the process of reconstruction.  A landowners in the watershed has to petition the 
Board for a reconstruction of the Holwerda Branch of the Andrew P. Brown Ditch. 
 
Mr. Klinkhamer stated there are only two people who will benefit from the reconstruction, one 
being the German Farm and the other is the Highway Department. 
 
Mr. Spencer asked Mr. Klinkhamer why he does not think he will benefit from the reconstruction? 
 
Mr. Klinkhamer stated he can build a dike to prevent the water from coming close to his 
daughter’s home.   
 
Mr. Spencer stated then the German’s will order the Board for a removal of an obstruction. 
 
Mr. Klinkhamer stated than the German’s will have to pay for the removal. 
 
Mr. Spencer stated generally the person who put the obstruction in will incur the cost of removal. 
 
Mr. Klinkhamer stated he has the right to protect his property.  Mr. Klinkhamer felt the County 
needs to come up with a solution to the problem, this is the County’s problem and always has 
been. 
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Commissioner Knochel stated Mr. Klinkhamer has asked the Board for a solution.  The Board has 
given him the option to file a petition for reconstruction of the Holwerda Branch of the Andrew P. 
Brown Ditch.  Commissioner Knochel stated Mr. Spencer will give Mr. Klinkhamer the procedure 
for reconstruction and will work with Mr. Klinkhamer to resolve this problem. 
 
Mr. Luhman stated Mr. Klinkhamer needs 10% of the landowners in the watershed area of the 
Holwerda Branch to petition the Board for reconstruction. The cost recovery will be allocated 
based on the amount of acreage benefited by the reconstruction. 
 
Mr. Klinkhamer stated hypothetically speaking if the German Farm has 30 acres of their 100 acre 
field is actually causing the problem or is in the watershed than if the assessment is only $1.00 per 
acre then they will only be paying $30.00. 
 
Mr. Luhman stated that may be, but the process is,  first to file the petition.  The Board sends a 
notice of a hearing to the landowners in the watershed and the Board along with the landowners 
have to agree the drain is one in need of reconstruction.  The Board refers the petition to the 
Surveyor to do an engineering study to determination what the best and most efficient way to 
drain the watershed.  The Surveyor brings the study and prepares a schedule of damages and 
assessments, who is going to lose acreage by this construction, who is going to benefited by the 
better drainage and submits that to the Board.  The Board holds a hearing and they have to 
approve the schedule of damages and assessments.  The landowners some times have a 
disagreement with the schedule, be it with the amount of acres they are being assessed to the 
watershed or whatever the landowner can file a remonstrance.  The Board makes the 
determination of what is the correct schedule of damages and assessments. 
 
Mr. Klinkhamer stated his daughter has no purpose for the ditch.  Other than to carry the water 
that comes from the road and the German Farm.  How would the County assess the benefit for his 
daughter and his property? 
 
Mr. Luhman stated if Mr. Klinkhamer’s daughter has a problem with the drainage on her property 
by her home than she would benefit by improvement of the drain, so she would be assessed for 
the improvement of drainage on her land. 
 
Mr. Klinkhamer stated it is an improvement only because it keeps the German Farm water from 
coming on over to the Klinkhamer property. 
 
Mr. Luhman stated yes, the channel keeps the water from damaging Mr. Klinkhamer’s daughter’s 
house therefore she does benefit from the channel. 
 
Mr. Klinkhamer stated if they build a dike to keep the water from damaging her house than that 
will solve the problem and it will still be the German Farm’s problem.  Mr. Klinkhamer asked 
what the time frame is for doing a reconstruction? 
 
Mr. Spencer stated it all depends on how long it takes to get the petition back to the Board.  After 
the petition is filed, hearings are held and it depends on how the hearings go. 
 
Mr. Klinkhamer asked if landowners can dig out the road ditch? 
 
Mr. Luhman stated he would have to get with the Highway Department to discuss that issue. 
 
Commissioner Shedd stated the Board has run out of time and needs to move out of the meeting 
room. Commissioner Shedd moved to recess for five minutes, seconded by Commissioner 
Knochel.  Meeting recessed. 
 
Agreement with State 
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Steve Murray, Executive Director of the Tippecanoe County Highway Department asked the 
Board to approve to approve the draft copy of an agreement with the State concerning the 
McCarty Lane project.  Mr. Murray explained that a portion of the McCarty Lane project includes 
improvements to the Berlovitz Drain.  This agreement is for the State to wave the permit to work 
in the interstate I-65 and State Road 26 right-of-way for the construction of the improvement.   
 
Commissioner Knochel moved to pursue the agreement with the State regarding working in the 
right-of-way for drainage improvement of the Berlovitz Drain, seconded by Commissioner Shedd.  
Motion carried. 
 
 
 
 
Ruth Shedd, President 

     
                                             

                            Shelli Muller, Secretary 
Kathleen Hudson, Vice President 
    
 
 
John Knochel, Member                    
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TIPPECANOE COUNTY DRAINAGE BOARD 
January 25, 1999 

Regular Meeting 
 

Those present were: 
Tippecanoe County Commissioners Ruth Shedd, Kathleen Hudson and John Knochel, County 
Surveyor Mike Spencer, Drainage Board Attorney Dave Luhman, and Drainage Board Secretary 
Shelli Muller. 
 
The Tippecanoe County Drainage Board met Monday, January 25, 1999, in the Tippecanoe Room 
of the Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with 
Commissioner Shedd calling the meeting to order. 
 
The first item on the agenda is to approve the minutes from the December 8, and December 18, 
1998 Drainage Board Meetings.  Commissioner Hudson moved to approve the minutes of 
December 8, and December 18, 1998 Drainage Board Meetings, seconded by Commissioner 
Knochel.  Motion carried. 
 
Commissioner Shedd asked for a discussion on changing the time of the regular scheduled 
meeting from 9:00 a.m. to 10:00 a.m. 
 
The Board agreed to change the meeting time to 10:00 a.m. on the first Wednesday of the month. 
 
ELECTION OF OFFICERS 
Mr. Dave Luhman asked for nominations for President of the Drainage Board. 
 
Commissioner Knochel moved to retain the same officers for 1999 as they were in 1998 for 
President and Vice President of the Drainage Board, leaving Ruth Shedd, President of the Board 
and Kathleen Hudson, Vice President of the Board, seconded by Commissioner Hudson.  Motion 
carried. 
 
APPOINTMENTS 
 
Attorney 
Mr. Spencer submitted a contract for Legal services for the Board.  The proposed 1999 contract 
from Hoffman, Luhman and Busch, has the same verbiage as the 1998 contract  with $135.00 per 
hour rate for legal services rendered.  
 
Commissioner Hudson moved to approve the 1999contract for $135.00 per hour rate with 
Hoffman, Luhman and Busch for legal services to the Drainage Board, seconded by 
Commissioner Knochel.  Motion carried. 
 
Commissioner Shedd asked if the Board could have an ongoing contract with Hoffman, Luhman 
and Busch, until further notice.  Instead of renewing the contract every year. 
 
Mr. Luhman stated the contract needs to be approved annually.   The Board can not spend money 
that is not appropriated, the Board can not enter into a contract without appropriation.  Since the 
appropriation is on a per calendar year the contract needs to be on a calendar year.  
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Engineering Contract 
Mr. Spencer submitted a contract for Engineering Consulting to the Board.  A contract from 
Christopher B. Burke Engineering was submitted with the same verbiage as the 1998 contract 
including the same pay scale. 
 
Commissioner Hudson moved to approve the 1999 contract with Christopher B. Burke 
Engineering for Engineering services to the Drainage Board, seconded by Commissioner Knochel.  
Motion carried. 
 
Secretary 
Mike Spencer recommended appointing Shelli Muller as Executive Secretary to the Drainage 
Board. 
 
Commissioner Hudson moved to appoint Shelli Muller as Executive Secretary to the Drainage 
Board, seconded by Commissioner Knochel.  Motion carried. 
 
OTHER BUSINESS 
Andrew and Mary Thomas Drain 
Mr. Spencer recalled a joint meeting being held in 1997 for the Andrew and Mary Thomas Drain.  
Ruth Shedd and John Knochel are the Drainage Board representatives for the Joint Board with 
Carroll County.  Carroll County has requested another meeting be held for February 16, 1999 at 
9:30 a.m.  Having no conflict with the date and time Commissioner Shedd and Commissioner 
Knochel will attend the Andrew and Mary Thomas Drain Joint Board meeting. 
 
Otterbein Ditch Discussion 
Mr. Spencer briefed the Board on a meeting that was held in Benton County to discuss the 
Otterbein Ditch.  Mr. Spencer explained the main discussion of the meeting was to inform the 
Board about the fact the treatment plant in Otterbein has their outlet into a county regulated drain 
tile. The tile length is approximately 1600 feet and there is some concern of the capacity of the tile 
and 600 acres of farmland plus the Town of Otterbein draining into the ditch.  Jack Steele is going 
to discuss these concerns with the Town of Otterbein and see about the possibility an alternate 
route for the treatment plant water.   
 
INDOT and Drainage Board Agreement 
Mr. Spencer presented an agreement between the Indiana Department of Transportation and the 
Drainage Board, which was previously discussed at the October 14, 1998 Drainage Board 
Meeting.  Mr. Luhman requested a change in section five of the agreement.   INDOT rewrote the 
agreement to change the verbiage of section five to Mr. Luhman request.  The agreement is for 
INDOT to reimburse the County up to an amount of $300,000.00 for the expense of the 
installation of the culvert replacement under I-65 for the improvement of  McCarty Lane and the 
reconstruction of Berlowitz Ditch. 
 
Mr. Luhman stated the change is section five was where the State of Indiana said that Tippecanoe 
County would indemnify the State for any negligence for their own people.  INDOT did delete the 
verbiage and the agreement is ready for signature.   
 
Commissioner Knochel moved to approve the agreement between INDOT and the Tippecanoe 
County Drainage Board for reimbursement of the expense for the culvert replacement under I-65, 
seconded by Commissioner Hudson.  Motion carried. 
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J.B. Anderson Ditch petition 
Mr. Spencer presented the Board with the petition for reconstruction and advancement in 
classification for the J.B. Anderson Drain submitted by the Towns people of Clarks Hill.  60% of 
the lots in the Town of Clarks Hill and 8% of the acreage in the outline area.  Mr. Spencer 
explained there was some question in the December, 1998 meeting as to whether or not those 
percentage are enough to continue with the petition.  After discussion with Mr. Luhman it was 
decided that the petition does have enough signatures. 
 
Mr. Luhman stated the requirement is 10% of the total landowners in the watershed, not the 
acreage.  The petition has met that requirement.  The next step is for the Board to refer this 
petition to the County Surveyor so he can prepare a report.  At a hearing the report should include 
a recommendation as to were the project stands, compared to the other Surveyor’s ditch projects.  
The Board will vote on the recommendation presented by the Surveyor.    
 
Commissioner Hudson moved to accept the petition filed for the Jesse B. Anderson Ditch and 
refer the petition to the Surveyor for his report, seconded by Commissioner Knochel.  Motion 
carried. 
 
Being no further business, Commissioner Hudson moved to adjourn until February 3, 1999, at 
10:00 a.m., seconded by Commissioner Knochel.  Motion carried. 
 
 
 
 
Ruth Shedd, President 

     
                                             

                            Shelli Muller, Secretary 
Kathleen Hudson, Vice President 
    
 
 
John Knochel, Member                    
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TIPPECANOE COUNTY DRAINAGE BOARD 
February 3, 1999 

Regular Meeting 
 

Those present were: 
Tippecanoe County Commissioners Ruth Shedd and John Knochel, County Surveyor Mike 
Spencer, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger and Drainage Board Secretary Shelli Muller. 
 
The Tippecanoe County Drainage Board met Wednesday, February 3, 1999, in the Tippecanoe 
Room of the Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with 
Commissioner Shedd calling the meeting to order. 
 
The first item on the agenda is to approve the 1999 Active and Inactive Ditch Assessment List.  
Mr. Luhman read the list. 
 

ACTIVE 
Delphine Anson  Julius Berlowitz  Michael Binder  A.P. 
Brown 
Buck Creek  Train Coe  County Farm  Darby 
Wetherhill 
Christ Fassnacht  Issac Gowen  Rebecca Grimes  Fred 
Hafner 
E.F. Haywood  Harrison Meadows Floyd Kerschner  Amanda 
Kirkpatrick 
Frank Kirkpatrict  Calvin Lesley  John McFarland  Mary 
McKinny 
Samuel Marsh  F.E. Morin  Hester Motsinger  J.Kelly O’Neal 
Aduley Oshier  Emmett Rayman  Franklin Reser  Aurthur 
Rickerd 
Joseph Sterrett  Gustav Swanson  Jacob Taylor  William 
Walters 
Wilson Nixon  Simeon Yeager  Jesse Dickens  Dismal 
Creek 
Kirkpatrick One  John Hoffman  Sophia Brum  HW Moore 
Lateral 
Mary Thomas  Arbegust-Young   Jesse Anderson 
 
INACTIVE 
John Amstutz  James Shepardson E.W. Andrew 
 Dempsey Baker 
Newell Baker  Nellie Ball  John Blickenstaff  NW Box 
Alfred Burkhalter  Orrin Byers  Floyd Coe  Grant 
Cole 
Jesse Cripe  Charles Daughtery Frannie Devault  Marion 
Dunkin 
Thomas Ellis  Martin Erwin  Elijah Fugate  Martin 
Gray 
Thomas Haywood George Inskeep  Lewis Jakes  Eugene 
Johnson 
James Kellerman  James Kirkpatrick John Kuhns  John 
McCoy 
Wesley Mahin  Absalm Miller  Ann Montgomery  Parker 
Lane 
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Calvin Peters  Peter Rettereth  Alexander Ross  John 
Saltzman 
Skinner Ray  Abe Smith  Mary Southworth 
 WilliamStewart 
Alonzo Taylor  John Toohey  John VanNatta 
Harrison Wallace  Sussane Walters  McDill Waples  Lena 
Wilder 
J&J Wilson  Franklin Yoe  Jenkins  
 Shawnee Creek 
Buetler/Gosma  John McLaughlin  S.W. Elliott  Hadley 
Lake 
High Gap Rd  Romney Stock Farm 
 

Commissioner Knochel moved to approve the list of  Active and Inactive Ditch Assessment for 
the year 1999, seconded by Commissioner Shedd.  Motion carried. 
 
WATKINS GLEN SUBDIVISION, PHASE 4, PART 3 
Tim Beyer of Vester and Associates,  asked the Board for preliminary approval of Watkins Glen 
Subdivision, Phase 4, Part 3 located off  County Road 400 East.  The proposed subdivision 
consists of 9 lot  on a 5 acre site.  Mr. Beyer asked for a variance from the Drainage Ordinance 
that requires on-site detention.  The majority of the proposed plan drains to an existing pipe and 
then to an existing  detention facility for Watkins Glen South, Part V.  The facility has the capacity 
to handle the additional runoff of Phase 4, Part 2. 
 
Mr. Spencer recommended granting the variance for no on-site detention and preliminary approval 
of the drainage plan for Watkins Glen, Phase 4, Part 3. 
 
Commissioner Knochel moved to grant preliminary approval of Watkins Glen, Phase 4, Part 3 and 
to grant the variance allowing no on-site detention, seconded by Commissioner Shedd.  Motion 
carried. 
 
SEASONS FOUR SUBDIVISION, PHASE III 
Roger Fine, of John E. Fisher and Associates, asked the Board for approval of the outlet pipe for 
Seasons Four Subdivision, Phase III.   The City of Lafayette requires the project to receive 
approval from the Tippecanoe County Drainage Board because of the outlet pipe into the Elliott 
Ditch.  Mr. Fine informed the Board a DNR permit is pending for work in the floodway. 
 
Mr. Spencer recommended approval of the outlet pipe, subject to the project receiving the DNR 
permit. 
 
Commissioner Knochel moved to approve the outlet pipe into the Elliott Ditch for Seasons Four 
Subdivision, Phase III, subject to the approval of the DNR permit, seconded by Commissioner 
Shedd.  Motion carried. 
 
Being no further business, Commissioner Knochel moved to adjourn  until March 3, 1999 at 10:00 
a.m., seconded by Commissioner Shedd.  Motion carried.  
 
_____________________________ 
Ruth Shedd, President 
                                                                                             ________________________________ 
_____________________________                                  Shelli Muller, Secretary 
Kathleen Hudson, Vice President 
 
_____________________________ 
John Knochel, Member 
 



TIPPECANOE COUNTY DRAINAGE BOARD 
January 12, 2000 

Regular Meeting 
 

Those present were: 
Tippecanoe County Commissioners Ruth Shedd, Kathleen Hudson and John Knochel, County Surveyor 
Mike Spencer, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger and Drainage Board Secretary Doris Myers. 
 
The Tippecanoe County Drainage Board met Wednesday, January 12, 2000, in the Tippecanoe Room of 
the Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner Ruth 
Shedd calling the meeting to order. 
 
The first item on the agenda is to approve the minutes from the December 8, 1999, Drainage Board 
Meeting.  Commissioner Hudson moved to approve the minutes of December 8, 1999 Drainage Board 
Meeting, seconded by Commissioner Knochel.  Motion carried. 
 
ELECTION OF OFFICERS 
Mr. Dave Luhman asked for nominations for President of the Drainage Board. 
 
Commissioner Shedd moved to nominate Commissioner Hudson for President of the Drainage Board, 
seconded by Commissioner Knochel. 
 
Mr. Dave Luhman asked for any other nominations.  Hearing none the nominations are closed.  
Commissioner Hudson was named President of the Drainage Board for 2000. 
 
Mr. Dave Luhman asked for nominations for Vice President of the Drainage Board. 
 
Commissioner Hudson moved to nominate Commissioner Knochel for Vice President of the Drainage 
Board, seconded by Commissioner Shedd. 
 
Mr. Dave Luhman asked for any other nominations.  Hearing none the nominations are closed.  
Commissioner Knochel was named Vice President of the Drainage Board for 2000. 
 
Mr. Dave Luhman then turned the meeting over to President Hudson. 
 
APPOINTMENTS TO THE DRAINAGE BOARD 
 
Attorney 
Commissioner Hudson asked for nominations for Drainage Board Attorney for year 2000. 
 
Commissioner Knochel moved to appoint Hoffman, Luhman and Busch Law Firm as the Drainage Board 
Attorney, seconded by Commissioner Shedd.  Motion carried. 
 
Commission Shedd moved to approve the contract with Drainage Board and Hoffman, Luhman and Busch 
Law Firm for year 2000, seconded by Commission Knochel.  Motion carried. 
 
Engineering Contract 
Commissioner Hudson asked for nominations for Engineering Consultant for year 2000. 
 
Commissioner Knochel moved to appoint Christopher B. Burke Engineering Consultant Firm for year 
2000, seconded by Commissioner Shedd.  Motion carried. 
 



Mike Spencer presented a contract for Christopher B. Burke Engineering.  The contract terms and 
conditions are same as last year, but are requesting an increase in their rate.  The water resource engineers 
rates have been $55.00 per hour and are proposing new contract to be $65.00 per hour. 
 
Commissioner Shedd moved to approve the 2000 contract with Christopher B. Burke Engineering for 
Engineering services to the Drainage Board, seconded by Commissioner Knochel.  Motion carried. 
 
Commissioner Knochel asked Mr. Spencer if rate increase was taken into consideration in the 2000 budget.  
Mr. Spencer commented it was contemplated in the budget.  Commissioner Knochel asked if there was 
enough funds to cover 2000 expenses.    Mr. Spencer said yes based on not knowing how many submittals 
and projects that will be presented to the drainage board in 2000. 
 
Secretary   
Commissioner Hudson asked for nominations for Secretary to the Drainage Board. 
 
Commissioner Shedd moved to appoint Doris Myers as Secretary to the Drainage Board, seconded by 
Commission Knochel.  Motion carried. 
 
 
GREENTREE @ WEST LAFAYETTE 
Chris Badger with Schneider Corporation gave presentation for final approval of Greentree @ West  
Lafayette.  The project is located on approximately 10 acres at the northeast corner of the intersection of  
Salisbury Street and Kalberer Road.  Chris Badger stated they have met all conditions for drainage board  
approval on Greentree @ West Lafayette. 
 
Mike Spencer commented that before final approval is given for Greentree @ West Lafayette we need to 
first vacate a segment of John Boes County Regulated Drain.   
 
Commissioner Knochel moved to vacate portion of John Boes Country Regulated Drain on Greentree 
@  
West Lafayette with legal description as follows: 
 
 Commencing at the Southwest Corner of the Northeast Quarter of Section 6,  
 Township 23 North, Range 4 West, being marked by a 1” Iron Pin in concrete; thence 
 North 00 degrees 20 minutes 33 seconds West along the west line of said northeast 
 quarter a distance of 393.22 feet: thence South 89 degrees 22 minutes 55 seconds 
 East a distance 192.35 feet to the centerline of an underground legal drain tile at the 
 POINT OF BEGINNING: thence North 00 degrees 14 minutes 43 seconds East along 
 said centerline a distance of 127.99 feet: thence North 12 degrees 39 minutes 07 
 seconds along said tile a distance of 157.46 feet; thence North 25 degrees 05 
 minutes 17 seconds West along said centerline a distance of 137.43 feet; thence 
 North 45 degrees 01 minutes 26 seconds West along said centerline a distance of 
 145.83 feet to the west line of said northeast quarter and point of termination. 
 
seconded by Commissioner Shedd. Motion carried. 
 
Petition and legal description is also in Greentree @ West Lafayette file in surveyor’s office. 
 
Commission Knochel moved to grant final approval to Greentree @ West Lafayette, seconded by  
Commissioner Shedd.  Motion carried. 
 
 
 
 
 
 



 
LEXINGTON FARMS PHASE I 
Chris Badger with Schneider Corporation gave presentation for final approval of Lexington Farms, Phase I,  
with conditions.  The project is located at the northeast corner of C.R. 50 South and C.R. 550  
East, along Berlowitz Ditch.  The applicant proposes to develop the 62-acre site into single family homes  
and future neighborhood planned development.  Phase I includes 82 residential lots on approximately 17.4  
acres. 
 
Chris Badger stated there are 2 current conditions for approval on Lexington Farms, Phase 1.  These  
conditions will be corrected and sent to Mr. Spencer by end of week for review and approval.   
 
Commissioner Knochel moved to grant final approval of Lexington Farms, Phase I with conditions 2A,B  
and 3, seconded by Commissioner Shedd.  Motion carried. 
 
 
JERRY’S FARMS 
Jeff Helmerick, attorney, gave presentation for Jerry Risk of Risk Farms regarding existing tile and 
drainage system.   
 
Jerry did circulate a petition for a legal drain in 1993 and 1994 with Mike Spencer’s assistance.  With the  
transition of Mike Spencer to the new surveyor, Jerry Risk and Jeff Emerick want the drainage board to be  
aware this has been an ongoing project for many years.  This is a work in progress and if in any way can  
become an agenda item in future.  If this can be a future agenda item what do we have to do?  Hopefully  
Mike can enlighten the drainage board at what position he is at and what he will be turning over to the next  
surveyor.   
 
Mike commented Jerry did file a petition and there are other petitions out also.   
 
Jeff Helmerick asked what they should do to get petition on the agenda.   
 
Mike’s comment was to keep calling the office.   
 
Jeff Helmerick stated he would get in touch with new surveyor to hopefully get back to the drainage board 
for public hearing on legal drain.  There is quite a few acres affected and lot of crop loss.   
 
 
 
OTHER BUSINESS 
 BURKHALTER TILE DITCH 
Mike Spencer gave presentation for relocation of portion of Burkhalter Ditch for proposed wetland.   
Proposed Wetland on land owned by Dan Terry.   Project is located in Southeast Quarter Section 13,  
Township 22 North, Range 3 West.   
 
Commissioner Knochel moved to vacate the existing drain as is and relocation of portion of Burkhalter  
Ditch for proposed wetland, seconded by Commissioner Shedd.  Motion carried.   
 
 
INACTIVE AND ACTIVE ASSESSMENT LIST 
Dave Luhman noted we did not have the inactive and active assessment list for presentation today because  
not all counties have notified Tippecanoe County of the joint owned ditch status.  The inactive and active  
assessment list will be on February Drainage Board Agenda. 
 
 
MIKE SPENCER  
Commissioner Knochel wanted to commend and compliment County Surveyor Mike Spencer for the great  
job he has done for Tippecanoe County for the past years and his services will be missed, since this will be  



his last drainage board meeting.   
 
Commissioner Hudson commented she enjoyed working with Mike Spencer.  Mike has always been  
available to show commissioners location of projects and drainage issues that will be on agenda.  Mike is  
very knowledgeable and will sorely miss him. 
 
Commissioner Shedd stated she hated to see Mike leave.  We are loosing a lot of knowledge.  I wish you  
well.   
 
Being no further business Commissioner Shedd moved to adjourn meeting, seconded by Commissioner  
Hudson.  Meeting adjourned. 
 
 
 
 
 
____________________________________________ 
Kathleen Hudson, President 
 
                                                                                                        __________________________________ 
                                                                                                        Doris Myers, Secretary 
____________________________________________ 
John Knochel, Vice President 
 
 
 
____________________________________________ 
Ruth Shedd, Member 
 



TIPPECANOE COUNTY DRAINAGE BOARD 
January 21, 2000 

Special Meeting 
 

Those present were: 
Tippecanoe County Commissioners Kathleen Hudson, Ruth Shedd and John Knochel, County Surveyor 
Mike Spencer, Drainage Board Engineering Consultant Dave Eichelberger and Drainage Board Secretary 
Doris Myers. 
 
The Tippecanoe County Drainage Board met Friday, January 21, 2000, in the Tippecanoe Room of the 
Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner Hudson 
calling the meeting to order. 
 
CARRINGTON ESTATES SUBDIVISION, PHASE II 
Paul Couts with C & S Engineering gave presentation for final approval of Carrington Estates Subdivision 
Phase II.  The 39 acre site is located southeast of the intersection of U.S. 52/231 and McCormick Road, just 
east of Pine View Farms Subdivision, and just south of Cheswick Village Apartments.  There are 128 
residential lots proposed for the site.  Paul Couts commented there are a few minor items that need to be 
resolved on grading plan due to emergency routing.   
 
Mike Spencer agreed with Paul Couts.  Mike stated we need to make sure the emergency routing does flow 
toward the pond.  In the southeast corner need to make sure water goes toward pond and not to off site.   
Paul Couts commented there are three watersheds.  This can be corrected by revising their grading plan.   
 
Commissioner Hudson asked if this drainage would be going toward McCormick Road.   
 
Paul Couts comment was no. 
 
Mike Spencer stated this would not effect Kathleen Korb.  Mike Spencer recommended final approval with 
conditions as noted in memo.   
 
Commissioner Knochel moved to grant final approval of Carrington Estates Subdivision, Phase II with 
conditions, seconded by Commissioner Shedd.  Motion carried.   
 
EASTLAND DEVELOPMENT 
Bill Davis with Hawkins Environmental gave presentation for conceptual approval of schematic drainage 
design for Eastland Development.  This project is in access of 1000 acres, similar to the master drainage 
plan that Hawkins just did for the Town of Dayton.    
 
Mark Phipps with Hawkins Environmental gave presentation for detail of drainage design for Eastland 
Development.  This site is roughly bounded by S.R. 26 on the north, I-65 on the west, C.R. 150 South on 
the south, and C.R. 675 East on the west.  This area currently drains to Berlowitz Ditch and to the South 
Fork of Wildcat Creek.  The basis for this stormwater management plan was the 1992 and 1997 
Christopher B. Burke Engineering studies of the Berlowitz Ditch watershed.  Most of this land has been 
rezoned and in Hawkins report they are allowing maximum development.  The extent of this development 
is much greater than the Christopher B. Burke Engineering Report.  There will be more ponds and others 
expanded.  The location and size of ponds are not critical at this point.  These details will be worked out as 
the project proceeds.   
 
Mike commented that the study Christopher B. Burke Engineering done in 1992 and 1997 has set the tone 
for future development.  What Hawkins has shown with this report is they can work with these numbers set 
in the Burke report by expanding the existing basin and adding other ones.   
 



Bill Davis stated by this report it doesn’t make any difference who is the property owner, the engineer or 
the board at that particular point in time.  This report is setting the basis for the data that future developers 
would need to use.   
 
Dave Eichelberger, consultant for Christoper B. Burke Engineering, agrees with this report.   
 
Commissioner Knochel moved to grant conceptual approval of the Eastland Development, seconded by 
Commissioner Shedd.  Motion carried.  
 
OTHER BUSINESS 
Bill Davis of Hawkins Environmental stated Mike Spencer needed to be commended for the work he has 
done for Tippecanoe County as Surveyor.  He has run a very professional office.  He has been very 
responsive to the needs of the community.  He has put in place the GIS, Monumentation and business 
relating to regional concept on storm drainage programs that will carry on benefits for this community for 
years to come.  Bill Davis said thanks from himself as a citizen and other professionals to Mike Spencer.  
Bill Davis commented Mike was one of the hardest working employees Tippecanoe County ever had.    
 
Commissioner Shedd moved to adjourn meeting, seconded by Commissioner Hudson.  Meeting adjourned.   
 
 
 
_______________________________________ 
Kathleen Hudson, President 
 
       __________________________________ 
                                                                                                     Doris Myers, Secretary 
_______________________________________ 
John Knochel, Vice President 
 
 
 
_______________________________________ 
Ruth Shedd, Member 
 
 
 
 
        
   
     
 
 



TIPPECANOE COUNTY DRAINAGE BOARD 
February 9, 2000 

Regular Meeting 
 

Those present were: 
Tippecanoe County Commissioners Kathleen Hudson, John Knochel and Ruth Shedd, County Surveyor 
Stephen Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger and Drainage Board Secretary Doris Myers. 
 
The Tippecanoe County Drainage Board met Wednesday, February 9, 2000, in the Tippecanoe Room of 
the Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner 
Kathleen Hudson calling the meeting to order. 
 
The first item on the agenda is to approve the minutes from the January 12, 2000, Regular Drainage Board 
Meeting and minutes from the January 21, 2000, Special Drainage Board Meeting.  Commissioner Knochel 
moved to approve the minutes of January 12, 2000, Regular Drainage Board Meeting and January 21, 
2000, Special Drainage Board Meeting, seconded by Commissioner Shedd.  Motion carried. 
 
Commissioner Hudson welcomed Stephen Murray, as new County Surveyor, to his first meeting with the 
Drainage Board. 
 
CROSSPOINTE APARTMENTS SUBDIVISION 
Wm. R. Davis with Hawkins Environmental gave presentation for Crosspointe Apartments Subdivision.  
This site is located east of Creasy Lane, south of Weston Woods Subdivision and east of the Treece 
Meadows Relief Drain.  The applicant proposes to construct apartments and associated parking.  The 
stormwater management plan for this area was the subject of previous studies conducted as part of the 
Amelia Avenue extension over the Treece Meadows Relief Drain.  Two issues from C.B. Burke 
Engineering report to be discussed.  First issue is ponding of waters on project.  The parking lot plans were 
intended to pond 7” of water.  Second issue concerning previously discharge channel that has been 
schematic approved for the drainage of this site.  Their intention is to use this channel for draining this site.  
If not approved as is a modification can be brought before the board.   
 
Commissioner Hudson asked Dave Eichelberger to explain about the wet bottom ponds.   
 
Dave Eichelberger, Drainage Board Engineering Consultant, stated the previous stormwater management 
plan indicated that portions of this development would drain to proposed wet-bottom ponds prior to 
discharging to the Treece Meadows Relief Drain.  However, it does not appear these ponds are proposed 
as part of this subject development on their plans.  Are these ponds already in place, are they going to be 
constructed as part of this project or are they going to have some interim outlet to the Treece Meadow 
Relief Drain between now and then?  If are wanting final approval may need to have condition that 
proposed ponds are constructed or proposed outlet is approved.   
 
Steve Murray asked Wm. R. Davis what was their intent. 
 
Wm R. Davis commented there is another project that has risen to this area.  The project is not moving very 
rapidly.  They want to get these projects temporarily constructed as did in schematic approval of wet-
bottom channel as part of this project.   
 
Commissioner Hudson asked if these outlets would be the ones carrying water over parking lot.  Answer 
was no. 
 
Commissioner Hudson asked what was going to be done about the water ponding over the parking lot area.   
 
Steve Murray stated 7” water ponding over parking lot is allowable by ordinance.  This is backwater from 
100-year flood as composed to conventional ponding for storage in the lot. 



 
Steve Murray asked if there was a duration limit. 
 
Dave Eichelberger stated none that he is aware of.   
 
Commissioner Knochel moved to grant final approval to Crossepoint Apartments Subdivision subject to the 
outlets being constructed as part of this project, seconded by Commissioner Shedd.  Motion carried. 
 
WABASH NATIONAL SITE DETENTION   
Wm. R. Davis with Hawkins Environmental gave presentation for Wabash National Site Detention.  This is 
a 340-acre site located north of C.R. 350 South, between Concord Road and U.S. 52.  This is a schematic 
design for Wabash National and is the second time for reviewing this site.  We are trying to come up with 
an overall plan for final development of Wabash National property.  They are not placing structures, etc, 
but are determining the amount of improved surface they can have, what areas need to be stoned, types of 
drainage, etc.  Currently there is a tile branch of Elliott Ditch traversing this property.  At present a lot of 
water stands on this property.  We are proposing how to move this water in a developed condition.  Will be 
stoning parts of the property after constructing diversion ditches.  Will be removing tile in the Elliott Ditch 
Branch and make open drain.  The present detention pond is adequate for future use.  Wm. R. Davis is 
asking for approval of schematic design for Wabash National Site Detention.     
 
 Dave Eichelberger suggests preliminary approval of the ditch network and final approval of the continued 
use of the existing detention pond.   
 
Commissioner Knochel moved to grant preliminary approval of the ditch design for the Wabash National 
Site Detention and final approval for the drainage pond, seconded Commissioner Shedd.  Motion carried.  
 
WILLIAMS COMMUNICATIONS – FIBER OPTIC CABLE 
Harold Elliott with Williams Communications gave presentation to install fiber optic cable communication 
system.  This cable will stretch from Atlanta, Cincinnati, Indianapolis and through Chicago.  Part of this 
system will go through a portion of Tippecanoe County.  Have received permits for the road crossings.  
Had been working with Mike Spencer for permits on drainage ditches.  They had sent a letter earlier, 
recommended by Mike Spencer, explaining what they were going to do.  Mr. Elliott stated he thinks they 
should have a permit due to all the bonding, etc.  Mr. Elliott’s purpose for being here today is to go over 
project, find out for sure what they do want, and get bond, etc. ready for the next meeting.   
 
Commissioner Hudson asked Mr. Elliott if he received Dave Luhman’s letter. 
 
Mr. Elliott’s comment was yes.  Mr. Elliott stated they have included what Mr. Luhman asked for.  Mr. 
Elliott had a question on drawing for each ditch.  Can they use what we use as a typical ditch crossing with 
it put to the ditch we are crossing?  Instead of a complete profile of each ditch.   
 
Dave Luhman asked if it would be similar to what is used on highways.  If so, that would be adequate.  Mr. 
Elliott commented yes.   Williams Communications will furnish drainage board with a complete list of 
where line is as built. 
 
Steve Murray stated he would like Mr. Elliott to give as much information possible to the contractor, so 
they can narrow down their area to start being aware that there may be a legal drain there.   
 
Mr. Elliott commented there would be a crew out to survey each of the legal drains so contractor knows 
exactly where they start and will be.  They are running a minimum of 42” below ground.  Some of the 
survey work is being done now. 
 
Steve Murray asked if they would trench or plow the lines. 
 
Mr. Elliott stated the plan was to plow.  When you go across ditches we know you can’t plow.  So we will 
be trenching these lines.   



 
Steve Murray stated they would want the cable trenched not plowed.  When you trench you can see turned 
up broken tiles.  When you plow there is no visible evidence of broken tiles.  May be 3 to 5 years before 
drain collapses and backs up.  A lot of counties have gone too only allowing trenching now days as 
opposed to plowing.   
 
Commissioner Knochel stated his concern was when turning up some private tiles who will repair.  They 
want someone who is knowledgeable to do the field tile repair. 
 
Mr. Elliott commented he had talked with Mike and would like for the drainage board to hire someone in 
our county to act as an inspector to find the legal drains and bill Williams Communications for that service. 
 
Steve Murray commented his concern is finding an inspector.  It doesn’t matter if the drainage board hires 
or if Williams Communications hires.  Stephen thinks it would be better if drainage board hired the 
inspector.   
 
Mr. Elliott asked about a pay scale agreement.  This can all be worked out when I come back for the next 
meeting.   
 
Steve Murray asked what is your construction schedule.   
 
Mr. Elliott stated this year, this spring.  It depends on all the permits coming in and all the easements that 
are being required one way or the other.    
 
Steve Murray felt comfortable with this if they are willing to work under the drainage board conditions. 
 
Mr. Elliott suggested the $5,000 bond might not be large enough.  There is more potential damage than 
$5,000.   
 
Dave Luhman recommends $25,000.00 bond.   Wait on final draft at the March 1, 2000 meeting for details. 
 
Mr. Elliott will return for the March 1, 2000, meeting with final draft and details. 
 
2000 ACTIVE AND INACTIVE DITCH ASSESSMENTS     
Mr. Luhman read the 2000 active and inactive ditch list       

 
ACTIVE 
Jesse Anderson Delphine Anson Juluis Berlovitz Michael Binder 
A.P.Brown  Buck Creek  Orrin Byers  Train Coe 
County Farm  Thomas Ellis  Christ Fassnacht Issac Gowen 
Rebecca Grimes Fred Hafner  E.F. Haywood  Harrison Meadows 
James Kellerman Floyd Kerschner Amanda Kirkpatrick Frank Kirkpatrick 
Calvin Lesley  John McFarland Mary McKinny Samuel Marsh 
Ann Montgomery F.E. Morin  Hester Motsinger J.Kelly O’Neal 
Aduley Oshier  Emmett Rayman Franklin Resor  Aurthur Rickerd 
Joseph C. Sterrett Gustav Swanson Nixon Wilson  Simeon Yeager 
Jesse Dickens  Dismal Creek  Shawnee Creek Kirkpatrick One 
John Hoffman  Sarah Brum  HW Moore Lateral Mary Thomas 
Arbegust-Young High Gap Road Romney Stock Farm Darby Wetherill Ext 2 
Darby Wetherill Reconstruction 
 
 



INACTIVE 
John Amstutz  E.W. Andrews  Dempsey Baker Newell Baker 
Nellie Ball  John Blickenstaff NW Box  Alfred Burkhalter 
Floyd Coe  Grant Cole  Jesse Cripe  Charles E. Daughtery 
Fannie Devault Marion Dunkin Darby Wetherill Martin V. Erwin 
Elijah Fugate  Martin Gray  Thomas Haywood George Inskeep 
Lewis Jakes  E.Eugene Johnson James Kirkpatrick John A. Kuhns 
John McCoy  Wesley Mahin  Absalm Miller  Lane Parker 
Calvin Peters  Peter Rettereth  Alexander Ross James Sheperdson 
John Saltzman  Ray Skinner  Abe Smith  Mary Southworth 
William Stewart Alonzo Taylor  Jacob Taylor  John Toohey 
John VanNatta  Harrison B. Wallace Sussana Walters William Walters 
McDill Waples Lena Wilder  J & J Wilson  Franklin Yoe 
Jenkins  Buetler/Gosma S.W. Elliott  Hadley Lake Drain 
 
Commissioner Knochel moved to approve the list of Active and Inactive Assessment for the year 2000, 
seconded by Commissioner Shedd.  Motion carried. 
 
OTHER BUSINESS    
PETITION FOR ENCROACHMENT ON UTILITY & DRAINAGE EASEMENT LOT 63, RED 
OAKS SUBDIVISION 
Steve Murray gave presentation of this petition for encroachment on utility & drainage easement Lot 63, 
Red Oaks Subdivision.  The petition for encroachment reads as follows: The undersigned, John L. 
Maloney, who owns 609 Bur Oak Court, does hereby request permission of the Tippecanoe County 
Commissioners and the Tippecanoe County Drainage Board to encroach 25 feet into the utility and 
drainage easement at the rear side of their home on Lot 63, Red Oaks Subdivision, Wea Township, 
Tippecanoe County, Indiana, as shown on the diagram hereto attached and made a part of this petition.  
Diagram will be on file in surveyor’s office.  Stephen commented the real concern is the 25 feet 
encroachment will be too far down the bank and into the water level.  This could be an obstruction if 
maintenance needs to be done to the bank for erosion purposes or pipe out fall.  A 10-foot encroachment 
will bring to the top of bank.  Stephen stated he would not recommend any more encroachment then to the 
top of the bank.   
 
Commissioner Hudson asked if 10 foot would encroach into the utility and drainage easement.   
 
Steve Murray commented without an actual survey tying the house to the lot lines we wouldn’t know for 
sure.  It would appear the 10-foot at the top of bank is roughly the easement line that they want to encroach 
into.  If we do not grant requirement for encroachment they can not go any further than the top of bank.   
 
Commissioner Hudson asked if Bill Augustin of Gunstra Builders was aware of this being on the agenda.   
 
Steve Murray commented he had talked to Bill Augustin this week and thought he was aware of the 
agenda. 
 
Commissioner Knochel asked if they wanted to build a deck and if it was already built.              
    
Steve Murray answer was didn’t believe so.  Chris from surveyor’s office had been out in the last month 
and took pictures.  No deck was in the pictures.   
 
Dave Luhman asked if they wanted to resubmit this petition for an amendment asking for a lower amount 
of encroachment.  If the Drainage Board denies this petition they can resubmit another petition.   
 



Commissioner Knochel moved to deny request for 25 foot encroachment on utility and drainage easement 
for Lot 63, Red Oaks Subdivision, Wea Township, Tippecanoe County, seconded by Commissioner Shedd.  
Motion carried.   
 
CHICAGO TITLE INSURANCE COMPANY 
Dave Luhman gave presentation regarding request of letter from Drainage Board to Chicago Title 
Insurance Company.  The property is located at 3815 SR 38 E known as the Kyger Bakery.  There has 
already been a dry closing on the sale.   There are 2 buildings that come within the 75-foot easement.   The 
Chicago Title Insurance Company in order to issue their title insurance need letter from Drainage Board 
acknowledging that buildings on this property were constructed prior to the requirement of the 1965 
Drainage Act and are thus legally located structures and do not constitute illegal encroachments.  Have tax 
records from Fairfield Township Assessors Office that show these structures were built in 1948.  Dave 
Luhman presented Commissioner Hudson with letter on Drainage Board stationery for signature stating 
these structures were built prior to the requirements of the 1965 Drainage Act and are thus legally located 
structures and do not constitute illegal encroachments.  Dave Luhman has reviewed this with Mr. 
Bumbleburg, who represents Kyger, and has his approval.   
 
Commissioner Knochel moved president of Drainage Board to sign this letter stating the building were 
built before 1965 and do not constitute illegal encroachments, seconded by Commissioner Shedd.  Motion 
carried.   
 
Being no further business Commissioner Knochel moved to adjourn meeting, seconded by Commissioner 
Shedd.  Meeting adjourned. 
 
 
 
___________________________________________ 
Kathleen Hudson, President 
 
       ____________________________________ 
                                                                                                     Doris Myers, Secretary 
 
___________________________________________ 
John Knochel, Vice President 
 
 
 
 
___________________________________________ 
Ruth Shedd, Member 
 
 
     
 



TIPPECANOE COUNTY DRAINAGE BOARD 
July 5, 2000 
Regular Meeting 

 
Those present were: 
Tippecanoe County Commissioners Kathleen Hudson, John Knochel and Ruth Shedd, County Surveyor 
Stephen Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave 
Eichelberger and Kerry Davis and Drainage Board Secretary Doris Myers. 
 
The Tippecanoe County Drainage Board met Wednesday, July 5, 2000, in the Tippecanoe Room of the 
Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner Kathleen 
Hudson calling the meeting to order. 
 
The first item on the agenda is to approve the minutes from the June 14, 2000, Regular Drainage Board 
Meeting.  Commissioner Knochel moved to approve the minutes of June 14, 2000, Drainage Board 
Meeting, seconded by Commissioner Shedd.  Motion carried. 
 
EASTSIDE ASSEMBLY OF GOD 
Allen Jacobsen with John E Fisher & Associates gave presentation for final approval of Eastside Assembly 
of God.  This site contains approximately 24 acres located on the south side of C.R. 50 South, 
approximately one-half mile east of C.R. 550 East.  The southwest border of the site is the future alignment 
of a road that will connect C.R. 50 South with the McCarty Lane extension.  The proposed construction 
under review includes a new sanctuary building and parking area.  About 9 acres are involved in this 
construction.  The site is fairly flat.  It is an agricultural area.  There are no drainage improvements to speak 
of on the site.  Drainage wise we propose to allow most of the run off that flows to the southeast to continue 
to do so, with the condition that the church plants the last years farm field with a grass surface to reduce the 
amount of run off.  Most of the area that is subject to development will drain toward the west along the 
drainage ditch, which is on the south side of C.R. 50 South.  Unfortunately the swale is very poorly defined 
at the site and for some distance west of the site.  We propose to improve the channel in the off site area to 
allow positive drainage of the site itself, subject to development.  We propose to detain storm water on site 
and regulate by use of a 12” outlet pipe and a 9” orifice plate.   
 
Steve Murray asked where would the improvements along C.R. 50 South end up discharging. 
 
Allen Jacobsen stated it would flow about ¾ mile to the west and into the Berlovitz ditch.  The detention 
we are proposing is an interim solution, which will be eventually addressed by the overall drainage plan for 
the Eastland Development.   
 
Dave Eichelberger commented Memo of June 23, 2000 had three concerns.  Comment number three 
regarding the HY-9 analysis of the proposed detention outlet has been taken care of.  Allen Jacobsen 
provided Dave with new info this morning for comments one and two.  Dave recommended final approval 
with comments one and two being conditions pending final review.   
 
Steve Murray stated they would need to get Highway Department approval for work to improve existing 
side ditch within the C.R. 50 South right-a-way. 
 
Allen Jacobsen stated they have provided plans to the County Highway and have received a review letter 
from them. 
 
Commissioner Knochel moved to grant final approval with conditions, seconded by Commissioner Shedd.  
Motion carried. 
 
JEFFERSON COMMONS 
Eric Gleissner with Schneider Corporation gave presentation for preliminary approval of Jefferson 
Commons.  The proposed project involves the redevelopment of an existing mobile home park into an 



apartment complex.  The nearly 20-acrre site lies along the south side of U.S. 52, about 1,500 feet east of 
County Road 250 West, just west of the Cuppy-McClure Ditch.  When completed the site will include 21 
apartment buildings, a pool, clubhouse facility and parking areas.  Stormwater from a majority of the site 
will be routed via storm sewers to a dry-bottom detention facility located along the eastern property line of 
the site.   
 
Dave Eichelberger stated what they have from Schneider Corporation is request for preliminary approval.   
Have only received preliminary plans from Schneider Corporation on this project.  Never received a final 
set of certified plans or calculations from Schneider Corporation on this project.   We are prepared to 
recommend preliminary approval with conditions in the June 30, 2000, memo.   

1. Questions regarding the outlet of the pond in general.  Received analysis of the downstream 
system and we need more information.   

2. The emergency overflow appears to drain onto another property owner before reaching the St. 
Rd. 52 Right-of-way ditch.  Need to get approval from downstream landowner for proposed 
plan. 

3. Need to get INDOT approval for all proposed work within the U.S. 52 Right-of-way. 
4. Certified plans and calculations must be submitted for review before final approval of the 

project can be recommended. 
 
Dave Eichelberger would recommend preliminary approval of this project.  Once we get these conditions 
addressed then we can go forward to the final approval.   
 
Commissioner Hudson asked if there were any problems or concerns from landowners with water in the 
Cuppy-McClure ditch last week with all the rain.   
 
No one had heard of any problems or concerns from landowners. 
 
Commissioner Shedd asked what are chances that INDOT would not approve and what would happen after 
that. 
 
Steve Murray stated Jefferson Commons would not have an outlet.  Without an outlet the project could not 
move forward unless they could find an alternate outlet.  Typically INDOT will approve these kinds of 
requests.  I wouldn’t anticipate a problem with INDOT other than them doing their own review and 
satisfying themselves that the design is proper.   
 
Commissioner Knochel moved for preliminary approval with conditions, seconded by Commissioner 
Shedd.  Motion carried. 
 
ORTHOPEDIC INSTITUTE OF LAFAYETTE   
Eric Gleissner with Schneider Corporation gave presentation for final approval of Orthopedic Institute of 
Lafayette.  The proposed project involves the development of a 25,064 square-foot building and 70,633 
square-feet of parking and sidewalks on Lot 1 of the Crosspointe Commercial Subdivision.  The 3.34-acre 
site lies along the East Side of Creasy Lane (County Road 350 East), south of Amelia Avenue, west of 
Amelia Court and along the north bank of the Treece Meadows Relief Drain.  Eric Gleissner is asking for 
final approval with conditions in the June 29, 2000, memo.   

1. Applicant provides verification that 100-year runoff coefficients were used in the storm sewer 
analysis. 

2. Applicant receives Drainage board approval for the proposed parking area encroachment into 
the Treece Meadows Relief Drain easement.   

3. Certified plans and calculations for the project be submitted. 
 
Steve Murray commented they have answered all the consultants’ questions.  Item 2 is a request for 
encroachment into the Treece Meadows Relief Drain easement.  We have asked them to leave a minimum 
of 15 to 20 feet from the curb to the top of the bank so we can maintain that drain in the future.  Also we 
received a letter from the property owner requesting their ability to encroach into that easement with a 
parking lot.  Historically we have allowed that in most cases with conditions.  One condition being that the 



Surveyor’s Office or Drainage Board will not be responsible for any damage done to the parking lot if we 
need to maintain the drain. In the future, since we do get a lot of encroachment requests, we need to have 
an encroachment form filled out and executed by the board so we have it in the drainage board minutes.   
 
Commissioner Knochel moved to have easement encroachment form drafted holding county not 
responsible for damages to any of their improvements, seconded by Commissioner Shedd.  Motion carried. 
 
Commissioner Knochel moved to grant final approval with conditions to Orthopedic Institute of Lafayette, 
seconded by Commissioner Shedd.  Motion carried. 
 
WABASH NATIONAL   
Steve Murray, Tippecanoe County Surveyor, stated that he has a meeting at 11:00 AM this morning with 
Tillett Engineering and some of the Wabash representatives.  Weren’t sure Wabash National would have 
everything to the board today.  Put them on the agenda in case they had everything to the board by this 
morning.  We are meeting with them after this drainage board meeting and look at some pacific items on 
their request.   
 
OTHER BUSINESS   
PETITION TO REMOVE OBSTRUCTION 
Ike Tarvin and Bonnie L. Tarvin property owners at 2121 Lindberg Rd, West Lafayette, IN, filed petition 
with Tippecanoe County Drainage Board to remove obstruction in mutual drain or mutual surface 
watercourse on property owned by Gregory and Caroline Grace at 2115 Lindberg Road, West Lafayette, 
IN. 
 
Ike Tarvin gave presentation for removal of obstruction.  Ike and Bonnie L. Tarvin purchased property at 
2121 Lindberg Road over a year ago.  This problem could be caused by a combination of situations.  The 
property owned by Gregory and Caroline Grace at 2115 Lindberg Road have brought in dirt and back filled 
their back yard causing water to back up and stand in Ike and Bonnie L. Tarvin’s front yard.  It has killed 
the grass and covered Lindberg Road a couple of times.  Ike stated he has spoken to the Grace’s a couple 
times about the situation.  We understand their problem but now they have created us a problem.  We wrote 
them a letter, they responded with a letter and now we have filed a petition with the drainage board.  We 
hope to get the problem settled through the drainage board.  Today we have 6” to 8” of water standing in 
our front yard.  It has killed most of our grass.   
 
Commissioner Hudson commented she has gone out there lately and seen the situation.  When 
Commissioner Hudson owned this property they did have water that came up, but it would drain and go 
back down.  It never stood like it does now.  This drainage problem was looked at in 1997 when she still 
lived there.  The drainage is a natural waterway and we were never to cover that over.  What I understand 
from the Building Commissioner, who issues permits, there was never a permit issued to haul in dirt and 
block that drain.  I know that both sides now are experiencing problems with water.   
 
Ike Tarvin stated he had spoke to Mike Spencer, former Tippecanoe County Surveyor, about a year ago and 
he came out and looked at situation.  Mike told him that there definitely was a problem and should get with 
the county and every body involved and get the problem resolved.  I have just put in a blacktop driveway.  I 
am afraid the water will wash the packed rock away. 
 
Commissioner Hudson asked the Tarvin’s how they got a complaint form. 
 
Steve Murray said the surveyor’s office mailed them one. 
 
Ike Tarvin mentioned the neighbors put in a new septic system in their back yard also.  We need to get 
some help to solve the problem for all the property owners in this area. 
 
Steve Murray stated there was a petition in 1997 from Gregory and Caroline Grace regarding the owner to 
the East obstructing, what appears to be, the same natural waterway.  At that time Mike Spencer went out 
and profiled the waterway to the south east and there appears to be an old tile under the low ground.  That 



tile is breaking down and not draining properly.  We discovered that several years ago when the 
Reifenberger's across the road had some problems with water ponding and there was a lawsuit.  Mike and I 
were both involved in trying to research where the water went and how it drained out of the low spot.  The 
profile shows water does have to run slightly uphill which is obviously the reason they are experiencing 
ponding in the yard area.  It doesn’t appear that anything was formally done on that request other then Mike 
saying the tile need repaired or ground needed re graded so it had a positive outlet.  I have not seen the 
latest filling in of dirt and I will need to go out and investigate in more detail.  I also ask the board to go 
along with me and also investigate.  There are obviously two possible resolutions.  One resolution is to 
repair the tile and put in new inlet or inlets.  Second resolution would be to re grade the surface of the 
ground so that it does drain in a positive fashion.  My recommendation would be to do more investigating 
and try to get all three parties involved to work together with this office. 
 
Commissioner Knochel asked if this tile was county owned. 
 
Steve Murray stated it was a private tile and appeared to be an old agriculture tile that was put in to drain 
the low ground along Lindberg Road.  This gets into a complicated area with drainage laws, as Mr. 
Luhman, Tippecanoe County Attorney, knows, and we will just have to check the most recent things that 
have been done, visit the site and then rely on our attorney for drainage guidance.   
 
Commissioner Knochel suggested setting up a date and go to the site.   
 
Steve Murray stated ultimately if we can’t get all parties to work together then our recourse or direction is 
based on the statue, would be to order those that are blocking the natural waterway to remove the blockage 
or improve the flow. 
 
Commissioner Hudson wanted on the record that the only times she has been out to site is when she has 
been called by the Tarvin’s to go out and look at the water that is standing because of the blockage.  The 
owner on the East Side has also called her lately because of the Graces’s putting in a new finger system and 
blocking off the East property and the Grace property.  Now by being a County Commissioner I have to go 
out when I’ve been called to look at the properties.  I have never gone out there without being called.   
 
Commissioner Hudson and Commissioner Knochel both agreed to make an appointment after the meeting 
to go to the site.  Commission Hudson told Ike and Bonnie Tarvin, we would let them know when they 
would be out.   
 
Steve Murray commented they maybe could have a resolution to this problem by the next drainage board 
meeting. 
 
Commissioner Knochel asked if any of the neighbors were here. 
 
Ike Tarvin stated no. 
 
WATER PROBLEM - FLOODING        
Eugene R. Kopf, Jr. residing at 4130 Old Romney Road, Lafayette, IN, gave presentation regarding 
flooding of his property with moderate or heavy rainfalls.  On June 24, 2000 the ditch in front of his 
residence flooded causing water to get within 15 feet of his house.   He believes the problem is coming 
from the subdivision to the south of their property.  He showed a video of the water on June 24, 2000, and 
the flooding it caused.  I believe the surveyor has received a letter from Miles Biery, a neighbor, on this 
flooding problem also.  We need something done because it is tearing up the ditch and also the front yard.   
We have lived at this residence for 10-11 years.  Have seen water and flooding a couple other times in the 
last 2 years, but not as bad as this time.  Seems like it is getting worse since the subdivisions have been 
built.  We turned off all the power and left the house.  We went to the neighbors because we thought the 
house was going to flood.   Water was flooding from the Buckingham Estates Subdivision through a 4x7’ 
tile.  The 42” tile on 400 South is also flooded.  This tile was put in about 3 or 4 years ago.  There is a lot of 
debris in this area.  There is a lot of water backing up trying to get to Wea Creek.   
 



Steve Murray commented he is going to tell us what happened in the past.   I don’t have an opinion of why 
it is happening or what we can do from here.  I wasn’t involved with drainage board at the time, but 
certainly was involved with the highway department.  Most of the improvements were done as part of 
Buckingham Estates Subdivision.  There are also a couple upstream subdivisions that drain this way as 
well.  They did go through full drainage board approval.   
 
Dave Eichelberger stated there was already flooding calculated 20 years ago on the analysis.  We need to 
look at this situation.  Are we really reducing discharges in this direct?  Is the flooding already occurring?  
Any flooding that is happening right now really due to discharge created from upstream or from 
downstream restrictions.  Is something clogged or failed in the downstream system.  In the last shot of the 
video shows a lot of ponding trying to get through the 42” pipe.  The ponding could be caused to natural 
low ground.  Before taking for face value that there are all sorts of flooding problems, you have to evaluate 
where that flooding is coming from.  If there is a problem, what is causing the problem?   
 
Commissioner Hudson asked about connecting larger pipes to smaller pipes for drainage. 
 
Steve Murray commented it isn’t wrong to connect larger pipes to smaller pipes. 
 
Dave Eichelberger commented in this case they were trying to get the 100-year under the drive with out it 
over topping, so had to put a large structure in.  When you get to the system then it is there responsibility to 
up size an existing pipe that is an existing ditch which is actually reducing the discharge to that pipe.   
 
Commissioner Hudson asked if they are really reducing discharge. 
 
Dave Eichelberger commented it did look like it was being reduced in 1996 analysis.   
 
Commissioner Hudson stated there are now individuals living in this area that are now experiencing 
flooding that they have never seen earlier.  They had some flooding but not like they are having now since 
the subdivisions have been built.   
 
Dave Eichelberger commented he would like to see the rain gauge data that has been here lately.  What 
type rain fall and how intense was it.  These analyses are made on the assumptions of some much rainfall in 
a certain amount of time.  Did we get something that exceeded the design capabilities that they had to meet 
for the ordinance?  Also are there obstructions along the ditch.  There are a lot of different issues in this 
matter.   
 
Steve Murray stated that the developer went through the proper design and got the proper approvals.  
Hydraulics is a difficult field.  It is hard to say if what is happening was suppose to happen or the design is 
not performing the way it should perform.  At this point all I know to do is have our engineering 
consultants take a re-look at this.  It may be the original design is correct and we may still have this 
problem.  I do not know the solution.  Once again, in the developers defense, they did go through proper 
channels, they submitted the proper information, complied with the ordinance, and by design and 
calculation should be in compliance with the ordinance and were granted approval from drainage board.  
We do live in the real world and water doesn’t fall on paper, it falls on the ground and some times the 
calculations and designs really don’t work out the way they were suppose to.   
 
Commissioner Knochel asked if Dave Eichelberger re-looked at this could you tell whether or not the water 
that was suppose to be diverted, actually is being diverted.   
 
Dave Eichelberger said if he could get the as-built survey from the subdivisions they could take a look and 
see if things actually got built according to plans.   
 
Steve Murray commented he suspects it was all built as submitted.  It should be able to be confirmed 
through as-builts and site investigation.  If everything is built properly, but just not performing properly, 
then at that point, I don’t know where we go.   
 



Dave Eichelberger stated we can look at the as-builts and see if got built correctly, re-look at the analysis 
and re-look at any assumptions that were made.  Make sure that those assumptions still seem true.  Maybe 
we can take a look at the site ourselves and see if we think those assumptions are still true.  If they are not 
true then we could plug in what we think is more appropriate and re-look at the analysis for Hawkins 
Environmental.  The general accepted standard practices that are followed, I think were followed in this 
case.  We also need to look at the rain gauge data. 
 
Steve Murray commented at the time this was being reviewed the Highway Department did have some 
concerns with using this as an outlet.  Primarily because of these kind of problems.  Regardless of whether 
that water use to run out of the banks and across those drives, there is always a perception that when a new 
development goes in upstream, that that development caused the problem.  We were involved in reviewing 
the design and felt it was adequate at the time.  Our concern was that this amount of water coming this way 
could potentially cause a problem in the future.  This side ditch is adjacent to Old Romney Road and part of 
that facility. 
 
Commissioner Knochel asked if we need a motion to have Dave Eichelberger re-look at this problem. 
 
Steve Murray stated No.  I think we have a responsibility and an obligation to take a look at this problem.  I 
don’t know if that will prove anything other than what was submitted was adequate and meets the 
ordinance.  We still may have the same problem when they get finished with their review.   
 
Commissioner Hudson asked Mr. Kopf if he understood everything that was said. 
 
Mr. Kopf stated yes.  It is scary living with all the water coming through the front yard.  This water is not 
right.  Something needs to be done to get the water past the house.   
 
Commissioner Hudson stated we would be in touch with Mr. Kopf after reviewing this problem. 
 
Being no further business Commissioner Knochel moved to adjourn meeting, seconded by Commissioner 
Shedd.  Meeting adjourned.   
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TIPPECANOE COUNTY DRAINAGE BOARD 
August 2, 2000 

Regular Meeting 
 

Those present were: 
Tippecanoe County Commissioners Kathleen Hudson, John Knochel and Ruth Shedd, County Surveyor 
Stephen Murray, County Attorney Tom Busch, Drainage Board Engineering Consultants Dave 
Eichelberger and Kerry Davis and Drainage Board Secretary Doris Myers. 
 
The Tippecanoe County Drainage Board met Wednesday, August 3, 2000, in the Tippecanoe Room of the 
Tippecanoe County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner Kathleen 
Hudson calling the meeting to order. 
 
The first item on the agenda is to approve the minutes from the July 5, 2000, Regular Drainage Board 
Meeting.  Commissioner Shedd moved to approve the minutes of July 5, 2000, Drainage Board Meeting, 
seconded by Commissioner Knochel.  Motion carried. 
 
JEFFERSON COMMONS 
Eric Gleissner with Schneider Corporation gave presentation for final approval of Jefferson Commons.  
This site involves the redevelopment of an existing mobile home park into an apartment complex.  The 
nearly 20-acre site lies along the south side of U.S. 52, about 1500 feet east of County Road 250 West, just 
west of the Cuppy-McClure Ditch.  When completed, the site will include 21 apartment building, a pool, 
clubhouse facility and parking areas.  Stormwater from a majority of the site will be routed via storm 
sewers to a dry-bottom detention facility located along the eastern property line of the site.  The project 
received Preliminary Approval with Conditions at the July 5, 2000 Drainage Board meeting.  This site will 
be a benefit to both community and Purdue University.  On the Christopher B. Burke review letter had one 
condition to get approval from INDOT for work within the right-a-way.  Plans have been submitted to 
INDOT and are under review now.   
 
Commissioner Hudson asked Steve Murray for any comments. 
 
Steve commented he believes they have met all the requirements with the exception of showing approval 
from INDOT.   
 
Commissioner Knochel moved for final approval with condition for Jefferson Commons, seconded by 
Commissioner Shedd.  Motion carried. 
 
 
CUMBERLAND PLACE 
Pat Sheehan with Schneider Corporation gave presentation for preliminary approval of Cumberland Place.  
The site involves the development of a 54,542 square-foot convention center building and 234,305 square-
feet of parking and sidewalks on a 7.33-acre tract.  The site lies west of U.S. 52 along the north side of the 
Cumberland Avenue extension.  The Cuppy-McClure Regulated Drain lies along the west boundary of 
the site.  Runoff from the site is to be routed via storm sewers into a proposed dry detention basin and 
discharge into the Cuppy-McClure Regulated Drain.  A wetland is located in the southeast corner of the 
site.  The proposed project plans indicate that the wetland will be avoided.   We still have a few issues that 
we are still working through.  We will be able to work these out in the next couple weeks. 
 
Commissioner Hudson asked for Steve Murray’s comments. 
 
Steve commented preliminary approval would be in order.  This is in West Lafayette and they do have their 
own drainage ordinance.  It does outlet into a county legal drain and our concern is that the existing tile is 
adequate as well as surface flow.  We felt we should take a look at this project due to the possible impact. 



 
Commissioner Knochel moved for preliminary approval for Cumberland Place, seconded by Commissioner 
Shedd.  Motion carried. 
 
WABASH NATIONAL PARKING IMPROVEMENTS PHASE 1       
Steve Marsh with Tillett Engineering gave presentation for final approval of Wabash National Parking 
Improvements Phase 1.  Also present was Bruce Bough with Wabash Corporation.  The Wabash National 
property encompasses 340 acres and is located north of County Road 350 South, between Concord Road 
and U.S. 52.  The stormwater management plan for this site was the subject of several previous studies in 
1995.  The existing detention facility’s adequacy for future development of the Wabash National property 
was the subject of an additional study.  The Drainage Board approved this additional study at the February 
9, 2000 meeting, with the requirement that the applicant submit construction plans as the area is developed, 
and receives final approval for a proposed ditch network.  Plans for the proposed ditch network were 
previously addressed in a Review Memorandum dated June 22, 2000.  The applicant has subsequently 
submitted revised plans for approximately 46 acres of gravel parking along County Road 350 South to be 
known as Phase 1.  We are requesting two (2) variances from the ordinance: use of the Modified Rational 
Method for determining detention storage volume and peak discharge for a site greater than five (5) acres in 
size; and ponding of water in the parking lot up to 30 inches, which is greater than the standard seven (7) 
inches allowed.  This is a private parking lot and the only thing being stored here will be semi-trailers.   
There is no public or employee access to this parking lot.  
 
Commissioner Hudson asked if the 30-inch water ponding would be in the parking area. 
 
Steve Marsh stated in the southwest corner of parking lot is where everything runs too.  Water could pond 
in this area.  Trailers are at a 48-inch deck height.  Wabash National does not feel this will effect their 
operation.   
 
Bruce Bough with Wabash National stated this is similar to a lot they have on city property north of 
McCarty and east of U.S.52.  A few years ago we had water 30 inches deep and did not bother the trailer 
operation.   
 
Commissioner asked Steve Murray for any comments. 
 
Steve stated the drainage board consultant has reviewed this and we feel comfortable with recommending 
approving the two (2) variances.  I do not have a problem with the 30-inch depth height.  We might want to 
make the 30-inch depth height subject to the fact that it continues to be the same usage.  If the property is 
sold and different usage they would have to submit a new drainage plan.  I don’t see any harm as long as 
it’s being used for trailer storage.   
 
Commissioner Hudson asked about the applicant obtaining approval from the Tippecanoe County Highway 
Department for any work proposed in the County Road 350 South right-of-way. 
 
Steve Murray stated they will have to grant the two (2 ) variances and the approval from Tippecanoe 
County Highway Department would be a condition.  The discussions relating to the side ditch for 350 S 
started when I was still director of the Highway Department.  They originally had a separate ditch just 
inside their burm and that seems a bit ridiculous to have a parallel ditch system, so Highway Department 
did agree to let them look at using and re cutting the existing 350 S side. 
 
Commissioner Knochel moved to grant final approval, approval of the two (2) variances and one condition, 
seconded by Commissioner Shedd.  Motion carried. 
 
BUTLER MEADOWS SUBDIVISION 
Larry O’Connell, attorney, gave presentation for Butler Meadows Subdivision.  This site contains 
approximately 35 acres located south of C.R. 500 South, approximately one-quarter mile east of old U.S. 
231.  The proposed development is for 113 single-family residential lots.  Larry O’Connell asked if there 
was any restriction if a denial is given about coming back in as far as on a time period.   



 
Steve Murray stated it is not uncommon for a drainage submittal not to be approved and then for them to 
resubmit next month and be heard.   
 
Larry O’Connell commented basically material has been submitted on Butler Meadows Subdivision.  At 
this point and time based upon what has been submitted we are asking for approval by the drainage board 
as submitted.   
 
Commissioner Hudson asked Steve Murray for any comments. 
 
Steve Murray stated this was submitted several months ago.  There were some problems with the initial 
submittal.  It was reviewed and a couple memos sent.  They have not since addressed those comments, so 
based upon the submittal to date, the drainage board consultant and county surveyor can not recommend 
the drainage plan be approved as submitted. 
 
Larry O’Connell stated as a plea to clarification, it is my understanding that it is contrary to the drainage 
ordinance for any detention to be in the county right-a-way.  Is that correct?   
 
Steve Murray stated it certainly has been the policy of the county highway department over the last 20 
years not to allow detention storage in the county road right-a-way. I believe the ordinance states, as was 
the case with Jefferson Commons, anything that would need to be done or constructed within county road 
right-a-way or state road right-a-way would have to have the approval of that department. 
 
Tom Busch stated there probably is another ordinance, not the drainage ordinance that states you can not 
put something into the right-a-way.  This would probably be your problem.   
 
Larry O’Connell stated that it is his understanding that the residential lots extend into the proposed 
detention facility to the tune of 43 lots, what was submitted and that represents 38 percent of the total lots, 
which is also contrary to the drainage ordinance.   
 
Dave Eichelberger commented the drainage ordinance specifically says no part of any residential lot can be 
used as detention.  Historically the board has granted variance for that if for a lot of 2 or 3.  Thirty-eight 
(38) percent of the entire subdivision is too much. 
 
Larry O’Connell stated it is also his understanding the ordinance basically prohibits detention being within 
twenty-five (25) feet of the building pad as set out on the preliminary plat.  Is that correct. 
 
Dave Eichelberger commented that is correct.  That is again specific to the ordinance saying that all 
buildings, commercial or residential, need to be at least twenty-five (25) feet from a facility.  In this case 
we had some as close as eight (8) feet. 
 
Larry O’Connell stated once again I would request you approve our drainage plan as submitted.   
 
Commission Hudson asked for any comments or questions. 
 
Commissioner Knochel stated you are requesting approval even through our consultant and the county 
surveyor is recommending no.  
 
Larry O’Connell stated I am asking you as submitted Mr. Knochel. 
 
Steve Murray stated as submitted to date, we would not recommend approval. 
 
Commissioner Hudson stated hearing no motion for approval this drainage will be set aside to this date. 
 
Larry O’Connell stated once again may I request you reconsider and take action either for or against what 
has been submitted.  



 
Steve Murray commented we can deny approval.   
 
Commissioner Knochel moved to deny approval of Butler Meadows Subdivision, seconded by 
Commissioner Shedd.  Motion carried. 
 
OTHER BUSINESS 
BERLOWITZ ENGINEERING AGREEMENT 
Steve Murray gave presentation for Berlowitz Engineering Agreement.  We have a proposal from 
Christopher B. Burke Engineering, Ltd, Indianapolis, IN office to provide professional engineering services 
related to the design of the Berlowitz Drain watershed improvements located east of Lafayette in 
Tippecanoe County.  The existing drain, which feeds into the South Fork of Wildcat Creek, is located in a 
rapidly developing area of the County, which requires that the sites have adequate drainage outlets.  The 
proposed drain improvements are located from a point approximately 1,000 feet downstream of County 
Road 50 South to a point upstream of the intersection of C.R. 100 South and C.R. 500 East, approximately 
l.l miles in length.  The proposed construction will occur within Sections 30 and 31, Township 23 North, 
Range 3 West, and Sections 25 and 36, Township 23 North, Range 4 West, in Perry and Fairfield 
Townships.  Currently the design is being done some what in a piece meal fashion by each individual 
developer as they do a development.  This water shed is large enough and important enough that I think it 
would be best for the public and the county to have a design in place.  As developments happen we can 
have them design it according to our plans or we construct it and re-coop the money.  The agreement is set 
up in three (3) phases.  Phase 1 is $73,840.00.  I am prepared today to recommend that you approve the 
agreement and give them notice to proceed with Phase I.  Phase 1 will involve the field reconnaissance and 
data collect, soils investigation, wetland and environmental investigation, field survey, hydrologic and 
hydraulic analyses, conceptual plan and project update meeting which the board will be invited.  Phase 2 
will involve environmental agency coordination, final design plan development, permit submittals, opinion 
of probable cost, bid documents and specifications, contract bid related services and legal drain 
reconstruction documentation and meeting/hearings.   Phase 3 will involve construction staking, 
construction observation and construction administration if the county can find the funding Phase 2 is 
$68,810.00 and phase 3 is $91,190.00.  I truly believe we will only get through phase 1 and 2.  Phase 3 is 
too much depended on funding, but I did ask them to include a fee for that at this point.  I could 
recommend the drainage board execute the agreement and give them notice to proceed on phase 1.  They 
have 120 calendar days for phase 1.   
 
Commissioner Knochel asked if they needed to go the council. 
 
Steve Murray commented no.  There is SIA TIF money left over.  The bond also included any drainage 
projects that served the road projects.  There should be approximately $400,000.00 left in TIF fund.   
 
Commissioner Knochel moved to approve proposal with Christopher B. Burke, Engineering for Berlowitz 
Engineering Agreement Phase 1and give approval to proceed with Phase 1, seconded by Commissioner 
Shedd.  Motion carried. 
 
TARVIN PETITION TO REMOVE OBSTRUCTION 
Steve Murray did talk to Bonnie Tarvin this morning and stated board would be discussing the petition 
situation today.  Looking at the statute the next step would be to set a hearing and notify all the affected 
parties.   
 
Commissioner Hudson stated she had been asked to remove herself from this discussion since her and her 
husband, Mike, owned this property years ago.  Commissioner Hudson was allowed to sit in the back of the 
room.  Commissioner Hudson turned the meeting over to Vice President Commissioner Knochel. 
 
Tom Busch, County Attorney, commented if it comes to a point where she is an interested party than she 
can participate. 
 



Commissioner Knochel stated let the records show that Commissioner Hudson has removed herself from 
the meeting.      
 
Fred Meessen, Attorney, represented Gregory and Carolina Grace of 2115 Lindberg Road, W. Lafayette, 
Indiana.  Gregory and Carolina Grace are present.  The Grace’s filed a petition with the drainage board and 
so have the Tarvin’s.  The Tarvin’s live on the west side of the Grace’s.  Philip Kellar lives on the east side 
of the Grace’s.  This is a common problem among three properties.  Basically the water comes down the 
street, hits a curb cut, cuts around, swings into the Grace’s backyard and is stopped by some form of 
obstruction or grade there.  It makes a big U.  The Grace’s back yard is being used as a retention pond in 
violation of the county drainage ordinance.  The Grace’s filed a petition with the drainage board, but didn’t 
find it in the records.  Neighbors have written letters to each other.  In one case pointing fingers at each 
other.  The Grace’s bought the house on May 13, 1996 and they have heard a lot about Indiana law says 
this and Indiana law says that, but Indiana law does not require people to live in water.  The back yard 
floods and becomes kind of a retention pond.  Their basement has flooded.  This has flooded 11 times.  We 
look at the volume of letters and petitions and we find nothing has been done.  The history of this property 
since they bought it is a good argument for not moving to Tippecanoe County because no corrective action 
has been taken.  It has been three (3) years since they first filed their petition.  We are asking the drainage 
board today, and I have talked to Mr. Murray about this, to order the corrective action.  The corrective 
action seems to be the most likely to put tile across all the properties.  In conversations with the Grace’s 
Mr. Murray has said this is the best because it is cheaper and would not be man dating the parties to spend 
more money then the solution required.  I just ask the board to order the corrective action and we will 
worry about the cost and portioning that cost later.  I do think three (3) years is long enough to wait for the 
correction of pooling problem in back yard and flooding.  They have done everything they can.  They have 
talked to the board, filed petitions, and I have the papers of who has talked with who and when.  I do urge 
you at the next meeting, when you consider this, to be prepared to order that corrective action.  Thank you. 
 
Steve Murray asked Tom Busch to correct him if he is wrong, but I think the main thing I need to tell the 
board today is if, based on my investigation, there is an obstruction or is not an obstruction.  If I say there is 
an obstruction then we can proceed with setting a hearing to discuss in full detail.  The board can then come 
up with a recommendation or judgment if they so choose.   
 
Steve Murray presented a GIS map for everyone to view.  As you can see by the GIS map, when the aerials 
were flown several years ago, there is a depression area here.  Steve, Commissioner Knochel and 
Commissioner Shedd did make a trip out to this area since the last drainage board meeting.  There was 
water standing in areas where the GIS aerials indicate water will stand, due to the depression areas.   
 
Steve Murray commented when the first petition was filed a couple years ago the previous surveyor, Mike 
Spencer, did go out and do a profile of the low area.  As you can see on the profile water has to flow 
slightly uphill to drain.  There does appear to be an obstruction in this general area.  If it was trimmed out it 
would allow the water to flow out of these low spots, so could have a positive fall on through and out into 
the water way across the Purdue property.  Since that time there has been some filling in some low areas, 
which is going to compound the problem to some degree.  It appears from natural siltation and lack of 
maintenance that this is an obstruction in this area.  To make this system work as it was originally designed, 
that swale would need to be re-cut through area refilled and high spots and on through the Purdue property.  
In the side ditch there is an old entrance.  This entrance does not show on the reconstruction plans for 
Lindberg in the late 60’s or early 70’s.  This old entrance does obstruct, to some degree, water that comes 
down the side ditch.     
 
Fred Meessen asked where the curb cut is located. 
 
Gregory Grace commented he is concerned about the water from intersection of McCormick and Lindberg 
drains into their yard as a retention pond.  We have been asking the county for years to have this problem 
solved.  We also asked the Highway Department to act on this and they never would.  Gregory Grace 
brought pictures of the flooding problem.  The water starts at curb cut and flows across the Grace’s 
property.   
 



Carolina Grace stated that the Tarvin’s have built up their driveway and added onto their house.  This is 
also retaining the water.   
 
Fred Meessen stated the Tarvin’s have made enough modifications to have changed things.   
 
Steve Murray stated the old entrance is a Highway issue.  Historically the Highway Department has not 
gone back and taken out drives.  One of the complications is the water will come down and go under a 
cross pipe under Lindberg.  This water will drain onto the Reifenberger’s property, which there has already 
been a law suite on a few years ago.  This water will also pond on the Reifenberger’s property.  To some 
degree it would be passing the problem down the road.  I think, from our investigation, there are also tiles 
that run roughly along the swale.   
 
Fred Meessen asked if it is not possible for the Highway Department and Drainage Board to work together 
on the curb cut obstruction?  Do we have to take this issue up with each department separately?   
 
Steve Murray stated that the Drainage Board in its self does not have the authority to deal with the drive.  
The Drainage Board is the County Commissioners and the County Commissioners over see the Highway 
Department.   
 
Fred Meessen commented they have enough over lapping authority to order some sort of corrective action.   
 
Commissioner Knochel asked Gregory Grace if the curb cut was taken care of would the water flow on 
down. 
 
Gregory Grace stated no.  Also would need the side ditch re-dug or re-graded to make the water flow so it 
would go to the ditch near Sherwood Forrest. 
 
Steve Murray stated he has not looked at this specifically since we looked at Reifenberger’s.  There is a set 
of construction plans for Lindberg, but it is my opinion that can not be done.  It will take a fairly deep ditch.  
There is too much crest.  We have the information and can probably take a look at redoing the side ditch, 
but think you will end up with a deep and wide side ditch.   
 
Commissioner Knochel stated it appeared if swale was re-cut on Julia Kellar’s property that the water could 
drain.   
 
Gregory Grace stated that was what they originally asked for.  Julia Kellar, owner of property, can not mow 
ditches very well.  She is physically not able and would fall off her tractor.   We are concerned that a ditch 
would not serve the purpose of all three (3) owners.   
 
Steve Murray commented that if the swale was cut with proper slopes it could be mowed.  The difference 
in elevation is just slightly over a foot.  We are not talking about cutting a six (6) foot ditch.  We are talking 
about an eighteen (18) inch to maximum of two (2) foot cut and laying slopes back enough for a riding 
mower.   
 
Steve Murray stated that Purdue University would also need to be notified of the drainage process.  I am 
afraid their reaction will be not wanting this water on their property.  To get the proper cut it will have to go 
from the Kellar’s property on through to the Purdue property for 50 to 100 feet.  By the next meeting I 
should know how far the cut should be.  What I have seen to date, the easiest, cheapest and most sensible 
solution would be to re-trim areas to get positive fall so the water drains. 
 
Fred Meessen asked what about the curb cut?  When are we going to be taking that up and with whom?  
The Highway Department or is it sufficient to bring before the Drainage Board.   
 
Steve Murray stated to leave that with the Commissioners and Drainage Board to decide.   
 



Commissioner Knochel stated he thought they could get the Highway Department to take a look at the 
situation.  Get some kind of recommendation.   
 
Fred Meessen asked if they would be sitting as Commissioners, Drainage Board or Highway Department. 
 
Commissioner Knochel stated as a Commissioner.   
 
Tom Busch commented that this petition is a petition to remove an obstruction from a drain.  If the curb cut 
is not an obstruction to the drain then it is a different issue.   
 
Steve Murray commented he thinks he has found an obstruction and the statue requires a hearing to be set.   
 
Commissioner Shedd moved to set hearing on September 6, 2000 at 1:30 p.m. in the Tippecanoe Room on 
petitions for Tarvin & Graces properties, seconded by Commissioner Knochel.  Motion carried. 
 
Commissioner Knochel turned the meeting back to Commissioner Hudson. 
 
WATER PROBLEM - FLOODING      
Steve Murray gave presentation to follow up on water problem flooding at July 5, 2000, meeting regarding 
Eugene R. Kopf , Jr., residing at 4130 Old Romney Road, Lafayette, IN.  Christopher B. Burke Engineering 
has gone back and reviewed the submittal from several years ago.   Steve gave all Commissioners a copy of 
the report.    
 
Steve Murray commented Mr. Biery called this morning to see if we were going to discuss this problem at 
the meeting today.  I told him we were going to have a final comment or say from the Drainage Board 
consultants.  I also told him that it appeared from our preliminary discussions that the original design was 
correct and that some of the assumptions and statements made in that original study did include the fact that 
at certain water levels the water was going to run out of the banks and run overland including Mr. Kopf’s 
property.  It does not appear that anything done upstream has complicated this problem.  It basically was a 
preexisting problem.  I think Mr. Biery understands that there was a natural tendency for water to flow 
through this area and seek this course.   One of his major concerns is that his drive may wash out at some 
point.  I can’t speak for him, but I think if somebody replaced or redone his drive pipe that may satisfy Mr. 
Biery.   
 
Commissioner Hudson stated then we do nothing or replace with larger drainpipe.   
 
Steve Murray commented that would certainly be a step in the right direction.  The calculations show that 
increasing the size of the pipe would not alleviate the problem.  A different configuration of the pipe could 
help lessen the problem on occasions.  In the long run the whole situation has more to do with the capacity 
of that channel.  To stop the water from coming onto their property, they would have to raise the top of 
bank on their side.   
 
Commissioner Hudson asked if this would flood out the addition. 
 
Steve Murray commented no.  It would merely keep that water in the channel.  I am not recommending 
this, because then it forces more water into the channel than is going there currently.  If the channel was 
cleaned and improved slightly it would help handle the water flow for some storm events.                           
 
Commissioner Knochel asked if that was Highway’s responsibility to clean channel.   
 
Steve Murray stated definitely the side ditch is Highway’s responsibility.   
 
Dave Eichelberger stated at Christopher B. Engineering has reviewed all the submittals and cannot find 
anything that has increased flooding.  The diversion of 37 acres that was moved out of water shed should 
have reduced the flow by 15 percent.   We could have received more rainfall at this time than normal.  
Flooding occurred there before they built a house there.  It also occurred before they built the subdivision.  



It is going to continue to flood unless someone puts a berm up or something like that.  I think larger or 
additional pipes may help for certain flood events.   
 
Steve commented the only other solution would have been for the board at that time not to have granted 
variance for direct release.   Variances have been granted in situations like this in the past.  We can not go 
back at this point and resend the variance.   
 
Commissioner Shedd commented she could not see why this is our problem when not done properly in the 
beginning.  Why do we have to correct the water problem now?   
 
Commissioner Hudson stated she thinks because the drainage board before us approved it.  How long has 
the house been there?   
 
Dave Eichelberger commented at the last meeting Mr. Kopf stated he had lived there 10-11 years.  We 
don’t know if he built the house originally.  I drove by after the meeting to look at the area and the house 
didn’t look that old.  I wouldn’t doubt if it weren’t built 10-11 years ago.  I certainly can’t attest to that. 
 
Commissioner Hudson asked to any other comments or questions regarding this meeting. 
 
Being no further business Commissioner Knochel moved to adjourn meeting, seconded by Commissioner 
Shedd.  Meeting adjourned. 
 
 
 
____________________________________________ 
Kathleen Hudson, President 
 
       __________________________________ 
                                                                                                     Doris Myers, Secretary 
____________________________________________ 
John Knochel, Vice President 
 
 
 
____________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
March 7, 2001 

Regular Meeting 
 
Those present were: 
Tippecanoe County Commissioners Ruth Shedd, John Knochel, and KD Benson, County Surveyor Steve Murray, Drainage 
Board Attorney Dave Luhman, Drainage Board Secretary Margaret Shields, Dave Ialo representing Bill Davis and Pat 
Sheehan representing Schneider Corporation. 
 
The Tippecanoe County Drainage Board met Wednesday March 7, 2001 in the Grand Prairie Room of the Tippecanoe 
County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, John 
Knochel, calling the meeting to order. 
 
Approval of February 7, 2001 Minutes 
John Knochel made a motion to approve the minutes from the February 7, 2001 regular Drainage Board Meeting.  Ruth 
Shedd seconds the motion and hearing no opposition, the motion carried. 
 
CR50 S 
Dave Ialo, representing Hawkins, came to present the CR50 S- Stable Drive project.  Mr. Ialo began with a brief overview of 
the project.  Originally, when the project was first submitted it was for the construction of the remainder of Stable Dr. and the 
reconstruction of CR50 and part of another drive for Lexington Farms.  As the project progressed, there was some 
reconstruction involved with the Berlowitz Ditch, so the project has been phased into two pieces.  The first phase of that 
piece is what they are seeking approval for today, which is the remainder of Stable Drive west of 550 East.  The remainder of 
it will be submitted upon completion of the bridge plans and such with the Berlowitz Ditch Reconstruction. 
 
Steve questioned Mr. Ialo as to where is the East End of the submittal today.  Mr. Ialo answered that the East End will end 
right in front of the intersection on this side (pointing to his visual aid) of the drawing.  There will be some temporary 
pavement put in to match the existing intersection.  They are tying into the storm drainage system. It is actually designed to 
intercept the water that will be for the drainage for the remainder of this part of Stable Drive.  Basically, all we have done is 
tie it into the existing drainage system, which is currently discharged into the Berlowitz basin, which is already existing. 
 
Mr. Murray spoke up to say that part of the reason the section east was dropped was that Burke is doing design for the 
reconstruction on the Berlowitz.  There is a structure that will have to go East of 550 east.   The larger structure needs to go 
under 50S so it was a little premature for them to design that until all the hydraulic and design work is done by Burke. 
 
The recommendation is for final approval with the standard conditions of review fees and a copy of the restrictive covenants.  
Ruth moves for final approval for CR50 S-Stable Drive Reconstruction Phase I as submitted.  John seconds the motion.  
Hearing no further discussion the motion carries. 
 
Petition for Encroachment 
Mr. Murray presents this petition from Cyril E. and Lois J. Holladay on lot 32 Fink Meadows, part 1 section 2.  Mr. Knochel 
asks where exactly is Fink Meadows?  Steve explains that it is West of South 18th at Ortman Lane and 300S, south west 
actually, both sides of the Elliot Ditch.  Right by the little cemetery.  This is the encroachment obviously, he says pointing to 
a map.  The gentleman had a concrete slab, which he tore out several years ago, put in a new slab and then put a roof over it.  
Mr. Murray could not recall if it is enclosed or not.  Regardless, he is getting ready to sell the property  and it showed up on a 
location  report and wanted to make sure he had all the proper approvals.  It has gone to the City Engineers office, they’re 
O.K. with it and are prepared to give him a building permit for this structure contingent on our approval for the 
encroachment.  He has letters from Verizon, Cinergy, and Insight stating they do not object.  As, he was trying to explain 
earlier, there is a 90-foot utility drainage easement from the center of Elliot Ditch.  Typically, in the city the City would 
approve the encroachments into utility and drain easements.  Elliot also has a drainage easement associated with it that is 75-
foot from top of bank.  We did some estimation and the 75-foot line would fall within the 90-foot utility easement line, but 
never the less, looks like it clips the corner.  Even though the petition states seven foot it is probably more realistically 
approximately three to four foot so something less than seven foot.  Regardless, that does not impair our ability to get in there 
and work on the Elliot.  I think it was an honest mistake so in the past the board has generally granted permission to encroach 
into the regulated drain easement.  Steve apologizes for the form because the form we have is for the utility and drain 
easement and what we have been doing is modifying the wordage and using the same form, although, we probably should 
come up with a form that is specific to encroachment into regulated drains.  Any way, those corrections haven’t been made, 
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but we’ll make those on this petition for encroachment, but I feel more than comfortable recommending that the 
commissioners or drainage board grant the petition to encroach. 
 
Ruth asks if those letters from the companies were the only utilities that would be going through there that would need a 
clearance.  Steve answers  that the only others he can think of would be city utilities and they are prepared to issue a building 
permit so he is sure that they have looked at it.  Their concerns are usually cable TV, phone, gas , and electric, but he would 
be surprised if gas is in that area. 
 
Dave notices that the report shows ninety feet from he presumes the centerline.  Steve confirms that it is the centerline and 
that was part of the plat and is a drainage and utility easement it just overlays on top of the regulated drain easement.  Dave 
mentions that it sounded as if Steve had said that the 75 feet came within three feet.  Steve says, yes three to four feet into it 
as opposed to seven feet into it.  Dave then says as opposed to 90 feet and 75 feet would be 15 feet.  Steve clarifies that the 
easement is from top of bank and they both estimated and it was an estimate that he width of the creek at that point was 20 
feet. Therefore, we scaled over ten then came back 75 so then you can be 85 foot from the centerline, so roughly the 
regulated drain easement is five foot within the drainage easement.  Never the less, I don’t see any problem with this.  We’ve 
allowed people to encroach almost to top of bank with parking lots and what not.   
 
KD interjects that part of the agreement is that he would tear it out if we ever needed it.  Steve states that although this is 
correct he is not sure that Mr. Holladay is aware of that and the chances of us needing to do that are slim.  Steve says that 
basically we have 65 feet and that he guarantees that if you walk the banks of the Elliot there are things such as fences, trees, 
and landscaping, so once again with him being clear at the back of the easement he sees no problem with it and the city is 
satisfied to the point they are willing to issue him a building permit.  KD mentions that she understands, but if at some point 
we need to drive a backhoe over his patio or something…technically, we wouldn’t be responsible.   
 
KD moves that they grant the petition for encroachment.  Ruth seconds the motion.  Hearing no further discussion the motion 
carries.  
 
Active/Inactive Ditch List 
Steve presents on this also, stating that at the special meeting he mentioned that inadvertently, because we didn’t understand 
the situation, we left off the Darby Wetherill Reconstruction #111 drain.  For the record we’ve since notified our auditor 
and treasurer that it is active and we wanted to update that.  If you want an explanation I can give it to you.  There is a 
standard maintenance fund on #110 and a reconstruction on #111.   
 
Ruth asks if there are any questions for Steve.  Hearing none, she asks the attorney if we need a motion.  The attorney states 
that they need a motion to approve the list as amended.  KD moves to approve the active/inactive ditch list as amended.  Ruth 
seconds the motion.  Hearing no further discussion, the motion carries. 
 
Other Business 
 
Unity Medical Cancer Center Building D 
Mr. Pat Sheehan presents as a representative of Schneider Corporation.  Pat states that he is here to discuss a change to a 
previously approved plan on lot two of Unity Medical.  Pointing to the map he shows the commissioners that this is 
Crosspointe Community Commerce Subdivision off of Creasy Lane and Amelia Drive.  Previously, this was approved as lot 
one with this building and this was all additional parking and now what we are trying to do is go through here and place a 
cancer center, a new building, here (showing them with his visual aids).  So it does not change the amount of impervious 
area, but it does reduce the amount of parking.  What we are asking is for approval on this modification for the plans that we 
have.   
 
Ruth asks if there is enough parking if you make this modification.  Mr. Shehan answers yes and goes on to explain that there 
plan is to use lot four for parking since they don’t plan to build on that lot for several years and they will use that as overflow 
parking.  Mr. Shehan believes that they have ample parking. 
 
KD questions if it will change the drainage plan.  Steve answers that it changes the drainage plan to some extent as far as the 
location of storm sewers and what not, but there is also an existing regulated tile that is affected by this project and would 
need to be relocated, which I would like to address when Mr. Sheehan is done with his portion of the presentation.  It is not a 
substantial change, but never the less it is a change from what was previously approved.  Typically, we have had them come 
back to the board because the regulated tile is involved.  The Lafayette City Engineer’s Office is satisfied with their plans for 
the overall development and the most recent change.  We’ve had a review memo from Burke, which has four conditions plus 
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standard ones, the fees and restricted covenants, stated within it.  Steve asks Pat if he happens to have the drawing that shows 
the regulated drains.  Mr. Shehan asks if he is referring to the As-Builts.  Steve says yes, the As-Builts and the proposed drain 
relocation.    Steve states that it is the same tile that is affected by the Amelia Station Planned Development, Vester and 
Associates is working on to the East.  This tile has been relocated once already with the Amelia Avenue Extension and it runs 
roughly parallel to the Treece Meadow Drain south of Amelia Drive and currently runs through the site, as you can see is 
going to be under the proposed building, under Creasy, taps into a box structure on the west side of Creasy that actually 
carries the old original Treece Meadow Drain.  They are going to ask to relocate this.  Basically, they are going to tie in, 
upgrade, and relocate this to the north of this building, then bring it over, and tie into an existing manhole (part of the 
problem is we have to get final plans and approve it all) west of Creasy.  A more pertinent point this morning because we will 
require them to get final construction plans approved for this relocation is that because it is a regulated drain they will need to 
vacate the existing easement, relocate, and dedicate a new easement.  Dave and I have talked about this regarding the PD at 
the east end, there is a section in the drainage code, I believe it is 52-5, where if this is all being done on one piece of property 
and at the property owners expense they can go through a somewhat abbreviated process to vacate and dedicate and will 
require board action at a meeting next month, but the board can basically after I’ve said its O.K. and the plans are O.K. and it 
won’t affect anyone else which it shouldn’t and I’ve doubled checked with Mike Spencer as well and he doesn’t believe it 
should affect any of the farm drainage east of Amelia Station the board can then do an order that vacates the old and 
basically, accepts the new.  The minimum width per code is thirty-foot, it currently has twenty foot shown, but I’ve asked 
them to revise that to the statutory minimum for an urban drain tile.  So, I think we are prepared to recommend final approval 
with the conditions stated on the review memo dated March 7th from Burke as well as the condition that they provide us with 
satisfactory construction plans and follow through with the proper statutory process to vacate and relocated. 
 
KD asks how are they going to get under Creasy.  Steve states that there are some structures that already go across.  Pat adds 
that they are going to tie into them before Creasy. 
 
KD motions for final approval with the conditions listed plus a fifth condition recommended by Surveyor Murray stipulating 
that the Surveyor’s Office be provided with the construction plans for the relocation of the drain and following through with 
the statutory process to relocated the regulated drain that was in question.  Ruth seconds the motion.  Before passing the 
motion Steve clarifies that the extra condition also requires them to vacate, relocate, and dedicating the drain.  John states that 
the minutes should reflect the clarification on the fifth condition.  Hearing no further comments the motion carries.   
 
John asks for further business before the board.  Hearing none, KD motions for adjournment and Ruth seconds.  The motion 
carries.  
 
The meeting is adjourned. 
 
 
 
 
 
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Robert Evans, Acting Secretary 
___________________________________________ 
Ruth E. Shedd, Member 
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Tippecanoe County Drainage Board 
July 3, 2001 

Regular Meeting 
 
Those present were: 
Tippecanoe County Commissioners Ruth Shedd, John Knochel, and KD Benson, County Surveyor Steve Murray, Drainage 
Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave Eichelberger and Kerry Daily, Drainage 
Board Executive Secretary Robert Evans.  
 
The Tippecanoe County Drainage Board met Tuesday July 3, 2001 in the Tippecanoe Room of the Tippecanoe County 
Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, John Knochel, 
calling the meeting to order. 
 
Approval of June 7th 2001 Minutes 
KD Benson made a motion to approve the minutes from the June 7th regular Drainage Board Meeting.  Ruth Shedd seconded 
the motion and hearing no opposition, the motion carried. 
 
Shawnee Ridge Subdivision Phase II 
Tim Beyer of Vester and Associates appeared before the Board to request final drainage approval for Shawnee Subdivision 
Phase II.  He displayed a map of the site of the project and the surrounding area, including County Road 600 North, State 
Road 43, Hawk’s Nest Subdivision, and the entire Shawnee Ridge property including Phase I, the proposed Phase II, and the 
pond that was constructed with Phase I, sized to handle capture runoff from everything to the south of the pond including 
virtually all of the runoff from Phase II. 
 
On a larger scale map of Phase II, he showed the proposed storm sewer that captures the runoff and either ties into the Phase 
I storm sewer, or extends the Phase I storm sewer and outlets into a ravine at the north end.  The water then travels to the 
pond as detailed on the first map. 
 
Steve Murray asked at what stage construction was on the Phase I pond.  Tim replied that they were finishing it up, the pond 
having been 80% completed during Phase I. 
 
KD made a motion to grant final approval as requested with the standard conditions, (specified on the June 28th Burke 
Engineering memo).  Ruth Shedd seconded and there being no further discussion, the motion carried. 
 
Schroeder Property 
Tim Balensiefer of T-Bird Design began with an overview of the Schroeder Property.  He displayed a map that showed its 
location on State Road 38 next to the existing Quality Farm and Fleet store, and further away the locations of Subaru Isuzu, 
the proposed F Lake, and IvyTech. 
 
The Schroeder property is a 3-acre tract.  The proposal is to develop a commercial center on it, a strip center with parking on 
the majority of the site, the building with some sidewalk out front, and some greenspace around with some landscaping.  
There’s a small area offsite that drains through the site in the present condition, and they have taken that into consideration.  
Runoff will drain into the State Road 38 drainage ditch, including water from the roof that passes through a catch basin.  The 
water will eventually run from the ditch into the proposed F Lake. 
 
The request Tim brought before the Board is that the onsite detention be stored in the future F Lake, with the understanding 
that there will be fees for such storage. 
 
Steve Murray apologized for the Board not having the latest review memo available, and referenced a Burke memo dated 
June 28th 2001, which recommended preliminary approval.  He reported that the Surveyor’s Office concurred with that.  He 
stated agreement that, as has been the case in this area, we have allowed direct discharge to go down to F Lake, and the 
developer would need to compensate the Drainage Board for storage in the F lake.  He added that the last figure the Board 
had was $15,000.00 per acre/foot. 
 
Steve said that could all be decided as they continued to develop their plan, and that they wanted to know conceptually on a 
preliminary basis that the Board agreed with their plans. 
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In response to a question from KD, Dave Eichelberger explained that in the County’s continuing effort to provide regional 
detention instead of having individual detention ponds scattered throughout all the different developments, the County is 
trying to put in the regional detention concept throughout various watersheds that are seeing a lot of development.  He 
referenced the Berlowitz Ditch and the Wilson Branch one. 
 
Steve added that the Board has a study on the entire Elliott Ditch watershed, which was updated in 2000 by Burke.  As part 
of that, regional ponds were planned.  One is complete and is located at the Tippecanoe Mall across from the County 
Extension Office, and another has been started and is partially designed.  It will be east of Old Ross Road and east of IvyTech 
and is what has been referred to as F Lake.  Property to the east and some to the north will drain to that. 
 
Dave continued that they had determined a certain amount of area around there that could be drained directly to Elliott Ditch, 
and its storage could be taken care of by that F Lake basin.  The Schroeder property is within that area. 
 
Steve stated then that the request before the Board was in conformance with that study and the direction that the Drainage 
Board and Surveyor’s Office have taken in the past, and repeated the recommendation for preliminary approval. 
 
KD made the motion to grant preliminary approval to the Schroeder property, seconded by Ruth.  There being no further 
discussion, the motion carried. 
 
First Church of the Nazarene 
Pat Sheehan of the Schneider Corporation presented the proposal for the development.  The site is located east of County 
Road 500 East, and just south of State Road 26 East.  It’s just east of the Meijer’s development and is also surrounded by 
other developments.  To the north and east is Brookfield Farms, and to the south is Saddlebrook Estates.  He continued that 
this is the last piece, it’s twelve acres of farm field, and everything around it is developed. 
 
They examined the existing drainage basin, and there are four different areas where this drains off site.  It drains to the north 
into Brookfield Farms in two locations, to the south into Saddlebrook Subdivision, and there is a drainage area that goes to 
the County Road 500 East ditch and some ultimately goes off to the east. 
 
The proposal was approximately a 35,000 square foot building structure and about 1.7 acres of parking.  The drainage basins 
and the way they intend to drain the proposed area is to split it up so that about 80% of the area drains to the north into a dry 
detention pond.  That pond will connect to an existing tile that crosses under C.R. 500 East and goes into the Meijer 
development, ultimately to the Alexander Ross drain. 
 
The last portion of the development drains to another dry basin that ultimately discharges into the C.R. 500 East ditch, which 
drains to the south.  They requested final approval based upon the condition in the Burke memo of June 28th 2001. 
 
Steve commented that Pat and he had discussed doing direct release to the C.R. 500 East ditch, and gave the board a little 
history.  Unfortunately, while the designs for the development surrounding this site were being done, the County didn’t have 
access to the G.I.S. contouring data.  Because of that, this site was ignored as far as their offsite water being accommodated 
into the surrounding developments.  This made the site difficult to design for, and he suggested that Pat be able to do 
whatever was best for his client, given the amount of time they had spent on this design, and the fact that they were strapped 
with some design considerations that really weren’t their fault.  Steve recommended that the Board approve this design, or if 
Pat thought it was better for his client to look at direct release and free up that area as developable area, to go that route as 
well. 
 
Pat stated that approval of direct release would enable a better development for his client.  Trying to restrict so much in some 
of these smaller areas ends up causing areas that remain wet.  They’re hard to restrict and the restrictor is small and gets 
clogged.  Ultimately, the impact to the C.R. 500 ditch is very minor.  Direct release would create a better development, 
without small mosquito (producing) ponds. 
 
KD asked if there were houses right up against there.  Pat replied that there are some in Saddlebrook Estates Subdivision, but 
that the drainage will not be going in that direction, instead being captured and taken to the west into the C.R. 500 East ditch.  
In response to questions from Steve and KD, Pat stated that changing to direct release would involve removing a pipe and 
restrictor.  The water would still collect in the same area with a discharge of 2.5 cubic feet per second as opposed to 1.2 cfs.   
 
Steve added that to the north where they’re discharging into the existing tile, once again that is probably not a desirable 
situation but they have absolutely no other choice.  The tile picks up the backyard runoff from Brookfield Farms, and this 
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development will put a restrictor plate on their outlet to meter that water out to the point that the tile can accommodate the 
water.  This addressed KD’s question about drainage through backyards in Saddlebrook Estates.  This water will go into a 
drainage easement there as it was intended to, and had always gone in that general direction.  It just wasn’t recognized and 
accommodated as they were doing their design on that phase of Saddlebrook.  But once again, this property owner has no 
other choice, so the Board has to let them go that route.  He added that it’s been designed properly and will be metered out.  
Pat added that the water would be detained in the basin area.   
 
KD asked if there was no choice but to have a wet area.  Pat said that it would be dry except immediately after rainfall.  Steve 
added that the in rear yard swale in the existing subdivision the effect really should be nominal, but that even under current 
conditions in certain rainfall events he was sure water stands until it can get out through the fairly small tile.  Steve then 
recommended final approval with the conditions as stated on the June 28th memo. 
 
KD moved to grant final approval with the conditions so specified, Ruth seconded, and there being no further discussion, the 
motion carried. 
 
The Commons at Valley Lakes 
Jerry Withered representing Cedar Run Limited, owner of The Commons at Valley Lakes, referenced a request sent to the 
Drainage Board to approve reconstruction of a portion of Branch 7 and all of Branch 8 of the Kirkpatrick Ditch, rather 
than going through the vacation process.  This was suggested by Steve Murray and Dave Luhman per section 52.5 of the 
County Drainage Ordinance which states that the Drainage Board is permitted to authorize the reconstruction rather than the 
vacation of a legal drain on various conditions:  First, that the project is on property all owned by the petitioner, which is true 
in this case; Second, that the specifications have been approved by the County Surveyor, which is also believed to be true in 
this case; Third, that the project will be completed under the supervision of the County Surveyor, and they are happy to have 
that supervision; Fourth, that as in this case, the petitioner will pay all costs of the reconstruction; Fifth, that the County 
Surveyor has investigated whether this reconstruction will adversely affect any of the landowners upstream, which has been 
done; Last, that the Drainage Board makes a finding that no landowner upstream is going to be adversely affected.  Jerry 
summarized by saying all his client is doing is reconstructing and putting in a large drainage tile where formerly there had 
been a ditch.  He then introduced civil engineer Alan Jacobson from Fisher and Associates to show the specifics of the 
proposal. 
 
Alan gave some background with aid of a map showing South 18th Street, the direction of County Road 350 South and Valley 
Lakes Plaza, the location of Concorde Road, County Road 430 South, Wea Ridge Elementary School, and the site for Wea 
Ridge Middle School.  He pointed out The Landing at Valley Lakes, Phases I and II.  Phase I has been constructed, with only 
a few empty lots left in the subdivision.  Phase II was accepted on the morning of July 3rd by the Lafayette Board of Works, 
and construction was to begin by the end of the week. 
 
He then pointed out the site for The Commons at Valley Lakes, a 40-acre site that adjoins South 18th Street, the north line of 
it being roughly the main branch of the James Kirkpatrick Drain.  When they did the development for The Landing Phase 
I, they created a retention pond to deal with the stormwater management issue.  Currently there is a pipe that runs north from 
the pond some distance before ending.  A temporary open channel has been cut through the high ground.  The water is 
managed on site because there was no choice at that time due to the size of the development and the fact that the downstream 
facilities had limited capacity.  When they did The Landing Phase II, the water originally drained through a low area via a 
temporary channel to a natural depression that currently exists on the site.  It’s quite a large depression, an old pothole swamp 
with lots of black dirt.  This plan was approved by the Drainage Board. 
 
The philosophy they took for The Commons was under the assumption that the Kirkpatrick Drain was to be improved in a 
significant manner, sized to accept water from developed areas on these properties and also to the east and north of the 18th 
Street crossing.  He then cited three new culvert bridges planned.  Their philosophy was then; that there would be no need for 
onsite stormwater detention, that the capacity of this newly reconstructed Kirkpatrick Drain would accept the water from the 
site. 
 
Moving to a discussion of the current conditions of the drain, he detailed a 30-inch tile for the main branch.  Branch 5 is a 
small branch that goes to the north.   Across the Cedar Run Properties, Branch 7 runs to their southeast corner, and Branch 8 
joins the north line at The Landing at Valley Lakes.  This tile line has diameters of 10, 12, and 15 inches along its length. 
 
In response to a question from KD about the current condition of the tile, Alan explained that the tile did continue further 
than it currently does before The Landing At Valley Lakes Phase II was developed.  They obtained Drainage Board approval 
to vacate a small portion, and they intercepted three tiles from Mr. Yount’s property on their south line, one from a pond and 
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the other two being field tiles.  The water from them was directed through the storm drainage system for The Landing At 
Valley Lakes Phase II.  That currently discharges through a 36-inch pipe just west of the existing tile.  The creation of the 
temporary channel to the low area was so that its discharge could be regulated as opposed to letting it run off by its natural 
course down into the low area that runs along the Kirkpatrick Drain. 
 
What they were proposing to do is extend the existing outlet pipe for the retention pond for Phase I of The Landing down 
through the proposed subdivision to exit into the improved or reconstructed Kirkpatrick Drain.  This would be a 36-inch 
storm drain all the way down, and it would accept other water from the proposed developments, both current phases and 
future phases, and has been sized accordingly. 
 
At the point where they discharge from The Landing At Valley Lakes Phase II, that storm line will also be continued across 
the open space which will eventually be developed, and then through the Commons.  This would be a 42-inch storm drain 
increasing in size to a 60 inch before reaching the Kirkpatrick Drain, due to grade considerations.  He then referred to a 
third series of storm drains proposed that will also outlet into the Kirkpatrick.  These will accept water primarily from future 
phases of development, although some of the lots in the current development will actually drain through that pipe system. 
 
The total proposal is for three outfall locations into the reconstructed Kirkpatrick Drain.  The water that was originally 
detained in the low area for The Landing At Valley Lakes Phase II will now run completely through the pipe system, and 
therefore not be detained in that low area as soon as the construction is complete. 
 
Alan then discussed the existing field tiles.  No changes are proposed for Branch 5 on the other side of the ditch.  Branch 7 
will be left partially in place, connected to the 42-inch storm drain at the south line of their current phase.  Branch 8 will be 
partially removed as the new storm drain is laid, the remainder continuing to drain to Branch 7.  The portion of Branch 7 
which will be left in place will be in a section that is proposed as a park and recreation area with no building activity 
proposed over it. 
 
In response to a question from Ruth Shedd, Alan verified that not all of the tiles of Branches 7 and 8 would be replaced at this 
time, though he did confirm that future development on the 200 plus acres will bring requests to relocate upstream areas, and 
their design takes that into consideration.  They will intercept on their east line, routing the water down through the site in the 
proposed storm sewer system.  He then restated that the current proposal features intercepts at the south line of the phase, 
routing through a new, larger storm pipe out to the Kirkpatrick Drain. 
 
Ruth then asked if approval is given for reconstruction on the branches but not all of it will be done now, whose 
responsibility and at what time will that approval be requested?  Or, she continued, is the Board being asked to approve later 
reconstruction now?  Steve Murray answered that at this time, the Board is being asked to grant approval for relocation of 
that portion of those branches within Phase I.  As they develop on the south and east, he assumed they would follow the same 
procedure in seeking approval.  One of the requirements is that they have construction plans approved, and generally they 
don’t generate those plans until they are closer to getting ready to build that phase or section.  He concluded that the board 
can grant approval incrementally with no problem, and there’s really no need to act on future relocations at this time because 
the easement will exist for those branches until such time as they develop the plans for that phase or section. 
 
Steve also added that this process is easier compared to in 2000 when they vacated that small portion to the south with the 
hearing and notice process.  This is cleaner and easier, and for all intents and purposes they always have to pick up that water 
that comes overland or through the tile and run it through their storm sewer system anyway.  The net result is leaving a 30-
foot drain easement that follows the new storm sewer.  KD asked if the Surveyor had to approve it.  Steve confirmed that, and 
added for the record that this is in the City of Lafayette, so the Board’s approval will be contingent on the City’s approval.  
All the Board needed to do at this time compared to other developments is to look at the effect on the regulated drain which is 
soon to be the Kirkpatrick open ditch, and the two laterals that were referred to earlier. 
 
KD asked Steve to confirm that they will all be part of the Regulated Drain when completed and he did so, adding that he 
wanted to distinguish the individual portions.  Steve then asked Alan about the temporary storage issue, referring to a worst-
case scenario in which the construction is complete but The Board has been unable to start on the Kirkpatrick project.  Alan 
responded that given the uncertainty of the construction timetable for the excavation portion of the Kirkpatrick Drain 
reconstruction project, several discussions had been conducted between them and the City of Lafayette and also the County 
Surveyor’s Office.  Regarding providing interim storage in the event that their schedule gets ahead of the reconstruction 
schedule, one viable option is to partially excavate along the alignment of the Kirkpatrick Drain channel.  In other words, 
they will have pipes in the ground below the existing grade at these three outlet locations.  They propose to create an 
excavation in the vicinity of these outflow pipes.  This isn’t intended to be a full excavation to the actual depth and cross 



July 3, 2001              Tippecanoe County Drainage Board             190 

section of the final ditch alignment, but a partial excavation that would provide enough volume in the interim to satisfy the 
requirements of the release rate in the ordinance.  He responded to a question from Steve by replying that his client was 
willing to do that in the event it became necessary. 
 
KD asked if that was the eventual park location.  It is not, but rather in the proposed ditch channel alignment area.  Steve 
reiterated that this is referring to a worst-case scenario, and that hopefully the Board will get its permit from the Indiana 
Department of Environmental Management and will be able to begin construction within the next month or so.  Alan did a 
quick estimate on volume based on developed area.  The schedules will determine whether they have to come back to the 
Board with an interim detention plan for a partial excavation within the Kirkpatrick Legal Drain. 
 
KD asked Steve if he and the consultants were comfortable with the plans proposed, and Steve responded that they were. 
 
Jerry Withered clarified that they needed two things:  First, the final approval of the drainage plan for Phase I of the 
Commons at Valley Lakes; Second, the approval for reconstruction rather than vacating Branches 7 and 8 of the 
Kirkpatrick Ditch.  Dave Luhman added that the second issue first required a finding by the Board that no landowner 
upstream would be adversely affected by the project.  He continued that a condition of that finding might be that the 
temporary detention would have to be constructed if their plans got ahead of the Kirkpatrick, since it seemed that there might 
otherwise be some adverse effect on landowners. 
 
Dave suggested a motion to find, subject to the condition that they include the temporary detention pond as part of the 
project, that no landowners would be adversely affected.  Following that would be a motion to approve reconstruction.  Steve 
commented that the first act should be on their drainage submittal, indicating that the Surveyor’s Office and Drainage Board 
engineering consultants would recommend that the Board give final approval to The Commons at Valley Lakes Phase I 
subject to the conditions stated on the June 27th review memo, stating for the record that condition number one on the memo 
did discuss the temporary detention situation if in fact the Kirkpatrick Drain hasn’t been reconstructed, and that it’s all 
subject to the City of Lafayette’s approval. 
 
KD Benson so moved, Ruth Shedd seconded, and there being no further discussion, the motion carried. 
 
Steve stated an area of concern on the second item, that he hadn’t seen a final set of construction plans on the relocation of 
the Kirkpatrick Laterals, Branches 7 and 8.  52.5 does require approval of the Surveyor.  Alan said that the City was 
reviewing internal storm drains, sanitary sewers and water.  A few minor changes were yet to be made, and he expected to 
provide the Surveyor’s Office with a final set of plans by July 9th.   Steve added that he was satisfied that through the normal 
construction plan review process the Board would get what it needs; to accommodate those two tiles into their new storm 
sewer system along with a 30 foot new regulated drain easement to follow the new storm sewer route.  With that he deferred 
to Mr. Luhman as to how to follow through on their request for the reconstruction. 
 
Dave Luhman suggested first that there be a finding of no adverse effect on adjoining landowners based on the review and 
recommendations of the Surveyor’s Office and the Drainage Board engineering consultants.  Steve said; assuming as 
expected that a good set of plans that accommodates the flow of those tiles through a new route, it will not have an adverse 
effect on any upstream landowners.  He continued that Branch 7 does cross onto property owned by another individual, 
which was partially why he suggested that they go this safer and easier route.  Even with the worst-case scenario on the 
reconstruction of the Kirkpatrick they will provide temporary detention in the proposed easement for the new channel.  That 
would be submitted for review if it were needed, so there would be an opportunity to review and make sure that nobody 
upstream would be adversely affected. 
 
Ruth asked if the Board is just concerned with one other landowner there.  Steve’s response was that’s primarily true, but this 
process is the safest way to do it and provides protection to upstream landowners, which is why he could report a finding that 
no upstream landowners would be adversely affected. 
 
KD then made a motion that the Board find that no adjoining landowners would be adversely affected by this reconstruction.  
Ruth seconded, and there being no further discussion, the motion carried. 
 
KD then made a motion to grant approval for reconstruction of Branches 7 and 8 assuming final construction plans arrive.  
Ruth seconded, and there being no further discussion, the motion carried. 
 
President Knochel asked Mr. Murray for a report on where the Board was with the reconstruction of the Kirkpatrick.  Steve 
reported that the Board was still awaiting approval from IDEM and also awaiting offer letters for the right-of-way which 
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needs to be acquired, most of which is west or downstream of South 9th Street.  He also verified that a bid had been accepted 
from a contractor who is ready to start.  IDEM was insisting that a concrete bottom could not be included, and Steve stated 
that conceding that was likely to be required to move the project forward. 
 
Petition For Partial Vacation Of The Vanderkleed Drain 
Joe Bumbleburg referenced a petition given to Board members for the partial vacation of the Vanderkleed Drain.  Included in 
it are: The legal descriptions required; the land over which it should run; and averments of the appropriate statutory 
requirements – that the abandonment will not be detrimental; and that the reconstruction of the drain would cost more than 
the benefits. 
 
Joe stated that this was essentially a tying up of a loose end in that the proposed drainage plan for the Lindberg Village 
subdivision had been approved, and that the subdivision had received primary approval of the Area Plan Commission.  
Therefore, the only question to be decided before Board action would be the question of persons affected by this vacation.  
He references a very old drawing that suggests the area being drained by this drain is all on this site, and when they put in the 
drainage system for the subdivision, they will be taking care of everything within their own property that is subject to the 
drain as it currently existed.  Since there are essentially no other persons affected by this, it would simply require the finding 
of no adverse effects as in the previous item on the Board’s agenda.  Then the Board would be able to decide the question of 
vacation. 
 
Steve Murray commented that the Surveyor’s Office would concur with the vacation as requested on this site, with his only 
concern be that the Board follow the statutory requirements.  He added that he thought the petitioners had exercised due 
diligence in talking to adjoining landowners, but felt that anyone within the watershed to the north needed to be contacted 
and given a chance to respond. 
 
Bill Davis of Hawkins Environmental came forward to demonstrate with the aid of the map that there are no other 
landowners upstream in the watershed in question.  After discussion between Bill and Steve, it was agreed that this was the 
case.   
 
KD made a motion to find that no other upstream property owners would be adversely affected by the vacation of the 
Vanderkleed Drain.  Ruth Shedd seconded, and there being no further discussion, the motion carried. 
 
KD then moved to approve the petition to vacate that portion of the Vanderkleed Drain.  Ruth Shedd seconded, and that 
motion likewise carried. 
 
Engineering Review Fees Ordinance 
Steve Murray stated that he had placed the Engineering Review Fees Ordinance on the agenda primarily to make certain that 
the Drainage Board members and attorney were comfortable with the process that was followed to pass that ordinance.  Dave 
Luhman stated that since the last Drainage Board meeting, the Tippecanoe County Board of Commissioners had adopted the 
ordinance on first and second reading so that all necessary action had been taken.  The ordinance was scheduled to have taken 
effect on July 1st 2001, so with petitions now filed it would apply, and developers would be required to pay the cost of the 
engineering review fees for anything submitted on or after that date. 
 
Cuppy McClure Regulated Drain - Assessment 
Steve stated that this had also been discussed before.  The Cuppy McClure was one of three branches of the Hadley Lake 
Drain.  The outfall runs north and east of Hadley Lake.  It was constructed and accepted, and an assessment was started on 
the acreage in that watershed.  The Baker Dempsey was reconstructed as well, and an assessment started on it.  Cuppy 
McClure was the last of these three drains, and has been completed and accepted, but an assessment was not started.  Steve 
found this when he was researching the file when there was some blockage and stoppage on the Cuppy McClure tile as it runs 
through the Great Lakes Chemical property.  He stated a belief that based on everything he found and Mr. Luhman’s review 
that the Board should have that assessment start now. 
 
KD referred to the earlier discussion having included the issue of mailing notification to landowners in that watershed.  Steve 
stated that was correct.  KD then made a motion to recognize that the construction was complete, and for the Board to move 
ahead with starting the assessment process.  Ruth Shedd seconded, and there being no further discussion, the motion carried. 
 
Other Business 
Joe Bumbelburg rose to address the Board on behalf of another client, Kenneth Puller and his Foxfire development on 
Haggerty Lane.  He wanted to address the issue of escrowing the funds for drainage improvements.  This development is 
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contributory to the F lake, and they were seeking permission to put money into the F lake escrow fund against the time that it 
would be needed.  He stated he understood from Dave Luhman that there was a form of agreement that had been used 
previously by the Drainage Board that would be provided to him, but the signal they sought from the Board was that they 
would authorize them to pay the monies into that escrow fund against the time that it would be needed by the Drainage Board 
for work on the F lake. 
 
KD asked if this was to be in lieu of actually making road improvements.  Joe responded that the road improvements are 
under the jurisdiction of the Board of Commissioners, but that he was essentially talking about the same thing for the offsite 
drainage improvements.  John Knochel asked when the Commissioners had last heard proceedings on Foxfire, and Joe 
responded that they had heard two versions of this with the Area Plan Commission on the actual subdivision process, and 
once early in 2000 on a rezoning as well as on a tax abatement. 
 
KD stated that she would like the Surveyor to review the request and make recommendations before she would feel 
comfortable making a motion.  Dave Luhman commented that he had suggested using something similar to what the Board 
had used with the Alexander Ross Drain on Park 65.  The initial developer knew they were going to have to build a large 
detention pond and weren’t going to construct the whole thing, but there was an agreement that future developers who would 
participate in that would pay for the value of their usage.  He stated that if the Board hadn’t yet got a mechanism set up like 
that for F lake, the Board should probably look at it because there had been two projects impacting F lake at this meeting, and 
there would be more. 
 
Joe asked if there was a current fund existing on the F lake.  Steve replied that there are some funds, probably a nominal 
amount, adding that the city generally collects those funds for the Drainage Board.  The last time it came up a few months 
ago, there still wasn’t enough to finish the design let alone to construct the facilities.  He added that as developments are 
occurring in the area, obviously the Board is getting closer to that. 
 
Joe asked if whatever they put into this fund would facilitate the design of the lake, at least at this point.  He then stated that 
all he was asking was for the Board’s approval to use that vehicle, whatever that fund might be.  Steve stated that the Board 
hadn’t finished the review, that the site had a three-year Drainage Board history, and that he wasn’t prepared to recommend 
the Board take the step requested by Mr. Bumbleburg.  He added that former Surveyor Mike Spencer had been involved, that 
it was a very thick file, and he needed to finish the review and check the intent underlying previous reviews. 
 
Ruth Shedd asked if the Board could have a standard resolution for something like this.  Dave Luhman replied that the Board 
could, once the review was completed and there was a determination on what the costs were going to be and how to 
appropriately share those.  Ruth added that this was obviously going to come up more than once.  Steve agreed, mentioning 
that it had in the past, then adding that generally with these regional concepts, they’re within the city’s utility service area, 
and they’ve handled the cost recovery through their normal utility cost recovery system.  On Elliott, he said, the money for 
water that goes to the Mall pond the city collects and holds, and water that goes to F lake where money is given in lieu of 
onsite detention, that money goes to the County. 
 
Ruth asked if the petitioner could hold off for another month.  Joe responded that a month would present a problem.  Mr. 
Puller rose to speak, representing ‘Faces’, which is the sponsor for Foxfire.  He stated that the problem they had was that 
their option was running out that they have to get financing on this, and that they had to get it approved through FHA just for 
the enhancement.  The dollars were originally estimated at $50,000.00.  Their engineers now put that figure at $66,000.00 
that they have to put in at the time of closing. 
 
Steve stated that the problem with this site is that it did not have an outlet currently, and so there were some proposed 
improvements that were supposed to be put in place in order to provide a positive outlet.  Because of that, he didn’t know that 
agreeing to escrow the money would ever result in the Surveyor’s Office making a recommendation to approve their drainage 
plan.  Ken stated that they were there to discuss the 66-inch offsite storm sewer line.  In the drainage plan they proposed to 
put a permanent holding pond in the project. 
 
Steve and KD stated their beliefs that this request was premature without engineering review and recommendations.  Joe 
asked if assuming the plan gets approval, would the Board allow the developers to put the money into escrow.  Steve restated 
that he was not prepared to recommend that at the present time, that he wasn’t certain that the Surveyor’s Office and 
engineering consultants would ever get to the point of recommending escrowing the improvements as opposed to putting 
them in.  Joe drew a distinction between what he saw as Steve’s position that he didn’t know if the plan would be approved, 
and Joe’s request for their financial planning purposes for an understanding that if the plan was approved, that the money 
would be accepted into escrow.  Steve pointed out that part of the plan is the improvements. 
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Joe reiterated that he was only discussing the event that the plan was approved.  If the plan were not approved, the money 
would not be needed and would not be given.  He again requested an understanding from the board that if the plan was 
approved, that the Board would allow monies to be escrowed as requested.  Steve stated that as long as the petitioners 
understood that part of the plan approval process may be that the improvements are required to go in and the monies not be 
escrowed, he could recommend agreement.  He then clarified for KD that the improvements in question would be to convey 
water from the site to the F lake.  Joe added that he understood that some of the money might need to be spent rather than 
escrowed. 
 
Dave Luhman clarified that the money in question was the share of money to design and develop the F lake, not the money to 
design and build offsite improvements to outlet water from the site to the lake.  KD asked if there was a reason the Board 
wouldn’t want to escrow the money.  Dave replied that if the Board weren’t ready to complete the construction of the F lake, 
and has been able to determine what their share of the F lake cost would be and the developers agreed, the Board could 
accept those monies and put them in escrow.  That’s separate from approving the drainage plans. 
 
Joe suggested that if the Board was having trouble raising the funds for the design of F lake, it should want contributors so 
that progress could be made, and reiterated that all he sought was an indication that the money would be accepted into escrow 
if the drainage plan was approved. 
 
John Knochel indicated that he could personally give conceptual approval to that request.  Ruth Shedd agreed, stipulating an 
understanding of the difference of the monies, who was going to use it, and where it was going to be used.  KD also 
expressed agreement on that basis.  Joe thanked the Board, then asked Dave Luhman to provide him a copy of the earlier 
agreement on the Alexander Ross Ditch, and Dave agreed. 
 
There being no further business, KD moved to adjourn the meeting.  Ruth Shedd seconded, and the motion for adjournment 
carried. 
 
 
 
 
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
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___________________________________________ 
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Tippecanoe County Drainage Board 
Minutes 

September 5, 2001 
Regular Meeting 

 
Those present were: 
Tippecanoe County Commissioners Ruth Shedd, John Knochel, and KD Benson, County Surveyor Steve Murray, Drainage 
Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave Eichelberger and Kerry Daily from 
Christopher B. Burke Engineering Limited, and Drainage Board Executive Secretary Robert Evans.  
 
The Tippecanoe County Drainage Board met Wednesday September 5th, 2001 in the Tippecanoe Room of the Tippecanoe 
County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, John 
Knochel, calling the meeting to order. 
 
Approval of August 1st minutes 
KD Benson made a motion to approve the minutes from the August 1st regular Drainage Board Meeting.  Ruth Shedd 
seconded the motion and hearing no opposition, the motion carried. 
 
Lexington Farms – Phase II 
Pat Sheehan of the Schneider Corporation appeared on behalf of the Saddlebrook Development requesting final approval 
based on conditions specified on the August 27th Burke memo, of Lexington Farms Phase II.  With the aid of a site plan, he 
showed the location of the proposed project and its location at the northeast corner of County Roads 50 South and 500 East.  
He related that Phase I has been constructed, approximately 82 lots, the infrastructure is in place, and the homes are selling 
fast. 
 
Phase II is to be 86 lots, and their proposal is to drain half of the area through the Phase I storm sewers, taking the water to 
the south side of 50 South to an existing detention basin which is part of the Berlowitz Ditch.  Stormwater from the other 
part of Phase II will be collected and drained ultimately into a ravine that goes to the Berlowitz Ditch. 
 
They had requested and were designing a temporary outlet for Phase II on this piece of construction until the planned 
Berlowitz Ditch improvements are in place.  At that time the temporary outfall can be connected to Phase III which can be 
constructed, and outlet into the proposed Berlowitz Ditch. 
 
Steve Murray asked if it was Pat’s understanding, based on previous meetings with Derrin Sorenson and the Drainage Board 
engineering consultants, that when they get to Phase III that they are still responsible for some channel reconstruction on the 
Berlowitz.  Pat confirmed this, specifying that the channel from County Road 50 South, north to the edge of the property 
line, would be constructed. 
 
Steve then commented to the Commissioners that there is adequate pond volume in the existing pond south of 50 South to 
handle the runoff from Phases I & II, which is why they don’t have detention on site on these phases. 
 
KD Benson asked how the water was getting from one portion of Phase II to the detention pond.  Steve replied that it wasn’t 
actually going there, explaining that they were allowed to release directly to Berlowitz from a portion of Phase II because 
there is adequate compensatory storage upstream.  He then indicated that the Surveyor’s Office and Drainage Board 
Engineering consultants were prepared to recommend final approval with the conditions stated on the August 27th Burke 
memo. 
 
KD moved to grant final approval with the conditions specified, Ruth Shedd seconded, and there being no further comment, 
the motion carried. 
 
Wallace Property, a.k.a. U.S. 52 South Industrial Subdivision – Phase II 
Paul Coats of C & S Engineering appeared to request final approval of U.S. 52 South Industrial Subdivision – Phase II.  With 
a site plan, he showed the location of the project at the northeast corner of County Road 400 South and U.S. 52.  Phase I of 
this project was just to the northwest, and included Elm Steel. 
 
This proposal was for a light industrial development with ten lots surrounding a new cul-de-sac, and the larger lot 11 down 
on the southern end.  The detention storage would fit on the north end of lot 11.  The water drains in a northwesterly 
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direction, and heads to a small storage facility at the northwesterly corner.  The outlet pipe would be outletting into the right-
of-way for U.S. 52. 
 
Steve stated that the Surveyor’s Office and Drainage Board Engineering consultants were prepared to recommend final 
approval.  He said that there were no conditions stated on the August 27th Burke memo, but the April 30th Burke memo listed 
the standard conditions, and it was with those conditions he was making his recommendation. 
KD moved to grant final approval with the standard conditions, Ruth Shedd seconded, and there being no further comment, 
the motion carried. 
 
Wakerobin Estates II – Phase II & III 
Tim Beyer from Vester and Associates showed a map of the remaining phases of Wakerobin, Phases II & III and their 
position relative to McCormick Road, Lindberg Road, Sherwood Forest, Castle Estates, and previous phases of Wakerobin.  
Tim stated that the Board had seen Phase II with a temporary drainage pond.  With this submittal, they were requesting 
approval of a permanent storage pond to be located in an existing wetland.  The pond has been sized for all the remaining 
area in Phases II and III.  They were in the process of getting permits for that which is why the temporary pond had been 
proposed. 
 
KD asked where water would go if the detention pond were full.  Tim showed a wet bottom pond in Sherwood Forest.  There 
is a 15-inch pipe that outlets into the Sherwood Forest pond, which drains into a ditch that eventually gets into Jordan 
Creek.  Steve added that the water crosses Lindberg Road and heads through the Purdue property towards the railroad. 
 
In response to questions from Steve, Tim stated that the temporary pond and other improvements are currently being 
constructed, and that they are probably several months off in a best-case scenario from getting the necessary permits for the 
permanent pond.  In response to a question from KD, he confirmed that there would be three houses per acre.   
 
KD moved to grant final approval with the conditions listed on the August 13th Burke memo, Ruth Shedd seconded, and there 
being no further comment, the motion carried. 
 
Lindberg Village – Phase VI 
Mark Phipps from Hawkins Environmental requested approval of Lindberg Village Phase VI, a portion of the development 
that is zoned R3.  He showed its location relative to Lindberg and Klondike Roads, and County Road 250 North.  He stated 
that the Board previously approved the storm sewer design for this and other parts of Lindberg Village.  What weren’t 
included in that report were the inlet capacity calculations, and the clear lane width calculations to demonstrate that there 
would be a ten-foot lane in the roadway that would be clear for driving during a storm event.  He stated that they were 
seeking final approval of those calculations. 
 
Steve reported that the Surveyor’s Office and Drainage Board Engineering consultants were prepared to recommend final 
approval with the conditions stated on the August 10th Burke memo.  KD asked if Dave Eichelberger had seen the new 
numbers, and he had. 
 
KD moved to grant final approval with the standard conditions, Ruth Shedd seconded, and there being no further comment, 
the motion carried. 
 
Hickory Hills Phase I 
Robert Grove represented Eagle Nest Corporation to request preliminary approval for Hickory Hills Phase I.  He reported 
that three years previously, they had gone through the process with the consultant for drainage review for the entire project, 
126 acres.  That project was put on hold and has recently been restarted.  The Drainage Board consultant felt that it would be 
best to resubmit, given the length of time that had passed.  The decision was made to scale down to the Phase I portion of the 
overall project.  
 
Robert described the location east of Lafayette, north of Faith Baptist Church on County Road 550 East.  The Phase I portion 
was proposed as 106 lots on approximately 34 acres.  Under current conditions, a portion of the project area was draining to 
the northeast, and a portion to the northwest.  He pointed out a severe ravine system, all tributaries to the south branch of the 
Wildcat Creek.  A detention basin was proposed next to one ravine, which was severely eroded.  They had put in the first 
phases of an erosion control program that included rock dams, which were in place and functioning. 
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John Knochel asked where the new Lafayette sewage lift station was, and Robert pointed out its location beside another 
ravine, into which 12 acres of the Hickory Hills Phase I site currently drained.  He added that part of their proposal was to 
take approximately 10 acres into a controlled watershed, thereby easing problems under the current conditions.  He also 
added that neighboring landowners had expressed concerns, not wanting post-development stormwater to be draining into 
that ravine system.  Their plan addresses those concerns through filling, grading and the proposed storm sewer system, which 
will take the stormwater in the other direction towards the basin.  Though that is near the ravine system, erosion controls and 
fill will be used in that system. 
 
Robert stated that he foresaw no problem meeting all the conditions listed on the Burke memo before final approval, with the 
exception of Texas Eastern pipeline.  He reported that with such a large corporation it’s difficult to get a quick response, but 
at the current time they were in agreement with the proposal to reduce the size of their easement in the proposed detention 
basin area. 
 
John asked for the location of the pipeline, which is quite near to the proposed basin.  There is a 150-foot easement, which 
Eagle’s Nest is asking to be reduced to 25 feet on either side in that area, with a few exceptions.  A metes and bounds 
description of their proposal had been sent to Texas Eastern, and they were in favor of the idea.  KD noted that the pipeline 
seems to be right up against the proposed basin.  Robert stated that they had shown the depth and location of both the pipeline 
and the proposed basin, along with a cross section showing the pipeline and what the proposed work entails.  Steve 
commented that generally their only concern is that there be ample cover and room to maintain the pipeline.  In reply to a 
question from John, Steve reported that there are two Texas Eastern pipelines passing through the county, and that this is not 
the one that was recently followed by a company installing fiber optic lines. 
 
Steve reported that the Surveyor’s Office and Drainage Board Engineering consultants were prepared to recommend 
preliminary approval with the conditions stated on the September 4th  Burke memo.   
 
KD moved to grant preliminary approval with the conditions listed on the September 4th  Burke memo, Ruth Shedd seconded, 
and there being no further comment, the motion carried. 
 
Other Business 
Red Strange addressed The Board representing Red Strange Appraisal Service on behalf of his clients Gerald and Mildred 
Jackson, owners of the property at the northwest corner of County Road 725 North and State Road 43.  Their concern is with 
the expansion project on S.R. 43, which will expand a section of the road to four lanes before tapering it back down to two 
lanes just north of 725 North, a transition from a five-lane section to a two-lane section.  This is about ¼ mile north of S.R. 
225, and ¾ mile south of Doc’s Corner. 
 
There is going to be a pipe, and there is an existing pipe, which will drain water from the right-of-way onto their property.  
There is already a new home site draining in that direction, as well as a natural spring.  With so much water already, they feel 
that the additional drainage from the four-lane road will cause problems with stormwater on their property.  Red showed the 
current path of the water, via a pipe passing through the Reynolds property, and Mr. Reynolds wants that pipe shut down. 
 
The State has told Mr. and Mrs. Jackson that they don’t worry about drainage once it’s outside their project, that it then 
becomes the responsibility of the County.  It was Mr. Strange’s impression that the County had not acted on the State 
construction plans.  Therefore, the only recourse that his clients had, and the reason he was appearing, was to request a letter 
stating that the Board had not approved the State construction plans, and that there were no appropriated County funds or 
plans to solve this drainage problem.  This was in the expectation that they would have to take the matter to court and ask for 
damages. 
 
Steve reported that the State had given the property owners an offer to purchase the additional right-of-way.  Red was 
retained to see if the offer was reasonable and appropriate.  In the course of their discussions, because water and changes in 
drainage can be a damage to your property from a new project, they have concerns that they will have damages from the 
improvements.   
 
Steve added that it’s not a County Regulated Drain at this point, but that some of the water flows into a side ditch for County 
Road 725 North, then through a culvert that runs under it.  Basically it is a private drainage pattern on private property with 
the exception of where the water runs within the State and County rights-of-way.  On the County Road right-of-way, the 
culvert has been in place for years, and the county is not changing anything.  He added that historically, INDOT does not feel 
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that it has to comply with the local Drainage Ordinance, so generally the Drainage Board does not receive any kind of 
submittal or have any chance to review to see if they are in compliance with the Ordinance. 
 
The Board then discussed a letter that would state the two points proposed for it by Mr. Strange.  Attorney Dave Luhman 
agreed that it would be appropriate to provide such a letter.   Mr. Strange remarked that they wanted a document that would 
support them if they had to go to court. 
 
Steve Murray remarked that this problem with the State frequently surfaces.  He then asked Dave Luhman what it would take 
to get a final answer on whether or not the State has to comply with local ordinances on projects.  Dave replied that an 
opinion from the State Attorney General would not be sufficient, that it would require an injunction to enjoin their proceeding 
on a project such as this, and that would be appealed to the Court of Appeals, and probably the State Supreme Court to 
determine whether or not they’re allowed to proceed, disregarding the Drainage Code. 
 
KD moved that the Board provide a letter to Mr. Strange stating that the Board had not seen the proposed State construction 
plans, nor did it have money set aside in the budget to address any drainage problems that may be incurred by INDOT’s plans 
on S.R. 43.   
 
Ruth asked if it was possible to have the Surveyor draft that letter.  Steve remarked that the Board could also provide Mr. 
Strange with a copy of the minutes of this meeting, which are a public record.  Dave Luhman gave the opinion that that 
would be sufficient, and Mr. Strange stated that it would be acceptable to him. 
 
KD amended her motion, now moving that the Board authorize the Surveyor to provide Mr. Strange with a copy of the 
minutes of this meeting wherein it would be stated that the Board had not seen the proposed State construction plans, nor did 
it have money set aside in the budget to address any drainage problems that may be incurred by INDOT’s plans on S.R. 43.  
Ruth Shedd seconded, and there being no further discussion, the motion carried. 
 
There being no further business, Ruth Shedd made a motion to adjourn, seconded by KD Benson.  The motion carried and the 
meeting adjourned. 
 
 
 
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Robert Evans, Secretary 
___________________________________________ 
Ruth E. Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes 

December 4, 2001 
Regular Meeting 

 
Those present were: 
Tippecanoe County Commissioners Ruth Shedd, John Knochel, and KD Benson, County Surveyor Steve Murray, Drainage 
Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. Burke 
Engineering Limited, and Drainage Board Executive Secretary Robert Evans. 
 
The Tippecanoe County Drainage Board met Tuesday December 4th, 2001 in the Tippecanoe Room of the Tippecanoe 
County Office Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, John 
Knochel, calling the meeting to order. 
 
Approval of November 7th Minutes 
KD Benson made a motion to approve the minutes from the November 7th regular Drainage Board Meeting.  Ruth Shedd 
seconded the motion and hearing no opposition, the motion carried. 
 
Brenneco Facility 
Tim Balensiefer from T-Bird Design appeared before the Board representing Brenneco Incorporated.  Using a drawing, he 
summarized their plan for the site.  It is located just east of the Caterpillar Logistics site.  He showed the location of the old 
Halsemer Airport runway and also of County Road 500 East and the Subaru Isuzu plant. 
 
The proposed building is to replace their existing facility, which they have outgrown.  It mainly consists of warehouse and 
office space in a building surrounded by parking area.  He stated that they had addressed the concerns and comments from 
Burke Engineering.  The plan is for the site to discharge stormwater to the northeast into a planned detention basin, part of 
the Berlovitz Ditch system which is not yet constructed. 
 
KD Benson asked about vacation of a County Regulated Drain.  Tim replied that they would be working with County 
Surveyor Steve Murray on that, and added that the Drain had been vacated through the Cat Logistics site.  Steve asked Bill 
Davis who was in attendance, how the drainage was continued to allow the vacation of that earlier portion.  Bill replied that 
the tile was laid north and south along County Road 500 East, and a temporary tile discharges down to the new McCarty 
Lane.  The City of Lafayette will be installing stormwater sewers which will replace the temporary tile. 
 
KD made a motion to grant final approval with the conditions listed on the November 19th Burke review memo.  Ruth Shedd 
seconded, and there being no further comment, the motion carried. 
 
Canam Steel 
Pat Sheehan from the Schneider Corporation appeared on behalf of Canam Steel.  The project is proposed for a site just over 
34 acres in size which is located on County Road 200 South.  Using a drawing, Pat showed the location of the building, 
associated parking areas, and gravel areas.  He also mentioned that plans call for a future roofed area for gravel storage. 
 
Current drainage conditions show some stormwater draining north to 200 South, and the remainder draining to the southeast, 
ultimately into Elliott Ditch.  The Drainage Ordinance requires that there be onsite stormwater detention until the proposed F 
Lake regional detention facility is in place.  Their plans call for detention in various locations onsite.  Upon completion of F 
Lake, the orifice plates which restrict the flow of water would be removed from these onsite facilities, and stormwater would 
then flow to the F Lake detention facility without onsite detention. 
 
KD asked about plans for a big ditch passing through this property.  Steve Murray added that it would be passing through the 
Rowe Property as well.  Pat replied that T-Bird Design had done the work on that ditch design.  Pat added that comment 
number 4 on the Burke memo of November 28th be dropped, since approval of the Indiana Department of Natural Resources 
is no longer required.  Steve indicated that that wouldn’t be a problem. 
 
Steve asked whether there would be any need for fill in their plans for the site.  Pat did not know, but Steve indicated that 
there had been some talk on the part of other developers regarding the removal of dirt from the F Lake site in lieu of onsite 
temporary storage.  Steve also added that while it wasn’t on the review memo, it should be stated as a condition that they 
would be required to pay for detention storage in F Lake. 
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Pat replied that in the short term, they probably wouldn’t need fill on the site due to the planned detention areas.  Steve then 
stated that a condition should state that they would pay an acre/foot price for detention storage.  To KD’s question, he replied 
that the acre/foot price last agreed and voted upon by the Board had been $15,000.00 acre/foot. 
 
Acting on the recommendation of the Surveyor’s Office and the Engineering Consultant, KD made a motion to give approval 
subject to the conditions on the November 28th review memo, and the added condition of payment for detention storage at F 
Lake.  KD seconded, and there being no further discussion, the motion carried. 
 
Fairway Co-op 
Pat also presented on behalf of Fairway Co-op proposed for a site in ‘The Acres’, an area near Purdue University with 
sorority and fraternity buildings.  This site is a two-acre piece with quite a bit of fall, drainage flowing from southeast to 
northwest.  The site was designed by the Purdue Research Foundation with no onsite detention, the pipes being sized to 
handle the stormwater, with detention being done elsewhere.  The proposed project involves drainage coming up along the 
south edge of the property, most of the piece sheet draining and being picked up for just a short run of pipe that ties into the 
existing sewer.  The remainder is sheet drained in another direction and ties into an existing catch basin.  There is also one 
other small catch basin that takes a little bit of flow. 
 
He concluded that there was very little underground sewer onsite; that everything else sheet drains; that they had met the 
requirements preset for the amount of hard surface; and that detention was not required.  He then requested final Drainage 
Board approval with the conditions stated in the November 29th Burke review memo. 
 
KD made a motion to give final approval with the conditions specified.  Ruth seconded, and there being no further comment, 
the motion carried. 
 
Snowbear Frozen Custard; U.S. 52 West and Morehouse Road 
Pat the spoke on behalf of the developers of Snowbear Frozen Custard; U.S. 52 West and Morehouse Road.  Again using a 
drawing, he showed the site and location.  Existing drainage travels under U.S. 52 via an 18-inch pipe.  They proposed sheet 
drainage to a swale, the rest of the site draining to the southwest to a detention basin with a restrictor on it, and ultimately 
discharging to that 18-inch pipe.  Their plan was designed to keep drainage at or under existing conditions, so he asked for 
Board approval with the conditions listed on the Burke review memo of November 29th. 
 
Steve Murray asked where the 18-inch pipe ultimately went.  Pat replied that it stayed within the right-of-way of U.S. 52.  
Steve then asked who maintains Old U.S. 52.  Pat replied that the Indiana Department of Transportation maintains most of it, 
and that is where their approvals came from.  Steve asked if INDOT’s approval was one of the conditions listed for Drainage 
Board approval.  Pat answered that they had submitted the entire drainage plan had been submitted to them for review and 
approval, and that generally if a plan earns Drainage Board approval, it is also approved by INDOT. 
 
Steve remarked that this site had been looked at in the past and there had been controversy over drainage and access.  KD 
asked if that was based on neighbors’ concerns.  Pat replied that area residents were excited to see it going in. 
 
KD then moved to grant approval with the conditions on the November 29th memo.  Ruth seconded, and there being no 
further comment, the motion carried. 
 
Stones Crossing Sec. 1 
Eric Gleissner with Roger Ward Engineering appeared to present Stones Crossing Section 1.  It is a proposed residential 
subdivision located on the west side of Concord Road, just south of County Road 350 South.  The overall project will involve 
approximately 125 acres, but section 1 will be 128 lots on about 45 acres.  He added that the proposed relocation of the 
Kirkpatrick Ditch would be along the north side of the property.  When it is completed, onsite detention will not be required.  
In the interim, they propose two retention/sediment basins to reduce the runoff to less than what is currently being 
discharged.  One will be along the west of the property and there will be a diversion swale intercepting offsite runoff from the 
south and running it to that basin.  The other basin will be located where the ditch is proposed to go.  He concluded by asking 
for final approval with the conditions listed on the November 30th Burke memo. 
 
Steve recommended final approval with the conditions specified.  KD asked how often the Board would see a development of 
this size proposed without permanent onsite detention.  Steve answered that historically, the Board has allowed direct release 
if the development was close to a major ditch when the development’s runoff would pass through the channel before peak 
flow was reached.  He predicted that the Board would see even less of that now due to the Phase II requirements.  Developers 
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might not have to do much storage, but they would need a pond and system to separate the trash, sediment, and chemicals.  
He summed it up by saying that direct discharge as the Board has known it will be changed somewhat. 
 
KD asked about the infrastructure to move the water to the ditch.  Eric stated that there were about 80 storm structures and 
subsurface pipes that route to a couple of outlets in between two lots and into the ditch.  She asked if there was erosion 
control in the plan.  He cited an approval letter from Tippecanoe County Soil and Water Conservation for their erosion 
control plan. 
 
KD moved to give final approval with the conditions from the November 30th Burke memo.  Ruth seconded, and there being 
no further discussion, the motion carried. 
 
Blackthorne Subdivision Phase 1, and Blackthorne Planned Unit Development 
Tim Beyer from Vester and Associates presented these to the Board.  With a drawing, he showed the location of the site 
relative to Klondike Road, Indian Creek Subdivision, Indian Creek, and Lafayette Venetian Blind.  The site is about 89 acres, 
and Phase 1 is 43 lots on 17 acres of that.  The Planned Development is a 140 unit condominium complex.  The area on the 
south of the site is intended for future subdivision, and the area to the east for either commercial development or apartments. 
 
In addition to looking at the details of the storm sewer for the current proposals, they looked at a conceptual drainage plan for 
the entire site.  Located in the Planned Development is a wet bottomed pond.  That pond would capture runoff from the two 
projects currently before the Board.  He showed the location for a future pond to handle drainage from future subdivision 
development to the south, and the area to the east would sheet drain and then after development use storm sewers to directly 
outlet into Indian Creek.  This is proposed because they had provided additional compensatory storage in the two detention 
ponds proposed in their conceptual drainage plan.  Due to the elevations of the area, it would be impractical to provide onsite 
detention for that area without a large amount of fill. 
 
He requested final approval subject to the conditions on the November 27th Burke memo.  KD so moved, Ruth seconded on 
the Planned Unit Development and Subdivision Phase 1, and the motions carried. 
 
Other Business 
Bill Davis referenced items on the agenda for this meeting which involved work with the Kirkpatrick, Elliott, and Berlovitz 
ditches.  He spoke to encourage the Board to set up a mechanism to fund some of these major improvements, at least on the 
Berlovitz and F Lake.  He suggested the Board look at bonding and institution of a cost-recovery program to pay off the 
bonds over a period of time so that work could get started.  He predicted that development would get pretty heavy in these 
two locations, and he wanted to encourage the Board to move forward.  He referenced such an infrastructure investment and 
cost-recovery program initiated by the City of Lafayette which was working well.  He stated that without seed money, there 
could be no such program, and voiced support for working towards that.  He estimated that $1 million might be required to 
start, since anything less than that might be insufficient.  That’s why he thought that bonding might be the way to go.  He 
offered any assistance to the Board he could provide in moving forward with this. 
 
KD asked if this could be done like the revolving fund for engineering review fees.  County Attorney Dave Luhman said that 
it could, and that it was something that the Surveyor’s Office had been working on for years.  He referenced former County 
Surveyor Mike Spencer’s request for $2 million to do this very thing.  KD asked what came of it, and she was told that the 
County Council gave him $200,000.00.  Steve added that there were several funding mechanisms that could be used.   He 
said the long delayed projects were important, and that the Board needed to find some way to move them forward.  Dave said 
that Phase II stormwater requirements were going to bump into the same problem. 
 
Steve’s only other business to bring before the Board was to request that the dates be set for Drainage Board meetings in 
2002.  Board members agreed to check their schedules for any conflicts, but that the first Wednesday of every month would 
be the date of Drainage Board meetings, with changes made as necessary. 
 
There being no further business, the meeting adjourned. 
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___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Robert Evans, Secretary 
___________________________________________ 
Ruth E. Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes 

February 6th, 2002 
Regular Meeting 

 
Those present were: 
Tippecanoe County Commissioners Ruth Shedd, John Knochel, and KD Benson, County Surveyor Steve Murray, Drainage 
Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave Eichelberger and Kerry Daily from 
Christopher B. Burke Engineering Limited, and Drainage Board Executive Secretary Robert Evans.  
 
The Tippecanoe County Drainage Board met February 6th 2002 in the Tippecanoe Room of the Tippecanoe County Office 
Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, KD Benson, calling the 
meeting to order. 
 
Approval of January 16th Minutes 
Ruth Shedd made a motion to approve the January 16th minutes, with John Knochel seconding.  There being no objection, the 
motion carried and the minutes were approved. 
 
Prophet’s Ridge Subdivision 
Brian Sullivan from Congdon Engineering Associates appeared before the Board to request final Drainage Board approval 
for Prophet’s Ridge Subdivision.  He began by referring to the continuation of this application from January 16th due to an 
outstanding matter of notification of downstream landowners who might be affected by their proposed stormwater discharge 
onto property outside any drainage easement.  He provided an affidavit verifying that the required notification was sent in the 
required time frame.  He added that he expected to reach agreement with the County Highway Department within a few days 
on right-of-way issues. 
 
Steve Murray asked whether they had received any contact from the property owner they had notified, and they had not.  
Steve noted that the notification had gone to a bank, and Brian stated that they had confirmation of receipt by the bank.  Steve 
stated belief that they had complied with the ordinance, and that he thought the Surveyor’s Office and Engineering 
Consultants would probably give the Board a favorable recommendation on the application.  Steve stated that he had 
conversed with the resident of the property in question approximately a year prior to this meeting, and added that he would 
still like a chance to call him to make certain he was informed of the current application before the Board. 
 
The original request made to the Developers was that they do some work on the adjoining piece of property to straighten out 
the drainage channel and do some reinforcement, and Steve had told the resident of the property that that would require some 
cooperation.  He also said that a suggestion for minor changes to the outlet point arose during further review of the project. 
 
John Knochel asked whether an approval subject to Steve’s talking to the property owner was appropriate.  Steve indicated 
that they were prepared to recommend approval subject to the review memo of January 23rd, 2002, minus condition number 
one which had been met; with the added condition of Steve being able to talk to the adjacent landowner; and subject to some 
minor changes in the outlet structure. 
 
KD asked for clarification about one of the structures located on an earlier drawing on the adjoining property.  Brian 
confirmed that that had been corrected.  Steve stated that currently the width of that structure was proposed at 25 feet, and he 
wanted to check that it was almost exactly the width of current sheet flow.  Brian agreed that they would need to revise that. 
 
Steve once again indicated that he and the Engineering Consultants were prepared to recommend approval, pending his 
conversation with the current resident or landowner of the adjoining land. 
 
Ruth Shedd made a motion to grant final approval to Prophet’s Ridge Subdivision with the condition that Steve Murray make 
contact with the adjoining resident as well as the conditions listed on the Burke memo, the first of which had already been 
satisfied, and with the added condition of some minor changes as required in the outlet structure.  John Knochel seconded, 
and there being no further comment the motion carried. 
 
KD then remarked to Drainage Board Attorney Dave Luhman that Mr. Sullivan had complied with the letter of the law but 
perhaps not the intent.  She then asked if there was some way that the Board could adjust the Ordinance so that there would 
be enough time for a bank to notify the purchaser of the land.  Brian remarked that 5 days notice was not a lot of time, and 
Steve agreed that was particularly true when you have ownership listed as in this situation.  Dave Luhman gave an opinion 
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that ten days would be a reasonable minimum amount of notice to potentially affected downstream landowners of a Drainage 
Board meeting, and Brian agreed.   
 
Petition for Vacation of a portion of the Berlovitz Legal Drain on the proposed Brenneco Facility Site. 
Marianne Owen of the Stuart and Branigan law firm spoke in the absence of representation from T-Bird Design.  She showed 
where the Legal Drain crosses the property in question, asserting that the location of the Drain greatly impacts the property 
and would hinder the development of the Brenneco Facility.  The petition and order follow this day’s minutes in the minute 
book, and will be filed in the Berlovitz file.   
 
For review, Steve verified that the location is to the east of Caterpillar Logistics, east of County Road 500 East, and north of 
the water tower.  He further stated that the Drain through the Cat Logistics property had been previously vacated, and that 
there was a portion of the Regulated Drain which remained active to the west of the Caterpillar site.  That Drain had been 
intercepted by a temporary storm drain running along C.R. 500 East that will be replaced by a new city storm sewer, part of 
which will have been built with the ongoing phase of McCarty Lane as it crosses Interstate 65.   
 
Steve stated for the record that the Drain for all intents and purposes was dead upstream of the Brenneco property and had 
been rerouted along C.R. 500 East in a temporary storm sewer, to be replaced by a 48-inch permanent storm sewer built by 
the City of Lafayette.  He concluded that there should be no adverse effect on landowners upstream from the proposed 
Vacation, and that the Surveyor’s Office and Engineering Consultant were prepared to recommend granting the Petition for 
Vacation. 
 
Dave Luhman stated that there were no other affected landowners, and that it appeared to meet the three following criteria:  
First, the Drain no longer performed the function it was designed for and that the drainage needs for the land in question 
would be met.  The second criterion does not apply, that the expense of reconstructing outweighs the benefits of 
reconstruction.  Third, that the Drainage Board finds that it wouldn’t be detrimental to the public to Vacate the Drain. 
 
KD asked what they were going to do with their water onsite, and Steve replied that there wasn’t going to be enough increase 
in flow or discharge to warrant onsite detention as demonstrated by their Drainage Calculation submittal previously approved 
by the Board.  Most of the overland discharge will follow the path of the existing tile, with some sheet flow onto the 
Caterpillar site. 
 
One thing that Steve did ask them to do in the course of construction was to properly cap and mark the tile near the property 
line for future reference. 
 
Ruth made a motion to vacate this portion of the Legal Drain as requested for the Brenneco Facility between County Roads 
500 East, 100 South, and 200 South.  John Knochel seconded, and there being no further discussion, the motion carried. 
 
Active/Inactive Ditch List 
Steve Murray reported that the Surveyor’s Office had received notification of the status of Joint Drains administered by other 
Counties, and provided the Board with the final 2002 Active/Inactive Ditch list.  Copies were also to be provided to the 
Auditor so that appropriate steps for the 2002 assessments could be taken.  Dave Luhman advised the Board to approve the 
amended list, and to cause that list to be entered into the minutes.  Ruth Shedd so moved, John Knochel seconded, and there 
being no further discussion the motion carried. 
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2002 
 

Active and Inactive Ditch Assessment List 
 
ACTIVE 
E.W. Andrews  Delphine Anson Juluis Berlovitz Michael Binder 
Buck Creek  Train Coe   County Farm  Martin V. Erwin  
Christ Fassnacht  Issac Gowen  Rebecca Grimes Fred Haffner    
E.F. Haywood  Harrison Meadows  James Kellerman Floyd Kerschner   
Frank Kirkpatrick  James Kirkpatrick  Calvin Lesley  John McFarland  
F.E. Morin  Hester Motsinger J.Kelly O’Neal Emmett Rayman   
Franklin Resor  Gustav Swanson  Jacob Taylor  William Walters   
Nixon Wilson  Jesse Dickens  Dismal Creek  Shawnee Creek  
Beutler/Gosma John Hoffman  Sarah Brum  Mary Thomas    
Arbegust-Young High Gap Road Romney Stock Farm Darby Wetherill Ext 2 
 
 
INACTIVE 
John Amstutz  Jesse Anderson Dempsey Baker Newell Baker 
Nellie Ball  John Blickenstaff NW Box  A.P.Brown   
Alfred Burkhalter Orrin Byers  Floyd Coe  Grant Cole  
Jesse Cripe  Charles E. Daughtery Fannie Devault Marion Dunkin  
Darby Wetherill  Thomas Ellis  Elijah Fugate  Martin Gray   
Thomas Haywood George Inskeep  Lewis Jakes  E.Eugene Johnson 
Amanda Kirkpatrick John A. Kuhns  John McCoy  Mary McKinny 
Wesley Mahin  Samuel Marsh  Absolm Miller  Ann Montgomery 
Aduley Oshier  Lane Parker   Calvin Peters  Peter Rettereth  
Arthur Rickerd Alexander Ross James Sheperdson  John Saltzman  
Ray Skinner  Abe Smith  Mary Southworth  Joseph C. Sterrett  
William Stewart Alonzo Taylor  John Toohey   John VanNatta  
Harrison B. Wallace Sussana Walters McDill Waples  Lena Wilder   
J & J Wilson  Simeon Yeager  Franklin Yoe   Jenkins  
Kirkpatrick One S.W. Elliott  HW Moore Lateral Hadley Lake Drain 
Darby Wetherill Reconstruction 
 
 
Other Business 
Ruth Shedd began a discussion on reassessment of Ditches and Drains which may be under-assessed, by asking whether 
raising the amount of the assessment required a public meeting.  Steve and Dave Luhman specified that a particular Ditch or 
Drain could have the assessment increased one time only by 25% during a public meeting.  That proposed increase should 
appear on the publicly posted meeting agenda.  This one-time increase does not require notification of all landowners in the 
watershed, as opposed to any subsequent increase or one for a greater amount. 
 
Steve added that historically, increases had not been done in this County.  He mentioned that many Counties have done that, 
and referenced letters previously provided to the Drainage Board members from Huntington County’s assessment increase 
process.  He stated that many, though not most, of Tippecanoe County’s Regulated Drains and Ditches were in need of 
assessment increases greater than 25%.  The process would then involve notification of landowners, a public meeting, and 
justification of why the assessment needs to be raised.  Comment from landowners would be taken at that meeting.  In 
reviewing minutes, Steve found that past Drainage Boards have generally looked for 50% of the landowners to agree to the 
reassessment.  He did note that he didn’t think that was a statutory requirement, that a Board could raise the assessment based 
on what was best for the public. 
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He added that since historically people do not want to pay any more, the other option that should be discussed at the hearing 
is the option of Vacating the Drain on the basis of there not being enough funds to maintain a Drain adequately.  That would 
then revert responsibility for maintenance and repair to the individual landowners. 
 
Ruth asked if a plan specifying needed repairs, costs, and a timetable should be prepared for a Ditch to justify any assessment 
increases.  Steve replied that the Surveyor’s Office would prepare a report on the Regulated Drains and Ditches.  He also said 
that he and Mr. Luhman could prepare a synopsis of the Board’s options, as well as which Drains really need consideration 
for assessment increases or other changes, and which ones don’t.  He also reported a recent statutory change is that with a 
hearing, the Board can now set the maximum amount in a Drain fund at 8 times the yearly assessment versus four times the 
yearly assessment.  He gave the opinion that collecting the current amount for eight years rather than increasing yearly 
assessments might be more palatable to some landowners in some watersheds. 
 
Steve then gave the Board an update on NPDES Stormwater Phase II following the first meeting of the local entities that 
are paying for the consulting to put the Phase II plan and permit together.  The majority of a steering committee to consist of 
12 to 14 members is worked out, and is planned to conduct monthly meetings.  He provided the Board with handouts 
including a summary of Rule 13, Phase II Stormwater, and the outline of the strategic plan to be followed over the next year 
and a half. 
 
Representation on the committee included Lafayette, West Lafayette, Purdue University, Soil and Water Conservation 
District, and Chamber of Commerce.  Each city was asked to provide one citizen representative, and Steve suggested that the 
County might look to the Farm Bureau for their citizen representative if the Board agreed.  Steve asked the Chamber of 
Commerce for a recommendation for someone from industry, and a member from the environmentalist community was also 
to be recruited.  The President of the Builders’ Association of Greater Lafayette was asked to serve on the committee, and 
representatives from the Area Plan Commission Christopher B. Burke Engineering Ltd. will be members as well. 
 
KD noted that Steve Murray was to make a brief presentation at the Soil and Water Conservation District annual meeting. 
 
Steve informed the Board that he hoped to have the revised Stormwater Ordinance ready for a first reading in March. 
 
Steve also asked the Board to designate some possible dates for Joint Drainage Board meetings on Regulated Drains shared 
with other Counties.  Hoffman Ditch #101, Otterbein Ditch # 112, and Leader-Newton were the three that Mr. Murray 
wanted to set meetings in March for.  The Board tentatively scheduled a Tri-County Drainage Board meeting on the Hoffman 
for 10:00 am on March 20th in the Tippecanoe Room.  It also agreed to try to set a joint meeting with Benton County to take 
place with the regular Board meeting of March 6th.  Steve was to do some further work before proposing a date for the Leder-
Newton meeting. 
 
Ruth Shedd made a motion to adjourn, seconded by John Knochel.  There being no objection, the meeting was adjourned. 
 
 
 
___________________________________________ 
KD Benson, President 
 
 
___________________________________________ 
Ruth E. Shedd, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Robert Evans, Secretary 
___________________________________________ 
John Knochel, Member 
 



  

     June 6, 2002              Tippecanoe County Drainage Board              236 
 

Tippecanoe County Drainage Board 
Minutes  

June 6, 2002 
Regular Meeting 

 
Those present were: 
Tippecanoe County Drainage Board KD Benson President, Ruth Shedd Vice President, and John Knochel, County Surveyor 
Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave Eichelberger and 
Kerry Daily from Christopher B. Burke Engineering Limited, and Drainage Board Executive Secretary Brenda Garrison and 
Robert Evans.  
 
The Tippecanoe County Drainage Board met June 6, 2002 in the Tippecanoe Room of the Tippecanoe County Office 
Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, KD Benson, calling the 
meeting to order. 
 
Approval of May 8, 2002 Minutes 
Ruth Shedd made a motion to approve the May 8th minutes, with John Knochel seconding.  There being no objections, the 
motion carried and the minutes were approved. 
 
Raintree Apartments Subdivision  - Phase 1 
 
Pat Jarboe with T-Bird Designs appeared before the Board seeking conceptual approval for the subdivision’s stormwater 
management system. He began his presentation expressing appreciation to County Surveyor Steve Murray and the Drainage 
Board Consulting Engineers Dave Eichelberger and Kerry Daily for their technical assistance with this project.  Located on 
the north side of County Road 200 South just east of Windemere Drive, the site consisted of approximately 48 acres.  In lieu 
of onsite detention, the applicant requested storage in the proposed F-Lake.  The proposed runoff would be collected in 
storm sewers and open ditches, routed to the existing culverts under Windemere Drive and SR 38, thence south to F-Lake. 
The watershed area which drains through the site is significant.    The plan routes the offsite runoff through the proposed 
drains and culverts to F-Lake.  Portions of the watershed may have had the potential to go to the Berlowitz drain, but until 
that was proven, their plan accommodated all offsite runoff.  A tile system picked up some subsurface drainage which is not 
accounted for in this design.  Rather, the preliminary design accommodated all stormwater within the proposed drainage 
system. 
 
KD asked how the onsite surface water would get to F-Lake. Pat explained the water would travel in an existing ditch along 
the north side of 200 South through existing culverts under Windemere Drive and SR 38, to an existing ditch along Creasy 
Lane, then run along Ross Road to the proposed F-Lake. The storm system, ditches and culverts had been designed to get to 
F-lake. However, the final construction plans have not been completed, thus the conceptual approval was requested.  
 
The Surveyor recommended conceptual approval to the Board based on the May 30th   Burke memo, with conditions stated.  
KD then asked for comments or questions.  As there were none, Ruth Shedd moved to approve the conceptual drainage plan 
for Raintree Apartments with conditions, and John Knochel seconded.  The motion carried.    
 
Wabash Valley Feed and Storage 
 
Paul Couts representing C & S Engineering appeared before the Board seeking final approval for ten additional storage 
buildings on a 7.61 acre site located along the east side of Klondike Road (County Road 300 West), north of Lindberg Road 
(County Road 200 North), and southwest of KBSR Railroad. 
 
The development would be in two phases, with five buildings to be built to the south in phase one, and five to the north with 
phase two.   The plan allowed the onsite runoff to drain into a dry bottom detention storage facility at the southern portion of  
the site.  The proposed outlet for the detention pond was an existing 10” private field tile near the south property line.  KD 
asked about the tile route from the site, and Paul explained it meandered south, eventually running to an open ditch by 
Lindberg Road. 
 
Steve informed the Board of the request for notification to affected landowners by the Surveyor, due to the attendance of 
concerned landowners at the May meeting and the change of the June’s meeting date and time.  Notices were sent out by C & 
S in order to comply with Steve’s request.  KD asked if an agreement had been reached pertaining to the tile’s condition and 
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future maintenance.  Paul stated John Coulson had spoken with a few of the neighbors, however an agreement had not been 
reached to date.  The Surveyor then informed the Board of the discussion he had with Mr. Coulson at the start of this 
project’s application process concerning outletting into a private tile. Historically, permission is not given by the Surveyor’s 
Office to outlet into a private tile.  Generally, they are not sized to handle it, or are not in a condition to handle the runoff, 
which is more often the case. The concern here was the state of repair, as this tile was probably an agricultural tile originally.  
However, Steve stated if the tile was reconstructed, the numbers showed it would be adequate. 
 
Steve recommended the Board require written verification from the downstream landowners that they were in favor of the 
plan to outlet into the existing private tile or tile replacement. The project does comply with the ordinance pertaining to storm 
water onsite and storm water through the site.  The ordinance does not address outletting into an existing tile and the 
Surveyor will not recommend approval until all conditions are met.    
 
KD then asked for comments from the public.  Mr. Andy Kennedy, owner of Pristine Lake and Watershed Services, spoke  
for several of the concerned downstream landowners. Mr. Kennedy stated he takes care of ponds, lakes, streams and  
watersheds.  He was unaware of any retention pond that outlets into a tile. He stated he had spoken with Mr. Coulson on  
several occasions. The homeowners were not against the development.  However, the drainage issues were a concern.  He  
stated the pond onsite was constructed late last year without permit and the landowners felt the developer knew it would be  
used as a retention pond. Since construction of the pond, it had not drained once according to its design. One of the  
downstream homeowners had water enter into the lower level of his home on numerous occasions.  Mr. Kennedy then  
confirmed the homeowners’ request for tile replacement without an easement, with they being responsible for  
maintenance.  KD then opened the floor for additional comments from the public.   
 
Mr. Larry Sturgeon is a landowner across Klondike Road and west of the site location.  His land is surrounded by Lindberg  
Village, and he addressed the Board concerning the problem of drainage onto and from his property.  In his opinion, the  
drainage problem was due to the Lindberg site development and the Wabash Valley Feed and Storage site.  The  
developments had built up their properties which resulted in his property being two and three feet lower. Steve then  
informed the Board of the situation at Mr. Sturgeon’s location.   Lindberg Village had an approved plan which included a  
berm to surround his northwest and south boundaries.  Steve felt the swale and storm sewer system once in place should  
intercept surface water flowing in his direction.  In addition to this, the tile that runs northwest to southeast crosses under  
Klondike Rd, running through Wabash Valley and traveling to Lindberg Road would be intercepted and plugged near his  
north line. This should lessen the surface water and amount of water traveling through the tile system that ran his  
direction.  Mr. Sturgeon was correct in stating the water drained down the east and west side ditches of Klondike Road from  
some point north of the Railroad tracks.  However, that culvert drained to the west, not east.   The Surveyor and Highway  
Engineer Tim Wells discussed the old Klondike Road plans which showed the existing tile and a catch basin installed in the 
late 50’s or the early 60’s.  He stated that the Surveyor’s office or the Highway would have to confirm this.  However, in Paul  
Coates’ study and Hawkins Environmental study for Lindberg Village, the plans showed the pipe draining to the west.  One  
would assume it would drain along the west side and then to the south. The surface water did not appear to drain through the  
culvert system under Klondike Road to the southeast, it drained to the west and then south.  Thus, the plans of Lindberg  
Village for drainage near and in the right of way on the west side of Klondike Road would be double-checked to make sure  
the drainage is perpetuated in the future and not blocked.   
 
Mr. Sturgeon then asked the Board to specifically address his problem with Mr. Coulson.  KD asked if this was indeed a 
separate issue.  The Surveyor replied that although they were somewhat separate, he felt Mr. Sturgeon’s problem should be 
addressed. The Surveyor believed it would be eliminated once the plan was completed at Lindberg Village.  John Knochel 
asked the Surveyor how long it would be until completion of the plans.  The Surveyor responded he had spoken with Mr. 
Sorenson and he was assured the contractor would speak with Mr. Sturgeon.  Due to the weather, the project had not been on 
schedule as planned.  Mr. Sorenson would have the contractor get started on reworking the surface swales and on the storm 
system as soon as possible.  This should alleviate Mr. Sturgeon’s drainage problem. 
 
The Surveyor then informed the Board of the following options; the request can be held until the next meeting, or be 
approved with the condition of a written agreement between the homeowners and Mr. Coulson concerning the outlet into the 
existing tile. The Surveyor and the Drainage Board Consultants are willing to work with the parties to insure a satisfactory 
written agreement. 
 
 
KD then asked the other attendees if there were any more comments.  Joe Bumbleburg, attorney for Mr. Coulson, rose to 
address the Board.  He stated he felt Mr. Coulson had presented the Board with plans in compliance with the ordinance, 
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although he recognized there were problems raised by the neighbors.   He felt Mr. Sturgeon’s problem would be taken care of 
as stated by the Surveyor.  He stated that Mr. Coulson was in agreement with the conditions on the May 30th memo and the 
condition stated by the Surveyor in this meeting.  Mr. Coulson was ready to move the process forward to make further 
progress. 
 
Drainage Board Attorney Dave Luhman informed the Board due to the tile being a private drain, the Board did not have 
jurisdiction. The Board does have jurisdiction over the petitioner’s site, and requires the petitioner to comply with the 
ordinance.  That being said, if it complied with the ordinance and it was approved, the parties would still have to deal with 
the results downstream along the tile.  The petitioners cannot divert water on downstream landowners without incurring civil 
liability and the petitioners cannot block the tile.  The decisions before the Board were substantially engineering issues, such 
as the size of the pond, and structures in place to control the runoff.  Other issues would have to be resolved between the 
parties.  If the plan complied with the ordinance, the petitioners were entitled to approval.   KD then explained to the 
attendees the developer must meet conditions, and once met they are not obligated to return to the Board.   
 
John Knochel then asked Mr. Coulson to inform the Board of his opinion of the cause of the holdup to an agreement with the 
downstream property owners.  Mr. Coulson felt if this plan was approved with the conditions, they would be able to move 
forward.   
 
Ruth Shedd moved for final approval with the conditions listed in the May 30th Burke memo, and the additional condition of 
a written agreement with the downstream owners pertaining to the tile south of the site.  John Knochel seconded and the 
motion carried. 
 
 
Creekside Subdivision 
 
Tim Beyer with Vester & Associates appeared before the board seeking final drainage approval for Creekside Subdivision.   
The site is located near the intersection of County Roads 100 North and 675 East. It was bordered by the South Fork of the 
Wildcat Creek to the south and west, and County Road 100 North to the north.  The site is approx. 107 acres, with 42 
residential lots.  A wetland was located in the northeast portion of the site.  This left about 70 acres outside of the flood plain.  
Currently, the property drained in a couple of directions. One ravine drained south of County Road 100 North, then crossed 
County Road 100 North traveling north, and eventually turned west and drained into the creek. Two ravines in the southwest 
part of the site drop down into the creek, and drain a good portion of the property. The remaining property drained directly 
into the creek or into the wetland area in the northwest portion of the site.   This was a depressional area where water tended 
to pond.  This water drained to the creek, north of the property.  The floodplain and floodway fringe area would not be 
disturbed. The proposed drainage plan directed the runoff currently draining directly into the creek to the floodway area, and 
the proposed stormwater runoff while generally following existing drainage patterns, would be directed to natural 
depressional areas through storm sewers prior to discharging into the South Fork of the Wildcat Creek.  
 
The developer Doug Mennen worked closely with the local Soil & Conservation District, IDEM, Wildcat Creek Foundation 
and the County Drainage Consultants on this plan.  KD inquired whether the DNR had been consulted as well, and Tim 
confirmed the DNR had been consulted on the plan.  KD asked for any comments at that time. 
 
Mr. Doug Paprocki asked for clarification of the direct discharge to the Wildcat from the Creekside lots.  Tim explained the 
plan pertained to runoff on the surface, not water seeping into the ground first.  He explained he had met with Doug Wolf at 
the site and discussed the natural depressional areas draining to the creek.    Tim stated the drainage into the creek should 
improve, as the plan would lessen the sedimentation running into the creek.  Doug Paprocki then stated he was pleased with 
the improvements made to the plans. 
 
Steve stated he had met with Mr. Mennen earlier in the week with a couple of concerns.   One concern was runoff being 
routed to the depressional areas, as this should help improve the water quality.  He requested the developer include some sort 
of concrete depressional area that would accumulate silt so it may be monitored.  The details, covenants, and maintenance 
were to be worked out at a later date.  Also requested was some sort of trash apparatus set up at the pipe outlets prior to 
discharging into the depressional areas and eventually the creek. This would eliminate a great amount of debris running into 
the creek.  Doug agreed to install catch basins or silt inlets in the storm sewer system periodically, adjacent to the roadway. 
There was some concern with potential tree removal at lots 28 & 29. The square footage of each lot was to be confirmed prior 
to the construction of a building site and removal of trees. The agreement would be that any hardwood trees 8 inches or larger 
would not be removed from the rest of the site.  In addition, Mr. Mennen would be looking at advice and plans on the 
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additional 50-foot building setback from the top of the bank, pertaining to vegetation the homeowners could plant to 
encourage a wildlife corridor.  Mrs. Persis Newman (Wildcat Creek Foundation) then informed the Board the Foundation had 
submitted a list of plants suitable to this area.  
 
Due to the unusual situation of a housing development along and including the Wildcat itself, Mr. Doug Paprocki then 
requested time to inform the board of vegetation proposals by a landscape architect.  The Board invited Mr. Paprocki to 
speak.  He suggested fifty to eighty foot strips from the banks of a creek be converted into mandatory conservation corridors 
by the developers, and not left to the discretion of the homeowners.  This would be reforested and protect the viewshed of the 
stream.  This would also help to stabilize the banks.  KD complimented Mr. Mennen for working with the different agencies 
and organizations to protect the quality of the Wildcat and surrounding area. 
 
The Surveyors Office recommended waiving the stormwater detention requirements.  Ruth Shedd made a motion to waive 
the standard stormwater detention requirements for the Creekside Subdivision, and John Knochel seconded. The motion 
carried. The Surveyor then stated the office recommended final approval with the conditions stated on the May 31st Burke 
memo, and the conditions stated earlier pertaining to the sediment traps, trash traps, the tree requirements and the catch 
basins.  Ruth Shedd made a motion for final approval with the conditions stated on the May 31st Burke memo and conditions 
stated by the Surveyor.  John Knochel seconded the motion.  As there were no objections, the motion carried. 
 
OTHER BUSINESS 
 
Mr. Joe Rund from Romney appeared before the Board to state his concerns with the E.F. Haywood Ditch that runs through 
his farm.  There had been a waterway constructed in the previous 6 weeks that ran into the headwall at the upper end of the 
ditch. This would alleviate the amount of water running through the tile.  However, the ditch was in poor condition.  The  
water flow of the ditch is retarded by a heavy growth of Reed Canary Grass.  An invasive species, it grows tall and will grow 
through the bottom of the ditch.  The result is a catch-all for sediment.  Years of growth contributed to poor drainage of the 
tiles that emptied into this ditch.  He presented the Board with pictures of the problem area.  There was an apron at the 
headwall that was causing erosion at that site.  He requested a partial clean out as soon as possible.  Steve informed the Board 
there was $3600.00 in the account, and estimated the requested work to be around $22,000.00. The assessment for this ditch 
was fifty cents per acre at this time.  This eliminated the possibility of a partial cleanout.  Being fully staffed, Steve 
anticipated the ability to start the work necessary for these kinds of projects.  Mr. Rund thanked the Board for their time. 
 
COUNTY DRAINAGE ORDINANCE 
 
Steve reviewed the purpose of revising the County Drainage Ordinance for the Board.   The two main reasons behind 
revision were: consolidate it into a better format with an index, and with tables in the back of the ordinance in anticipation of 
another revision due to the EPA Phase II Stormwater, and to change the discharge rate regulation by implementing a two-
staged discharge requirement.  Pre-developed 2-year discharge rates shall not be exceeded by 10-year post-developed 
discharge rates, and pre-developed 10-year discharge rates shall not be exceeded by 100-year post-developed discharge rates.  
Drafts were sent to the various consultants in the area. 
 
Dave Luhman read the ordinance 2002-24-CM to the Board.  KD asked for comments from the attendees.  As there were 
none, Ruth Shedd moved to approve Ordinance 2002-24-CM on the first reading as written.  John Knochel seconded the 
motion and the motion carried.  Dave Luhman then took a roll call for the record; KD Benson, yes, Ruth Shedd, yes, John 
Knochel, yes.  Dave then stated Ordinance 2002-24-CM passed on the first reading before the Tippecanoe County Drainage 
Board by a vote of 3-0.  The second reading was scheduled for July’s meeting. 
 
 
OTHER BUSINESS 
 
Steve then confirmed with the County Attorney the Drainage Board may accept maintenance bonds on drainage 
improvements in subdivisions.  Steve presented the Board with three bonds made out to the Drainage Board.  The first was a 
bond for Lexington Farms Phase One drainage improvements, swales and erosion control outside of the public right of way 
from A&K construction for $15000.00. The second was an irrevocable Letter of Credit from Lafayette Bank & Trust #482 
for Raineybrook Phase I for $9350.00.  The last was a bond for Appleridge Subdivision’s, drainage improvements outside the 
public right of way from Milestone Contractors LP for $7725.00.  Ruth Shedd moved to approve the bonds presented by the 
Surveyor and John Knochel seconded. The motion carried. 
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Ruth Shedd moved for adjournment and John Knochel seconded.  The meeting adjourned. 
 
 
 
 
 
 
 
 
 
___________________________________________ 
KD Benson, President 
 
 
___________________________________________ 
Ruth E. Shedd, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
John Knochel, Member 
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Tippecanoe County Drainage Board 
Minutes   

August 7, 2002 
Regular Meeting 

 
 
Those present were: 
Tippecanoe County Drainage Board KD Benson President, Ruth Shedd Vice President, and John Knochel member, County 
Surveyor Steve Murray, Drainage Board Attorney Doug Masson, Drainage Board Engineering Consultant Kerry Daily from 
Christopher B. Burke Engineering Limited, and Drainage Board Executive Secretary Brenda Garrison.  
 
Approval of July 3 Minutes 
Ruth Shedd made the motion to approve the July 3, 2002 minutes, with John Knochel seconding.  The being no objections, 
the motion carried and the minutes were approved. 
 
 
Butler Meadows Subdivision 
Mr. Robert Gross with Gross & Associates appeared before the Board to present Butler Meadows Subdivision for final 
approval with conditions. The site consisted of approximately 35 acres and was located on the south side of County Road 500 
South, approximately 0.25 mile east of the intersection of old US 231 and County Road 500 South in Wea Township.  
Existing drainage from the site discharged in several directions.  The majority drained to an existing 30-inch diameter CMP 
under County Road 500 South, then followed an established drainage pattern and outlet into the Little Wea Creek.  Drainage 
would be collected in swales and storm sewers routed to a detention basin south of the culvert under County Road 500 South. 
The plans showed a wetland in the southeastern portion of the site which drained a small portion and would be routed 
through an outlet to a detention pond. The headwall of a private drain would be lowered in order to allow for drainage of the 
detention pond. Grading and new culverts for the ditch along County Road 500 South were planned.  The majority of the 
ditch slopes would be 6 to 1; while in the County Road Right Of Way the slopes would be 3 to 1. City utilities would be 
installed in phases. The Surveyor recommended final approval with conditions as stated on the August 2, 2002 Burke memo.  
 
Ruth Shedd moved to grant final approval with conditions listed on the August 2, 2002 Burke memo.  John Knochel 
seconded and the motion carried. 
 
Lexington Farms - Phase 3 
Pat Sheehan with Schneider Corporation presented the Board with plans for the Lexington Farms Phase 3 project. 
The proposed development was located east of County Road 500 East and north of 50 South.  Phases 1 and 2 of Lexington 
Farms had previously been constructed.  There was temporary detention on the site for the two developments.  Phase 3   
consisted of 82 lots on approximately 15.14 acres of the 61.8 acre overall development.  Stormwater would be discharged 
directly into the Berlovitz Regulated Drain.  As part of this development, the Berlovitz Drain would be reconstructed from 
County Road 550 South for the extent of the property, approximately 1000 feet.   Along with the request for approval and due 
to the reconstruction of the Drain, he requested a waiver of the standard stormwater detention for Phase 3.  This would allow 
direct discharge into the Drain.  The Surveyor recommended to the Board waiving of the stormwater detention requirements. 
 
Ruth Shedd made the motion to waive the standard stormwater detention requirements and John Knochel seconded the 
motion.  With no objections stated, the motion carried.  
 
At that time the Surveyor clarified condition one of the August 2, 2002 Burke memo.  The statement “The location of the 
reconstructed open channel should be closely coordinated with the Tippecanoe County Surveyor and revised plans submitted 
for review”, should read, “ The location of the reconstructed open channel must be approved by the Tippecanoe County 
Surveyor and revised plans submitted for review”.   Therefore the Surveyor recommended approval with conditions as stated 
on the August 2, 2002 memo, which included the amendment noted.   
 
Ruth Shedd moved to grant final approval for Lexington Farms Phase 3 with conditions stated on the August 2, 2002 Burke 
memo with the amendment of condition one.  John Knochel seconded the motion and the motion carried. 
 
Raineybrook Subdivision - Part 2 
Mr. Bill Davis with T-Bird Design presented the Board with plans for Raineybrook Subdivision Part 2, located north of 
County Road 500 South and west of US 231 in Wea Township.  Part 2 of the development was located west of Raineybrook 
Estates and The Reserve at Raineybrook and was approximately 76 acres.  He requested conceptual approval of the discharge 
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system. The site area drained was approximately 163 acres, however after diverting approximately 45 acres from other 
watersheds, the total area drained through this development would be approximately 200 acres. After completion of the 
development, the discharge rate to the Little Wea Creek would be approximately the same amount as currently being 
discharged. The 36-inch pipes located in the bottom or near the bottom of the swales would carry the low flow.  The swales 
were designed to carry the 100-year storm event directly through the subdivision to the Little Wea Creek.  Stormwater 
emergency routing was also included in the plans. All direct discharge would be routed through a sump catch basin before 
outletting into the Creek.  Modelling information showed drainage for each phase individually and compiled to provide a 
better study.   Mr. Davis referred to the system as a “Piggyback” system, which was the combination of swales and pipes.   
He informed the Board he had discussed the system with County Highway Engineer Tim Wells.  Mr. Davis stated the 
homeowners association would maintain the offsite system, other than those portions in the Right of Way.  As part of the 
conceptual approval, he requested a waiver of the standard stormwater detention requirement.   
 
Tim Wells addressed the Board regarding the drainage plan.  He began by formally thanking the Surveyor for keeping his 
office informed of projects submitted.  He stated the “Piggyback” system used in the design was acceptable to his office. 
 
Steve stated for the record the ordinance did not prevent the use of the combination of swales and storm sewer systems.  
Also the planned swales were well defined and large enough that he felt future landowners would not fill them in. He  
stated Raineybrook had one of the best homeowner associations in regard to resolving drainage issues.  Steve   
discussed the provision of easements in strategic locations in order to facilitate the future Phase II Stormwater Quality  
measures if required. This would be addressed in the final plans.   
 
Ruth Shedd moved for conceptual approval with conditions stated on the July 23, 2002 Burke memo for Raineybrook 
Subdivision Part 2.  John Knochel seconded the motion.  There being no objections, the motion carried.    
 
Raintree Apartments Subdivision  - Phase 1 
Pat Jarboe with T-Bird Design appeared before the Board and requested final approval for Raintree Apartments Subdivision 
Phase 1. As the project would be constructed in phases, Pat was requesting approval for phase 1 only.  The site was located 
on a 47.5-acre tract on the north side of County Road 200 South, just east of Windemere Drive.   
 
The site’s watershed was designed to outlet into the proposed F-Lake detention area.    Portions of the site were located 
within the Berlovitz Regulated Drain and the Elliott Ditch watersheds. However, due to broken or plugged tiles it could not 
be determined that existing surface water flowed into the Berlovitz Drain tile.  The capacity of the tile system design allowed 
for pass-through of surface water from any future offsite development.    The proposed culvert and tile system directed the 
offsite surface water into the Berlovitz drain.    Calculations of the system allowed for the 100-year condition. A 12-inch tile 
in the northern portion of the site outletted into the Elliott Ditch and would be dedicated for offsite drainage only.   
 
Due to the site location, the Surveyor reviewed the modeling of the site.  As stated previously, the site was located within two 
watershed areas, which contributed to complications with the design process.  Steve stated he was prepared to recommend 
final approval with conditions as stated in the August 2, 2002 Burke memo.  He also stated a waiver for the stormwater 
detention requirements would be necessary.  In regard to condition two of the August 2, 2002 Burke memo, the Surveyor 
stated he would negotiate a fee to be paid to the County for use of storage in F-Lake. Condition three, concerning the 
relocation or vacation of Branch 13 would be addressed.   A format for a written agreement regarding the fee (or 
compensation) had been worked up.   
 
Ruth Shedd moved for a waiver of the stormwater detention requirements and John Knochel seconded. There being no 
objections, the motion carried. Ruth then moved for final approval on Raintree Apartments Subdivision Phase 1 with the 
exceptions of the conditions as stated by the Surveyor and in the August 2 Burke memo.  John Knochel seconded the motion 
and the motion carried.  
 
American Freightways 
Tim Beyer of Vester & Associates appeared before the Board and requested final approval with conditions for American 
Freightways.  The site was located along the east side of Concord Road and north of Brady Lane within the City of Lafayette.  
The Surveyor while the project was located within the city limits of Lafayette, the Board’s review was for the effect on the 
Elliott Ditch.  This was a small trucking facility and the request regarded paving an existing gravel parking lot surrounding 
the building.  A drainage analysis plan of the site was prepared for review.  At the direction of the City of Lafayette, the 
runoff was directed to an existing roadside ditch along Concord Road and drained south into Elliott Ditch.  Tim requested 
final approval with a waiver of detention requirements for American Freightways.  The Surveyor stated he had conferred with 
the City Engineer’s office and the effect on the Elliott Ditch was nominal.  The Surveyor was prepared to recommend a 
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waiver of stormwater detention requirements.  KD asked if this would require Phase II, Steve stated this was mentioned in the 
memo.  Tim stated there was an existing 30-foot Right of Way at the site.   
 
Ruth Shedd moved to waive the stormwater detention requirements for American Freightways, and John Knochel seconded 
the motion.  Ruth Shedd made the motion for final approval with the conditions listed on the July 31, 2002 Burke memo, and 
John Knochel seconded.  As there were no objections, the motion carried. 
 
General Drainage Ordinance #2002-24-CM  
Steve conferred with the Drainage Board Attorney regarding a maintenance bond amendment to the Ordinance.  Due to the 
fact the amendment had been added at the last minute, the attorney thought it prudent for the Board to acknowledge it at this 
time and approve the Ordinance as amended.  
 
Ruth Shedd made the motion to approve the amendment to the Drainage Ordinance as written.  John Knochel seconded the 
motion.  Let it be known the Drainage board has approved the amended Drainage Ordinance #2002-24-CM as written. 
 
Petitions for Encroachment 
Paramount Development LLC for Paramount Lakeshore Subdivision presented the Surveyor with a Petition for 
Encroachment.  The site was located on State Road 52 West of Morehouse Road. The Drainage Plan for the site was 
approved at the July meeting.  The site crossed the Cuppy-McClure’s 48 inch reinforced concrete tile.    Steve stated the 
Petitioner was requesting an encroachment within the regulated drain easement. Regardless of a grant of encroachment, it 
was understood the County had the overall right of easement.  However, the petition form itself would be edited for precise 
wording to that effect.  The Surveyor would confer with the Drainage Board Attorney on this issue.   In stating this, the 
Surveyor recommended the Board approve the Petition for Encroachment submitted by Paramount Development LLC.   
Ruth Shedd moved to grant approval of the Petition for Encroachment from Paramount Development LLC, and John Knochel 
seconded the motion.  The motion carried. 
 
RBT Development LLC for Paramount Lakeshore Subdivision also presented a Petition for Encroachment to the Surveyor. 
The petition was submitted for the installation of a 12-inch storm sewer and manhole structure which would drain the east 
pond of the subdivision. The Surveyor recommended the Board approve the Petition.  Ruth Shedd moved to grant the Petition 
for Encroachment submitted by RBT Development LLC and John Knochel seconded the motion.  There being no objections 
stated, the motion carried. 
 
Colony Pines LLC for Sagamore Point Subdivision presented the Surveyor with a Petition for Encroachment.  The site 
consisted of 24 acres and was located on Morehouse Road.   The petition was to cross the 50 and 75-foot utility and drainage 
easement as well as a 50-foot Dempsey-Baker Regulated Drain Easement near Lot 58.  American Suburban Utilities would 
install the sanitary sewer in the easement. Steve stated A.S.U. understood if during the reconstruction or maintenance of the 
Dempsey-Baker Regulated Drain it was necessary for their facilities to be moved or the ditch rebuilt to the previous 
condition, it would be at their expense.  This was also stated in the Colony Pines LLC petition presented to the Surveyor. Due 
to the location of the sanitary sewer at roughly ten feet below the bottom of the ditch, the Surveyor felt it probably would not 
be an issue.   With this stated, the Surveyor recommended the Board approve the Petition for Encroachment as presented.  
Ruth Shedd moved to approve the Petition for Encroachment by Colony Pines LLC, and John Knochel seconded the motion.  
The motion carried. 
 
Other Business 
 
Kirkpatrick Ditch Regional Detention Pond 
Steve reviewed a proposal for professional Engineering Services from Christopher Burke Engineering for the Kirkpatrick 
Ditch Regional Detention Pond and Channel Extension.  The estimated fee was $20,000.00.  This amount was largely due to 
the fact the engineering company did the design and the hydraulic studies previously on the ditch.  This proposal was for a 
conceptual design on the channel reconstruction upstream of Concord Road, as well as determining the most productive site 
for the pond which serves the L.U.R. (Lafayette Union Railway) site and the area slated for industrial development. 
The Surveyor recommended the execution of the contract for services stated.  He added there was a business which had 
looked at an eighty-acre site for development, and he felt there should be a plan in place for the future.  KD stated she would 
encourage action to be taken at this meeting regarding the contract. In response to a question from Ruth Shedd regarding the 
contract, Steve stated the contract was in a standard format.  The engineering firm would charge hourly and, the estimated fee 
was not to exceed  $20,000.00.  Due to the hourly charge, the fee could come to less than the  $20,000.00 stated.  He stated 
the monies were available from the Edit fund previously allocated for this project.   
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Ruth Shedd made the motion to approve the contract from Christopher Burke Engineering for the Kirkpatrick Ditch Regional 
Drainage upstream of Concord Road, not to exceed $20,000.00.  John Knochel seconded the motion, and the motion carried.   
 
 
J.B. Anderson 
This drain served the stormwater drainage of Clarks Hill.  The Surveyor received a contract for a project scope by 
Christopher Burke Engineering.  He encouraged the Board to review copies which he gave them at that time.  The contract 
covered the history and overall problem associated with the ditch.  This ditch was put in on the EDIT request.  The Surveyor 
stated he would encourage and hoped to see participation with the study from the Town of Clarks Hill.   
 
At that time KD asked for any public comments.  As there were no comments, Ruth Shedd made the motion to adjourn.  John 
Knochel seconded the motion and the meeting was adjourned. 
 
 
 
 
 
 
 
 
___________________________________________ 
KD Benson, President 
 
 
___________________________________________ 
Ruth E. Shedd, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
John Knochel, Member 
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Tippecanoe County Drainage Board 
Minutes  

December 10, 2002   
Regular Meeting 

 
 
Those present were: 
Tippecanoe County Drainage Board KD Benson President, Ruth Shedd Vice President, and John Knochel member, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave 
Eichelberger from Christopher B. Burke Engineering Limited, and Drainage Board Executive Secretary Brenda Garrison.  
 
Approval of November 6, 2002 Minutes 
Ruth Shedd made the motion to approve the November 6, 2002 minutes as written. There being no objections, John Knochel 
seconded the motion and the motion carried. 
 
Benjamin Crossing Planned Development 
Mr. Pat Sheehan representative of the Schneider Corporation appeared before the Board to present Benjamin Crossing 
Planned Development Section One for final approval with conditions.    The site was located at the northeast corner of 
County Road 250 East (Concord Road) and County Road 450 South in Wea Township approximately two miles south of the 
City of Lafayette and made up of farm fields and a small amount of wooded acreage. Pat reminded the Board that conceptual 
approval was obtained for the overall Development at the October Drainage Board meeting. The 160-acre site would be 
developed in five (5) phases.  Section One (Phase One) included the construction of 205 lots and all of the proposed ponds. 
Onsite drainage consisted of approximately 160-acres. 
 
The plans showed offsite drainage in Basin W (located south of the site) drained north to a culvert under County Road 450 
South unto the site, through Basin C and ultimately to the Kirkpatrick Legal Drain. In addition to Basin W, a larger Basin to 
the east also collected to the Kirkpatrick Legal Drain and drained through the northeast corner of the site.  Approximately 
260-acres of overall offsite drainage drained through the site. In response to KD’s inquiry, Steve informed the Board a Basin 
was basically the same as a sub-watershed. Pat then explained that use of Basins was an easier way to track drainage through 
a site.   
 
In the proposed conditions, Section One would consist of three (3) ponds. These ponds would collect and detain the site’s 
stormwater, then discharge to two locations. The northeast location would contain a temporary 6-inch outlet to restrict the 
flow to the regulated drain tile until future phases of the Kirkpatrick Ditch Regional Detention System were completed.  It 
would be designated as a Regional Detention Facility.    The pond depth would be 10 foot from the water surface.   Currently 
within a ten-year existing condition there are approximately 40cfs, the temporary outlet would limit that to 2cfs, a substantial 
reduced peak discharge. The flows, collected in a small pond at the northwest portion of the site, would utilize an orifice plate 
to reduce the outflow to a 30-inch RCP shown extended 1,096 feet to the Concord Road Bridge.   Once the final section is 
developed a new outlet would be installed and the temporary tile would be removed.  As part of the project, an easement with 
the landowner to the north had been acquired for the possibility of an overland drainage system.  Pat and Bill Davis had met 
with Mr. Standifur to review the drainage portion of the plans.    
 
Pat requested preliminary approval for the whole site layout and final approval for Section 1 with conditions as noted in the 
December 5th, 2002 Burke memo.  Steve stated his concern was detention ponds outletting into County Regulated Drains or 
private tiles.  Historically this had not been done.  Consideration was given in the planning of this development of the 
Kirkpatrick Upstream Concord Reconstruction.   He recommended approval for the release on a temporary basis for Section 
One.  He stated he did have concerns for conceptual approval for the subsequent sections/ phases and did not feel it would be 
prudent to approve them at this time.  He asked if an easement had been obtained for the outlet of the northwest pond.  Pat 
responded that an easement was obtained. Number six on the Dec. 5th Burke memo, should be corrected to read … is 
required to clarify instead of applicant should clarify. 
 
At that time the Surveyor recommended final approval with conditions and change thereof to Benjamin Crossing Planned 
Development Section 1.  Ruth Shedd moved for final approval for Section One of Benjamin’s Crossing Planned 
Development with conditions and correction to number 6 on the December 5th Burke memo.  John Knochel seconded the 
motion and the motion carried. 
 
 



  

December 10, 2002              Tippecanoe County Drainage Board    263           

Steve Murray 
Maintenance Bond  
Steve presented a Maintenance Bond from A&K Construction Inc. #5855821 in the amount of $4950.00 that covered 
Drainage Improvement, Swales and Erosion Control outside the Public Right of Way for Saddlebrook Subdivision Part 3 
Phase 3.  At that time he recommended acceptance of the Bond.  Ruth Shedd moved to accept the Maintenance Bond for 
Saddlebrook Subdivision Part 3 Phase 3 from A&K Construction.  John Knochel seconded the motion and the motion 
carried. 
Petition to Remove Obstruction /Baxter 
Steve requested continuance until the next meeting of the petition; more work was needed before presenting his findings to 
the Board.  KD directed the secretary to put it on the next meeting’s Agenda.   
Release of Easement 
A drainage request had been received from Vester & Associates for River Bluffs Subdivision Part 2 and Replat of Lot 13 Part 
1, River Bluffs Subdivision Part 4 and replat of Lot 16-18 Part 1.  Discussion was held with the Attorney concerning the 
request and as they were no representatives in attendance, the Board chose to table it until the next meeting.  Ruth Shedd 
moved to table the Request and John Knochel seconded the motion.   
Memo to Board 
Steve read to the Board Indiana Code #36-9-27-42 that covered a one time twenty five percent increase to regulated drains in 
need.  The code applied to drains on assessment and that had been through the hearing process. The one time increased rate 
may be raised the noted percentage. He then presented to the Board a list of drains that qualify.  Discussion was held 
concerning the list and Steve asked the Board to review and be prepared to make a decision at the January meeting.  He stated 
he would be happy to sit down with them and review each one on the list before then.  He stated many drains were in the red 
and needed to be dealt with accordingly.  Steve then conferred with the Attorney concerning the Waiver of Rights by a 
County where joints drains are involved.  Dave confirmed on those drains which a County had waived their rights, then a 
joint drainage meeting for a one time increase would not be necessary.  He hoped to have a list of those drains in need of 
Reconstruction, in need of Assessment Increase and those in need of Reclassification to Urban Drains.  Typically Urban 
Drains have a per acre assessment for farmland and a per lot assessment for residential.  The Berlovitz Drain was an example 
of such a drain that would fall under the requirements for an Urban Drain status.  Bill Easterbrook had presented the Surveyor 
with a bill for tile maintenance on the Ray Skinner Drain and Steve asked the policy of the Board for payment of repairs on 
drains.  Ruth Shedd stated the Board should only pay for maintenance on that part of the drain which is under assessment.   
 
OTHER BUSINESS 
Mr. Malsbury from Lauramie Township approached the Board to discuss the condition of the Elijah Fugate Drain #30 and 
gave his support to Steve for the increase of assessment if proposed and encouraged the Board to look at the Drainage in 
Lauramie Township as a whole. Steve then reviewed for the Board the location and condition of the Elijah Fugate tile as 
well.  There was approximately 3000 feet of tile broken down. A petition for Reconstruction had been presented to the 
Surveyor’s office. The watershed acres involved were 822.  
 
2003 Meeting dates and time  
The Board and Surveyor, decided upon the first Wednesday of each month for 2003, as being the Drainage Board’s monthly 
meeting day and 10 a.m. as the time. The January meeting would be held on the 8th due to the New Year holiday.  
 
Ruth Shedd then moved to adjourn the meeting and John Knochel seconded the motion.  There being no objections, the 
meeting stood adjourned. 
 
 
___________________________________________ 
KD Benson, President 
 
 
___________________________________________ 
Ruth E. Shedd, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
John Knochel, Member 
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Tippecanoe County Drainage Board 
Minutes  

February 5, 2003  
Regular Meeting 

 
 
Those present were: 
Tippecanoe County Drainage Board Ruth Shedd President, John Knochel Vice President, and KD Benson member, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave 
Eichelberger from Christopher B. Burke Engineering Limited, and Drainage Board Executive Secretary Brenda Garrison.  
 
The Tippecanoe County Drainage Board met February 5th, 2003 in the Tippecanoe Room of the Tippecanoe County Office 
Building, 20 North 3rd Street, Lafayette, Indiana with Commissioner/President of the Drainage Board, Ruth Shedd, calling the 
meeting to order. 
 
Approval of January 8, 2003 Minutes 
John Knochel made the motion to approve the January 8th minutes with K.D. Benson seconding. As there were no objections 
the motion carried and the minutes were approved. 
 
Appointment of Secretary to Drainage Board 
K.D. Benson moved to appoint Brenda Garrison to serve as Drainage Board Executive Secretary for the calendar year of 
2003.  John Knochel seconded the motion and the motion carried. 
 
Request to Modify Drainage Easement  
Mr. Doug Mennen approached the Board to request a modification of a part of a Drainage Easement to an open ditch known 
as the Stoddard Ditch. The reduction request was located in a part of Section 31 Township 21North and Range 4W. While 
the ditch was a court drain, it did not have an assessment on it.  He requested the Easement from the top of the bank on the 
east side to be modified from 75 feet to 35 feet on the property as shown on the drawing.  (While the request stated 30 feet, 
the drawing indicated 35 feet.)  The Surveyor’s office did not foresee a problem with the reduction and recommended 
approval.  John Knochel made a motion to approve the request to modify the Drainage Easement as requested from 75 feet on 
the east side of the Stoddard Open Ditch to 35 feet on the east side of the Stoddard Open Ditch.  KD Benson seconded the 
motion and the motion carried.   
 
Petition to Vacate a Portion of Platted Easement/ Lot 7 Winding Creek Subdivision - Brett & DeEtta Hawks 
Mr. Matt McQueen representing Brett & DeEtta Hawks approached the Board.  Mr. McQueen presented a petition to vacate a 
portion of a platted easement on Lot 7 in Winding Creek Subdivision.  Approximately 200 square feet of the house built on 
the lot encroached on the platted utility and drainage easement.  The petition would be presented on March 3rd to the 
Commissioners, however Mr. McQueen thought it to be prudent to request Drainage Board approval before the March 3rd 
meeting. The Surveyor informed the Board historically if the easement reductions were reasonable, vacations were granted. 
The vacated area requested was immediately around the house only, as shown on Starr and Associates drawing job                 
# 10204827-2.  While a storm sewer was located within the platted easement, the maintenance of the sewer would not be 
adversely affected, and no utilities would be affected.  The Surveyor recommended approval of the vacation to the Board. 
John Knochel moved to approve the petition to vacate a portion of a platted easement on Lot 7 in Winding Creek 
Subdivision.  KD Benson seconded the motion and as there were no objections, the motion carried. 
 
2003 Engineering Review Contract Proposal- Christopher B. Burke Engineering LTD 
The Surveyor informed the Board the fees in this year’s Engineering Review Contract have stayed the same as the previous 
year, as the only change was the ownership of documents.  The previous year’s contract granted Christopher Burke 
ownership. The Surveyor stated government entities usually maintained ownership of documents. The change was made to 
the ownership of documents to the Government. KD inquired if there was a termination clause within the contract, as most 
contracts contain the clause.  Mr. Luhman stated he had reviewed the contract and it included the clause. The Surveyor 
recommended acceptance of the proposed contract by Christopher B. Burke Engineering LTD.  John Knochel made the 
motion to approve the Engineering Review Contract Proposal between the Tippecanoe County Surveyor Office, Drainage 
Board of Tippecanoe County and Christopher B. Burke Engineering LTD.  KD Benson seconded the motion to approve the 
contract as stated and the motion carried. 
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2003 Legal Counsel Contract Proposal 
The Surveyor presented the Board with a contract between the Tippecanoe County Drainage Board and the firm of Hoffman, 
Luhman and Masson, P.C. to represent the Drainage Board for the calendar year of 2003.  The contract did not reflect any 
changes from the previous year’s contract. John Knochel motioned to approve the contract between Tippecanoe County 
Drainage Board (referred to as “the Board”) and the firm of Hoffman, Luhman and Masson, P.C. for legal services for the 
calendar year of 2003.  KD Benson seconded the motion for approval and the motion carried. 
 
Steve Murray 
Drains:  Active and Inactive List 
The Board members were referred to their copy of the 2003 Drain Active and Inactive List. He explained to the Board once a 
drain’s balance reaches four times it’s yearly assessment, it automatically goes to inactive status. The list would be filed with 
the Auditor’s Office and adjoining Counties which were affected also. The Surveyor had conferred with the Attorney 
concerning the waiver of rights by Counties in some instances and although it was not required in these instances, the 
Surveyor felt it would be courteous to inform them of any actions taken. Ruth Shedd stated since Drainage Board members 
change from time to time, it would be prudent to notify them when changes occurred.  John Knochel moved to approve the 
Active and Inactive List of Drains presented to the Board and directed the list to be part of the official minutes record book. 
KD Benson seconded the motion and the motion carried. 
 
Classification of Drains Report 
Drains In Need of Reconstruction 
The members of the Board were furnished with a Classification of Drains (Partial) per I.C. 36-9-27-34.  The Surveyor stated 
the Indiana Drainage Code requires Surveyors to present this report to the Board. While this report was preliminary, he 
wanted to present this to them.  The first item on the report was Drains in need of Reconstruction. 
The first drain listed was the Julius Berlovitz on the east side of town which had a design in place for reconstruction.  This is 
an old agricultural tile and crossed 500 East diagonally at the McCarty Lane intersection and headed northeast under I 65 
eastward to 550E and 500S. The outlet is shortly north of 50 South.   
The second drain listed was the Lewis Jakes ditch, a hearing held several years ago and the petition failed due to several 
landowners that were against converting the tile ditch to an open ditch.  The Surveyor had several conversations with DNR 
on this ditch due to the need of waterways by landowners within the watershed.  However due to the consistent break down 
of the tile, the landowners were unable construct a waterway.   He stated a new hearing was warranted.  
The third drain listed was S.W. Elliott which included Wilson Branch and Treece Meadow Relief drain was listed partially 
due to the future F-Lake project and because some of the branches of the drain would need to be looked at as development 
continues on the East side.  Part of the Elliott drain had been reconstructed in the late 1980’s, such as the Treece Meadow 
Relief Drain.  
The fourth drain listed was the J.N. Kirkpatrick from upstream of Concord Road near the end at 450East had a preliminary 
conceptual design that had just been completed by Christopher B.Burke Engineering LTD.   
The fifth drain listed was the Anson Drain in the NW part of the County, an old agricultural tile that crosses under the 
interstate in several locations. Several branches had broken down and were in need of major maintenance or reconstruction.   
The sixth drain listed was the Elijah Fugate Drain which was being reviewed at this time, as there had been a Petition for 
Reconstruction or Maintenance submitted to the Surveyor’s office.  
The seventh drain listed was the J.B. Anderson Drain which crosses through Clarks Hill and would need attention.   
 
Drains In Need of Periodic Maintenance 
The Surveyor reviewed the list of twenty-seven drains in need of periodic maintenance. Some of the drains listed fell between 
major maintenance and/ or reconstruction.  The maintenance needed for each drain on the list was indicated.  A copy of the 
list would be attached to these minutes. 
 
Surveyor Recommendation of Hearings in 2003 
Supplied to the Board was a list of drains the Surveyor would recommend a hearing be scheduled for and drains to be 
reclassified as Urban Drains during 2003.  The three drains which the Surveyor recommended a hearing be held in 2003 were 
as follows: 
Elijah Fugate: A petition was pending at this time and a hearing would be set up in the near future. 
Julius Berlovitz:  A petition had been received several years ago and the drain included a large watershed area.  The Surveyor 
felt the hearing would be well attended as the watershed area serves several Subdivisions and included prime development 
ground.  
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Lewis Jakes Ditch:  The Surveyor informed the Board due to the poor condition of this drain, they had one of three options; 
reconstruction, raise the present rate of assessment, or vacate the drain as the drain continued to break down and was in need 
of constant maintenance. 
  
  
  
Urban Drain Classification for 2003 
Drainage Code 36-9-27-67 instructs the County Surveyor to recommend to the County Drainage Board any drains to be 
classified as Urban Drains.  He informed the Board when or if drains were classified as Urban it meant the drain needed 
reconstruction.  Presently this County had one drain within that classification, it was the S.W.Elliott Ditch.  The Surveyor 
recommended the Julius Berlovitz and the J.N. Kirkpatrick to be reclassified as such.  The Surveyor requested the reports 
presented be considered as drafts as he wanted to add the drain’s history and explanation of recommendations.  He also 
hoped to review the prioritization of drains on the lists.  He expected to review portions of this report in the next few 
meetings.  He also hoped to add the Moses Baker to the list of drains in need of a hearing. 
 
At that time John Knochel asked Steve to explain the present ongoing reconstruction for the J.N.Kirkpatrick, since this drain 
was listed under need of Reconstruction.  Steve explained the section presently under construction ran from 350 South east 
across Ninth Street, Eighteenth Street, and a new conspan structure at Concord Road.  The old agricultural tile was outletted 
at the east right of way, and into the newly constructed channel at Concord Road. From that point to the east and almost to 
U.S. 52 was the section referred to on the list as being in need of reconstruction.  Expected future development would require 
the reconstruction of that section.  Ruth Shedd inquired if the report had been given in the past years and the Surveyor noted 
he had not found in the minutes where it had been done.  Once the Board accepts the report, the Surveyor at that time should 
prepare a short and long-range plan for drainage infrastructure.  Dave Luhman noted it would also be helpful to the 
landowners in the event of inquiry. 
   
Hearing Date and Time Set 
The following hearing date was set for the Elijah Fugate and the Moses Baker Drains.  April 2, 2003 at 10:00 a.m. was set for 
the Elijah Fugate Drain, and April 2, 2003 at 11:00 a.m. for the Moses Baker Drain.  The Drainage Board meeting was 
previously set for this date and would be moved up to 9 a.m. to accommodate the hearings.   
 
OTHER BUSINESS 
Petition for Removal of Obstruction / Ronald and Marsha Baxter 
 
At that time Dave Luhman excused himself from the hearing and left the room as he had represented one of the parties in the 
past.  He would not participate in the hearing or be a part of the Boards decision in this matter.   
 
The Surveyor informed the Board his office received a Petition to Remove an Obstruction in a Mutual Drain or Mutual 
Surface Watercourse located at 1237 West 625 South on August 26, 2002.  The surveyor investigated and had reported it 
appeared to have some blockage along the swale in question between the two properties on 625 South.  The names of 
Petitioner were Ronald and Marsha Baxter; the blockage was on the property owned by Kevin Beason at the location 
aforementioned.  It was to be determined if the blockage was natural, man-made and/or intentionally blocked.  Elevation 
shots were taken along the swale approximately 100-150 feet south of the south side of 625 South and showed a flat surface.  
Very little if any fall was the result of the shots taken.  The Surveyor stated he reviewed the GIS property lines. The aerial 
photos indicated the blockage to be on the Beason property which started on the property line then 150 feet south of 625 and 
took a slight turn to the Northeast.   
At that time Ruth Shedd invited the Petitioner, Mr. Baxter to approach the Board and state his position.  Mr. Ronald Baxter of 
1323 West 625 South, Lafayette Indiana 47909 then addressed the Board.  He supplied the Board with additional pictures of 
the obstruction.  He stated there had always been a water problem on his lot and the neighbors. A private tile, which ran 
under the Mr. Beason’s property, has caved in and was full of tree roots.  The water table had risen and no one wanted to fix 
the tile.  Years ago it was surveyed by the previous Surveyor Mike Spencer, which showed minimal fall to the ditch. Mr. 
Baxter contacted John Hack approximately in 1996 and a swale was put in at his and the previous neighbor Jack Bedwell’s 
expense.   
Within months of moving in, Mr. Kevin Beason notified Mr. Baxter he wanted to fill in the swale and the ditch in front of his 
home.  Approximately in April of 2000, Marsha Baxter inquired as to the legalities of the neighbor’s actions if he filled in the 
swale and ditch.  She was informed that as a mutual drain, he could not just fill in the ditch and swale.  At that time they 
contacted Mr. Beason offering him copies of the statute.  Mr. Beason refused the copies and did not want to work with them.  
On April 28, 2000 Mr. Tom Busch Attorney for Mr. & Mrs. Baxter contacted Mr. Beason by mail informing him of I. C. 36-
9-27-2. After that notification, Mr. Beason had a load of dirt placed on the back of his property in order to block the water 
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from crossing his property. The attempt to block the water failed and the problem continued.  Pictures were provided to the 
Board, which showed the area in question before and after the blockage. Another attempt in May of 2002 was made to correct 
the problem and there was nothing done. Mr. Baxter felt intent to block the drainage by Mr. Beason was demonstrated and 
requested the Drainage Board direct his neighbor to clean out the blockage and restore to the condition prior to Mr. Beason’s 
moving in.  Mr. Baxter stated he had been pumping water from his crawl space regularly. He also stated he realized the 
drainage in that area was poor and he could deal with that, however he felt this particular problem was avoidable and thus the 
petition was filed in August of 2002 and the matter brought in front of the Board.  At that time Ruth Shedd asked to hear 
from Mr. Beason. 
 
Shawn Beason approached the Board at Ruth’s request.  Shawn was Kevin Beason’s brother and due to the death of Mr. 
Kevin Beason on September 1,2002 he was co-representative of the Estate.  He stated he was unaware of any problems until 
January 8,2003.  The notification by the Board was sent to the Law Office of Bennet, Behning and Clary, as the firm 
representing the Estate.  Due to this Mr. Beason felt the petition should be thrown out, as he did not receive the notification 
personally.  He stated the house is presently for sale and this procedure had stalled the process.   He said his brother had 
discussed the issue with him in the past and he felt filling in the swale would push the water out to the ditch along the road.   
He asked if there were pictures or evidence that actually showed his brother filling in the ditch.  He felt the cattails had grown 
naturally, and the tile that ran across the back yard was in poor shape at the time of his brother’s purchase of the home.  He 
did not feel the estate should be held responsible for what he thought was a natural occurrence.   
At that time the Surveyor asked Mr. Baxter if a receipt existed for the previous work done on the swale and ditch.  Mr. Baxter 
stated he was in possession of a receipt for the previous work. Himself and the previous owner of the property in question 
shared the cost.  The Surveyor informed the Board of their options.  They were to determine if blockage was intentional or 
whether it was a natural accumulation.  The statute called for the Board to pass on to the respondent (Mr. Beason’s Estate) 
the cost of clean out if found to be intentional. If the blockage was found to be a natural accumulation or due to lack of 
maintenance, both parties would bear the cost.  Mr. Baxter stated lack of mowing the area had certainly contributed to the 
drainage problem.  He also stated he felt Mr. Beason had planted a tree in the swale.  Shawn Beason asked to see a picture of 
the tree in the swale.  The Surveyor asked if the tree was voluntary and Mr. Baxter responded he felt the tree was planted and 
not voluntary.  Mr. Beason felt the tree was voluntary.  Mr. Beason requested the Board make a decision today as the house 
was currently for sale.   
John Knochel stated he felt Mr. Baxter should have been allowed to do maintenance on the swale in the past.  He agreed 
notification should have been sent to Mr. Beason personally and in a timely manner in order to better prepare for the hearing. 
He also stated Mr. Beason had the right to request a postponement and John would be inclined to agree to one.  However, Mr. 
Beason did not want to delay it any longer.  KD stated she thought it was an unintentional blockage and the cost of 
maintenance should be split between the two parties involved.  However Mr. Baxter stated he felt it was intentional.  Ruth 
Shedd then asked Mr. Baxter if he would be willing to share the cost of cleaning it out.  He stated he was concerned with 
what a new neighbor would be agreeable to.  The Surveyor recommended an agreement be written up between the parties 
before the house was sold.  He also suggested a copy of the official minutes be provided to both parties for any future 
reference.  The Board would issue an Order for the removal of the obstruction.  The Surveyor asked Mr. Beason what his 
opinion was.  Mr. Beason informed the Surveyor the estate was” upside down” as there was not much money and he wanted 
this to be done cost efficiently.  Mr. Murray apologized to Mr. Beason for the untimely notification.  
KD moved for the two neighbors to share the cost of the obstruction removal by the joint effort of Mr. Baxter and Mr. 
Beason.  John Knochel seconded the motion and the motion carried. John then made the motion for the obstruction to be 
cleaned up in six months’ time and KD seconded the motion.  The motion carried. 
Mr. Beason noted the Estate had to be wrapped up by May of this year. The Surveyor encouraged both parties to work 
together to accomplish the work needed in a timely and cost efficient manner. 
 
As there was no other business before the Board, John Knochel moved for adjournment and KD seconded.  The meeting was 
adjourned.   
 
___________________________________________ 
Ruth E. Shedd, President 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
K.D. Benson, Member 
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     Tippecanoe County Drainage Board 
                         Minutes  
                       December 3, 2003    
                           Regular Meeting 
 
Those present were: 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, member KD Benson, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave 
Eichelberger and Kerry Daily from Christopher B. Burke Engineering Limited, Tim Wells County Highway Engineer, 
Drainage Board Secretary Brenda Garrison, and Shelli Muller GIS Technician.  
 
Approval of November 5, 2003 Minutes 
  
KD Benson motioned to accept the November 5th, 2003 minutes as written.  Ruth Shedd seconded the motion and the minutes 
were accepted as presented. 
 
Raineybrook Part 2 Section 2 Offsite Improvements 
 
Mr. Pat Jarboe from T-Bird Designs appeared before the Board to present Raineybrook Part 2 Section 2 Offsite 
Improvements and request final approval.   The project was located on the north side of County Road 500 South between 
County Road 175 West and New U.S. 231 in Wea Township. Pat presented plans to the Board for reconstruction of the 
entrance road at Wharfside Parkway/Cardinal Drive.  The reconstruction involved installation of four (4) curb inlets (for 
runoff collection from the road only) and the replacement of a 36-inch RCP culvert under Wharfside Parkway at County 
Road 500 South. 
 
Utilizing the new GIS Website, Shelli Muller showed the location while Pat reviewed the project for the Board.  Pat pointed 
out that the roundabout was located at the edge of the flood plain.   It was noted the roundabout would indeed be a County 
maintained road. He informed the Board a permit was obtained from IDNR as required, and Soil Conservation Services was 
consulted. Pat added it would be very useful for flood plain information to be accessible on the County’s Website.  KD 
Benson stated that information would be added in the future. The Surveyor added the FEMA maps were not highly accurate, 
however there was specific flood plain information that would be added as part of the drainage layers or Area Plan’s layers. 
 
The Surveyor recommended final approval with conditions as listed on the December 4, 2003 Burke review memo.  
KD Benson motioned to grant final approval with conditions as stated on the December 4, 2003 Burke memo and Ruth 
Shedd seconded the motion. Raineybrook Part 2 Section 2 Offsite Improvements was granted final approval with the 
conditions as stated. 
 
Regal Valley Place Phase 2 
 
Alan Jacobson represented Cedar Run Limited and appeared before the Board requesting final approval for Regal Valley 
Place Phase 2.  The project was a continuation of the construction of a private 2-lane roadway that connected Regal Valley 
Drive to County Road 150 East (South 18th Street).  The site was located south of County Road 350 South and east of South 
18th Street within the City of Lafayette.  All of the stormwater facilities would outlet at the J. N.  Kirkpatrick Regulated 
Drain. The Regulated Drain was undergoing reconstruction from a closed tile to an open ditch along the south boundary of 
the project.   
 
The developer requested a waiver from the standard stormwater detention requirements.  The construction included the 
installation of stormwater facilities to serve the undeveloped Lot 6 and a portion of Lot 5. A culvert would be installed where 
Regal Valley place crossed the east side along South 18th Street.  A temporary swale constructed during Phase 1 would be 
continued with a southerly extension. Strategically placed catch basins were required.  Alan stated the City was prepared to 
accept the construction plans as presented by the end of the week.   
 
The Surveyor stated that Alan was aware detention storage may be required as the site developed depending on the 
impervious area.  In response to the Surveyor’s request, an additional forty feet (40’) immediately north of the North bank’s 
seventy-five foot (75’) Drainage Easement was provided. It would be indicated as a Drainage, Utility and Landscape 
Easement on the final plat.  A total of twenty feet (20’) within the forty feet (40’) Easement is  for drain maintenance access. 
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The Surveyor recommended final approval to the Board with the conditions stated on the December 5, 2003 Burke memo and 
those indicated today.  KD Benson moved to grant a waiver for the standard stormwater detention requirements for Regal 
Valley Place Phase 2.  Ruth Shedd seconded the motion and the waiver for the standard stormwater detention requirements 
for Regal Valley Place Phase 2 was granted.  KD Benson also moved to give final approval with the conditions as stated and 
those noted on the December 5, 2003 Burke memo.  Ruth Shedd seconded the motion and Regal Valley Place Phase 2 was 
granted final approval with the conditions as noted. 
 
Steve Murray 
 
Berlowitz Drain 
Hawthorne Meadows Subdivision and Hawthorne Lakes Subdivision were located within the Berlowitz Regulated Drain 
watershed area.  Berlowitz, currently a tile, also contains the Felbaum branch.  He reminded the Board a preliminary list was 
presented to them in January of 2003 which listed the Berlowitz as an urban drain in need of reconstruction.  Resulting from 
studies done by Burke in the late 1980’s and early 1990’s it was determined the drain would need to be reconstructed from an 
agricultural tile to an open channel with a series of regional detention ponds.  Designs were in place for the reconstruction 
and regional detention.  With the design in place, funding was being looked at.  
 
Section 18 of the Drainage Ordinance allow the Board to classify certain areas as Impact Drainage Areas.  He then read 
Section 18 to the Board.  The Surveyor requested permission to pursue the preparation of a resolution in accordance with this 
section for Berlowitz.  Based on current estimates and the amount of acre-feet of storage, it appeared the contribution for 
detention storage for the developments in this area would be in the range of $15000.00 to $18000.00 per acre-foot.  The exact 
dollar rate would be determined from bids. F-Lake’s current rate was set at $15000.00 per acre-feet. KD Benson and Ruth 
Shedd gave the Board’s approval to move forward on the preparation of a resolution in accordance with Section 18 of the 
Drainage Ordinance. 
 
Hawthorne Meadows Subdivision 
 
Brandon Fulk from the Schneider Corporation appeared before the Board requesting final approval for Hawthorne Meadows 
Planned Development.  The project was located on the west side of County Road 550 East, south of County Road 50 South. 
The project contained 178 residential lots on approximately 43 acres.  The site drainage was southward into the Berlovitz 
Regulated Drain.  As the development was designed with no onsite detention, storm water runoff from the development 
would drain into one of the proposed Regional Detention Basins to be constructed along the southern property boundary.  As 
stated previously by Mr. Murray the Berlowitz Drain would undergo future reconstruction and the basins were part of that 
plan. A portion of the site would discharge into storm inlets previously constructed with the Arlington Commons 
Development along the north boundary line of the site. Catch Basins would be located to decrease debris to the basin. 
 
Brandon stated they would present the construction of the project in phases as a contingency plan in the event the portion 
between County Road 550 East and I65 was not constructed at the same time as the Berlowitz project.  The hope was that 
both would be constructed simultaneously.  Therefore he would present the overall project in 3 (three) Sections.  Mr. Fulk 
requested final approval for Sections 1 (one) and 2 (two). Section 1 (northwestern part of the project) contained 66 lots and 
49 lots south of Section 1 was designated as Section 2. He then requested preliminary approval for the entire project noting 
he would return for the Board’s final approval of Section 3 at a later date. 
 
In response to KD’s inquiry, the Surveyor stated the outlets for the above project were contingent on the Berlowitz project. 
He felt a portion of the Berlowitz reconstruction potentially could start next year.  Berlowitz Ditch bordered the project on 
the Southeast. While the plan and partial funding were in place, a funding review was ongoing as this was approximately a 
$5,000,000.00 project. He stated they would like to start the section between I65 and 50 South. The Surveyor stated the 
December 9th, 2003 Burke Review Memo covered all concerns and would be addressed during the construction phases.  Mr. 
Fulk then confirmed the 4.13-acre foot of storage indicated on the plans was for the entire development. Construction was 
anticipated to start in the spring of 2004 and the site would be accessed from South Brookfield Drive.  The Surveyor 
recommended final approval for Hawthorne Meadows Section 1 and 2 with the conditions as stated on the December 9, 2003 
Burke memo in addition to recommending preliminary approval of the overall Hawthorne Development.     
 
KD Benson motioned to grant final approval for Sections 1 and 2 of Hawthorne Meadows Subdivision with conditions stated 
on the December 9, 2003 Burke Memo as well as preliminary approval of the overall Hawthorne Development.  Ruth Shedd 
seconded her motion.  Hawthorne Meadows Section 1 and Section 2 was granted final approval with the conditions as stated 
on the Burke December 9, 2003 Memo.  Hawthorne Meadows overall Planned Development was granted preliminary 
approval as well. 
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Hawthorne Lakes 
 
Brandon Fulk of the Schneider Corporation appeared before the Board to request final approval of the Hawthorne Lakes 
Subdivision.  The project was located on 43 acres east of County Road 550 East and north of the future extension of McCarty 
Lane.  The project contained 178 residential lots.  No onsite detention would be provided. The Felbaum Regulated Tile 
Drain crosses the site. The drain would be relocated and routed around the newly developed subdivision parallel to its east 
and north property lines before outletting into the Berlowitz Regional Detention Basin.  As with the Hawthorne Meadows 
project, catch basins would be placed strategically to reduce debris.  
 
The western half of the project would be developed first. This included a main trunk line that would service the entire site, 
which tied into the Berlowitz Basin.  Mr. Fulk stated Schneider Corp. and the Surveyor have been working together on the 
relocation of tile. He then requested final approval along with approval for relocation of the Felbaum Regulated Tile. 
 
In response to KD’s inquiry, a waiver would not be required, as the Berlowitz Detention facility would be utilized if in place 
or the developer would have to provide temporary detention storage. As part of the conditions, payment would be required 
for the use of the Berlowitz Detention facility for both Hawthorne Lakes and Hawthorne Meadows. 
 
The Surveyor recommended final approval with the conditions as stated on the December 9, 2003 Burke memo and to 
include payment for detention storage if needed.  KD Benson made the motion to grant final approval for Hawthorne Lakes 
Subdivision with the conditions stated on the December 9, 2003 Burke memo and the condition of payment for detention 
storage. Ruth Shedd seconded the motion and final approval was granted. 
 
Steve Murray 
 
Winding Creek Section 1 
Relocation of Legal Drain Easement 
 
The Surveyor informed the Board repair work had been done recently on the County Farm Regulated Drain.  While doing 
the repair, it was discovered a branch of the drain cuts through the very southwest corner of Winding Creek Section 1 
Subdivision.  Upon review of the file, it was found that the final plat of Winding Creek Section Subdivision did not indicate 
the County Farm’s tile Easement. In addition, no request for reduction of Easement was found.  After discussion with the 
developer and Mr. Couts, a plat was prepared to indicate the location and reduction of Regulated Drain Easement for Lots 45, 
46 and 47 in Section 1 and the reduction from seventy-five foot (75’) half width Easement to fifteen feet (15’) on the 
Northeast side.  A legal description was also provided. Once the reduction was granted, an Easement dedication to the 
Drainage Board for public record would be submitted.  The Surveyor recommended to the Board grant the reduction of the 
Regulated Drain Easement for the County Farm Regulated Drain as shown on the survey from C&S Engineering. The 
Easement reduction pertained to Lots 45, 46 and 47. 
 
KD Benson moved to approve the reduction of the County Farm Legal Drain Easement on Lots 45,46 and 47 in Winding 
Creek Subdivision Section 1 as reflected on the December 5, 2003 Survey provided by C&S Engineering. 
 
 
 
 
OTHER BUSINESS 
 
2004 Drainage Board Meeting Dates 
 
The Board was presented with a list of Drainage Board meeting dates in 2004. The dates reflected the first Wednesday of 
each month at 10:00 a.m.   
 
KD Benson motioned to approve the list with the revision of the December 1 to December 8th. (This was due to the 2004 
Commissioners Conference.)  Ruth Shedd seconded the motion to adopt the Drainage Board Meeting Dates as noted.  
The following dates were adopted: 
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             January 7, 2004 

               February 4, 2004   

   March 3, 2004 

   April 7, 2004 

   May 5, 2004 

   June 2, 2004 

   July 7, 2004         

   August 4, 2004 

   September 1, 2004  

   October 6, 2004 

   November 3, 2004 

     December 8, 2004 

Public Comment 

Alan Jacobson thanked the Board for their service this past year and stated he looked forward to working with them in the 
future. Pat Jarboe shared his enthusiasm with the new County GIS website’s availability and looked forward to the future 
addition of layers such as the flood plain information. 
 
With no other business before the Board, Ruth made the motion to adjourn. The meeting was adjourned 
 
 
 
___________________________________________ 
Ruth E. Shedd, President 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes  

January 7, 2004    
Regular Meeting 

 
Those present were: 
Tippecanoe County Drainage Board President John Knochel, Vice President KD Benson, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Tim Wells County Highway Engineer, Drainage Board 
Secretary Brenda Garrison, and Shelli Muller GIS Technician.  
 
Approval of December 3, 2003 Minutes 
John Knochel made the motion for approval of the December 3, 2003 minutes.  KD Benson seconded the motion and the 
minutes for the December 3, 2003 were approved as written. 
 
Election of Officers for 2004 
Ruth Shedd turned the meeting over to Drainage Board Attorney Dave Luhman for the election of officers.  Dave accepted 
nominations for the office of Drainage Board President.  Ruth Shedd nominated John Knochel for President of the Drainage 
Board in 2004.  KD Benson seconded the nomination.  As there was no opposition, John Knochel was elected President of 
the Drainage Board for 2004.  Dave then opened the floor for nominations of Drainage Board Vice President.  John Knochel 
nominated KD Benson as Vice President and Ruth Shedd seconded the nomination. KD Benson was elected Vice President 
of the Drainage Board for 2004. With no other nominations Dave then ruled the nominations closed.   He then opened the 
appointment for Drainage Board Executive Secretary. KD Benson nominated Brenda Garrison.  The Drainage Board 
unanimously appointed Brenda Garrison as Executive Secretary.  
 
2004 Legal Consultation Contract 
John Knochel opened the floor for approval of the Legal Consultation Contract for 2004 with the firm of Hoffman, Luhman 
and Masson. The contract did not reflect any changes from the previous year’s contract with the firm.  KD Benson made the 
motion to approve the 2004 Legal Consultation Contract from the firm of Hoffman, Luhman and Masson as presented.  Ruth 
Shedd seconded the motion. The contract was approved for 2004.  
 
Retention Ponds 
At John Knochel’s invitation landowner Kathy Shedd addressed the Board regarding Retention Ponds.  Kathy had previously 
distributed Professional Resource packets to the Board.  She began by stating the nation’s number two cause of accidental 
death among children was drowning.  She requested a review of the County’s Drainage Ordinance in regards to Retention 
Ponds. She felt there were not adequate regulations on the ponds. She expressed concern of the retention ponds close 
proximity to playgrounds.  She would like to see a community-based approach for a review of the present regulations in 
regards to safety etc.   She felt a committee consisting of safety personnel; community builders, contractors and County 
officials should review the issue and offer layers of protection for implementation.  She stated she felt education was a good 
start.  The WARN (Water Awareness Residential Neighborhoods) program was developed to meet that need. Due to a 
drowning in Franklin Township, the program originated in Marion County and evolved to include other topics of water 
hazards. Kathy has spoke with Sheriff Smokey Anderson and he indicated his willingness to participate. KD Benson stated 
she agreed with the idea of a committee for examination of the issue. KD then asked Kathy if she had spoke with any school 
officials regarding the implementation of the WARN program.  Kathy stated she had not spoke with school officials yet. She 
was in hopes of combining the WARN program with other existing programs as a more efficient approach. Sheriff Smokey 
Anderson had agreed with that concept.  
 
Steve Murray then stated he had spoke with Kathy previously and thanked her for her diligence on the issue. He felt the 
Board was obligated to review the ordinance in regard to safety provisions for retention ponds, as there was always room for 
improvement. He also stated due to the clean water act, over the next ten months the ordinance would be reviewed. This 
would be a good time for the review of safety provisions.  He reiterated the County Drainage Board was responsible for those 
ponds within the County’s jurisdiction. West Lafayette and Lafayette would be responsible for facilities within their 
jurisdictions. He hoped to come up with a count of detention ponds in the County from the GIS website at Kathy’s request.   
He also informed the Board and attendees a website concerning Phase II Stormwater Quality was in the process of 
development. A link to the WARN website could easily be added. He then offered his help on a committee. Steve then 
suggested that the soil and water educator could incorporate the issue in her presentation to the schools on other issues.  KD 
suggested Kathy should speak with the School Board about the WARN program.  
 
 Dave Luhman stated the committee should have a broad community view of the issue and include members from many 
entities.  Ruth Shedd then discussed setting up a committee to review the issue. At that time John thanked Kathy for her work 
on the issue and asked for public comment.   
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Mike Wylie of Schneider Engineering offered their assistance with the community committee as they have assisted other 
communities with this issue.  Patrick Cunningham of Vester & Associates approached the Board and stated as President of 
the Tecumseh Chapter of Local Land Surveyors, they were aware of the need and the Chapter would also be interested in 
participation on the committee.  At that time John Knochel nominated KD Benson to set up a community committee. Ruth 
Shedd seconded the nomination.  KD Benson offered her willingness to start the process for a community committee review 
of Retention Pond regulations and community programs. 
 
Steve Murray 
Maintenance Bond 
Steve Murray presented Maintenance Bond #10000546 for Meadowgate Estates (located on 500 North west of State Road 
43) in the amount of $350.00 from Lexon Insurance Company for acceptance. KD Benson made the motion to accept the 
Maintenance Bond as presented and Ruth Shedd seconded the motion.  Maintenance Bond #10000546 for $350.00 for 
Meadowgate Estates was accepted.  
 
Engineering Consultants Contract 
The Surveyor informed the Board a contract for the Drainage Board Engineering Consultants was presented to Dave Luhman 
for review and would be put on the February Agenda.   
 
Petition to Remove Obstruction/ Jay Mitchell and Pat Fitzgerald 
Steve informed the Board, petitioners Mr. Jay Mitchell and Mr. Pat Fitzgerald requested postponement of the February 
Petition Hearing to March 3, 2004 after the Drainage Board Regular meeting. Both parties would be out of town in February.  
KD Benson motioned to postpone the scheduled February Petition to Remove Obstruction Hearing to March 3, 2004 as 
requested.  Ruth Shedd seconded the motion.  The postponement was granted. 
 
Berlovitz Regulated Drain Reconstruction 
Steve requested the Board approve the letting of a contract on Phase 1(County Road 50 South to interstate 65) of the 
Berlovitz Reconstruction Project.  The Surveyor stated funding was in place and the design completed. One item had not 
been finalized yet, a structure under 550 East and under 50 North that the highway department had indicated they would put 
in place. The structure had been designed and needs to be included in the contract for 550 East or a separate contract.  The 
Highway department was aware of the need.  The Surveyor stated he was trying to let the Berlovitz contract at the same time 
as the County Highway’s letting of the 550 East contract. He felt this would be a more efficient use of taxpayer funds.  KD 
Benson motioned to move ahead with the Berlovitz project.  Ruth Shedd seconded the motion. The Surveyor was granted 
approval to move ahead with the Berlovitz project at or around County Road 550 East. 
 
Surveyor 2004 Yearly Maintenance Status Report/2004 Active and Inactive Ditch List 
The Surveyor stated due to taxes going out late this year, the Yearly Drain Status report as well as the Active and Inactive 
Ditch list for 2004 would be presented at the February or March meeting. 
 
KD Benson then informed the Board of a landowner complaint of drainage problems on 500 North close to Winding Creek 
Subdivision. She stated the landowners were concerned of the possibility during construction of Winding Creek that field 
tiles were cut. The Surveyor stated the Drainage Board approval was dependant on the interception of field tiles. There was 
one open field tile the Surveyor’s office was aware of for Phase II of Winding Creek. Paul Couts had designed that section 
and the Surveyor’s office would make sure the tile had been located and was included into their storm system. The Surveyor 
referred to Tim Wells concerning the culvert under the road. Tim stated the Highway dept. would install a pipe (probably 18-
inch) after a 24-inch pipe was installed to drain the north side of the road. Concerns were noted and the Surveyor’s office 
would investigate.   
 
 
  
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
Ruth Shedd, Member 



   

January 7, 2004              Tippecanoe County Drainage Board               312

Tippecanoe County Drainage Board 
Minutes  

February 4, 2004    
Regular Meeting 

 
 
Those present were: 
Tippecanoe County Drainage Board President John Knochel, Vice President KD Benson, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave 
Eichelberger and Kerry Daily from Christopher B. Burke Engineering Limited, Tim Wells County Highway Engineer, 
Drainage Board Secretary Brenda Garrison, and Shelli Muller GIS Technician.  
 
Approval of January 7, 2004 Minutes 
KD Benson moved to approve the January 7, 2004 minutes and Ruth Shedd seconded the motion. The minutes were 
approved. 
 
2004 Engineering Service Contract 
KD Benson made the motion to approve the 2004 Engineering Service Contract with Christopher B. Burke Engineering 
LTD.  Ruth Shedd seconded the motion; therefore the 2004 Engineering Service Contract between the Tippecanoe County 
Drainage Board and Christopher B. Burke Engineering LTD was approved. 
 
Brookfield Heights/Brookfield Farms Petition for Establishment of Regulated Drain 
The Surveyor invited representatives from Brookfield Heights and Brookfield Farms to address the Board.  Norman Arbuckle 
President of Brookfield Heights Home Owners Association and Karen Hall President of Brookfield Farms Homeowners 
Association stated their name and position for the official record of the meeting.  
 
Utilizing the County’s GIS Website, Steve reviewed the location of both subdivisions for the Board.  Brookfield Heights was 
located north of State Road 26, west of 550 East and south of 50 North, while Brookfield Farms was located south of 26.  
The Surveyor informed the Board of the following; a review of the files and previous Drainage Board meetings, showed the 
intent during the development of both Brookfield Heights and Brookfield Farms, was to make the storm sewer system within 
the two subdivisions into a regulated drain. Due to an inadequate outlet for the site a detention pond and an offsite channel 
which ran to the flood plain of the Wildcat Creek was required.  An Easement was acquired from the property owner North of 
50N and dedicated to the County.  After review of the files, the Surveyor found that while the intent was to establish the 
storm system into a County Regulated drain, the developer never filed a signed petition.  Recently, the Brookfield Heights 
Homeowners Association sent out a questionnaire asking if landowners were in favor of establishing the storm sewer system 
into a County Regulated drain.  Those signatures were attached to a petition and represented over ten percent (10%) of the 
owners within the watershed.  
 
Steve then stated the offsite channel in particular was grown up with brush and beaver dams needed removed. With the 
exception of the need for the offsite channel to be cleaned the Surveyor was not aware of any other major problems. At this 
time, the Homeowners Association would be responsible for overseeing the work. As the County deals with this on a regular 
basis, the Surveyor felt it would be more efficient, once a maintenance fund was established and the assessments were 
collected, for the County to have the work done. The Surveyor then presented the original Petition with the attached 
signatures to the Board for acceptance.   KD Benson made the motion to accept the Petition and refer it back to the Surveyor 
for a preliminary report.  Ruth Shedd seconded the motion; the Petition was accepted and referred back to the Surveyor for a 
preliminary report.  Steve stated after the report was presented to the Board a landowner hearing would be the next step for 
the establishment of the Brookfield Heights/Brookfield Farms Regulated Drain.  
 
Fellure Foods 
Mr. Don Fisher of Insight Engineering appeared before the Board and to present Fellure Foods for final approval.  The site 
consisted of approximately 8.8 acres and was located between U.S. 52 and County Road 500 North approximately 0.3 mile 
east of County Road 900 West in Shelby Township.  Two entrance drives would be constructed to provide access to U.S. 52 
and County Road 500 North. Runoff would discharge into the Oshier County Regulated Drain.   
 
In response to KD’s inquiry, Mr. Fisher noted all pertinent information had been submitted to INDOT for approval.  The 
Surveyor stated that condition was on an earlier memo and would be a condition for final approval as well.    
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The Surveyor stated it would be required that warning signs be placed at a reasonable distance around the pond. 
The plans show a safety ramp, however the location of the ramp needed to be adjacent to one of the parking lot areas.  Mr. 
Fisher stated they would make the adjustment as required.  The Surveyor was prepared to recommend final approval as stated 
on the January 30th, 2004 Burke Review memo deleting condition six and adding the condition of approval from Indiana 
Department of Transportation as well as the addition of warning signs and safety ramp for the pond. 
 
KD Benson made the motion to grant final approval to Fellure Foods with the conditions as stated on the January 30, 2004 
Burke memo as well as the warning signs as noted by the Surveyor.  Ruth Shedd seconded the motion and final approval with 
conditions was granted to Fellure Foods.   
 
Stonehenge Subdivision Phases 2 & 3 
Mr. Tim Beyer of Vester & Associates appeared before the Board to present Stonehenge Subdivision Phases 2 & 3 for final 
approval.   These phases would contain 63 lots. The site consisted of a 24.6-acre tract and was located on the south side of 
County Road 450 North and east of the intersection with County Road 375 West.  Tim noted the Board had previously 
approved the existing detention facilities for the overall development. The proposed storm sewer system would tie into the 
existing Phase 1 storm structure and eventually discharge to Indian Creek located to the east of the development.   
 
KD Benson asked if there would be a Phase 4 and Mr. Beyer responded the owner Stonehenge Development Corporation 
planned on additional phases in the future. In response to the Surveyor’s inquiry, Mr. Beyer confirmed the conditions on the 
February 2, 2004 Christopher Burke memo were noted and understood.  The Surveyor pointed out the area on the plans 
around lots 64 through 73. A temporary easement would be required for the record in the event the conveyance of runoff 
from the swales to the detention pond fell outside the platted easement.  
 
The Surveyor recommended final approval with conditions as stated on the February 2, 2004 Burke memo.  KD Benson 
motioned to grant final approval for Stonehenge Subdivision Phases 2 & 3 with the conditions as stated on the February 2, 
2004 Burke memo as well as the requirement of the temporary easement. Ruth Shedd seconded the motion and Stonehenge 
Subdivision Phases 2 & 3 was granted final approval. 
 
Water Safety Committee 
KD Benson stated the following people have been asked to serve on the newly established Water Safety Committee. 
Commissioners Representative - KD Benson 
County Surveyor - Steve Murray 
County Attorney - Dave Luhman  
Surveyors' Representative - Pat Cunningham of Vester  & Associates (or designee) 
Engineers' Representative - Mike Wylie of Schneider Engineering  (or designee) 
Developers'/Builders' Representative - Scott Bowers of CP Morgan Communities (or designee) 
Parent - Kathy Shedd (or designee) 
Sheriff - Smokey Anderson 
TEMA Representative- Steve Westtschurack 
Red Cross Representative - Debbie Elsner (or designee) 
School Representative - Alan Kemper 
West Lafayette Representative - Jason Burks 
Lafayette Representative - Mike Spencer 
Vision 2020 Representative - Kathy Dale (or designee) 
 
KD stated the first meeting would be held February 19th, 2004 at 12:00 and would be held in the Grand Prairie Room of the 
County Office Building.  She then thanked Kathy Shedd for her perseverance.  The Surveyor stated his office was in the 
process of determining the number of wet and dry detention facilities outside the city limits within the county. Ruth Shedd 
moved to approve the committee for the water safety program and John Knochel seconded the motion. The motion carried. 
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OTHER BUSINESS 
Steve Murray 
Irrevocable Letter of Credit 
The Surveyor presented an Irrevocable Letter of Credit # 532 from Lafayette Bank & Trust in the amount of $34,315.00 for 
Raineybrook Part 2 Section 1 for approval.  KD Benson made the motion to approve the Irrevocable Letter of Credit as 
presented and Ruth Shedd seconded the motion.  The Irrevocable Letter of Credit # 532 for Raineybrook Part 2 Section 1 in 
the amount of $34,315.00 was approved. 
 
2004 Active and Inactive Drains 
The Surveyor presented the 2004 Inactive and Active Drain list for the Board’s acceptance and approval. KD Benson made 
the motion to accept the list as presented and Ruth Shedd seconded the motion. The 2004 active and inactive drain list as 
presented was approved. A copy of the list would be added to the minutes of this meeting and put in the official minutes 
record.  
 
Steve then informed the Board that Shelli Muller, GIS Technician had been entering drain watersheds on the GIS system.  
Khalid Hassan from MITS was assisting the office with the development of a drainage layer. The layer among other things 
would highlight a parcel or tract of land that was not being assessed within a particular watershed.  Steve stated this would be 
a more efficient process for assessment of the drains.   
 
Berlowitz Reconstruction Project Phase 1 
The Surveyor presented the cover sheet for the Berlowitz Reconstruction Project Phase 1 to the Board for signatures. The 
project ran from approximately 50 South to I-65.  A final bid date had not been set at that time.  The Surveyor estimated the 
project would cost two million dollars ($2,000,000.00). The project had about 500,000 cubic yards of dirt to be removed. The 
Surveyor felt half of that amount had been accounted for as Mr. Sorenson from Eastland Development was working with the 
office on that issue. The last resort would be to stock pile it and offer it to the public at no charge. 
 
KD Benson moved to approve the Berlowitz Regional Watershed Improvement plan as presented and Ruth Shedd seconded 
the motion. The plan was approved and cover sheet signed. 
 
As there were no public comments John Knochel entertained a motion to adjourn.  KD Benson motioned to adjourn and Ruth 
Shedd seconded the motion.  The meeting was adjourned. 
 
 
 
 
 
 
 
 
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes  

 May 5, 2004 
Regular Meeting 

 
 
Those present were: 
 
Tippecanoe County Drainage Board President John Knochel, Vice President KD Benson, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant from Christopher 
B. Burke Engineering Limited Dave Eichelberger, County Highway Engineer Tim Wells and Drainage Board Secretary 
Brenda Garrison. 
 
Approval of April 7, 2004 Minutes 
 
KD Benson motioned to accept the Drainage Board minutes of April 7, 2004.  Ruth Shedd seconded the motion and the 
minutes of the April 7, 2004 meeting were approved as written. 
 
Molter Subdivision 
 
Robert Gross of R.W. Gross & Associates appeared before the Board to request a waiver of the Standard Stormwater 
Detention requirements as well as final approval of Molter Subdivision. The site was located on the west side of County 
Road 450 East, approximately ¼ mile north of County Road 800 South in Wea Township.  The project consisted of nine (9) 
residential lots on approximately twenty-two (22) acres. A private drive extended west from County Road 450 East and 
would provide access to the lots.  Mr. Gross stated since the discharge after development would increase slightly in basin one 
(1) only, he was also requesting a waiver to the Standard Stormwater Detention requirements.   
 
Mr. Gross stated side ditches would be constructed along an existing swale at the site. He stated the swale had been profiled 
on the plans.  The Surveyor stated the easement along the swale should be from top of bank to top of bank.  Mr. Gross agreed 
and it would be noted on plans. The natural swale on the site discharged to the Reser ditch located to the west.  KD asked if 
that particular portion of the Reser ditch was part of the Regulated Drain.  The Surveyor commented it was not as the 
regulated portion was the upper end of the Reser Ditch.   
 
The Surveyor recommended a waiver of the Standard Stormwater Detention based on the numbers and proximity to the Reser 
Ditch.  KD motioned to recommend a waiver of the Standard Stormwater Detention requirements based on the Surveyor’s 
comments.  Ruth Shedd seconded the motion and a waiver of the Standard Stormwater Detention was granted.  The Surveyor 
recommended final approval with conditions as stated on the April 30, 2004 Burke memo. KD Benson motioned to grant 
final approval to Molter Subdivision with the conditions stated on the April 30, 2004 Burke memo.  Ruth Shedd seconded the 
motion and Molter Subdivision was granted final approval with conditions as stated on the April 30, 2004 Burke memo and 
conditions as stated by the Surveyor.  
 
 
 
Steve Murray/ Other Business 
 
Hadley Moors Part 5 Phase 2/ Maintenance Bond 
 
The Surveyor presented Maintenance Bond # 4175899 from Fairfield Contractors Inc. in the amount of $7322.00 for 
acceptance regarding Hadley Moors Part 5 Phase 2.  KD Benson motioned to accept the Maintenance Bond for Hadley 
Moors Part 5 Phase 2 as presented by the Surveyor.  Ruth Shedd seconded the motion and Maintenance Bond #4175899 for 
Hadley Moors Part 5 Phase 2 was accepted. 
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Arnett Hospital 
 
The Surveyor stated the Design Company Gresham Smith and Partners working on the Arnett Hospital site located at 
McCarty Lane and 500East had requested a Special Meeting of the Drainage Board.  He stated they would like to get a 
submittal in that would allow them to start moving soil.  The Surveyor then asked the Engineer Consultant to inform the 
Board the project’s status to date. Dave stated the submittal was in solid shape with only a few questions. He would have a 
memo to the Board possibly on May 6th.   Discussion was held on possible meeting dates and times.  The tentative date would 
be Wednesday May 19th, 2004 at 10 a.m. with a backup date of Monday May 24, 2004 at 10 a.m.  The Surveyor noted 
Special Meeting costs would be the responsibility of the requester. He then stated the Design Company was willing to take 
350,000 cubic yards of excess dirt from the Berlowitz project for the Arnett Hospital project.  This would save the County a 
substantial amount of money.   
 
Obstruction Petition/ Fitzgerald/Mitchell vs. Brooks/Lahrman/Fox 
 
The Surveyor stated to assist in keeping the costs of the obstruction study down, the Surveyor Office’s Project Manager 
Zachariah Beasley would do a portion of the initial analysis and Dave Eichelberger from Christopher Burke Engineering 
LTD.  would review the hydraulics of the thirty inch (30”) culvert without cost to the Board.  He informed the Board he had a 
call from Mr. Mitchell about the status of the ordered study. He stated it was on the pending project list and they were 
working diligently to get it accomplished as cost effective as possible. 
 
Homer Shaffer 
 
KD Benson stated Homer Shaffer had contacted her concerning regulating a private drain.  The Surveyor stated he would 
speak with Mr. Shaffer.   
 
Public Comment 
 
As there was no public comment, KD Benson motioned to adjourn the meeting.  Ruth Shedd seconded the motion and 
meeting was adjourned. 
 
 
 
 
 
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes  

May 19, 2004  
Special Meeting 

 
 
 
 
 
Those present were: 
 
Tippecanoe County Drainage Board President John Knochel, Vice President KD Benson, member Ruth Shedd, County 
Surveyor Steve Murray, Attorney Doug Masson for Dave Luhman Drainage Board Attorney, Drainage Board Engineering 
Consultant Dave Eichelberger from Christopher B. Burke Engineering Limited, County Highway Engineer Tim Wells, and 
Drainage Board Secretary Brenda Garrison. 
 
 
Arnett Hospital 
Early Release Grading and Drainage Plan 
 
Drainage Board President John Knochel called the Special Meeting to order. Mr. Knochel stated the reason for the meeting 
was to review and approve the early release grading and drainage plan submitted by Gresham, Smith and Partners. He then 
invited Mr. Jon Perry representative of Gresham, Smith and Partners to address the Board.   
 
Mr. Perry stated the proposed hospital would accommodate 130 – 150 beds. It would be located on approximately 115 acres 
east of County Road 500 East and south of McCarty Lane.  The plan involved the demolition of existing on-site structures as 
well as the construction of diversion ditches, berms and two temporary sediment basins. This phase of the project would 
involve 60 of the 115-acre site.   
 
The Felbaum Branch of the Berlowitz Regulated Drain was located on this site.  An Encroachment on the Berlowitz 
Regulated Drain was warranted in this case and the Board reviewed the plans.  The Surveyor recommended approval for 
Encroachment on the Berlowitz Regulated Drain with the condition of vacation or possible interception of the Felbaum 
Branch. After the review, KD Benson motioned for approval of the Encroachment on the Berlowitz Regulated Drain with the 
condition as stated by the Surveyor and Ruth Shedd seconded the motion.  An Encroachment on the Berlowitz Regulated 
Drain was approved with the condition of the possible vacation or interception of the Felbaum Branch.  
 
The Surveyor noted for the record due to the location within the Berlowitz watershed, contribution to regional detention 
would be required. The amount would be determined based on per acre-foot of storage.  
 
John Knochel then asked if the County Highway Department had concerns to note. Tim Wells stated permits would be 
required for the entrances to the site and it’s construction.  He was concerned with the overall erosion control in the project 
area. Mr. Perry stated this issue was addressed with the submitted Stormwater Completion Plan Narrative, however they 
would be sensitive to the concerns.  At that time Tim reminded the Board of the anticipated construction of 550 East, which 
would cause considerable congestion on 500 East. Mr. Perry stated the Highway Department’s requirements would be 
followed and was willing to meet with Tim immediately following the meeting.  
 
KD Benson motioned to approve the Early Release Grading and Drainage Plan as submitted.  Ruth Shedd seconded the 
motion and the Early Release Grading and Drainage Plan for Arnett Hospital was approved. 
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OTHER BUSINESS 
 
Lewis Jakes Ditch #40 / Moorehouse Road 
 
Due to an email received from Dale Butcher, Mr. John Knochel requested the Surveyor address the Board concerning the 
Lewis Jakes tile ditch.   
 
The Surveyor stated in the mid to late 1990’s a hearing was held to raise the rate of the assessment for the conversion of a 
good portion of the tile to open ditch due to sever erosion.  The hearing was held and the proposal was not passed.  Therefore 
the per acre assessment was not increased and was $1.25 per acre. He had spoke with Mr. Kerkove and Mr. Butcher last year 
concerning the condition of the drain and a possible hearing. He provided Mr. Butcher with a watershed map and list of the 
benefited landowners.  Mr. Butcher agreed to contact the benefited landowners to see if they would be agreeable to raising 
the assessment for the work needed. He noted this was a medium size watershed. He had not heard back from Mr. Butcher 
until the email today.  John Knochel thanked the Surveyor for his input and noted Mr. Butcher would be contacted 
concerning this issue. A copy of the correspondence would be placed in the file for future reference. 
 
At that time, KD Benson moved for adjournment. Ruth Shedd seconded the motion and the meeting was adjourned. 
 
 
___________________________________________ 
John Knochel, President 
 
 
___________________________________________ 
KD Benson, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes  

February 2, 2005  
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, member KD Benson, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, County Highway Engineer Tim Wells, and Drainage Board Secretary 
Brenda Garrison. GIS Technician Shelli Muller was absent. 
 
Approval of January 5, 2005 Minutes 
 
John Knochel stated the January 5, 2005 minutes reflected his attendance. As he was absent for that meeting, he made a 
motion to approve the minutes with a correction indicating his absence. KD seconded the motion and the January 5, 2005 
Drainage Board Regular minutes were approved with the correction as stated. 
 
Comprehensive Stormwater Management Ordinance 
 
Steve Murray updated the Board regarding compliance with the Federal Clean Water Act through Rule 13 and Rule 5 in 
Indiana.  Part C was to be filed November 4, 2004. However an extension was requested and IDEM (Indiana Department of 
Environmental Management) granted an additional ninety days.  February 4, 2005 was the extended deadline. IDEM granted 
an additional thirty-day extension.  The filing deadline of Part C was now March 4, 2005.  The following entities were on 
track to adopt and pass the Comprehensive Stormwater Management Ordinance in accordance with the federal guidelines; 
Lafayette, West Lafayette, Dayton and Battleground, as well as Tippecanoe County. Cost sharing was utilized between the 
entities.   
 
The ordinance was patterned off of the existing Stormwater Ordinance, which addressed stormwater quantity.  Provisions 
were added to address stormwater quality, and the various control measures as required by the aforementioned rules. A 
steering committee, project team and subcommittee reviewed technical standards. The Surveyor stated a majority of the local 
engineering companies were included in this process.  Implementation of the federal guidelines had been a two to three - year 
process.  The Drainage Board Attorney and Surveyor reviewed the ordinance and made appropriate corrections.  The 
Surveyor stated he felt the ordinance was a good product for the community.   
 
Pat Jarboe approached the Board and asked when the ordinance would be implemented and what would be the length of the 
interim period. The Surveyor stated he was unable to answer, as it was a federal mandate and would depend on legal aspects 
of the federal guidelines.  The Surveyor felt once the ordinance had passed both readings, it would take precedence over the 
existing ordinance at that time.  Copies of the proposed ordinance were available for public review at this time. It was 
discussed whether it should be on the web page, however the Surveyor felt it should be available by CD at this time only. 
 
At that time, the Surveyor presented Ordinance No. 2005-04-CM amending Tippecanoe County Code, repealing Section 
155.01, and adding the new Section 155.01 Comprehensive Stormwater Management Ordinance. Exhibit A was the 
Stormwater Ordinance guidelines as well as the Technical Standards Manual.  John Knochel made a motion to approve and 
pass Ordinance No. 2005-04-CM on first reading.  KD Benson seconded the motion.  The following voted as indicated: KD 
Benson- yes, John Knochel-yes, Ruth Shedd-yes. Ordinance No. 2005-04-CM regarding Comprehensive Stormwater 
Management was passed on first reading unanimously. It was agreed to place the ordinance on the next Drainage Board 
meeting agenda for the second reading, followed by a Special Commissioners’ Meeting for a second reading also. 
 
Water Safety Committee  
 
Mike Wylie of Schneider Engineering approached the Board as a member of the previously established Water Safety 
Committee. He stated he was in attendance to today give an update to the Board on the Committee’s progress. The committee 
was formed to look at public safety issues, both in design and education.  A design subcommittee and an educational 
(outreach to schools etc.) subcommittee were formed out of the main committee members.  Mike stated he would like to 
review the outcome of these committees at the next Drainage Board meeting in March.  A Power point presentation would 
likely be made at that time. The Surveyor stated safety recommendations from the subcommittee were included in Ordinance 
No. 2005-04-CM. The Surveyor also stated Mike would be added to the March meeting Agenda of the Drainage Board. 
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Other Business 
Classification of Drains 
 
In accordance with I.C. 36-9-27-34, the Surveyor presented a Report of Drains to the Board. The report listed classification 
of drains, drains in need of reconstruction, urban drains, drains in need of periodic maintenance, and drains with insufficient 
maintenance funds. He then reviewed the report for the Board. (A copy of which would be included in the official minutes 
book.) 
 
Drains in need of Reconstruction:  He stated reconstruction for the Berlowitz Drain was in the initial process. He noted an 
informal meeting regarding the Jakes Ditch had been held this past year with the benefited landowners.   The original tile had 
eroded out and an open ditch had been created at the lower end.  The upper end of the tile was exposed.  Elliott Ditch had 
been a part of an ongoing planning process, specifically Branch #11 and the F-Lake detention facility behind Ivy Tech.  
Branch #11of S.W. Elliott Ditch had been designed and would go to construction in the near future. J.N. Kirkpatrick’s lower 
end had been reconstructed. In anticipation of a large industrial park near the upper end, a preliminary plan was in place for 
reconstruction from Concord Road to 450 East for the J.N. Kirkpatrick. Investigation of the Anson drain had been done. It 
was anticipated the drain would be presented for reconstruction or an assessment rate increase sometime this year. The J.B. 
Anderson, which served Clarks Hill, had another round of flooding the past couple of weeks. The Frank Kirkpatrick drain 
was also in need of reconstruction.  
 
Urban Drains:  In accordance with Indiana Code, the Surveyor designated drains that are in need of reconstruction and 
served an urban or urbanized area as Urban Drains.  The drains listed were: S.W. Elliott, Berlowitz, J.N. Kirkpatrick, and the 
Alexander Ross which ran roughly behind the Super Wal-Mart located on S.R. 26.  
 
Drains in need of Periodic Maintenance: The D. Anson, J. Blickenstaff, A. Brown, Burkhalter, T.Coe, County Farm, C. 
Daugherty, M. Dunkin, T. Ellis, M.  Erwin, R. Grimes, F. Haffner, E.F. Haywood, L. Jakes, F. Kerschner, A. Kirkpatrick, F. 
Kirkpatrick, C. Lesley, F.E. Morin, H. Mottsinger, F. Resor, M. Southworth, J. Vvannata, and the H.B. Wallace were all 
drains listed in need of periodic maintenance.  The Surveyor stated for the most part, these drains had their assessment rates 
set in the late 1960’s.  The present and future costs of construction projects required an increase of assessment rates from 
roughly $1.00 an acre closer to $2.00 - $3.00 an acre, for adequate maintenance. KD Benson requested a GIS presentation of 
the drains listed on the report in the near future as time permits. John Knochel made a motion to accept the 2005 Report of 
Drains submitted by the Surveyor.  KD Benson seconded the motion and the Board accepted the 2005 Report of Drains as 
submitted by the Surveyor.   
 
The Surveyor presented Tippecanoe County Drainage Board Resolution No. 2005 – 01-DB to the Board for their approval. In 
accordance with I.C. 36-9-27-42, the Resolution increased assessments by twenty-five percent (25%) for the following 
drains:  J. Blickenstaff, A. Brown, T. Coe, C. Daugherty, M. Dunkin, T. Ellis, M. Erwin, F. Haffner, F. Kerschner, A. 
Kirkpatrick, C. Lesley, H. Wallace, and S. Yeager. The drain had an insufficient maintenance funds in place. The Surveyor 
stated either the tile was in need of a significant amount of maintenance, or cleanout of the open ditch was warranted. He 
stated every ten to twelve years an open ditch should be cleaned out.  In response to K.D.’s inquiry, the Surveyor stated a 
letter would be sent to White County regarding their acceptance of the proposed assessment increase of the Andrew Brown 
Joint Drain. John Knochel made a motion to adopt Resolution No.2005-01-DB as presented.  KD. Benson seconded the 
motion. The Board adopted Resolution No.2005-01-DB, a Resolution Increasing Assessments for the Periodic Maintenance 
of Regulated Drains.  
 
Maintenance Bonds 
Prophets Ridge Phase 1 / Prophets View Subdivision Phase 1/ Paramount Lakeshore Subidivison 
 
The Surveyor presented the following three Maintenance Bonds for acceptance; Maintenance Bond No.4175907 in the 
amount of $37,060.00 for Prophets RIDGE Subdivision Phase 1 from Fairfield Contractors, Maintenance Bond No. 
69839855 in the amount of $2000.00 for Prophets VIEW Subdivision Phase 1 (located on Pretty Prairie Road) from Norma 
G. & Rita A. Deboy, and Maintenance Bond No. 400TF4545 in the amount of $23, 329.70 for Paramount Lakeshore 
Subdivision from Milestone Contractors.  The Surveyor stated the subdivisions had been completed and approved.  John 
Knochel made a motion to accept the three Maintenance Bonds as presented by the Surveyor.  K.D. Benson seconded the 
motion.  The Drainage Board accepted the aforementioned Maintenance Bonds.     
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Professional Engineering Services for Engineering Review Contract 
 
The Surveyor presented the annual contract from Christopher B. Burke Engineering for professional engineering review 
service.  The cost of their service was in turn billed to the developer of projects submitted for review. Dave Eichelberger from 
Christopher B. Burke Engineering stated the rate per hour was raised from $70.00 per hour to $75.00 per hour. John Knochel 
made a motion to approve the contract between the Tippecanoe County Drainage Board and Christopher B. Burke 
Engineering LTD. as presented.  K.D. Benson seconded the motion. The contract between the Tippecanoe County Drainage 
Board and Christopher B. Burke Engineering LTD. was approved as presented to the Board.  
 
Lewis Jakes Ditch 
 
While researching the status and condition of Jakes Ditch, it was discovered the Drainage Board approved a rate increase 
from $1.00 an acre to $2.00 an acre in April of 1983.  Research indicated the present assessment of $1.00 per acre was never 
changed accordingly. After conferring with the Board’s attorney, it was agreed the rate of $2.00 per acre set in the April 1983 
meeting was valid. The Surveyor requested a formal vote in order for the increase to be activated by the Auditor’s office.  
John Knochel made a motion to approve the $2.00 per acre assessment rate as set in the April 1983 Drainage Board meeting. 
In addition the said rate be in effect starting with the 2005 tax season.  K.D. Benson seconded the motion.  The Lewis Jakes 
Regulated Drain assessment of $2.00 per acre was formally approved beginning with the 2005 tax season.  
 
Public Comment 
 
As there was no public comment, John Knochel made a motion to adjourn the meeting.  KD seconded the motion. The 
meeting adjourned. 
 
 
 
 
 
 
 
 
 
___________________________________________ 
Ruth Shedd, Vice President 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

March 2, 2005 
Regular Meeting 

  
 
  
 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, John Knochel Vice President, County Surveyor 
Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultants Dave 
Eichelberger and Kerry Daily from Christopher B. Burke Engineering Limited, GIS Technician Shelli 
Muller and Drainage Board Executive Secretary Brenda Garrison, member KD Benson was absent. 
 
 Approval of February 6, 2005 Minutes 
 
John Knochel made the motion to approve the February 2, 2005 Drainage Board minutes as written.  Ruth 
Shedd seconded the motion.  The February 2, 2005 Drainage Board minutes were approved as written. 
 
Cascada Business Park  
 
Pat Jarboe with T-Bird Designs appeared before the Board to present Cascada Business Park and request 
conceptual approval for the entire site.  The project was located within the City of Lafayette, south of the 
Super Wal-Mart location on approximately 125 acres immediately east of Treece Meadows and on the 
north side of McCarty Lane.  The Treece Meadows Relief drain (also know as the Layden Ditch) was 
located along the west property line.  
 
Pat stated the purpose today was to receive approval for the release rates into three (3) separate watersheds. 
Pat then reviewed the three watershed locations for the Board.  The site’s western portion (approximately 
92.5 aces) released to the Wilson Branch of the S.W. Elliott Regulated Drain. The northeast portion 
(approximately 10 acres) released to the Alexander Ross Regulated Drain. The southeast (remaining 21.5 
acres) released to the Berlowitz Regulated Drain through the storm system along McCarty Lane   A 2000 
Drainage Study by Christopher B. Burke LTD, which focused on the TR3 modeling was followed for the 
drainage calculations of this study. The current design was used based on the aforementioned study.  The 
site’s portion known as phase 1 lay entirely within the Wilson Branch watershed. Construction plans would 
be submitted for this Phase once conceptual approval was granted. Phase 1 would include a boulevard 
along the Wilson Branch watershed.  He noted two (2) detention basins would be included in the 
construction of this phase and sufficient for the entire site.  Pat then showed the Board the overall 
conceptual plan was to construct a main road from McCarty to connect with the Super Wal-Mart road. The 
Surveyor pointed out this site was part of the thoroughfare plan, which would extend down to SR 38. 
Responding to the Surveyor’s inquiry Pat stated Ron Whistler was the official developer of the site. 
 
Surveyor recommended conceptual approval subject to the conditions on the February 22, 2005 
Christopher B. Burke memo.  He reiterated he was only prepared to recommend conceptual approval for 
Phase 1 at this time. Pat stated a final approval for Phase 1 and a conceptual approval for the entire site 
would be requested at the April meeting.  John Knochel made a motion to grant conceptual approval of 
Cascada Business Park Phase 1 with the conditions listed on the February 22, 2005 Christopher B. Burke 
memo.  Ruth Shedd seconded the motion.  Cascada Business Park Phase 1 was granted conceptual approval 
by the Board.   
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Winding Creek Sec 4 
  
Paul Couts with C&S Engineering appeared before the Board to request final approval for Winding Creek 
Section 4. The site consisted of approximately 42 aces located on the south side of County Road 600N 
between County Roads 50W and 75E, and part of the overall Winding Creek/Coyote Crossing 
Development. Steve Connors from Winding Creek Development was also in attendance for the meeting.  
At Mr. Connor’s request, this section’s initial site plan was revised to retain several large trees and the 
natural topography of the area.  Accordingly, approximately 24 lots would not be disturbed. A temporary 
road entrance to the golf course would be replaced by Augusta Boulevard with a sixty-foot (60’) right of 
way and a forty-foot (40’) pavement width.  A waterway in the northwest corner drained approximately 
118 offsite acres and would be improved upon. There would also be two (2) detention ponds constructed 
during the phase. Outlot C would contain a dry detention basin and would be located near the 
aforementioned waterway. A wet detention facility would be located further south on Outlot D. Most of the 
runoff collected would be released into the wet facility.  Paul stated the conditions stated on the February 
25, 2005 Christopher B. Burke memo would be met and requested final approval at that time.  The 
Surveyor confirmed with Mr. Couts that certified notification was sent to landowners surrounding this 
phase.  Paul confirmed that an existing stream which ran to Burnett Creek had been photographed and was 
a part of the original file. The Surveyor requested existing condition photographs of conveyance at and off 
site of Outlot C and the discharge points located at the northeast and southeast portion of the section’s site 
for the possible future reference.  
 
The Surveyor stated he was prepared to recommend final approval with the conditions as stated on the 
February 25, 2005 Christopher B. Burke memo to include the added conditions stated of photographs and 
catch basins. John Knochel made the motion to grant Winding Creek Section Four (4) final approval with 
conditions as stated on the February 25, 2005 Christopher B. Burke memo as well as those stated by the 
Surveyor.  Ruth Shedd seconded the motion.  Winding Creek Section Four (4) was granted final approval 
with conditions as stated on the February 25, 2005 Christopher B. Burke memo in addition to the 
provisions of photographs of current conveyance at and off site of Outlot C and discharge points located at 
the northeast and southeast portion of the site for the possible future reference.  
  
 
The Commons At Valley Lakes Phase 4 
 
Pat Jarboe and Meredith Byer with TBIRD Designs appeared before the Board to request conceptual 
approval for Section Four of The Commons At Valley Lakes.   The project site was located south of 
County Road 350S,east of County Road 150E (South 18th Street) and consisted of 37 acres within the City 
of Lafayette. The J.N. Kirkpatrick Regulated Drain Branch 7 (10 inch tile) crossed the southern portion of 
the site. The Commons at Valley Lakes Phases 1 and 3 were located west and The Landings at Valley 
Lakes Phase 4 south of the project site. The proposed storm sewers would extend south through the site. 
Meredith noted the direct discharge to the J.N. Kirkpatrick Regulated Drain was previously approved. A 
detention pond along the northern portion of the site would reduce peak discharges to the drain.  In 
addition, a portion of the J.N. Kirkpatrick Regulated Drain Branch 7 would be relocated.  A thirty-foot 
(30’) easement would be requested through the site for said drain. Meredith requested conceptual approval 
of the drainage plan for The Commons At Valley Lakes Phase 4 at this time while stating final approval 
would be requested at the April meeting.  The Surveyor stated the Board has approved the various phases 
of The Commons at Valley Lakes. This phase was in line with the overall project submittals. He stated the 
discharge release rate was within the model rates and he did not anticipate any problems with the relocation 
of Branch 7 as shown. He recommended conceptual approval for Phase Four (4) of the Commons at Valley 
Lakes with conditions as stated on the February 25th, 2005 Christopher B. Burke review memo. John 
Knochel made the motion to grant conceptual approval of The Commons at Valley Lakes Phase Four (4) 
with the conditions as stated on the February 25, 2005 Christopher B. Burke memo.  
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Petition to Remove An Obstruction/Joseph Mackey vs. Frederick Whaley Trust 
 
Mr. Joseph Mackey 8511 State Road 26 West, West Lafayette Indiana, submitted a Petition to Remove An 
Obstruction to the Drainage Board.  The Surveyor informed the Board he had made a site visit and 
previously walked the private tile’s route from State Road 26 to the outlet on Pine Creek. Historical aerials 
were brought to the meeting for Board review. The Surveyor stated he spoke with Mr. Norman Bennett 
who had farmed the Whaley ground for many years and was a child when the tile was installed. Over the 
years the tile had broken down with numerous tile holes and obstructions on the Frederick Whaley tract 
north of SR26 from lack of maintenance. To complicate the situation the tile route was through what were 
existing wetlands. Aerials from the 1940’s through 1960’s did not indicate wetlands at that time. In 
conducting research, he stated he also spoke with Mark Eastman from SWCD/NRCS office. The Surveyor 
then noted, not only was Mr. Mackey unable to access his property, Mr. and Mrs. Alan Haas had been 
wading through water to access their home. A GIS photograph presentation of the area in question was 
presented to the Board for review. The wetland had grown in size and wrapped around a “knob” to the east 
then returned to SR 26W at another location. Mr. Mackey pointed out a man made berm at the Haas 
Residence location, which had been constructed years ago and he felt was contributed to the lack of 
drainage of the area. The Surveyor stated at the time of his site visit he was unable to view the berm as the 
water level was too high. The Surveyor stated the tiles could be repaired and replaced with the same tile 
type and size. The Board reviewed a 1938 aerial, which did not indicate a wetland in that area. There was 
no standing water whatsoever. The Surveyor stated the area was dry and drained through the 1970’s. He 
stated the wetland area has grown through the years since then and felt the lack of tile maintenance 
contributed to the problem. He stated the petition was in order and requested a hearing be set within the 
next thirty days. He would submit a formal report to the Board at that time.  Responding to the Attorney’s 
inquiry, the Surveyor stated the tile was a mutual drain. John Knochel made a motion to authorize the 
Surveyor to call a special meeting to formally hear the Petition to Remove an Obstruction submitted by Mr. 
Mackey. A March 10, 2005 at 1:30 p.m. date and time was set for the Hearing. Ruth Shedd seconded the 
motion. March 10, 2005 at 1:30 pm. was set to hear the obstruction petition.  Mr. Mackey thanked the 
Board for their time. 
 
2005-04-CM /Tippecanoe County Comprehensive Stormwater Management Ordinance 
 
The Attorney stated he had reviewed the draft and also spoke with the City of Lafayette’s attorney 
concerning their ordinance.  The Attorney then proposed an amendment to the Ordinance No. 2005-04-CM 
as previously written.  The amendment dealt with the enforcement section of the ordinance and would be 
consistent with the City of Lafayette’s as well. The amendment removed the stop work language that 
suggested a violation would result in imprisonment. It would replace the imprisonment language with “a 
fine of not less than $500.00 for the first offense and not less than $1000.00 for subsequent offenses.”  
Definitions were also added. Under the corrective action reference the following should be added, “that a 
landowner of any land where violation occurred was required as well as their contractor to take corrective 
action”. The attorney stated this would make it clear the Board had jurisdiction.  The Surveyor noted one 
more amendment to Chapter Three, Page Ten, Paragraph b: “the current FIRM (Flood Insurance Rate Map) 
or best available to be determined by the County Surveyor” should be inserted in the place of “FEMA 
maps”.  John Knochel made a motion to adopt Ordinance No. 2005-04-CM Tippecanoe County 
Comprehensive Stormwater Management as amended.  Ruth Shedd seconded the motion.  The 2005-04-
CM Tippecanoe County Comprehensive Stormwater Management was adopted as amended. Roll Call was 
as follows: 
Ruth Shedd-yes, John Knochel-yes, member KD Benson was absent.  
 
 
Resolution 2005-02-DB/Tippecanoe County Stormwater Technical Standards Manual  
 
The Attorney presented Resolution 2005-02-DB adopting Tippecanoe County Stormwater Technical 
Standards Manual by the Board. Mr. John Knochel made a motion to adopt the 2005-02-DB Tippecanoe 
County Stormwater Technical Standards Manual Resolution as written by the Attorney. Ruth Shedd 
seconded the motion.  The 2005-02-DB Resolution was adopted as written. 
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The Surveyor noted Mr. Mike Wylie postponed his Water Safety presentation to the Board until next 
month.  As there was no other business before the Board, John Knochel made a motion to adjourn. Ruth 
Shedd seconded the motion. The meeting was adjourned.   
 
 
 
 
 
 
__________________________________________ 
Ruth Shedd, President 
 
  
 
 
___________________________________________ 
John Knochel, Vice President  
 
 
 
___________________________________________ 
KD Benson, member          
       __________________________________ 
                                                                                                   Brenda Garrison, Executive Secretary 
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Tippecanoe County Drainage Board 
Minutes  

April 6, 2005  
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, member KD Benson, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, County Highway Engineer Tim Wells, Drainage Board Secretary Brenda 
Garrison and GIS Technician Shelli Muller. 
 
Approval of Minutes 
 
John Knochel made a motion to approve the February 23, 2005 Brookfield Heights/Brookfield Farms #116 Regulated Drain 
Hearing, the March 3, 2005 Regular Meeting minutes, and the March 10, 2005 Obstruction Hearing minutes as written. KD 
Benson seconded the motion. The aforementioned minutes were approved as written.   
 
The Commons at Valley Lakes Phase 4 
 
Meredith Byer and Pat Jarboe with T-Bird Designs appeared before the Board to present The Commons at Valley Lakes 
Phase 4 for final approval.  Within Lafayette city limits, the thirty-seven acre site was located east of County Road 150 East 
(South 18th Street) and south of County Road 350 South.  The Surveyor stated the project site drained into the J.N. 
Kirkpatrick Regulated Drain.  The requested relocation of Branch Seven of the J.N. Kirkpatrick Regulated Drain was the 
reason for the Board’s review, as well as direct discharge into the Regulated Drain.  He went on to state the Board should 
review and approve the relocation of Branch Seven and direct discharge.  
 
Meredith stated branch seven consisted of a 10” clay tile and was located in the southern portion of the site.  The outfall for 
Branch Seven was located in Phase 3 of the Commons at Valley Lakes. This Branch would be intercepted within the 
Landings Phase 3, and redirected through the proposed conveyance system in Phase 4 of the Commons at Valley Lakes. She 
stated they were working closely with Crystal Joshua in the City Engineer’s Office, and expected approval of the project’s 
construction plans.  A final copy of the drainage report and plans once finalized would be forthcoming.  
 
The Surveyor noted the project’s covenants should state in detail “ No permanent structures allowed within the J. N. 
Kirkpatrick Regulated Ditch Easement throughout the site.” He recommended final approval subject to conditions on the 
Burke Review Memo dated March 31, 2005 with the additional requirement of verbiage in the covenants as stated. . He 
recommended an approval of a drainage variance for the project and stated it should be the first order of business.   
 
John Knochel made a motion to grant The Commons at Valley Lakes Phase 4 a drainage variance for the direct discharge.  
KD Benson seconded the motion.  A direct discharge variance was granted.  John Knochel then made a motion to grant final 
approval for the Commons at Valley Lakes Phase 4 with the conditions stated in the March 31, 2005 Burke memo with the 
additional requirement in the covenants as stated. KD Benson seconded the motion.  Final approval with the conditions as 
stated in the March 31, 2005 Burke memo to include the aforementioned language in the covenants was granted for The 
Commons at Valley Lakes Phase 4.  
 
Lauren Lakes Section 1 
 
Brandon Fulk with the Schneider Corporation appeared before the Board to present Lauren Lakes Section 1 for final 
approval.  The Lauren Lakes project would be constructed in phases, with this phase consisting of seventy  (70) single family 
homes. The section was located on twenty-eight (28) acres of the two hundred thirty one (231) acre project site, west of C. R. 
75 East on the south side of C.R.500 North. The existing conveyance conditions were taken into consideration while 
modeling the site, and the new Stormwater Ordinance was used as a guideline for this project.  Drainage for Section 1 was 
provided by an existing unnamed tributary to Burnett Creek, located in the eastern portion of the site. Brandon stated the un-
named tributary crossed C.R. 500 North and eventually tied into Burnett Creek at Coyote Crossing. He pointed out that an 
existing drainage basin traveled to C. R. 500 North and at times had overtopped the road, and noted the issue was addressed 
within the Section 1 plans. In addition, Prophet’s Ridge pond tributary was included in the design analysis for the site.   
 



April 2, 2005               Tippecanoe County Drainage Board               381  

As a side note, the Surveyor stated while the downstream conveyance was well documented by photographs, a narrative 
accompanying the photographs would be useful for future projects. The Surveyor stated the channel was well defined and did 
not anticipate a problem.  John Knochel asked Mr. Ratcliff (landowner in attendance) how often he observed the County 
Road 500 North flooded. Mr. Ratcliff stated a few times, only since Winding Creek Subdivision was developed. He went on 
to say he felt the tile under the road had been compromised during the development of Winding Creek Subdivision. Brandon 
stated photos taken which indicated no flooding after the last rainfall event were provided. He went on to inform the Board 
that the submitted design addressed that issue as well. The release rates for this section were below the Ordinance 
requirement, and he anticipated the rates would be lower for the overall project as well. The project had received verbal 
approval from the County Highway Dept. for the entrance construction work. He stated he would work closely with the 
Surveyor’s office concerning the covenants and restrictions for this project. He then requested final approval for this phase of 
the project.  In response to KD’s inquiry, he stated the safety guidelines per the 2005-04-CM Comprehensive Stormwater 
Ordinance were implemented for this project. The Surveyor noted the project design included hard surface safety ramps. Ruth 
Shedd asked for public comment, and there were no comments made. 
 
The Surveyor added a condition to supply an Easement for the east line outlet point of Phase 1 to the defined conveyance. In 
response to the Surveyor’s inquiry regarding the side ditch of County Road 500 North, Brandon stated he was confident the 
runoff would not top the road. He also indicated the Homeowners Association would be responsible for maintenance after 
three years and noted he would get a verification of that on record. Future maintenance could be a high cost to the lot owners 
and documentation of such maintenance responsibility would be required. The Surveyor then noted the Ordinance strongly 
recommended reasonable tree and native vegetation retention. He recommended final approval with conditions stated on the 
March 31, 2005 Burke memo, along with drainage easement documentation for both outlets from the detention ponds to the 
defined conveyance east of the East line of Phase 1.  John Knochel made a motion to grant final approval for Lauren Lakes 
Section 1 with conditions stated on the March 31, 2005 Burke memo as well as the condition of drainage easement 
documentation for both outlets from the detention ponds to the defined conveyance east of the East line of Phase 1.  KD 
Benson seconded the motion. Lauren Lakes Section 1 was granted final approval with conditions as stated on the March 31, 
2005 Burke memo to include the added condition of drainage easement documentation for both outlets from detention ponds 
to the defined conveyance east of the East line of Phase 1.   
 
Cascada Business Park Phase 1 
 
Pat Jarboe and Meredith Byer with T-Bird Designs appeared before the Board to present Cascada Business Park Phase 1 for 
final approval. They were also requesting conceptual approval for the overall site. Pat stated the developer, Ron Whistler, 
was also in attendance today.   
 
Phase 1 of the project consisted of 26.5 acres and located at the southwest corner of the overall 125-acre site.  The overall site 
was located in the City of Lafayette, east of Creasy Lane on the north side of McCarty Lane. The Treece Meadows Relief 
Drain (also known as Layden Regulated Drain) was located along the western property line. Phase 1 would include two 
detention facilities and runoff would be discharged via the Wilson Branch of the S.W. Elliott Regulated Drain to the Treece 
Meadows Relief Drain.  Of the overall project site, approximately 92.5 acres drained west to the aforementioned drain, 
approximately 10 acres drained northeast to the Alexander Ross Regulated Drain, and the remaining 21 acres drained to the 
Berlowitz Regulated Drain through storm sewers along McCarty Lane. He stated the developer was working with the City’s 
Redevelopment Office to eventually extend Park East Boulevard. This would connect State Road 26 with McCarty Lane. 
 
The Surveyor stated the Alexander Ross drain traveled behind the Super Wal-Mart, under the interstate into the pond area 
northwest of Meijers then under SR 26 and east of Frontage Road. Utilizing GIS, he then reviewed the route of the Ross 
Drain to familiarize the Board. Christopher Burke Engineering did an overall watershed study of that area and it had been 
well studied. Phase 1 would contain two detention facilities on the eastern border, and would collect significant portions of 
the remaining phases’ runoff. They were designed to accept the developed portions’ runoff outside of the Phase 1 
development, and would do so once online. A variance would be required as portions of the site, which drained through the 
pond to the Treece Meadows Relief Drain, exceeded the allowable discharge rates. Those rates were the ten-year existing to 
the 100-year proposed and the 2-year existing to the 10-year proposed. Pat stated they had matched the 100-year existing 
levels to the 100-year proposed numbers due to downstream conditions. Therefore a variance was requested for the discharge 
rates.  Pat provided the Board with draft agreements with the Power Company, which specifically stated the design was 
acceptable for the storage under the power lines. The Surveyor stated it was the Drainage Board’s duty to grant a drainage 
variance and the City of Lafayette’s to grant a variance for encroachment on the City’s right of entry. At that time, Pat 
requested a release rate variance to include final approval for Cascada Business Park Phase 1and conditional approval on the 
overall portions of the site.  In response to KD’s inquiry, Pat reviewed the entire site’s watersheds for the Board. While 
limiting the amount of runoff outlet to the storm sewers along McCarty Lane, the design allowed for a larger area’s runoff 
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directed to the detention facilities- as well as the Treece Meadows Relief Drain. The Surveyor noted Treece Meadows was 
designed for direct release.  The Surveyor’s Office was made aware of some problems in the area of Amelia Drive in the last 
few years. He requested Christopher B. Burke revisit their previous study and they have remodeled the area, and identified 
the problem areas. Regarding the Berlowitz Drain and McCarty Lane, the City agreed to fund upsizing of the storm sewers 
along McCarty Lane, when the County constructed it between Creasy Lane and 500 East. It was designed to take the 100 
year developed condition.  He stated the developer would pay a fee for storage in the planned Berlowitz Detention facility.  
Ruth Shedd then asked for any comments from the public. No comments were made.  
 
The Surveyor then recommended granting a release rate variance under condition two of the April 11, 2005 Burke memo. 
John Knochel made a motion to grant the variance under condition number two of the April 1, 2005 Burke memo. KD 
Benson seconded the motion. The Surveyor recommended final approval for Phase 1 and conceptual approval for the overall 
project with conditions as stated on the April 1, 2005 Burke memo, while striking the last paragraph in condition number two 
on said memo. John Knochel made a motion to grant final approval for Phase 1 and conceptual approval for the overall 
development with conditions as stated on the April 1, 2005 Burke memo while striking the last paragraph in condition 
number two on said memo.  KD Benson seconded the motion. Cascada Business Park Phase 1 was granted a variance for the 
release rates. Cascada Business Park Phase 1 was granted final approval. Cascada Business Park was granted conceptual 
approval for the overall development. 
 
Journal and Courier Publication Facility 
 
Meredith Byer and Pat Jarboe appeared before the Board to present the Journal and Courier Publication Facility for final 
approval. The site consisted of 8 acres of a 10 acre parcel located between McCarty Lane and 200 South (Haggerty Lane) on 
the east side of County Road 500 East. A printing facility, loading docks and a parking area would be built on the site. A 
private road would provide access from County Road 500 East.  The existing 66-inch storm sewer would be extended south 
from the project site to provide an outlet for future projects to the south. The project’s runoff would be collected via catch 
basins and curb inlets and conveyed through new storm sewers to the 66-inch diameter storm sewer. A portion of the site 
would be discharged to the Berlowitz Drainage Facility located on at the northeast corner of County Road 500 East and 
McCarty Lane through the said 66-inch storm sewer along the east side of County Road 500 East. The developer would pay 
the storage fee associated with the said facility. At that time Meredith requested final approval for the Journal and Courier 
Publication Facility.  Ruth Shedd asked for any public comment. There was no public comment. 
 
The Surveyor recommended the second paragraph in the April 1, 2005 Burke memo be added as a condition.  John Knochel 
made a motion to grant the Journal and Courier Publication Facility final approval with conditions as stated on the April 1, 
2005 Burke memo as well as the added condition noted as the second paragraph of said memo. KD Benson seconded the 
motion. Final approval with conditions was granted for Journal and Courier Publication Facility.  
 
Parker Ditch 
 
The Surveyor requested the Board’s attention to Dave Labonte, 720 Clifty Falls Lane, who was in attendance.  Mr. Labonte 
wanted to inform the Board of an issue concerning Parker Ditch. GIS was utilized to review the area in question, specifically 
north of Haggerty Lane and east of SIA.  The Parker Open Ditch project was a new concrete storm sewer constructed as an 
outlet for the Subaru Isuzu Automotive Plant in the 1980’s. Economic Development grant monies paid for the construction of 
the concrete storm sewer. The Surveyor stated Parker Ditch was an existing agricultural tile at the time of construction and 
still had laterals tied into the new ditch. The agricultural tile ran under 200 South, east under interstate 65, and outlet at 650 
East. From that point it was constructed as an open ditch all the way to the South Fork of Wildcat Creek. There were two 
concrete fords constructed to connect property that the open ditch severed. Mr. Labonte’s entrance to his property was off 
650 East (1 acre) and the building site (8 acres) was on the opposite side of the open channel. The Surveyor stated the 
concrete ford which was at least 24 inches of concrete had undermined and collapsed straight down. It appeared to be poor 
design or lack of maintenance that caused the collapse. After reading through numerous files on Parker Ditch and SIA the 
Surveyor found a Petition to Establish the open portion as part of the Regulated Drain, had never been filed. The second 
problem was a crossing over a regulated drain was typically the responsibility of the landowner. Mr. Labonte was now faced 
with the considerable cost of a new crossing over Parker Ditch.  He noted Mr. Labonte had been very patient, however he 
was ready to start the building process at this time. A maintenance fund for Parker Ditch existed for the pre-existing 
agricultural tiles that tied into the new concrete storm sewer. At the time the concrete ford was constructed, a maintenance 
fund was intended to be set up for both the open portion as well as the preexisting tiles. The Surveyor stated he felt the Board 
should give Mr. Labonte a clear answer to his problem. Discussion at the time indicated SIA would be the sole contributor 
into the maintenance fund for the open portion of Parker Ditch and the majority of the assessment would then be assessed to 
other developments as they were created. The farmers would not bear the majority of the cost. The Board Attorney stated 
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since the drain was not functioning as intended due to the collapse of the concrete inside the ditch, the Board or the County 
could be the petitioner to establish the maintenance fund for the open portion. The Surveyor and Attorney would insure the 
necessary steps were taken to establish a maintenance fund for the open portion of the Parker Ditch. In response to Mr. 
Labonte’s inquiry, the Surveyor stated he thought all the required documentation was on hand.   Mr. Labonte thanked the 
Surveyor for his efforts and the Board for their time on this matter.   
 
Lewis Jakes Ditch  
 
Dale Butcher of 8171 North 300W appeared before the Board to discuss the Lewis Jakes Ditch.  With heavy rains in the past 
year or so, he has worked closely with the Surveyor on the problems associated with the ditch. He stated the Surveyor had 
been very professional throughout this time. He expressed appreciation for time the Surveyor had spent with him on the 
drainage issue. He noted landowners were in favor of addressing the issue and was anxious to schedule a maintenance 
hearing.  The Surveyor stated downstream of the old tile outlet had been surveyed, however more surveying and investigation 
was warranted. He informed Mr. Butcher he was prepared to ask the Board in an upcoming Special Drain Meeting to refer 
the Lewis Jakes Ditch to him for a final report.  He anticipated he would be able to complete the report within thirty-sixty 
days of the Special meeting.    
 
Petition to Establish a New Regulated Drain/ F. Wilson / Shelby Township 
 
The Surveyor stated a Petition to Establish a New Regulated Drain was submitted to the Surveyor’s Office by Mr. Norman 
Bennett 952 Kerber Road West Lafayette Indiana 47906.  The Surveyor noted the Board, at the Whaley/ Mackey Obstruction 
Hearing held on March 10, 2005, discussed this private drain. Mr. Bennett was in attendance today. Based on the preliminary 
watershed information, a total of 94% of the benefited landowners had signed the Petition. The Attorney directed the 
assessment spreadsheet be attached to the Petition.  He went on to say petitioners were required to reimburse the County if 
the petition did not pass, however that condition could be waived. John Knochel made a motion to refer the Petition back to 
the Surveyor for a report to the Board in the future. KD Bensons seconded the motion. The Petition was referred back to the 
Surveyor for a report. Due to the drain currently under standing water, investigation would be more difficult and the Surveyor 
wanted the Board to be informed of the situation.  
 
Maintenance Bonds 
Creekside Subdivision/Shawnee Ridge Phase 3 
 
The Surveyor presented a Letter of Credit # 557 in the amount of $15,976.00 dated March 7, 2005 from Mennan Builders for 
Creekside Subdivision and recommended acceptance by the Board. John Knochel made a motion to accept the Letter of 
Credit as presented. KD Benson seconded the motion. Creekside Subdivision Letter of Credit # 557, amount $15,976.00, 
dated March 7, 2005 was accepted by the Board.   He then presented Shawnee Ridge Phase 3 Maintenance Bond# 5013361 
in the amount of $4300.00 dated Oct. 4, 2004 from Atlas Excavating for acceptance. John Knochel made a motion to accept 
the Maintenance Bond for Shawnee Ridge Phase 3 as presented by the Surveyor.  KD Benson seconded the motion.  
Maintenance Bond # 5013361 in the amount of $4300.00 dated Oct. 4, 2004 for Shawnee Ridge Phase 3 was accepted. 
 
Public Comment  
 
Ruth Shedd asked for public comments. As there were none, John Knochel made a motion to adjourn the meeting.  KD 
Benson seconded the motion. The meeting was adjourned. 
 
 
 
 
___________________________________________ 
Ruth Shedd, President 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member  
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Tippecanoe County Drainage Board 
Minutes  

April 11, 2005  
Special   Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, member KD Benson, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Secretary Brenda Garrison, and GIS 
Technician Shelli Muller. 
 
Ruth Shedd called the Special Drain meeting to order. She then referred to the Surveyor. The Surveyor noted the meeting 
today was to discuss the Classification of Drains Report previously presented to the Board on February 2005, as well as an 
overall Regulated Drain update. At that time, he gave the following presentation to the Board. 
 
Steve Murray 
Drain Maintenance, Drain Reconstruction, and General Drain Conditions 
 
Drains In Need of Reconstruction 
Julius Berlowitz  
The Julius Berlowitz Drain was ready for the Phase 1 contract. Phase 1 included the construction of a regional detention 
facility east of I65, east and north to County Road 50 South. The project was held up due to the Arnett and St. Vincent issues. 
A new channel was in place north of 50 South and new culverts were in place on 50 South and 550 East. The County along 
with the area’s property owners was discussing solutions for use of the excess dirt, which would allow the County to fund 
additional drainage projects if a solution was found. The Surveyor felt the discussions were worth the time and effort in order 
to save the County millions of dollars. The largest cost to the County would be disposal of the excess dirt.  KD Benson 
inquired if it could be stored for future use.  The Surveyor responded the amount of dirt would not allow that. 
 
Lewis Jakes Ditch 
The Lewis Jakes Ditch has had an informal hearing and field investigation completed.  The project was close to a hearing for 
reconstruction several years ago. At that time, the watershed landowners denied the petition due to the cost. However, the 
property owners were now willing to raise the rate to approximately $10-$11 an acre to reconstruct the drain. A substantial 
amount of research and fieldwork was done on this drain. Steve stated it was a high priority for him and hopefully would be 
presented to the Board in the next 2-4 months.  
 
S.W. Elliott Ditch/ Branch #11  
The S.W. Elliott has had considerable amounts of work done over the last 20 years. The Wilson Branch Pond was in place at 
the Mall as a Regional Detention Facility. The Treece Meadows Relief Drain was reconstructed when the first Wal-Mart 
was built. Branch #11 of the S.W. Elliott was located across the Schroeder property and across SR 38 at the Tractor Supply 
Store, near the Brand property. A commercial subdivision was previously planned for the Brand property with twin 66” pipes 
under SR 38. The pipes would have to be pushed under the interstate, which proved to be too costly. Also, INDOT would not 
allow the construction under the interstate at that time. John Brand from Butler, Fairman, and Seifert Inc., related to the 
owners of the property, reviewed the drainage and infrastructure for the area and expressed interest in finding a solution.  
The planned thoroughfare included a connector between SR 26 and SR38, McCarty Lane and Haggerty Lane, to be 
constructed.  As part of the current Cascada Business Park project, the Branch would be constructed from south of SR 26 
(Wal-Mart area) to McCarty Lane. Since S.W. Elliott was an urban drain, the Surveyor recommended Branch #11 to be 
reconstructed.  The cost of the construction of the 66-inch pipes under SR 38 would be borne by INDOT. Reconstruction 
costs would be substantially lowered; therefore the landowners would benefit. Previously, Engineering consultants, during 
possible developments considered for that area, worked up reconstruction estimates for Branch #11.  However, a preliminary 
review and new cost estimates were warranted due to the lapse of time.   
 
F-Lake 
As stated earlier, the approximate cost of the F-Lake Regional Detention Facility was $2,000,000.00. The design was close 
to completion and would be located on County Property, east and northeast of the Ivy Tech. Campus.  This was one of two 
priority projects to be funded out of the EDIT Drainage Projects Fund. (The Berlowitz project cost was estimated at 
$3,000,000.00 plus, and the F-Lake project estimated cost at $2,000,000.00.)  There was approximately $4,000,000.00 in the 
EDIT Drainage projects account at this time.  If the County could work out a solution concerning the project’s excess dirt, it 
would lower the cost of the Berlowitz project and allow the F-Lake project to proceed much faster. 
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J.N. Kirkpatrick/East of Concord Road 
A preliminary design had previously been completed in anticipation of the LUR Industrial Park as well as additional 
residential development in that area.  While there were advantages to a drain assessment reconstruction process, 
implementing a regional storage facility would result in the developers’ responsibility for a set storage fee. This would 
ultimately result in decreasing the burden of maintenance costs solely by the area’s farmers. EDIT Drainage Projects monies 
could supplement the cost of the maintenance of this portion of the drain.   
 
D. Anson Drain 
This drain had been discussed extensively in past meetings. This fall, the Surveyor’s office was able to investigate areas of 
the tile located in wetlands, due to the dry weather. A revised estimate was being prepared and hopefully a drain hearing 
would be conducted within the next two to four months. (The Surveyor then reviewed the location of the tile utilizing G.I.S.) 
He stated he tentively planned to recommend the reconstruction be completed in phases. The first phase would involve 
beginning at the wooded location on the east side of Co. Rd. 100 West, removing major tree root blockage of the main tile, 
perhaps installing a new inlet on the west side of Co. Rd. 100 West (to assist in maintaining a low water level within the 
wetland), while continuing to work upstream. The assessment rate would need to be raised from the present assessment of 
$1.25 an acre to approximately $4.00-$8.00 an acre. The amount would depend on the length of time over which the 
landowners were willing to spread the maintenance cost over. Realistically, the project would in all likelihood be completed 
during a 5-10 year period- due to the amount of costs associated with it. 
 
J.B. Anderson/Clarks Hill 
Christopher B. Burke Engineering, as part of the Lauramie Creek Design Study, had completed a preliminary design for the 
J.B. Anderson Drain. The cost of that design was well in excess of $2,000,000.00, due to running an open ditch all the way 
to State Road 28. A lower cost solution would be warranted and revised preliminary plans were drawn up.  The tile was fairly 
deep as it crossed Co. Rd. 975 East.  Rather than daylighting the old tile into a new open ditch or waterway, a new shallower 
storm sewer would be constructed just east of Co. Rd. 975 East and ran roughly the same route as the tile. A portion of an 
existing storm sewer along a side street would also be reconstructed.  This would relieve the surface water load and route it 
into a new channel that would run from Co. Rd. 975 East across the old railroad bed into twin corrugated steel pipes just 
south of the cemetery.   The revised preliminary plan would drop the cost to approximately $400,000.00, which was more 
feasible.     
 
Frank Kirkpatrick Drain 
This drain was located near South County Line and 300 East and was in need of reconstruction.  A call from landowner Don 
Fugate, a year or so ago, warranted a site visit which determined the tile was indeed laid uphill. For a number of years the tile 
had enough pressure to function. However, that was not the case at this time. That portion of the tile would need to be laid at 
a positive grade. This would qualify the work as reconstruction, not maintenance. The Surveyor felt downstream landowners 
would not be interested in bearing the cost, as their tile portion was operating.  
 
Urban Drains 
An Urban Drain by definition is an agricultural drain considered to be in need of reconstruction.  With the exception of the 
Alexander Ross Regulated Drain, Tippecanoe County Urban Drains had been discussed previously. The S.W. Elliott, 
Berlowitz, and the J.N. Kirkpatrick Regulated Drains consistently need maintenance performed, due to tile breakdowns etc.  
 
Drains with Insufficient Maintenance Funds 
The previously submitted report listed thirty drains with insufficient maintenance funds; some of which were in need of 
reconstruction. Every ten years, most open ditches need to be dredged. If in need of dredging and monies in the ditch fund 
were not sufficient, the regulated drain was included in this category of the list. Most of the drain funds were started in the 
1960’s, and the 1970’s. The assessment per acre or lot for maintenance set at that time was insufficient at today’s prices of 
construction.  Most Counties schedule multiple hearings for drain assessment increase in one day. To adequately maintain 
regulated drains the increase was necessary. If landowners were not willing to increase the amount per acre, the drain could 
be vacated. Generally the drain should not be a public utility, however most often the drains were. Raising a drain assessment 
periodically would be more efficient and possibly prevent enormous costs of future reconstruction. The Anson Drain was a 
perfect example of that. The Surveyor informed the Board the office had seen an increase in private drain Petitions for the 
establishment of new Regulated Drains in the last year or so. They have been working on those petitions, as time would 
allow.    
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Parker Ditch Update 
Dave Labonte had attended a previous Drainage Board meeting informing the Board of his concerns with the ditch. The 
Surveyor stated he had finished his research of the official minutes. The ditch drained the Subaru-Izusu production plant. At 
the time of the project construction, problems arose which among other things were due to an out of state contractor. In 
review of the minutes, he found due to the State “fast tracking” the project, a Petition was presented for Reconstruction, 
Relocation and Vacation of the Parker Ditch. A new concrete storm pipe was put in from the south side of Haggerty Lane (at 
SIA site) up to the north and east to 675 East. A new channel was built from 675 East to the Wildcat Creek. The minutes 
showed while the drainage was approved and the right of way was obtained, the Petition was never acted upon.  A Finding  
and Order draft as well as an assessment rate were prepared, however they were never presented to the Board. The Board 
never heard the Petition. The plan was for SIA to pay 100% of the maintenance for the new storm sewer until such time as 
other developments in that area tied into it. The farmed acreage was not to carry that maintenance cost. An existing $1.00 per 
acre assessment on the agricultural tile had been adequate for the maintenance of said tile at that time.   Two at- grade fords 
were constructed at the new open channel. Mr. Labonte’s only access to his building site was across the fords, which now 
were collapsed and in need of replacement. It appeared that the petition was still valid. The Board would need to follow 
through and establish a maintenance fund for the open channel. The amount originally suggested for maintenance was 
approximately $20,000.00 per year. However, an increase would be warranted based upon inflation and current construction 
costs. The Attorney then stated the original petition should be acted upon and a Drainage Board hearing scheduled in the 
future. He stated a new petition would not be required to schedule a hearing on establishing an open ditch maintenance fund 
for Parker Ditch. The only new development in that area had been the Armory.   
 
Per Indiana Code 36-9-27-36 (3C), the Surveyor requested the Drainage Board refer the regulated drains that had been 
classified by Surveyor for a report in the order of priority set forth in the classification.  The Board had the authority to 
change the priorities within the report if warranted. John Knochel made a motion to adopt the Drain Classifications Report in 
the order of priority set forth in the classification and referred them to the Surveyor for reports.  KD seconded the motion.  
The motion passed.   
 
The Surveyor stated several inquiries had been received concerning” no net loss within the floodplain” due to implementation 
of the new Tippecanoe County Stormwater Drainage Ordinance this year. A call was received concerning a residence within 
the 100-year floodplain on the Wildcat by Dayton. The creek had eroded very close to the foundation of the house. He felt 
this particular issue would constitute a variance of the rule, which the Drainage Board would grant. A review was warranted 
of the” no net loss within a floodplain” section within the ordinance. During development of the new ordinance, that section 
was included with industrial development in mind. KD noted the Tippecanoe County Stormwater Ordinance was stricter than 
the Department of Natural Resources fill guidelines.      
 
Indiana Natural Heritage Data Center/Data Use Agreement 
The Surveyor presented a Data Use Agreement for the Indiana Natural Heritage Data Center. (A unit of DNR) The 
information would be used for Phase II purposes, which included historical, and archeological site data.  In order to access 
the database, the agreement must be signed. Subject to the Attorney’s review, the Surveyor requested the Drainage Board 
along with himself sign the agreement. The Attorney then reviewed the agreement. At the Attorney’s approval, John Knochel 
made a motion to authorize the President of the Board and Surveyor to sign the Department of Natural Resources Data Use 
Agreement as presented. KD Benson seconded the motion. The motion passed. The Department of Natural Resources Data 
Use Agreement was approved for signature as presented. At that time the Surveyor ended his report and presentation to the 
Board. 
 
Ruth Shedd asked for Public Comment.  As there was no public comment, John Knochel made a motion to adjourn.  The  
Special Meeting was adjourned.  
 
 
___________________________________________ 
Ruth Shedd, President 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes  

August 2, 2005  
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, member KD Benson, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, Drainage Board Secretary Brenda Garrison and GIS Technician Shelli 
Muller. County Highway Supervisor Mike Spencer was in attendance also. 
 
Approval of Minutes 
 
John Knochel made a motion to approve the July 6, 2005 minutes as written.  KD Benson seconded the motion. The July 6, 
2005 Drainage Board Regular Meeting minutes were approved as written. 
  
Arnett Ambulatory Surgery Center 
 
Jon Perry of Gresham Smith and Partners representing Arnett Hospital appeared before the Board to request final approval 
for Arnett Ambulatory Surgery Center. The site was located at the southeast corner of County Road 500 East and County 
Road 100 South (McCarty Lane). The entrance drive would be constructed off of County Road 500 East.  This project would 
outlet to the Julius Berlowitz Regulated Drain and was tributary to the planned Berlowitz Regional Facility.   Mr. Perry stated 
the project consisted of a single story 45,000 square foot building ambulatory surgery center located on the southwest corner 
of the site. He stated he was in agreement with the July 27, 2005 Burke memo and planned to meet all the conditions listed.  
At that time he requested final approval for the project.  
 
The Surveyor stated the project had been reviewed and discussed on numerous occasions by the Board.  The site was 
included in the overall design for Arnett Hospital. However the Hospital withdrew their plans and was now requesting final 
approval for the proposed Ambulatory Surgery Center only. The Surveyor reviewed the site utilizing GIS for the Board. He 
then recommended final approval with conditions as stated on the July 27, 2005 Burke memo.  He pointed out condition one 
addressed the forthcoming Berlowitz Regional Detention Fees, and noted Arnett was aware of the forthcoming fees.  
Construction of the County detention facility would require the removal of approximately half million cubic yards of soil. 
Arnett had expressed interest in obtaining soil for their site once a partner was obtained for the remainder of the site.  The 
Surveyor hoped an agreement could be worked out for the County and Arnett that would benefit both.  He then recommended 
a condition be added stating the Phase II Stormwater fees (once determined by the Phase II Project Team) would be paid by 
the Center. As a designated entity under Phase II of the Clean Water Act, they are currently looking at approximately  $30-
$40 an acre plus a $250 fee.  An official notice from IDEM (Indiana Department of Environmental Management) had been 
received stating Tippecanoe County was granted the authority to oversee the implementation of the Rule 5 approvals, 
reviews, and inspections.  The Soil and Water Conservation and IDEM would no longer be enforcing the Rule. IDEM would 
be overseeing Tippecanoe County implementation of the Rule.  The inspections would focus on an approved project’s water 
quality treatment devices each year for a three-year period.   John Knochel asked if the added condition was agreeable.  Mr. 
Perry and Brian Elmor (representative for Arnett) agreed to pay the yet to be determined fees.  In response to Mr. Perry’s 
inquiry, the Surveyor stated two copies of the post construction Stormwater Manual would be required.  The Surveyor noted 
all practices should be included in the manual to assist in the field inspections. 
 
John Knochel made a motion to grant Arnett Ambulatory Surgery Center final approval with the conditions as listed on the 
July 27, 2005 Burke memo as well as the added condition of the Regional Detention fee payment. KD Benson seconded the 
motion.  Arnett Ambulatory Surgery Center was granted final approval with the conditions as listed on the July 27, 2005 
Burke memo as well as payment of the forthcoming Regional Detention fees. 
 
Polo Fields 
 
Paul Couts of C&S Engineering representing David Zimmerman appeared before the Board to request final approval for the 
Polo Fields Subdivision project.  The site located on the north side of County Road 200 North east of County Road 400 East 
consisted of approximately 18 acres.  A fourteen lot single-family residential development was planned. Storm sewers and 
rear yard swales would be constructed and drained to a proposed dry detention basin north of lot eleven. The final outlet 
would be the existing pond of the Watkins Glen Subdivision north of the proposed site.  Mr. Couts stated an open pipe was 
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located in the northwestern corner of lot seven and was routed to the detention basin.  A low area near the northwestern 
corner of lot twelve would be routed to the basin as well. From the detention basin through a vegetative swale located at the 
site’s northwestern corner, the runoff would outlet into the existing pond located on lot thirty-five within Watkins Glenn 
Subdivision.  Mr. Couts stated they concurred with the conditions listed on the July 21, 2005 Burke memo and requested 
final approval.  Ruth Shedd then opened the floor for public comment. Mark Zimpher located at 2300 Shana Jane Drive 
approached the Board.  Mr. Zimpher who resided on lot 36 in Watkins Glenn Subdivision stated he had met with the 
Surveyor previously concerning this development.  He was concerned with the amount of drainage, which would be directed 
to Lot 35 of Watkins Glen, as his lot was located immediately to the north, and felt he would also be affected by the proposed 
drainage.  The Surveyor referred his comments to Mr. Couts for a response. Mr. Couts stated as part of the study, calculations 
were completed on the quality and quantity of runoff as well as runoff modeling to Pond A in the Polo Fields Subdivision as 
well as the pond in Watkins Glenn known as Pond B. He stated they did not exceed the 100-year limits, nor do they overtop 
or go out the existing 100-year easement. He stated the system design was more than adequate to accommodate Polo Fields 
Subdivision.   He stated the requirements of the Drainage Board had been met.  The Surveyor utilized GIS for review of the 
site. When reviewing this project he asked the consultant and developer to find a more direct outlet. Due to the defined path, 
the existing Watkins Glenn pond system seemed to be the natural way to route the water. There was also a study and 
calculations of the pond system previously completed at hand for review. Dave Eichelberger the Board’s Drainage 
Consultant, confirmed runoff would stay within the existing easement and pond system in Watkins Glenn as Mr. Couts had 
indicated. He noted an increase in depth and amount of water would be minimal.  He then discussed the options, reviewed 
and studied previously by the consultants and developer. He stated given the site and the surrounding area, he felt the 
proposal was the best solution for the project. Mr. Zimpher noted the septic systems were in the rear of the lots” thirty five on 
down” close to the drop off by the existing pond and was concerned runoff would have a negative effect.   The Surveyor 
stated he felt it would not negatively affect shallow septic systems.  He noted however if a flood such as one comparable to 
the 2004 flood happened then a negative effect was possible. Dina Flores of 3911 Shana Jane Drive Lafayette approached the 
Board at that time. She stated she was concern with overflowing of the pond and standing water.  The Consultant reviewed 
the Ordinance requirements and specifically the peak time during storm events. The Surveyor also stated it was his opinion 
that the drainage design presented was the best solution for the area in question.  In response to Dina Flores request 
concerning the Watkins Glenn Pond outlet view, Mr. Couts stated the developer would be willing to plant shrubs and/or tall 
grass around the outlet.  The Consultant noted the flow of water must not be obstructed. The Surveyor noted the Drainage 
Ordinance was in place to protect people up and downstream of developments. He then reviewed the inspection process for 
all attendees. Richard Snodgraph of 3932 East 200 North Lafayette approached the Board at that time. He stated Bob Gross 
designed the drainage for Watkins Glenn South Part 6 Phase 2.  He noted the amount of money he had spent to date for a 
drainage system of the development and stated he felt the proposed design was appropriate for the area and type of soil. He 
stated the Watkins Glenn pond was constructed in 1988 and has been dry to date. The Surveyor stated the proposed lots were 
large and a lot of grassed areas would be on the lots. The pond in Watkins Glen was a dry bottom detention pond and the 
proposed study was reviewed, the surrounding area was taken into consideration.  
 
The Surveyor then recommended final approval with conditions as stated on the July 21, 2005 Burke memo.  He noted item 
number 8 on the July 21, 2005 Burke memo which stated …the Indiana Department of Environmental Management and the 
Tippecanoe County Soil and Water Conservation District… should state the” Indiana Department of Environmental 
Management and the Tippecanoe County Surveyor Office”…. He also recommended an added condition for payment of 
Phase II Stormwater fees (pending determination by the Phase II Project Team) to be paid by the developer of the project.  
John Knochel then added a condition stating the developer must work with the owner of lot thirty-five in the Watkins Glenn 
Subdivision concerning landscaping around the outlet pipe. John Knochel made a motion to grant final approval for Polo 
Fields Subdivision with conditions as noted on the July 21, 2005 Burke memo in addition to landscaping around the outlet 
pipe at the Watkins Glen pond location and the revised verbiage of item number eight on said memo along with the said 
Stormwater fees.  KD Benson seconded the motion.  Polo Fields Subdivision was granted final approval with the conditions 
stated on the July 21, 2005 Burke memo in addition to landscaping around the outlet pipe at the Watkins Glen pond location 
and the aforementioned revised verbiage of item number eight on said Burke memo.   
 
Buffalo Wild Wings 
 
Mike Wylie of Schneider Corp. appeared before the Board to request final approval for Buffalo Wild Wings. The project site 
was within the City of Lafayette and was being reviewed by the Board for the drainage only.  Mike stated the City of 
Lafayette had approved their plans.  The site consisted of a 1.8 commercial lot (Lot 2 in the Creasy at the Crossing Section 1- 
approved in 1999) south of the intersection of Creasy Land and State Road 38.  Branch 13 of the SW Elliott Regulated Drain 
was located along the western limits of the site and parallel to Creasy Lane. At the time of approval for Creasy at the 
Crossing Subdivision, the open ditch, which was Branch #13, was enclosed with dual 66” pipes. The Board had previously 
granted approval for a reduction of the Drainage Easement to thirty feet from the outside face of the southeasterly pipe. Mike 
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then stated they concurred with the July 15, 2005 Burke memo.  He then noted parking asphalt was located within the 
easement and was requesting an encroachment on the Regulated Drain. The Surveyor stated he thought the intention of the 
previously granted easement reduction was to allow the workers with their equipment enough room for drain repair in the 
future therefore a formal Petition to Encroach on the Regulated Drain was warranted in this case. The Petition should state 
the County was not responsible for any damage incurred to the area of encroachment while repairing the drain. He stated he 
would still like to see the thirty-foot easement in place. Mike explained a result of keeping the thirty-foot easement would put 
the site plan in noncompliance with City Parking Ordinance. He stated the developer was aware the County had the right to 
enter and repair the drain with no fault for damages to the pavement or curb and noted there was no lighting, plantings 
located within the easement. Ruth Shedd asked if the developer submitted a letter of acceptance of damage costs, if that 
would be sufficient. The Surveyor noted whatever the Board agreed to would be sufficient. He was prone to protect the work 
zone on urban and regulated drains. While the chance of tracking over the lot with an excavator for repair of the pipes were 
slim, having to protect the area from damage would cost landowners more money. Protective mats would be warranted and 
result in a higher cost of repair passed on to the owners of the properties within the watershed. He noted however, there were 
locations where the easement was much closer, for example to the top of bank of a ditch such as the SW Elliott- Treece 
Meadows Relief Drain. In fairness, while he did not like it, the Board had accepted it in the past. In response to KD”S 
inquiry, Mike stated the encroachment was twenty-five feet and within five feet of the pipe. The Attorney confirmed a formal 
Petition of Encroachment on a Regulated Drain along with a proposal of the developer’s rights and the County’s rights was in 
order. The Surveyor then stated the Board should understand if repair was warranted, the parking lot could be tore up and the 
owner/developer would be responsible for the cost of repair. The Attorney stated specific verbiage indicating the Developer’s 
responsibility in a separate document accompanying the formal Petition to Encroach on a Regulated Drain. Mike stated the 
developer would be in agreement. The Surveyor then recommended final approval for Buffalo Wild Wings’ release rate into 
Branch #13 of the SW Elliott Regulated Drain with the conditions stated on the July 15, 2005 Burke memo, as well as the 
condition of the Developer/Owner’s requirement to file for an Encroachment Permit. (Which specifically should state they 
were aware if replacement or maintenance were warranted, the County would not be responsible for the restoration cost of 
their parking lot)  John Knochel made a motion to grant final approval to Buffalo Wild Wings with the conditions stated on 
the July 15, 2005 Burke memo, as well as the added condition of filing an Encroachment Petition on a Regulated Drain. Final 
drainage approval would be subject to the aforementioned Petition’s approval by the Board.  KD Benson seconded the 
motion.  Buffalo Wild Wings was grant final approval with the conditions as stated.  
 
Stones Crossing Section 4 Subdivision 
 
Brian Keene appeared before the Board to request final approval for Stones Crossing Section 4 Subdivision. As the final 
phase of the overall development, Section 4 would consist of 144 single-family residences on approximately fifty acres. The 
site was located west of County Road 250 East (Concord Road) and north of County Road 430 South. The JN Kirkpatrick 
Regulated Drain reconstruction project design had accounted for the developed runoff condition. The said regulated drain ran 
along the northern portion of the project site. Brian stated most of the infrastructure for section four had been constructed 
during previous phases of the development and the main trunk line was completed during construction of sections one and 
two of the development. Since approvals were granted for the previous phases/sections prior to the Phase II requirements, 
additional outlets, extra riprap and vegetated swales were added to assist with runoff control. The Surveyor noted the 
development’s different phase/sections (one of several developments), were approved before and after the Phase II 
requirements. A good portion of the site’s infrastructure was approved and constructed before the implementation of Phase II 
requirements.  The development received prior approval for direct discharge to the JN Kirkpatrick drain (as designed and 
modeled), with no onsite detention. The Surveyor felt a fair compromise had been reached concerning the additional riprap 
vegetation of swales etc.  The Surveyor reminded Brian of the required Phase II fees and Brian confirmed he was aware of a 
required payment and agreed to payment of such fees.  
 
The Surveyor then recommended final approval for Stones Crossing Section Four with the conditions as stated on the July 
28, 2005 Burke memo, as well as the payment of Phase II fees. John Knochel made a motion to grant final approval for 
Section Four of Stones Crossing Subdivision with the conditions as stated on the July 28, 2005 Burke memo as well as the 
payment of forthcoming Phase II fees. KD Benson seconded the motion.  Stones Crossing Section four was granted final 
approval with conditions. 
 
JB Anderson Regulated Drain / Petition to Encroach 
 
Tim Beyer of Vester and Associates appeared before the Board to request the approval of an Encroachment on a Regulated 
Drain Easement Petition submitted by David and Martha Stevenson. He stated the southwest corner of the tract was to be 
divided by the petitioners and access was needed from County Road 1000 South. Based on conversations with the Surveyor 
an Easement (within the outer twenty-feet of the existing seventy-five feet legal drain easement) had been written for the 
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location of the driveway and utilities. There was an existing crossing over the drain the planned drive would utilize as well. 
The Surveyor asked if the culvert’s size had been checked prior to the request.  Tim stated it had not. The Surveyor then 
stated the petitioners were responsible for the crossing, and if undersized, based upon the Surveyor’s judgment, they would 
be obligated to upgrade the culvert.  As there was no other access, the Surveyor recommended granting the Encroachment 
Petition as it was put at the back of the seventy-five feet regulated drain right of way from top of bank. As the parcelization 
process continued, he asked a filter or buffer strip be put in place.  John Knochel made a motion to grant the Petition to 
Encroach on the JB Anderson Regulated Drain as submitted by David and Martha Stevenson. KD Benson seconded the 
motion. The Attorney noted although a draft resolution was submitted along with the petition, it was not necessary.The 
Petition to Encroach on the JB Anderson Regulated Drain as submitted by David and Martha Stevenson was approved with 
no resolution by the Board. 
 
JN Kirkpatrick Regulated Drain/ Drainage Impact Area Resolution 
 
Ruth Shedd opened the floor to the Surveyor concerning the JN Kirkpatrick Regulated Drain Drainage Impact Area 
Resolution.  The Surveyor reminded the Board the upper end of the JN Kirkpatrick east of Concord Road was previously 
voted to be a Drainage Impact Area and designated as an Urban Drain, by definition was in need of reconstruction.  He then 
recommended adopting the Drainage Impact Area Resolution drafted by the Board Attorney. The Attorney explained the 
effect of the resolution would impose additional requirements for developments within the watershed or designated impact 
area.  Those requirements were, first all Stormwater Drainage Control Systems within the JN Kirkpatrick Drainage Impact 
Area should participate in the JN Kirkpatrick Regional Detention Basin, second each stormwater drainage system within the 
JN Kirkpatrick Impact Area should provide a positive outlet to the JN Kirkpatrick Legal Drain, third the developer of each 
stormwater control system within the JN Kirkpatrick Impact Area should petition to establish all internal drainage facilities as 
regulated drains as a condition of approval  and may be required to waive its right to remonstrate against higher rates for 
reconstruction of those internal improvements, which were regulated drains.  The Surveyor noted the boundary ran 
approximately from Concord Road just south of County Road 450 South, through Avalon Bluffs Development and the 
Halderman property up to 350 South and over just east of US 52.   In response to KD inquiry, the Surveyor noted a watershed 
map was prepared and would be attached to the resolution as Exhibit A.  At that time the watershed was reviewed utilizing 
GIS. The Surveyor noted the entire watershed east of Concord Road was the Drainage Impact Area.  Ruth Shedd asked for 
comment and there was none.  John Knochel made a motion to adopt Resolution Number 2005-05-DB establishing the area 
within the boundary of Concord Road just south of County Road 450 South, through Avalon Bluffs Development and the 
Halderman property up to 350 South and over just east of US 52 as the JN Kirkpatrick Drainage Impact Area.  Exhibit A 
would be attached to the resolution as required. KD Benson seconded the motion.  Resolution Number 2005-05-DB with 
Exhibit A which established the JN Kirkpatrick Drainage Impact Area was adopted as presented. 
 
Steve Murray 
Bridlewood Subdivision/Letter of Credit #284 
US 52 South Industrial Subdivision Phase 2/ Letter of Credit #277 
 
The Surveyor submitted the following Letters of Credit for acceptance by the Board. Letter of Credit #284 with Lafayette 
Savings Bank submitted by A&K Construction for Bridlewood Subdivision in the amount of $17280.00 dated April 26, 2005 
and Letter of Credit #277 submitted by Superior Structures for US 52 South Industrial Subdivision Phase 2 in the amount of 
$3860.00 and dated January 7, 2005.  John Knochel made a motion to accept Letter of Credit #284 with Lafayette Savings 
Bank submitted by A&K Construction for Bridlewood Subdivision in the amount of $17280.00 dated April 26, 2005 and 
Letter of Credit #277 submitted by Superior Structures for US 52 South Industrial Subdivision Phase 2 in the amount of 
$3860.00 and dated January 7, 2005.  KD Benson seconded the motion.  The Letters of Credit were accepted as presented by 
the Surveyor.  
 
Delphine Anson Regulated Drain #4/Reconstruction Report 
Lewis Jakes Regulated Drain #40/Reconstruction Report 
 
The Surveyor submitted Reconstruction Reports on the Delphine Anson Regulated Drain #4 as well as the Lewis Jakes 
Regulated Drain #40 for acceptance.  The Board was familiar with both drains as they have been top on the Surveyor’s list 
for maintenance and/or reconstruction. A copy of each report was provided to and reviewed for the Board. The Surveyor 
utilized GIS during his review indicating areas of planned reconstruction work for both the Anson and the Jakes Regulated 
Drains.  Packets were provided to the Board indicating the planned maintenance as well as reconstruction costs and 
assessments to the individual landowners of each regulated drain.  
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Regarding the Anson Regulated Drain Reconstruction Report, the Surveyor stated it was his opinion no damages would be 
sustained by any landowners as a result of the reconstruction and he had considered all benefits to each parcel of land. It was 
his opinion, the expense of the proposed reconstruction would be less than the benefits occurred by each landowner and the 
benefits were not excessive.  It was his opinion each acre of land was benefited by the recommended rates per acre and that 
all tracts or lots were benefited by the per lot rates as recommended and all the tracts or lots were benefited by the minimum 
rates as recommended. He stated he believed he had addressed all requirements by Indiana Drainage Code for the 
reconstruction reports. He noted the official record provided all of the rates recommended; reconstruction, periodic 
maintenance during reconstruction and periodic maintenance after reconstruction. He noted the watershed acreage was 
checked with the GIS two-foot contours. He also recommended extending the terminus of the drain from the existing outlet 
including the open ditch section, which was in need of cleaning and clearing. John Knochel made a motion to accept the 
Delphine Anson Regulated Drain #4 Reconstruction Report as submitted and reviewed for the Board by the Surveyor.  KD 
Benson seconded the motion.  The Delphine Anson Regulated Drain #4 Reconstruction Report was accepted as presented.  
John Knochel then made a motion to schedule August 29th, 2004 at 11:00 a.m. for the Delphine Anson Regulated Drain #4 
Reconstruction Landowner Hearing.  KD Benson seconded the motion.  August 29th, 2004 at 11:00 a.m. was set for the 
Delphine Anson Regulated Drain #4 Reconstruction Landowner Hearing. A copy of the said Reconstruction Report would be 
included in the Official Minutes Book with the August 29th official landowner hearing minutes. 
 
Regarding the Lewis Jakes Regulated Drain #40 Reconstruction Report the Surveyor noted most likely the County Highway 
Department would need to reconstruct the culvert at County Road 750N (while at this time it was not an absolute). He 
reviewed the proposed rates per acre/lot for the Board.  He stated it was his opinion no damages would be sustained by any 
landowners as a result of the reconstruction and he had considered all benefits to each parcel of land. It was his opinion, the 
expenses of the proposed reconstruction would be less than the benefits occurred by each landowner and the benefits were 
not excessive.  It was his opinion each acre of land was benefited by the recommended rates per acre and that all tracts or lots 
were benefited by the per lot rates as recommended and all the tracts or lots were benefited by the minimum rates as 
recommended. He stated he believed he had addressed all requirements by Indiana Drainage Code for the reconstruction 
report. He then stated the official record provided all of the rates recommended; reconstruction, periodic maintenance during 
reconstruction and periodic maintenance after reconstruction. John Knochel made a motion to accept the Lewis Jakes 
Regulated Drain #40 Reconstruction Report as submitted and reviewed by the Surveyor as well as schedule the landowner 
hearing of the report and plans on August 29, 2005 at 10:00 a.m.   KD Benson seconded the motion. The Lewis Jakes 
Regulated Drain #40 Reconstruction Report was accepted and the Lewis Jakes Regulated Drain #40 Reconstruction 
Landowner Hearing was set for August 29, 2005 at 10:00 a.m. A copy of the said Reconstruction Report would be included 
in the Official Minutes Book with the August 29th official landowner hearing minutes. 
 
Ruth Shedd opened the floor for public comment. Deanna Durrett from the Clinton County League of Women’s voters 
approached the Board and stated she was impressed with its actions today. She was visiting several County Drainage Board 
Meetings surrounding her County to gain knowledge of a Drainage Board’s duties and process. The Surveyor agreed to speak 
with her immediately following the meeting today and answer any specific questions. 
 
As there was no other business before the Board, John Knochel made a motion to adjourn.  KD Benson seconded the motion.  
The meeting was adjourn. 
 
 
 
 
___________________________________________ 
Ruth Shedd, President 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes  

 October 5, 2005 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, County Surveyor Steve Murray, 
Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. 
Burke Engineering Limited, Drainage Board Secretary Brenda Garrison and GIS Technician Shelli Muller. Member KD 
Benson arrived late due to a scheduling conflict. County Highway Supervisor Mike Spencer was in attendance also. 
 
Approval of Minutes 
 
John Knochel made a motion to approve the following; the September 7, 2005 Regular Meeting Minutes, the August 29, 
2005 Lewis Jakes #40 Regulated Drain Hearing Minutes and the August 29, 2005 Delphine Anson #4 Regulated Drain 
Hearing minutes.  Ruth Shedd seconded the motion.  The aforementioned minutes were approved as written. 
 
Faith Baptist Church Phase 1 
 
Steve Marsh with Titan Construction appeared before the Board to request final approval for Faith Baptist Church. The 
existing site was located at the northeast corner of C.R. 500 East and S.R. 26.  The proposed construction would include a 
parking lot expansion, a new detention basin, athletic fields, community center, and ministry housing along with additional 
roads.  The existing dry bottom detention basin would be replaced with a wet bottom detention basin in the northeast corner 
of the site. The existing outlet for the basin would be utilized for the proposed wet bottom basin as well. With the exception 
of a small area on the northeast corner of property, the site’s runoff would be directed to the wet bottom pond.  
 
The Surveyor recommended final approval with the conditions as stated on the September 29, 2005 Burke review memo.  
John Knochel made a motion to grant final approval for Faith Baptist Church Phase 1with the conditions as stated. Ruth 
Shedd seconded the motion.  Faith Baptist Church Phase 1 was granted final approval with the conditions on the September 
29, 2005 Burke memo. 
 
Haggerty Pointe Phase 1 
 
Amy Moore with Butler, Fairman and Seufert appeared before the Board to present Haggerty Pointe Phase 1 for final 
approval. The 50-acre site was located north of S.R. 38 and east of the intersection of C.R. 200 South and S.R. 38 and was 
located within the City Limits of Lafayette. The Board, for the effects of the regulated drain only, reviewed the project, as the 
site existed within the watershed boundaries of the S.W. Elliott Regulated Drain.   Phase 1 would be constructed on 28 acres 
of the 50-acre site. A wet bottom detention basin would be constructed on Outlet A to allow the Phase 1 construction.  The 
Phase would utilize the existing 36” culvert under S.R. 38 as the final outlet until reconstruction of Branch 11 of the S.W. 
Elliott Ditch Regulated Drain to F-Lake has been completed. Development of the remaining portion of the site for Phase 2 
would proceed upon completion of the reconstruction of said tile Branch. An October 1998 Drainage Board approved 
vacation of a portion of Branch #11 would be recorded with a copy of the recorded document supplied to the Surveyor 
Office.  Amy distributed a plat of the project site to the Board while noting the Park East Boulevard as well as the utility and 
drainage easements were indicated on the plat although no interior lot lines were platted at this time.  
 
The Surveyor reminded the Board of his recommendation of Reconstruction of Branch #11 Elliott Regulated Drain earlier 
this year. A portion of the said branch on the present site had been vacated in 1998, the remainder of said Branch as it 
continued south to F-Lake needed to be converted from an existing agricultural drain - as well as installation of new pipes 
under S.R.38. He had spoke with the owners and the Shroeders (landowners to north and south) and they were in agreement 
of a Reconstruction of Branch #11.  He noted the Department of Transportation would be responsible for the placement of 
the new pipes under S.R. 38. This would significantly reduce the cost to the property owners as well as developers within the 
area.  The landowners would have to agree to waive objections to the future reconstruction - as an added condition of final 
approval. He informed the Board that a very small part of the northern portion of the site was located within the J. Berlowitz 
Regulated Drain watershed as well. When C.R. 200 South was reconstructed, the terminus of said Berlowitz tile was replaced 
under C.R. 200 South.  The terminus would need to be located and tapped due to the majority of the runoff routed south to F-
Lake. The side ditch along 200South would provide adequate drainage for the remainder of the runoff. The Surveyor stated 
he was not aware that the said Berlowitz tile served any other property however the developer would need to confirm it. He 
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informed Amy, the location of the tile would be shown on the as builts of C.R. 200 South and could be obtained at the 
County Highway Department. He stated eventually the watersheds for the J. Berlowitz and the S.W. Elliott Regulated Drain 
would be revised to reflect any changes. He noted the expected fees for the detention storage in F-Lake as condition #3 in the 
September 29, 2005 Burke memo. The wet detention basin within Phase 1 would be onsite during the second Phase of the 
project. The Surveyor noted credit would not be given for this detention basin.  Also noted was the site was within the City 
Limits, the Board’s concern dealt only with the effect of the two regulated drains within the area. He stated he was prepared 
to recommend final approval with the conditions as stated on the September 29, 2005 Burke memo along with the added 
conditions of the waiver of any objections concerning the reconstruction of Branch #11 of the S.W. Elliott Regulated Drain 
and the confirmed location of the terminus of the J. Berlowitz Regulated Drain.  
 
Amy stated she agreed with the conditions. To comply with condition #11 of the September 29, 2005 Burke memo, she 
attempted to record the previously approved said vacation. The Auditor’s office indicated the documents were not in 
compliance with a recent memo from the County Attorney regarding recording of documents. At that time the Attorney 
reviewed document requirements for recording vacations and easements. Amy would record the documents as soon as 
possible. The documents she would record would be a certified copy of the Drainage Board 1998 minute, and a description of 
the meets and bounds of the vacated portion of Branch #11 of the S.W.  Elliott Regulated Drain.  The Surveyor stated in 
order to convey the outlet to their detention facility to the side ditch at S.R. 38; surface work within the legal drain easement 
on the Schroeder property would be necessary.  Mr. Schroeder had given his permission and a document indicating his 
approval would be obtained for the records. Amy indicated she agreed with all conditions stated today. 
 
John Knochel made a motion to grant final approval with conditions as stated on the September 29, 2005 Burke memo in 
addition to the added condition of a waiver of any objections in reference to the future reconstruction of Branch #11 of the 
S.W. Elliott Regulated Drain and terminus location confirmation of the J. Berlowitz Regulated Drain. Also written 
permission from Mr. Schroeder for the aforementioned surface work was required as an additional condition. KD Benson 
seconded the motion.  Haggerty Point Phase 1 was granted final approval with the conditions as stated on the September 29, 
2005 Burke memo in addition to the added conditions of an objection waiver in reference to the future reconstruction of 
Branch #11 of the S.W. Elliott Regulated Drain and terminus location confirmation of the J. Berlowitz Regulated Drain along 
with the written permission from Mr. Schroeder for the aforementioned surface work. 
 
Cascada Business Park Phase 2 
 
Pat Jarboe with TBIRD Design Services appeared before the Board to request final approval for Cascada Business Park 
Phase 2. The site was located on the north side of McCarty Lane east of Creasy Lane within the City of Lafayette and would 
involve 70 acres of the 120-acre site. Phase 1 was previously granted final approval on April 6, 2005. The Treece Meadows 
Relief Drain (formally the Layden Regulated Drain) was located along the site’s the west property line. The runoff from the 
site discharged to three separate outlets. Those outlets were:  the Treece Meadows Relief Drain to the west (tributary to 
Wilson Branch), the Alexander Ross Regulated Drain to the northeast, and the J. Berlowitz Regulated Drain to the southeast 
via storm sewer systems and drainage swales. A portion of the project would drain directly to the detention facility located to 
the west within the Phase 1 location.  At the far eastern end of Phase 2 small portions of the A. Ross Regulated drain 
branches were scaled off the original plat of the A. Ross Regulated Drain however the location of those was not confirmed. A 
vacation of any portions of those tiles was also requested. Park East Boulevard would be extended from the Wal-Mart site to 
McCarty Lane and coordinated with the City of Lafayette.  Pat then requested the vacations of the branch portions of the 
Alexander Ross Regulated Drain as well as final approval for Phase 2.  He concurred with the conditions as stated on the 
September 29, 2005 Burke memo.   The Surveyor clarified condition #1 on the Burke memo. Runoff storage fees within the 
Wilson Branch only would be coordinated with the City of Lafayette. The A. Ross and Berlowitz regional detention facility 
fees would be coordinated with the County. Regarding the vacations, the Surveyor recommended the A. Ross tile branches 
vacation- however he conferred to the County Attorney regarding the appropriate process. The Attorney stated as long as they 
are located entirely within the site, did not serve any other property owners, the Board may vote to approval the vacation. The 
Surveyor stated he was positive the aforementioned branches did not serve any other property owners. A legal description of 
the vacated portions and a certified copy of today’s Drainage Board minutes indicating the Board’s approval would be 
adequate for recording the vacations.   At that time the Surveyor recommended the vacations of the aforementioned tiled 
branches and final approval with conditions as stated on the September 29, 2005 Burke memo. In response to John’s 
question, the Attorney stated the vacations could be granted today, and the Surveyor noted his office would not give the full 
approval for the subdivision until all conditions were met.  John Knochel made a motion to grant the three vacations of the A. 
Ross three tiled branches.  KD Benson seconded the motion.  The vacations were granted as requested.  John Knochel then 
made a motion to grant final approval with conditions as stated on the September 29, 2005 Burke memo.  KD Benson 
seconded the motion.  Final approval for Cascada Business Park Phase 2 was granted with the conditions as stated on the 
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September 29, 2005 Burke memo and proof of the documentation of the vacated branches of the A. Ross Regulated Drain 
which were located solely within Phase 2 of Cascada Business Park. 
 
The Commons At Valley Lakes Replat of Phases 4 & 5 
 
Meredith Buyers with TBIRD Design Services appeared before the Board to request final approval for the Commons At 
Valley Lakes Replat of Phases 4 & 5. The site was located east of C.R. 150 East (South 18th Street) and south of C.R. 350 
South within the City of Lafayette. The Board previously approved the project’s Phase 4 & 5 in April 2005.  Due to the soil 
conditions in the northeast corner of the property the layout had to be revised. The main drainage changes involved changing 
the wet bottom detention facility to a dry bottom detention facility.  Modifications of the storm pipe locations were also 
warranted. Located at the northeast corner of the property; one outlet would accommodate the offsite runoff and the J.N. 
Kirkpatrick Regulated Drain. An outlet located at the center of the north property line would accommodate onsite drainage of 
discharge from the dry bottom detention facility. The relocation of a portion of Branch #7 of the JN Kirkpatrick Regulated 
Drain was modified to run along the east property line. The Surveyor noted this was an improved relocation of said Branch.  
At that time Meredith requested final approval stating they concurred with the conditions as stated on the September 30, 2005 
Burke memo.   
 
The Surveyor recommended relocation of Branch #7 of the JN Kirkpatrick Regulated Drain.  He stated the design presented 
today was improved compared to the previously Board approved relocation. John Knochel made a motion to approve the 
relocation of Branch #7 of the JN Kirkpatrick Regulated Drain.  KD Benson seconded the motion.  The relocation of Branch 
#7 of the JN Kirkpatrick Regulated Drain was approved as shown on the replat of phases 4 &5. The Surveyor then 
recommended granting approval for the Commons at Valley Lakes Replat of Phases 4 & 5 with conditions as stated on the 
September 30, 2005 Burke memo. John Knochel made a motion to grant final approval with conditions for the Commons at 
Valley Lakes Replat of Phases 4 & 5.  KD Benson seconded the motion. The Commons at Valley Lakes Replat of Phases 4 & 
5 was granted final approval with conditions stated on the September 30, 3005 Burke memo.  
 
Riverwood Minor Subdivisions 1 & 2 
 
Tim Byers with Vesters & Associates appeared before the Board to request the final approval for Riverwood Minor 
Subdivision 1 & 2. The site consisted of 107 acres and located on the south side of Division Road at the intersection of 
Division and Kerber Roads.  Tim stated the project at hand was two Minor Subdivisions located within the overall Planned 
Development. The site consisted of seventeen tracts with ten-acre tracts as part of the overall development. He stated the ten-
acre tracts would be eligible for division through the Rural Estate Subdivision process, but was not proposed at this time.  
Phase 1 Minor would consist of four lots and Phase 2 Minor would consist of 3 lots. A twenty feet wide roadway would 
connect both phases. Runoff from both phases would be collected in the new side ditches of said roadway.  The northern 
portion of the site drained toward Division Road then east to Indian Creek and the southern portion to Wabash River. Tim 
requested a waiver of the Stormwater detention requirements for the project. He noted a need for detention exemption 
requirements stated in the County Stormwater Comprehensive Ordinance, since runoff after development due to the large lot 
sizes was decreasing. He felt they would be able to meet the Stormwater Quality measures as well as the remaining 
conditions on the Oct. 4, 2005 Burke memo. At that time he requested final approval for Riverwood Minor Phase 1 & 2. The 
Surveyor asked Tim if they would stand by the letter the Surveyor had previously signed involving erosion stabilization 
regarding walkout basements. Tim stated yes they were prepared to take the appropriate measures for said stabilization to 
technically (per Area Plan Commission (APC) Staff Report) the seven lots of the Riverwood Minor Subdivision. Steve stated 
as far as the Drainage Ordinance was concerned the ten acre tracts would be included as it was the total land disturbance 
activity which determined whether a project fell under Rule 5 provisions in post construction etc.  Also the Surveyor noted 
there was quite a bit of sediment which reached the side ditch on the south side of Division Road due to the natural erosion 
along the ridge to the north. He would require a sediment basin such as a sediment trap at the very northeast corner of the 
property as a part of erosion control. The County Highway Department has cleaned out the ditch numerous times after large 
rainfalls before the sediment reached Indian Creek.  Tim confirmed the trap would be located within the ravine/ditch. The 
Surveyor noted the area went back and forth from a ravine to a side ditch and felt an adequate sediment basin/trap could be 
located along the east side of Indian Hill or Division Road. The Surveyor clarified that on any residential building site which 
would be over the top of a ridge would be subject to a site plan prepared by a registered surveyor or engineer to ensure the 
erosion control provisions were in place.  
 
The Surveyor recommended granting the variance for the Stormwater Detention in addition to final approval with the 
conditions as stated on the October 4, 2005 Burke memo, APC approval, and construction of a sediment basin on the east 
side of Indian Hill or Division Road.  John Knochel made a motion to approve the variance for Stormwater Detention to 
Riverwood Minor Subdivision Phase 1 and 2. KD Benson seconded the motion.  The variance was granted as requested.  
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John Knochel made a motion to grant final approval with the conditions stated in the October 4, 2005 Burke memo, in 
addition to APC approval, and construction of a sediment basin on the east side of Indian Hill or Division Road.  Final 
Approval with the conditions as stated was granted to Riverwood Minor Subdivisions Phase 1 and 2.   
 
 
Hunters Crest Section 1 and 2 
 
Brandon Fulk appeared before the Board and requested final approval for Hunters Crest Subdivision Sections 1 and 2.  The 
site was located on the south side of Co. Rd. 450 South east of Co. Rd. 250 East (Concord Road).  The northern portion of the 
site drained to the side ditch of Co. Rd. 450 South, eventually to the JN Kirkpatrick Regulated Drain.  The southern portion 
of the site drained to the side ditch of Co. Rd. 500 South and eventually to the Kenny Ditch/ Wea Creek watershed. Due to 
the project site’s location within the JN Kirkpatrick Drainage Impact area; participation in the regional detention basin would 
apply. The site contained two depressional areas, one within the center and one along the east line.  Brandon stated these 
areas were delineated as wetlands, and the intent was to preserve these areas throughout the development of the site. The 
southeast corner of the site would not be developed at this time.  Two detention ponds would be located onsite. Brandon 
noted the initial detention pond located at the northwest corner outlet to a 24” culvert under Co. Rd. 450 South. There would 
be adjustments to the natural grade in the northeast corner so runoff would drain to the 24” culvert.  (This area was not in the 
floodplain) He stated the excess dirt from construction of the ponds and streets would be used for that purpose.  He then 
requested final approval for Hunters Crest Subdivision Sections 1 and 2.   
 
The Surveyor recommended final approval for Hunters Crest Section 1 and 2 with the conditions as stated on the October 4, 
2005 Burke memo to include a revision to number 5 on said memo.  The revision was as follows: The Homeowners 
Association covenants must include a clause which stated lot owners waive any objections to an increase in the regulated 
drain assessment regarding reconstruction or maintenance. Brandon stated he would confer with the client on the added 
condition, but noted the client was aware the area was located within the drainage impact area and drainage fees would be 
involved in the development of the project. John Knochel made a motion to grant final approval to Hunters Crest Section 1 
and 2 with the conditions stated on the Burke memo as well as the aforementioned added revision to item number 5 on said 
memo. KD Benson seconded the motion. Hunters Crest Subdivision Sections 1 and 2 was granted final approval with 
conditions stated on the Oct. 5, 2005 Burke memo in addition to the revision of item number 5 on said memo indicating the 
Homeowners covenants include a clause which stated the lot owners would waive their objections to any increase in the 
regulated drain assessment regarding reconstruction or maintenance.   
 
Public Comment  
 
As there were no public comments, John Knochel made a motion to adjourn.  KD Benson seconded the motion.  The meeting 
was adjourned.  
 
 
 
 
__________________________________________  
 Ruth Shedd, President 
 
 
 
 
___________________________________________ 
John Knochel, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

November 2, 2005 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Ruth Shedd, Vice President John Knochel, member KD Benson, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, Drainage Board Secretary Brenda Garrison. John Stoltz from Christopher 
B. Burke Engineering Limited and GIS Technician Shelli Muller were also in attendance.  
 
Approval of Minutes 
 
John Knochel made a motion to approve the October 5, 2005 Meeting Minutes.  KD Benson seconded the motion. The 
October 5, 2005 Regular Drainage Board Minutes were approved as written. 
 
Hadley Moors PD 
 
Ruth Shedd stated a continuance request to the December meeting from Randy Peterson of Fishers and Associates was 
received. KD Benson made a motion to grant a continuance for the Hadley Moors PD to the December meeting.  John 
Knochel seconded the motion.  Hadley Moors PD was continued by request to the December Regular Drainage Board 
Meeting. 
 
Ichiya Industrial Tracts 
 
Paul Couts of C&S Engineering appeared before the Board to request final approval for the Ichiya Industrial Tracts project.  
The site consisted of forty acres located north of County Road 400 South and west of County Road 500 East adjacent to the 
52 South Industrial Subdivision Phase 2. Access drives would be constructed from both County Road 400 South and County 
Road 500 East.  He presented a proof of publication required with the Notice of Intent. He stated there would be four ten-acre 
tracts. He distributed a map of the site to the Board members, which indicated the overall drainage plan. Runoff from Ichiya 
Industrial tracts would utilize existing pipes under Dale Drive and ultimately to “Pond 1” located in the northwestern corner 
of the 52 South Industrial Subdivision Phase 2.  Regarding condition number three of the October 28, 2005 Burke memo, 
Paul requested a waiver for the impact fees for the JN Kirkpatrick Detention Basin. He stated Rick Johnson owner of the site 
was in attendance. Paul calculated the cost of the storage would be approximately $121,500.00. In his opinion Mr. Johnson 
was being penalized due to site flow restrictions as well as onsite detention facility requirements, which eliminated acreage 
available for development. Therefore he respectfully requested a waiver of the impact fees. He stated Mr. Johnson would like 
to speak to the Board regarding the waiver.  The Surveyor noted historically the Drainage Board had not granted a waiver for 
impact fees. He stated the possibility of reconstructing the existing tile to an open ditch.  The site ultimately discharged to the 
upper JN Kirkpatrick Regulated Drain.  The 52 South Industrial Subdivision Phase 2 site runoff drained through the pipes 
under US 52 then to the west side ditch of County Road 450 East.  The County Highway had re-cut the ditch a couple years 
ago. The water now sheet flowed over the LUR and Dougherty Farm property from the side ditch on Co. Rd. 450 East.  
There was potential as the reconstruction was completed on the drain that the onsite ponds could be eliminated. Historically 
detention ponds were in place on a temporary basis in the interim of construction on a regional detention basin. He was not in 
favor of recommending a waiver to the Board. In response to Ruth’s inquiry, the Surveyor stated the ponds for this 
development were platted as permanent. Dave Eichelberger stated the general release rate per ordinance should be used for 
calculating the cost and felt it would be lower than what Paul had calculated. Paul stated he felt the cost would still be high 
and a major setback for Mr. Johnson.  In response to Dave Luhman’s inquiry, Dave Eichelberger noted the volume that the 
regional pond was required to hold would not be reduced due to the onsite detention ponds.  
 
At that time Rick Johnson approached the Board. He stated the Wallace Farm was purchased in “chunks” by request of the 
owner for tax purposes.  A sixty-six acre tract was purchased and Hawkins did a drainage study of the entire sixty-six acre 
tract. He stated he had given up prime frontage along US 52 for drainage facilities for the US 52 Industrial Subdivision. He 
felt he was being penalized, as he had to give up land for drainage, plus pay a fee.  He understood development was needed, 
however ground cost in Tippecanoe County in his opinion was driven up due to these issues. He noted he was hit on both 
ends giving up land for drainage as well as paying a fee.  The Surveyor stated he understood the concern.  However he noted 
Phase 1 and Phase 2 of the 52 South Industrial Subdivision was approved by the Board without fees.  He also noted ponds 
have been required in the past as well within a regional detention facility area. (i.e.: Berlowitz and F-Lake) The Surveyor then 
recommended the project be granted final approval and he would meet with Mr. Johnson to work out a fee for the impact.  He 
stated the $15000.00 per acre-foot fee was determined due to the unknown cost of the project. He stated he was willing to sit 



November 2, 2005               Tippecanoe County Drainage Board                                                                      - 415 -  
 

       

down and negotiate a fare fee. John Knochel stated that he agreed the Surveyor should meet with Mr. Johnson, as it did 
appear he was getting hit hard giving up ground in addition to paying a fee for drainage of the property.  Steve then stated the 
proposed reconstruction cost of the upper JN Kirkpatrick Regulated Drain along with the detention basin was upwards of six 
million dollars. KD stated onsite storage was required so downstream owners were not affected by the drainage, (Steve 
interjected it was partially due to restriction- outlet wise- under US 52) as well as the need to outlet water so ponds did not 
detain water at all times. She stated she would vote against granting the waiver, she felt the other landowners within the 
watershed should not have to subsidize the development. She stated EDIT monies may be looked act to possibly lower the 
development costs if indeed companies were ready to locate there providing jobs to the community- as Mr. Johnson had 
indicated. Dave Luhman stated the waiver request could be tabled (discussion for the appropriate fee would be separate and 
the approval for the drainage plans could be granted today. John Knochel moved condition #3 (regarding the Ichiya Industrial 
Tract drainage impact fees) of the October 28, 2005 Burke memo be tabled until the December meeting. KD Benson 
seconded the motion. A waiver for condition #3 of the October 28, 2005 Burke memo on the Ichiya Industrial Tracts was 
tabled until the December Drainage Board meeting.  John Knochel made a motion to grant final approval with conditions 
(excluding condition #3) stated on the October 28, 2005 Burke memo for Ichiya Industrial Tracts.  KD Benson seconded the 
motion.  Ichiya Industrial Tracts was granted final approval with the conditions as aforementioned. Condition #3 of the 
October 28, 2005 Burke memo was tabled until the December meeting.  
 
Other Business 
 
The Surveyor requested the Drainage Board refer the upper JN Kirkpatrick and the Julius Berlowitz (including the Felbaum 
Branch) Regulated Drains to the Surveyor for a Reconstruction Report. Both drains were on his prioritization list and listed as 
Urban Drains, which by definition meant they were in need of reconstruction. He explained in order to investigate the 
possibility of reconstruction to the drains; the referral from the Board was required. He stated the possibility of reconstruction 
costs paid from a combination of participation fees, EDIT money and reconstruction fees. He would review all of the options. 
The Surveyor then reviewed the routes of the drains for the Board at that time.   John Knochel made a motion to refer the 
Upper JN Kirkpatrick and the J. Berlowitz Regulated Drains for a study on reconstruction.  KD Benson seconded the motion.  
The Board referred the aforementioned drains to the Surveyor for a reconstruction study as requested. 
 
Raintree Subdivision /Maintenance Bond 
 
The Surveyor presented Maintenance Bond #174503, dated October 12, 2005 in the amount of $17230.00 submitted by Atlas 
Excavating for Raintree Subdivision and requested acceptance by the Board.  John Knochel made a motion to accept 
Maintenance Bond #174503, dated October 12, 2005 in the amount of $17230.00 received from Atlas Excavating for 
Raintree Subdivision.  KD Benson seconded the motion. The Board accepted maintenance Bond #174503, dated October 12, 
2005 in the amount of $17230.00 received from Atlas Excavating for Raintree Subdivision.  
 
26 Crossings/ Lot 7 
Encroachment Petition Alexander Ross Regulated Drain Crossing 
 
Tim Beyer presented an Encroachment Petition to the Drainage Board requesting encroachment of the open ditch portion on 
the Alexander Ross Regulated Drain. The crossing would be located on lot 7 within the 26 Crossing Subdivision.  Tim stated 
the crossing would provide access to the commercial lots between the pond west of Meijers and Interstate 65.  It would also 
loop the access between Meijer Court to Meijer Drive. Two culverts were proposed for the crossing. Ruth Shedd asked for 
public comments. There were none.  The Surveyor recommended approval of the encroachment with the conditions as 
follows: the maximum elevation of the crossing should not exceed the elevation of Interstate 65, elevation shots of the 
proposed invert pipes should be established, a more detailed relocation of an existing storm line to be coordinated with the 
owner (to insure the relocation would handle the flow as originally approved), and finally a recently revised Encroachment 
Petition form should be utilized and recorded once approved. Tim Beyer stated the owner would agree to the conditions as 
stated. John Knochel made a motion to approve the Encroachment Petition with the conditions as noted by the Surveyor and 
agreed to by the owner. KD Benson seconded the motion.  The Encroachment Petition was approved with conditions as 
follows: the maximum elevation of the crossing should not exceed the elevation of Interstate 65, elevation shots of the 
proposed invert pipes should be established, a more detailed relocation of an existing storm line to be coordinated with the 
owner (to insure the relocation would handle the flow as originally approved), and the utilization of the recently revised 
Encroachment Petition form and once approved to be recorded by the developer.   
 
Phase II  
Schedule of Fees and Forms 
 
The Surveyor informed the Board the Attorney had worked up a draft schedule of fees without the ordinance language.  The 
Surveyor recommended striking the fines and penalties listed on the draft since they were already covered in the existing 
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County Stormwater Quality Ordinance. Examples of the fees on recent developments were as follows: Polo Fields (18 acres) 
base fee would be $860.00. Park 350 Industrial Park on the LUR Property $5750.00.  Lafayette Wal Mart base fee $2350.00.  
These fees covered inspections for Rule 5 and Rule 13, as well as inspections for a mandatory period of 3 years. Fees were 
also included for outlets to regulated drains (Johnson and Hancock Counties charged these fees for hookup or discharge to 
regulated drains).  The Surveyor felt the fee for agricultural tiles hookup to regulated drains be reduced or eliminated.  He felt 
the farmer should be required to get the Surveyor ‘s Office approval for hookup into a regulated drain, however he did not 
feel they should be charged a fee.  
 
He requested approval for the final Phase II fees ordinance to be approved for first reading at the Commissioners meeting on 
November 21st. He noted the consultants Christopher B. Burke Engineering LTD recommended the proposed fees.  Dave 
reviewed the areas the fees would cover. The final Permit Fee Ordinance should be heard for the first reading at the 
Commissioners meeting as well as the next Drainage Board meeting. The fees would cover various investigation or 
inspection costs incurred by the Surveyor’s office.  In response to Ruth’s inquiry, the Surveyor stated by law if an approval of 
a hookup was not obtained before hand, the persons can be made to unhook it. A letter would be sent to all the contractors 
within the area regarding the rules of hookup and discharges into County Regulated Drains.  He stated the Stormwater 
Coordinator was working on packets to be given to area builders by the Building Commission office upon request of a 
building permit.  In addition, the Coordinator had drafted several standardized forms and notices to be used in the 
implementation of Phase II. He stated the Building Commission office and Area Plan office have been working closely with 
the Surveyor office during this process.  John Knochel motioned to instruct the Attorney to prepare the Permit Fee Ordinance 
to be submitted at the Nov. 21st Commissioners meeting for first reading. KD Benson seconded the motion. The motion 
passed and the Permit Fee Ordinance would be submitted at the Nov. 21st Commissioners meeting for first reading. 
 
Delphine Anson Regulated Drain #4 
Amended Schedule of Assessments for Reconstruction and Periodic Maintenance 
 
The Attorney submitted the Delphine Anson Regulated Drain #4 Amended Assessment Schedule list for Reconstruction and 
Periodic Maintenance to the Board for approval and filing with the Auditor’s office.  The amendments were due to 
inconsistencies between the GIS tract information and the actual onsite tract information.  The inconsistencies have been 
amended.  The Surveyor stated in the future the GIS tract information would be compared with the tax program for any 
inconsistencies before submission of scheduled assessments to the Board.  The adopted tract information was taken from the 
tax program.  GIS was made aware of this issue. The Delphine Anson Regulated Drain #4 Amended Assessment Schedule 
list for Reconstruction and Periodic Maintenance was presented for approval and filing with the Auditor’s office.  John 
Knochel made a motion to accept the Amended Assessment Schedule list for Reconstruction and Periodic maintenance of the 
Delphine Anson Regulated Drain #4 and file with the Auditor’s office.  KD Benson seconded the motion.  The Delphine 
Anson Regulated Drain #4 Amended Assessment Schedule list for Reconstruction and Periodic Maintenance was approved 
as presented and would be filed with the Auditor office.  
 
Public Comment 
 
Ruth Shedd opened the floor for public comment. As there was none, John Knochel made a motion to adjourn. KD Benson 
seconded the motion.  The meeting was adjourned. 
 
 
 
___________________________________________ 
 Ruth Shedd, President 
 
 
 
___________________________________________ 
John Knochel, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

March 8, 2006  
Regular Meeting 

 
 
Those present were: 
 
Tippecanoe County Drainage Board President KD Benson, Vice President John Knochel, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, Project Manager Zachariah Beasley (Drainage Board Secretary Brenda 
Garrison was absent).  
 
Approval of Minutes 
 
John Knochel made a motion to approve the February 2, 2006 Drainage Board minutes.  Ruth Shedd seconded the motion. 
The February 2, 2006 Drainage Board minutes were approved as written.  
 
Hunters Crest Section 3 
 
Brandon Fulk of Schneider Engineering appeared before the Board to request final approval for Hunters Crest Section 3. The 
site was located on the south side of County Road 450 South just east of County Road 250 East (Concord Road). Brandon 
stated this section consisted of 22.5 acres of the overall development’s 143 acre site. Section 1 and 2 were granted approval 
by the Board in the fall of 2005 and construction was underway.  A system of swales and storm sewers routed to a new 
detention pond and outlet to a 24” culvert under County Road 450 South flowing north to the JN Kirkpatrick Regulated Drain 
was designed for a majority of Section 3.  The remaining portion of Section 3 would drain into an existing wetland along the 
eastern boundary of the site.  The project was located within the JN Kirkpatrick Regulated Drain watershed. Brandon stated 
utilizing the pond system as a treatment train; point discharges with stormceptors were designed to assist in the Stormwater 
quality discharge.  Brandon stated the developer concurred with the March 2, 2006 Burke review memo and requested final 
approval for Section 3. After concurring with the Board’s attorney, the Surveyor stated the project was subject to the Revised 
JN Kirkpatrick Regulated Drain Impact Area.  The revised resolution would be presented to the Board at the present meeting.  
The Surveyor stated the present phase did not drain to the south. He then recommended final approval with conditions as 
listed on the March 2, 2006 Burke memo as well as subject to the Revised JN Kirkpatrick Regulated Drain Impact Area 
Resolution.   
 
John Knochel made a motion to grant final approval with conditions listed on the March 2, 2006 Burke memo as well as 
subject to the Revised JN Kirkpatrick Regulated Drain Impact Area Resolution.  Ruth Shedd seconded the motion. Hunters 
Crest Section 3 was granted final approval with conditions listed on the March 2, 2006 Burke memo and subject to the 
Revised JN Kirkpatrick Regulated Drain Impact Area Resolution.   
 
TSC South Elementary School 
 
Meredith Beyer from T-Bird Designs appeared before the Board to request preliminary approval for the TSC South 
Elementary School project. The site was located on the north side of County Road 450 South just east of County Road 250 
East (Concord Road).  The Upper JN Kirkpatrick Regular Drain Reconstruction would adjoin the north side of the project 
and serve as the final outlet for the site. Two temporary detention basins would be utilized until reconstruction project was 
completed.  Meredith stated the offsite drainage would be addressed at a later date and requested preliminary approval of the 
proposed plan at that time. Responding to KD’s inquiry, Meredith confirmed both dry detention bases could be utilized at a 
later date for other purposes.   
 
The Surveyor had met with the landowners in the Upper J.N. Kirkpatrick Regulated Drain watershed and stated they were 
interested in constructing an open ditch in lieu of the agricultural tile. He stated he hoped to start construction this fall on the 
project. Right of Entries would be required and he stated the landowners present were agreeable.  He then recommended 
granting preliminary approval for the TSC South Elementary School. As this project was located in the Upper JN Kirkpatrick 
Regulated Drain Impact Area, they would be subject to the Revised Upper JN Kirkpatrick Regulated Drain Impact Area 
Resolution.  
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John Knochel made a motion to grant preliminary approval for TSC South Elementary School subject to conditions listed on 
the February 24, 2006 Burke memo and the Revised Upper JN Kirkpatrick Regulated Drain Impact Area Resolution as stated 
by the Surveyor. Ruth Shedd seconded the motion.  TSC South Elementary School was granted preliminary approval with 
conditions as listed on the February 24, 2006 Burke memo and subject to the Revised Upper JN Kirkpatrick Regulated Drain 
Impact Area Resolution. 
 
Other Business 
Assignment of Fortune Park Easement to City of Lafayette 
 
The Surveyor presented an Assignment of Fortune Park Easement to City of Lafayette for the Boards approval. He noted this 
concerned the Treece Meadows Relief Drain/Wilson Branch of the S.W. Elliott Ditch. The last sentence of the first paragraph 
stated  “This assignment is made subject to the reservation unto the assignors of the proceeds of all assessments related to the 
drainage systems and facilities served by such Drainage Easement, assumption by assignee of all responsibility for 
maintenance of the Drainage Easement, and assumption by assignee of all other obligations of assignors under the terms of 
the Drainage Easement accruing after the effective date of this assignment” and should be amended to read “This assignment 
is made subject to the reservation unto the assignors of the proceeds of all assessments related to the drainage systems, 
facilities and watershed served by such Drainage Easement, assumption by assignee of all responsibility for maintenance of 
the Drainage Easement, and assumption by assignee of all other obligations of assignors under the terms of the Drainage 
Easement accruing after the effective date of this assignment.” 
 
The Attorney explained this document related to the drainage easement granted to the County in 1991 with the development 
of Wal-Mart site south of Sam’s Club. This was granted at that time with the understanding in the future it could be granted 
to the City of Lafayette. The City of Lafayette requested the easement at this time as they planned to construct sewer facilities 
within it. The rights under said easement would be assigned to the City. The County would retain the drainage assessments 
with respect to the easement within the watershed in order to maintain funding of the Regulated Drain.  
 
John Knochel made a motion to approve the Assignment of Fortune Park Easement to City of Lafayette.  Ruth Shedd 
seconded the motion. The Assignment of Fortune Park Easement to the City of Lafayette was approved with the revision as 
stated by the Surveyor. The Attorney noted he would make the revision on the document and obtain the additional signatures 
as required.   
 
Steve Murray 
Petition to Establish a New Regulated Drain/Sec 13, 14 23N 3W 
 
The Surveyor noted his office received a Petition to Establish a New Regulated Drain in Section’s 13 and 14 Township 
23North and Range 3West and  located at 1025 East and 100 North, North of Pettit on State Road 26 from Todd Welch.  
Based on the preliminary analysis of the watershed, approximately 49 percent of the benefited landowners had signed the 
petition. He recommended the petition be referred to him for a report. The Attorney stated he had reviewed the petition and it 
met the basic requirements of the statute.   
 
John Knochel made a motion to refer the petition back to the Surveyor for a report. Ruth Shedd seconded the motion. In 
response to KD’s inquiry, the Surveyor estimated it would be at a minimum of six month time frame for his investigation and 
report to the Board. The Petition to Establish a New Regulated Drain in Sections 13 and 14 Township 23North and Range 
3West was referred to the Surveyor for a report. 
 
Revised Resolution #2006-01-DB/Upper JN Kirkpatrick Drainage Impact Area 
 
The Surveyor presented a Revised Resolution of the Upper JN Kirkpatrick Drainage Impact Area for approval. He stated he 
had met with most of the major property owners within the watershed last October.  As a result of that meeting, he asked 
Dave Eichelberger of Christopher Burke Engineering to prepare technical language to the existing JN Kirkpatrick Drainage 
Impact Area Resolution#2005-05-DB.  The original regional detention concept would cost in excess of 6 million dollars 
which proved to be too costly. He had agreed to utilize some EDIT monies in developing a new outlet (open ditch) and the 
developers would provide their own regional detention. He stated this would also reduce the release rates. The Attorney 
stated this document supplemented the initial resolution which established the impact area and quantified the discharge rates 
for the Upper JN Kirkpatrick Drain. The post developed discharge rate had to be limited to 233 cfs. This meant each 
development in the watershed must utilize the release rate of .13cfs per acre to meet the resolution requirements. The 
remaining 2005 resolution restrictions would be in effect. Although it was unlikely, developers may have to participate in a 
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regional detention facility if constructed. He noted a developer’s internal facilities would have to be established as regulated 
drains and they would be bound to consent to the reconstruction of JN Kirkpatrick Regulated Drain. In response to KD 
Benson’s inquiry, Dave Eichelberger stated the models had been in place since the mid 1990’s for the reconstruction of the 
lower Kirkpatrick and were revisited for the regional detention preliminary/conceptual plan of the upper portion. The 
Surveyor stated he had requested specific numbers in this instance. Dave then stated the rate was fairly restrictive however 
they were based on a detailed setup of an entire watershed. Whereas, allowable release rates within ordinances were generally  
release rates spread out over an entire county and were not site specific. He pointed out in Hamilton and Hancock County the 
studies were completed with gage streams data. The release rates were as low as .05, .07 and .09 cfs per acre.  In response to 
Pat Jarboe’s (attendee) inquiry, Dave stated.13cfs related to a 100 year storm event as he did not have numbers for the 10 
year. They had concentrated on the 100 year storm event only. The Surveyor noted Christopher Burke was in the process of 
remodeling the channel. They would provide that information at time of completion.  
 
John Knochel made a motion to approve the Resolution #2006-01-DB/ Establishing the Upper JN Kirkpatrick Regulated 
Drain a Drainage Impact Area.  Ruth Shedd seconded the motion. Resolution 2006-01-DB Establishing the Upper JN 
Kirkpatrick Regulated Drain a Drainage Impact Area was approved as presented.  
 
 
Resolution 2006-02-DB/Establishing the Fred Haffner Regulated Drain a Drainage Impact Area 
 
The Surveyor presented Resolution #2006-02-DB Establishing the Fred Haffner Regulated Drain a Drainage Impact Area for 
approval. He noted this would affect the TSC North (aka Battleground) M.S. project while adding the drain had an 
inadequate outlet. He recommended the impact area cover the entire watershed. One of the reasons to declare this watershed 
an impact area was the high cost involved with construction of a positive outlet. The Surveyor felt it fair that all future 
developments within the watershed share a prorated cost for the said outlet. The Attorney reiterated in order to provide a 
positive outlet it was necessary to improve that drain.  Construction of a new regulated drain crossing at County Road 
600North was planned.  Tippecanoe School Corporation would make the improvements. One of the conditions which may be 
imposed within that watershed would be a new development could be required to pay their prorated share (determined by the 
Drainage Board) of TSC’s costs for construction of said improvements.  As a secondary condition, each newly constructed 
drainage system within the watershed would have to provide a positive outlet to the Haffner Regulated Drain. The present 
conditions relate to information at hand. In the future additional conditions may be imposed as information becomes 
available.  
 
John Knochel made a motion to approve Resolution #2006-02-DB Establishing the Fred Haffner Regulated Drain a Drainage 
Impact Area.  Ruth Shedd seconded the motion. Resolution #2006-02-DB Establishing the Fred Haffner Regulated Drain a 
Drainage Impact Area was approved as presented.  
 
 
Resolution 2006-03-DB/ Julius Berlovitz Regulated Drain Drainage Impact Area 
 
The Surveyor presented Resolution 2006-03-DB Establishing the Julius Berlovitz Regulated Drain a Drainage Impact Area.  
He noted this had been discussed by the Board in the past and the Board was familiar with the watershed. A regional 
detention concept final plan was complete. He reviewed A.B.C. and D. of the resolution stating the conditions: A. All 
stormwater drainage control systems within the Berlovitz Impact Area shall participate in the Berlovitz legal drain.  B. Each 
Storm water drainage system within the Berlovitz Impact Area shall provide a positive outlet to the Berlovitz Regional 
Detention Basin. C. The developer of each storm water drainage control systems within the Berlovitz Impact Area shall 
petition to establish all internal drainage facilities as regulated drains and as condition of approval may be required to waive 
its right to remonstrate against higher rates for reconstruction thereof. D.  The developer of each storm water drainage control 
system within the Berlovitz Impact Area shall, as condition of approval, consent to such reconstruction of the Julius Berlovitz 
Legal Drain as may from time to time be required. The Surveyor stated condition A should be revised as follows: A. All 
Stormwater drainage control systems within the Berlovitz Impact Area shall participate in the Berlovitz Regional Detention 
Basin. John Knochel made a motion to approve Resolution #2006-03-DB establishing the Berlovitz Drainage Impact Area 
with the revision as noted by the Surveyor.  Ruth Shedd seconded the motion.  Resolution #2006-03-DB Establishing the 
Julius Berlovitz Drainage Impact Area was approved with the revision as noted by the Surveyor. The Attorney will provide a 
revised document for the Board’s signatures. 
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Drain Classification Report Presentation to Board/Special Meeting Date 
 
The Surveyor requested a special meeting to present the Classification of Drains (Partial) to the Board. The special meeting 
was set for March 24, 2006 at 10 a.m.   
 
Public Comment 
 
The Attorney explained the meaning of “Drainage Impact Area”.  A drainage impact area is an area with unique 
characteristics without a positive outflow. Declaring a resolution allows special restrictions on development to improve the 
drainage problems in addition to those required by the County Drainage Ordinance and the State Drainage code. By 
definition it may be the entire watershed or a part thereof. 
 
As there was no additional public comment, John Knochel made a motion to adjourn. Ruth Shedd seconded the motion. The 
meeting was adjourned.  
  
 
 
 
 
 
 
 
 
 
___________________________________________ 
KD Benson, President 
 
 
 
 
___________________________________________ 
John Knochel, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Zachariah Beasley, Acting Secretary 
 
 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes 

March 24, 2006  
SPECIAL Meeting 

Those present were: 
 
Tippecanoe County Drainage Board President KD Benson, Vice President John Knochel, member Ruth Shedd, County 
Surveyor Steve Murray and Drainage Board Secretary Brenda Garrison. Drainage Board Attorney Dave Luhman was absent. 
 
Classification of Drains (Partial) 
 
The Surveyor presented the Classification of Drains (Partial) report to the Board. A copy of which would be included 
(excluding Exhibit A- see file) in the official Drainage Board Minutes book.  The Surveyor stated he has completed and 
presented a Classification of Drains (Partial) report to the Board previously in 2003 and 2005. He stated this year he had 
expanded it with more detailed information as “Exhibit A”.  He stated as it was not feasible for his office to know the 
condition of every regulated drain under County Maintenance, he relied on the farmer to report the condition of a drain .Often 
calling upon them for a review of the drain’s condition and noted his office receives maintenance request calls in the fall and 
spring when farmers are in the field.  
 
He reviewed his report with the Board as follows:    

1.) Drains in need of Reconstruction 
a. Berlovitz, Julius (#8)  (Includes Felbaum Branch)  

1. Declared Drainage Impact Area by Resolution 2006-02-DB 
The Surveyor stated the Board was very familiar with this Drain.  

b. Kirkpatrick, J.N.(#46) (Watershed above (east) of Concord Road 
1. Declared Drainage Impact Area by Resolution 2006-01-DB 

The Surveyor stated he had met with the landowners on the Upper JN Kirkpatrick Regulated Drain. It was decided they 
would provide their own regional detention and the County would construct a positive outlet. He noted the design would be 
completed within a couple of months and was hopeful to start the bidding process at that time. Right of Entries would be 
required from the landowners which they had verbally agreed to.  

c. Elliott, S.W. (#100)  
1. F-Lake Detention Facility 

The Surveyor stated EDIT monies was planned for this facility, however the Berlovitz Regional facility would take 
precedence over F-Lake.  

2. Branch #11 (at S.R.38 near Tractor Supply) 
The Surveyor stated Branch#11 of the S.W. Elliott served the property north of State Road 38. Previously the Brands were 
told they would have to reconstruct Branch #11 themselves. The reconstruction cost proved too much- as two 60” inch pipes 
were required under State Road 38. INDOT would not agree to place the pipes at their expense. The Surveyor suggested a 
formal reconstruction to the owners as INDOT would then have to shoulder the expense for the pipe installation under State 
Road 38. A landowner meeting concerning the reconstruction would be organized as soon as time allows.   

d. Anderson, J.B. (#2)  (Clarks Hill portion) 
The Surveyor stated a conceptual reconstruction plan was completed by Christopher B. Burke through the Lauramie Creek 
Watershed study. The original estimate was in excess of two million dollars, however the Surveyor had reviewed costs and 
was able to decrease that to approximately half a million dollars.    

e. Kirkpatrick, Frank (#45) (Portion East of  C.R. 450E) 
The Surveyor stated the Frank Kirkpatrick Drain was located in the southeast portion of the County with a portion east of 
C.R. 450East. This portion was investigated and found to be purposely laid uphill. The Surveyor stated he felt the 
reconstruction cost would not be acceptable by the landowners. However he noted it would continue to deteriorate over time 
and would be in need of the reconstructed in spite of the cost.  
 

2.) Hearing and rates established in 2005 
a. Anson, Delphine (#4) Reconstruction rate, periodic maintenance rate and maintenance rate after 

reconstruction set by hearing on August 29, 2005 
b. Jakes, Lewis (#40) Reconstruction rate, periodic maintenance rate and maintenance rate after reconstruction 

set by hearing on August 29, 2005 
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The Surveyor informed the Board there was a SEA 368 Review scheduled in the near future for the Lewis Jakes Drain. The 
drain outlet at Indian Creek. He explained if work was reconstruction and the length of a drain greater than ten miles on the 
USGS map, a review (SEA 368) by IDNR, IDEM and Army Corps of Engineers was required. They will walk the drain with 
the Surveyor and give their requirements for said reconstruction.  

 
3.) Urban Drains (per I.C. 36-9-27-68 Urban Drains are classified as in need of Reconstruction)  

a. S.W. Elliott (#100) 
b. Berlowitz, J. (#8) (Include Filbaum Branch) 
c. Kirkpatrick, J.N. (#46) 
d. Ross, Alexander (#48) 

The Surveyor noted extensive maintenance work on the Alexander Ross drain. 
 

4.) Drains in need of Periodic Maintenance 
            Please see attached sheet Exhibit A 
The Surveyor noted the Exhibit Sheet A indicated maintenance amounts from 1990 to date on each regulated drain and 
referred the Board members to the exhibit for review. 

 
5.) Insufficient Funds 

a. Blickenstaff, John (#11) 
b. Crist Fassnacht (#29) 
c. Grimes, Rebecca (#33) 
d. Harrison Meadows (#37) 
e. Kerschner, Floyd (#38) 
f. Kirkpatrick, Frank (#40) 
g. Lesley, Calvin (#48) 
h. Morin, F.E. (#57) 
i. O’Neal, Kelly(#59) 
j. OShier, Audley (#60) 
k. Saltzman, John (#70) 
l. Dickens, Jesse (#91) 

The Surveyor stated the most common reason for insufficient funds was the low originally established assessment rate. The 
rate was set many years ago and due to inflation did not meet present maintenance costs.  
 

6.) Proposed Drains for hearing in 2006  
(Request these drains be referred to Surveyor for preparation of maintenance report) 

a.  Brown, Andrew (#13)  
b.  Coe, Train (#18)  
c.  Haywood, E.F. (#35) 
d.  Harrison Meadows (#37) 
e.  Kirkpatrick, Frank (#45) 
f.  Morin, F.E. (#57) 
g.  Mottsinger, Hester (#58) 
h.  Parker, Lane (#61) 
i.  Resor, Franklin (#65) 
j.  Southworth, Mary (#73) 
k.  Vannatta, John (#81) 
l.  Yoe, Franklin (#90) 
m.  Dismal Creek (#93) 
n.  Beutler Gosma (#95) 
o.  Romney Stock Farm (#109) 

The Surveyor stated these drains assessment rates were more critical in his view. There was a limited amount of monies 
within the General Fund available for general use. For example the Andrew Brown in the northeast portion of the County was 
tile and open ditch. A portion of the open ditch was cleaned this spring due to the submerged outlet at the headwall. 
(Generally open ditches should be cleaned or dipped and cleared an average of ten to twelve years.) The cost for a three 
thousand foot open ditch at $6.00 per foot would be approximately $18,000.00.   It would take approximately 4-5 years to 
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repay the general fund.  The Harrison Meadows Drain had maintenance work done in the mid nineteen-nineties and owed the 
General Fund over $6000.00 to date. The four year total assessment for this drain was only $1915.70. 
 

7.) Drains recommended to be raised by 25% 
a. E.F. Haywood (#35) 
b. O’Neal Kelly (#59) 
c. Oshier, Audley (#60) 
d. Resor, Franklin (#65) 
e. Yoe, Franklin (#90) 
f. Kirkpatrick One (#96) 

The Surveyor noted this recommendation was a temporary fix. Raising the maintenance assessment 25% in his opinion was a 
proactive action in the interim.  
 

8.) Petitions for New Regulated Drain Referred to Surveyor  
a. Fred Whaley/Norm Bennett 
b. Todd Welch 

 
The Surveyor noted additional investigation was required for the Fred Whaley/Norm Bennett Petition as the tile drain was 
submerged which made it difficult to evaluate properly. He felt the most cost effective way was to set up a maintenance fund 
before additional investigation was done. Investigation on the Todd Welch petition would be completed as time allowed.  
 
     9.) Existing Drains Referred to Surveyor for Report              

c. Upper JN Kirkpatrick (#46) 
d. J. Berlowitz (#8) 

The Surveyor stated these drains had existing maintenance funds and was conferring with Christopher Burke on their reports.  
 
    10.)  Drain that should be vacated 
               a. That portion of Branch #5 of the J.N. Kirkpatrick which runs along the East                    
               side of Promenade Drive in Stones Crossing Commercial Subdivision.       

           The Surveyor stated this portion of the tile was presently functioning as a storm sewer for Promenade Parkway on the west 
side of Wal-Mart and should be vacated as it no longer functions as a county regulated tile.  
 
In summary the Surveyor stated a new drainage layer and map was close to completion and would eventually be available to 
the public. He reviewed the layer utilizing GIS for the Board. A red dash tile was a county tile or open ditch: a solid blue 
label indicated it had a maintenance fund, a green label indicated it did not have a maintenance fund. He added a database 
(individual drains historical information to date) was being maintained as well. He informed the Board he will give a 
presentation the first Wednesday of April to the District SWCD Board concerning County Drains.  
 
As there was no additional information for the Board, John Knochel made a motion to adjourn.   Ruth Shedd seconded the 
motion.  The meeting was adjourned. 
 
 
 
 
___________________________________________ 
 KD Benson, President 
 
 
 
___________________________________________ 
John Knochel, Vice President 
                                                                                                              _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes 

June 7, 2006  
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President KD Benson, Vice President John Knochel, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Kerry Daily from 
Christopher B. Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  
 
Approval of Minutes 
John Knochel made a motion to approve the May 3, 2006 Regular Drainage Board minutes as written. Ruth Shedd seconded 
the motion. The May 3, 2006 Regular Drainage Board meeting minutes were approved as written.  
 
Clarian Arnett Hospital/Early Release Grading Plan 
Jon Perry of Gresham Smith and Partners appeared before the Board to request final approval for the Early Release Grading 
Plan.  The overall site consisted of 115 acres located east of County Road 500 East south of McCarty Lane. Mr. Perry stated 
his request today did not include hospital construction or site infrastructure. The grading plan consisted of approximately 62 
acres of the overall site and involved approximately 400,000 cubic yards of material. Vegetated swales, filter strips and a 
sediment basin would be utilized to satisfy the water quality requirements.   He requested final approval for the Early Release 
Grading Plan as presented to the Board.  
 
The Surveyor stated the Felbaum Branch of the Berlowitz Regulated Drain ran along the east side of the site and was to be 
located before the mass earthwork was started. To his knowledge it was vacated to the south and intercepted into the new 
storm sewer along the east side of 500 East. He added that generally regulated drain easements are approximate and it would 
be prudent to field locate said branch. An onsite investigation would be required to ensure the location of said branch to 
verify the June 1, 2006 Burke memo statement of no variances or encroachments proposed. 
 
The Surveyor recommended final approval for the Clarian Arnett Hospital Early Release Grading Plan with conditions listed 
on the June 1, 2006 Burke memo in addition to the field verification of the Felbaum Branch location before earth work 
begins. John Knochel made a motion to grant final approval for the Clarian Arnett Hospital Early Release Grading Plan with 
conditions as listed on the June 1, 2006 Burke memo in addition to a field verification of the Felbaum Branch location. Ruth 
Shedd seconded the motion.  The Clarian Arnett Hospital Early Release Grading Plan was granted final approval with 
conditions. 
 
West Branch Tippecanoe County Library   
Kent Schumacher with Troyer Group appeared before the Board to request final approval for the West Branch of the 
Tippecanoe Library.  The site was located within the Lindberg Village Development on the northeast corner of County Road 
200 North (Lindberg Road) and Cushing Drive just west of County Road 300 West (Klondike Road). A portion would drain 
to the right of way of Lindberg Road and Cushing Drive, with the remaining directed north through a swale into an existing 
storm sewer system connected to a detention basin within the development.   
 
The Surveyor stated this plan was in compliance with the original approved plan for the Lindberg Village Development and 
recommended final approval with the conditions as stated on the May 18, 2006 Burke memo.  John Knochel made a motion 
to approve the West Branch Tippecanoe Library with the conditions as stated on the May 18, 2006 Burke memo.  Ruth Shedd 
seconded the motion.  The West Branch Tippecanoe Library was granted final approval with conditions.  
 
Wabash Township Fire Station #1 
The Surveyor presented Wabash Township Fire Station #1 to the Board, located in a minor subdivision on County Road 300 
West (Klondike Road). The Surveyor noted the existing Stormwater Ordinance granted Surveyor’s discretion on 
determination of minor subdivision drainage board approvals depending on their size. In The site was reviewed by the Board 
utilizing GIS. In order to expedite the process for the Township, he stated he had given the Area Plan Commission approval 
for this project so they may proceed on the final plat process. A First Amendment to the Storm Sewer Easement was provided 
granting the fire station approval for partial construction in the existing storm sewer easement along the south side of the site. 
The proposed drainage plan indicated a reduction in the discharge rate and impact on the existing 18” culvert under County 
Road 300 West (Klondike Road). The Surveyor recommended final approval with the conditions as stated on the May 30, 
2006 Burke memo. John Knochel made a motion to grant final approval for Wabash Township Fire Station #1with the 
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conditions as stated on the May 30, 2006 Burke memo.  Ruth Shedd seconded the motion.  The Wabash Township Fire 
Station #1 was granted final approval with conditions.  
 
TSC South Elementary School aka Woodland Elementary 
Pat Jarboe with TBIRD Designs Inc. appeared before the Board to request final approval for the TSC South aka Woodland 
Elementary School project. The site consisted of approximately 33 acres on the north side of County Road 450 South and 
approximately 1 mile east of County Road 250 East. The site would be accessed from a proposed road off of County Road 
450 South.  Mr. Jarboe stated the site was located within the J.N. Kirkpatrick Regulated Drain Impact Area. The JN 
Kirkpatrick Regulated Drain proposed reconstruction would adjoin the north side of the site and serve as the final outlet. In 
cooperation with the County Surveyor’s office, temporary detention basins would be constructed and utilized until said 
reconstruction was complete. He was in agreement with conditions on the May 26, 2006 Burke memo and would continue to 
coordinate this project with the Surveyor’s office. He requested final approval for the project as presented.   
 
The Surveyor stated they have had several meetings with TBIRD Designs and the School Corporation concerning this project 
as well as multiple meetings with landowners in the Upper JN Kirkpatrick watershed concerning the Reconstruction of the 
Upper End east of Concord Road.  The new open ditch construction was on track. There would be some property cut off due 
to the new open channel. The various parties involved (L.U.R., Lohrman, Daugherty Farms, and Kirkpatrick) were in 
discussions regarding adjoiner agreements. To his knowledge they were partially complete. He was in possession of a final 
set of reconstruction plans and felt the Drainage Board’s Consultant would have the project ready for letting no later than 
August or September.  While the temporary outlet swale would provide a positive outlet for the detention pond, he believed 
the new channel would be in construction before there would be a need for it.  Therefore under Variance/Encroachment of the 
May 26, 2006 Burke memo it should be changed to read” The temporary offsite swale must be completed by the time a 
request is submitted for  Certificate of Occupancy” He stated he felt the ditch would be constructed and the School 
Corporation would not need to spend the additional funds.  The detention ponds would need to be constructed.  
 
The Surveyor recommended final approval with conditions as stated on the May 26, 2006 Burke memo with the exception of 
the revision under Variance/Encroachment to read “The temporary offsite swale must be completed by the time they request 
a Certificate of Occupancy”.  Pat Jarboe added they would continue to work with the Surveyor’s office on the sequencing of 
both projects.  John Knochel made a motion to grant final approval for the TSC South Elementary School aka Woodland 
Elementary with the conditions as stated on the May 26, 2006 Burke memo with the exception of the revision under 
Variance/Encroachment to read “The temporary offsite swale must be completed by the time they request a Certificate of 
Occupancy”.  Ruth Shedd seconded the motion. The TSC South Elementary School aka Woodland Elementary School was 
granted final approval with conditions.   
 
Watkins Glenn Part 6 Phase 2 
Robert Gross and Paul Dietz from R.W. Gross and Associates appeared before the Board to request final approval for 
Watkins Glenn Part 6 Phase 2.  The site consisted of approximately 17 acres located on the west side of County Road 400 
East north of County Road 200 North.  Mr. Gross stated this would be the last phase of Watkins Glenn South. He stated Pond 
A and Pond B were located in Part 5 of the subdivision and were constructed with extra capacity in anticipation for the 
routing of a planned detention pond located in the northwest corner of Part 6 to the said existing ponds.   However with the 
construction of Polo Fields Subdivision, Pond B would be utilized to a greater degree. Paul Dietz stated the project area was 
surrounded by vegetated two foot bottom swales on the south, west and east sides. In response to the Surveyor’s inquiry, Paul 
stated there was no impact on the elevation of Pond A. The Pond B level would increase however it was in compliance with 
the existing Ordinance, as there was a considerable amount of reserve in Pond B.  The site was reviewed on GIS by the 
Board. The Surveyor noted proof of notification to the downstream owners should be provided to the Surveyor’s office. 
 
The Surveyor then recommended final approval with conditions as stated on the May 23, 2006 Burke memo.  In response to 
KD’s inquiry, he stated the ponds had addressed the water quality issues set forth by the Ordinance.  John Knochel made a 
motion to grant final approval with the conditions as stated in the May 23, 2006 Burke memo.  Ruth Shedd seconded the 
motion.  Watkins Glenn Part 6 Phase 2 was granted final approval with the conditions.  
 
Eastatoe Phase 1 & 2 
Paul Diets from R.W. Gross and Associates appeared before the Board to request final approval for the Eastatoe Phase 1 & 2, 
a minor subdivision.  The site consisted of approximately 24 acres located on the northwest corner of County Road 850 East 
and State Road 26.  The Surveyor interjected the project was bordered by a “natural stream” (unnamed tributary to Wildcat 
Creek) and not the Hoffman Regulated or the Hangst Drain. Photographs of the existing conditions of said stream were added 
to the project file. Paul stated while a small amount of the site outlet to a side ditch at 850 East, the majority would ultimately 
outlet to the stream.  He noted the three foot bottom swales were vegetated and check dams would be utilized to minimize 
erosion. He then requested final approval for Eastatoe Phase 1 & 2 Minor Subdivision.  
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The Surveyor (after an onsite visit) had met with a property owner to the north who expressed concern to his office. He 
assured the landowner the overall runoff would be decreased through two of the ravines with one of the three remaining equal 
due to the fact the site was being converted from agricultural ground to a grassed site. The Surveyor noted under Stormwater 
Quality of the May 23, 2006 Burke memo condition 2 should be well defined (through the restrictive covenants or other 
means) to ensure minimal erosion of the steep ravines. In response, the developer Mr. Greg Sutter confirmed they would 
assure this through the Restrictive Covenants. The Surveyor stated each individual site plan would be reviewed to ensure 
requirements were met. He stated while making an onsite visit, there was burnt remains at the top of a ravine which needed to 
be addressed by removal or some other means - as this was not sufficient fill.   He recommended final approval with  the 
conditions as stated in May 30, 2006 Burke memo and the added condition of written  assurance for well defined tree 
preservation along the ravines as well as the existing burnt material on top of ravine to be addressed. (As a side note he stated 
as the site’s runoff would be reduced onsite detention was not necessary.)  John Knochel made a motion to grant final 
approval for Eastatoe Minor Subdivision Phases 1 & 2 with conditions as stated in May 30, 2006 Burke memo and the added 
conditions for well defined tree preservation along the ravines and the existing burnt material on top of ravine to be 
addressed.  Ruth Shedd seconded the motion. Eastatoe Minor Subdivision Phase 1 & 2 was granted final approval with 
conditions.  
 
Maintenance Bond(s) 
Performance Bond 
The Surveyor presented Maintenance Bond #1753003 submitted by Atlas Excavating in the amount of $43,462.50 for 
Harrison Highlands Phase1; Maintenance Bond #3481609 submitted by Fairfield Contractors in the amount of $11,942.00  
for Prophets Ridge Phase 2; Maintenance Bond #5019648 submitted by R.W. Davis Contracting in the amount of 
$11,585.00;Maintenance Bond #104632497 submitted by Milestone Contractors in the amount of $3200.00;  a Maintenance 
Bond (no number) from Farmers Bank for Hickory Hills III Ph 1 Sec 3 in the amount of $12,219.90 as well as a Performance 
Bond (no number) from Farmers Bank  for Hickory Hills III Ph 1 Sec 3 in the amount of $15,730.00 (due to pending 
drainage issues to be addressed)  for acceptance by the Board. (The Surveyor noted due to the weather there were a few 
drainage items which needed to be completed. The punch list of the items to be completed was attached to the Performance 
Bond) John Knochel made a motion to accept the Maintenance Bonds as well as the Performance Bond as presented to the 
Board by the Surveyor.  Ruth Shedd seconded the motion. The aforementioned Bond‘s were accepted as presented.  
 
Steve Murray 
The Surveyor informed the Board he and the Drainage Board Secretary would be meeting with the Montgomery County 
Drainage Board at their July 24th, 2006 regular meeting to discuss the eight joint drains which serve both counties at their 
request. He invited the Board members to attend as well if their schedules allowed. The Surveyor noted Montgomery County 
Drainage Board members have attended Tippecanoe County Drainage Board Meetings in the past and they have been 
working this past year diligently to improve their drain record keeping. T 
 
Public Comment 
As there was no public comment, John Knochel made a motion to adjourn.  Ruth Shedd seconded the motion. The meeting 
was adjourned.  
 
 
 
___________________________________________ 
 Ruth Shedd, President 
 
 
 
___________________________________________ 
John Knochel, Vice President 
   
                                                                                                             _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
__________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

July 5, 2006  
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President KD Benson, Vice President John Knochel, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  
 
Approval of Minutes 
 
John Knochel made a motion to approve the June 7th, 2006 Regular Drainage Board minutes as written. Ruth Shedd seconded 
the motion. The June 7th, 2006 Drainage Board meeting minutes were approved as written.  
 
Park 350 Subdivision 
 
Brandon Fulk appeared before the Board to request final approval for Revised Park 350 Subdivision project.  The site is 
located south of County Road 350 South, west of the intersection C.R. 350 South and U.S. 52. The site consists of 
approximately 137 acres. The north half drains north to the C.R. 350 South side ditch- ultimately draining to the southern 
portion of the J.N. Kirkpatrick Regulated Drain and the south half drains directly to the tile system of the Upper J.N. 
Kirkpatrick Regulated Drain. Infrastructure to support industrial development was proposed. A channel reconstruction along 
the regulated drain would provide an outlet for the majority of the Stormwater runoff within the subdivision.  
 
Brandon stated final approval with conditions was obtained last year , however an alternate design is presently proposed 
based on the Upper J.N. Kirkpatrick Regulated Drain Reconstruction.  The northern portion of the site would now drain 
directly to an onsite pond. Brandon referred to the Variances and Encroachments listed on the June 30, 2006 Burke review 
memo.  Item #1: The slope of the pond to the south would have a 6:1 side slope and maintenance ledge included. This would 
be updated on the plans.  The 20 feet embankment would also be provided as required in Item #2 of the conditions. He 
referred to the Stormwater Quantity conditions. Item #2: The appropriate documentation of ownership would be provided for 
the record and clarification and they concurred with item #2 of the Stormwater Quality section.  Electric and Gas 
Encroachment Agreements would be forthcoming.  He stated they concurred with said review memo and requested final 
approval for the revised plans of the Park 350 Subdivision. In response to the Surveyor’s inquiry, Brandon stated Pond 300 
was designed to accommodate additional development in the area. The drainage runoff route of future development to the 
pond had not been determined to date and would be submitted fro review as the Ordinance required. The Surveyor 
recommended final approval with the conditions as stated on the June 30, 2006 Burke memo.  John Knochel made a motion 
to grant final approval with the conditions as stated on the June 30, 2006 Burke memo for Park 350 Subdivision.  Ruth Shedd 
seconded the motion.  Park 350 Subdivision was granted final approval with the conditions as stated on the June 30, 2006 
Burke memo.   
 
Alexander Ross Regulated Drain#68/Petition for Encroachment 
 
The Surveyor reviewed a Petition to Encroach on the Alexander Ross Regulated Drain #68 for the Board. A water main line 
would be constructed approximately 5 feet below the bottom of ditch in order to provide service for Lot 7A in 26 Crossings 
Subdivision south of Lafayette Business College and PEFCU in 26 Crossing Subdivision. He recommended granting the 
encroachment to TK Constructors Petitioners. John Knochel made a motion to grant the Encroachment Petition on the 
Alexander Ross Regulated Drain #68 as presented.  Ruth Shedd seconded the motion. The Petition to Encroach on the 
Alexander Ross Regulated Drain was granted to TK Constructors, Petitioners.  
 
Upper J.N. Kirkpatrick Regulated Drain #46 Improvements 
 
The Surveyor stated multiple meetings had been held with the Upper JN Kirkpatrick Regulated Drain property owners since 
early fall of last year regarding property issues. Due to present and future development in the area the original regional 
detention concept was no longer planned. A new open ditch would be constructed which would provide a positive outlet for 
the area. The individual property owners would provide their own detention as they develop their property.  The Surveyor 
then noted the Board declared the area a Drainage Impact Area this year. The documents for reconstruction were complete, a 
wage scale had been obtained and the project would be offered for bid in the coming weeks. The County Highway would 
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construct the culvert on County Road 450 East over the proposed ditch. In addition the gas company agreed to relocate the 
high-pressured lines at their own expense.  The contractor bidding on the new school site was interested in obtaining some of 
the dirt for that project site. The Surveyor stated the project was on schedule to receive BIDS at the August Drainage Board 
Meeting. John Knochel made a motion to approve the Upper JN Kirkpatrick Regulated Drain #46 Improvement Plans and the 
Drainage Board to sign the cover sheet of the plans as submitted by the Surveyor in addition to the acceptance of BIDS on 
August 2, 2006 at 10 a.m.  Ruth Shedd seconded the motion.  The Board would sign the Upper JN Kirkpatrick Regulated 
Drain #46 Improvement Plans and the acceptance of BIDS for the Upper J.N. Kirkpatrick Regulated Drain #46 was 
scheduled for August 2, 2006 at 10 a.m. 
 
J. Berlowitz Regulated Drain #8 Regional Detention Agreement Phase 1/ Eastland Development 
 
The Surveyor stated he had hoped to present a final Agreement concerning the J. Berlowitz Regulated Drain #8 Regional 
Detention Phase 1with Eastland Development; however it was not ready at this time. He stated he had met with Mr. Derrin 
Sorenson, President of Eastland Development and Mr. Bill Davis last week and reached an agreement.  He informed the 
Board the County would gain land south of the proposed pond at the southeast corner of 50 South and 550 East. Eastland 
Development’s desire was that the excess property would be turned over to the County Parks Department for area residents.  
He had thought the agreement would be available to be approved by the Board this a.m., however, he requested a recess of 
the meeting until July 7, 2006 at 11:30 a.m.  The Attorney stated he would review the agreement in the interim and felt his 
presence would not be necessary for the Board to sign. 
 
 
 
Maintenance Bonds/Letter Of Credit  
Raineybrook Pt 2 Sec 2 Ph 1/L.O.C.#600/Raineybrook LLC/Dated July 3, 2006 
Retreat at Hickory Ridge Maint. Bond #1750832/$14580.00/Atlas Exc. /Dated Sept. 7, 2005 
 
The Surveyor presented the following maintenance Bonds for acceptance by the Board: Raineybrook Pt 2 Sec 2 Ph 1: Letter 
of Credit #600 from Raineybrook LLC dated July 3, 2006 in the sum of $8686.00  and the Retreat at Hickory Ridge 
Maintenance Bond #1750832 from Atlas Excavating dated Sept. 7, 2005 in the sum of $14580.00.  John Knochel made a 
motion to accept the Raineybrook Pt 2 Sec 2 Ph 1 Letter of Credit #600 from Raineybrook LLC dated July 3, 2006 in the sum 
of $8686.00 as well as Retreat at Hickory Ridge Maintenance Bond #1750832 from Atlas Excavating dated Sept. 7, 2005 in 
the sum of $14580.00.  Ruth Shedd seconded the motion. Raineybrook Pt 2 Sec 2 Ph 1 Letter of Credit #600 from 
Raineybrook LLC dated July 3, 2006 in the sum of $8686.00 and Retreat at Hickory Ridge Maintenance Bond #1750832 
from Atlas Excavating dated Sept. 7, 2005 in the sum of $14580.00 was accepted by the Board.  
 
Public Comment 
 
As there was no public comment, KD Benson stated the meeting would be recessed until July 7, 2006 at 11:30 a.m. 
 
July 7, 2006 11:30 A.M. 
 
KD Benson called the recessed meeting back to order.  Drainage Board Vice President John Knochel, County Surveyor Steve 
Murray, and Drainage Board Secretary Brenda Garrison were also in attendance. Commissioner Ruth Shedd, Drainage Board 
Attorney Dave Luhman and Dave Eichelberger Engineer Consultant were absent.  
 
Eastland Development/Agreement 
 
KD Benson stated the recessed meeting was due to finalizing the Eastland Development Agreement with the Drainage Board 
for the Berlowitz Regulated Drain #8 Regional Drainage Phase 1 project.  The Surveyor then informed the Board the 
Berlowitz Regulated Drain #8 Regional Reconstruction Phase 1 ran from  I65 to C.R. 50 South and included the C.R. 550 
East basin and C.R. 50 South basin.  The agreement contained several Exhibits (A through E) and detailed the work to be 
doneand the land which would be granted to the Board by Fee Simple or Drainage Easement. It also detailed the amount of 
excavation to be placed on Eastland Development property south of the proposed Regional Detention Basin,(property known 
as Hawthorne Lakes, Hawthorne Meadows) in addition to credits the Development would receive for detention storage. He 
stated the agreement would provide a savings to the taxpayer of approximately 2 million dollars from the original cost of the 
project and allow the Contractors developing the Clarian Arnett Hospital site to remove excess dirt from the Eastland 
Development LLC site and transport to the Clarian site. He  recommended the Board sign the agreement with Eastland 
Development LLC and Saddlebrook Development LLC.  KD Benson noted the Attorney had approved the agreement to 
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form.  John Knochel made a motion to approve the said agreement between the Board and Eastland Development and 
Saddlebrook Development LLC. KD Benson seconded the motion. The agreement was approved as presented by the 
Surveyor.  John Knochel made a motion to recess the meeting to sign the agreement on July 11th, 2006 at 11 A.M. KD 
Benson recessed the meeting until July 11, 2006 at 11 A.M. 
 
___________________________________________________________________________________________________ 
 
July 11, 2006 11:00 A.M. 
 
KD Benson called the recessed meeting back to order. Drainage Board Vice President John Knochel, Commissioner Ruth 
Shedd member, County Surveyor Steve Murray, Drainage Board Attorney Dave Luhman and Secretary Brenda Garrison 
were in attendance as well.  
 
The Surveyor stated he met with Milestone and Kettelhut as well as Roger Fine from Fisher & Associates concerning the 
logistics of removing the dirt and stockpiling. An additional meeting was scheduled today to finalize the details of the 
excavation process. He noted, as builts would be provided to the County once the excavation was completed. The County 
Highway would attend today’s meeting as well. The Surveyor would request a letter of understanding from Kettelhut and 
Milestone Contractors for the project at that time. In response to KD Benson’s inquiry, the Surveyor informed the Board a 
Waiver and Release had been obtained from Milestone Contractors releasing the Drainage Board from any liability during the 
excavation process. He noted the Clarian Arnett Hospital project had received approval for mass grading only from the Board 
and the project would be presented to the Board at a later date for final approval.  
 
In response to Dave Luhman’s inquiry, the Surveyor stated it was the intention to have the grading for the Berlowitz 
Regulated Drain #8 Regional Detention Phase 1project completed by July or August and hoped to have the contract 
documents ready to let out for BIDS by early fall this year. 
 
John Knochel made a motion to adjourn the meeting. Ruth Shedd seconded the motion.  The meeting was adjourned. 
 
   
 
___________________________________________ 
 KD Benson, President 
 
 
 
 
___________________________________________ 
John Knochel, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 

Minutes 
August 17, 2006  
Special Meeting 

 
 
 
Those present were: 
 
Tippecanoe County Drainage Board President KD Benson, Vice President John Knochel, member Ruth Shedd, County 
Surveyor Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger 
from Christopher B. Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  
 
Clarian Arnett Hospital 
 
Jon Perry of Gresham Smith and Partners appeared before the Board to request final approval for the Clarian Arnett Hospital 
project.  Mr. Perry thanked the Board for the Special Hearing and specifically for Dave Eichelberger, Engineer Consultant 
and Surveyor Steve Murray’s assistance. The overall site consisted of 115 acres located east of County Road 500 East south 
of McCarty Lane. This portion of the project would develop approximately 62 acres of the 115 acre site and include a new 
hospital building, a medical office building, powerhouse, parking lots, access drives, storm sewer, utility infrastructure, and 
water quality basins. Under existing conditions, Stormwater sheet flows to the Julius Berlowitz Regulated Drain. He noted 
they were working diligently to address the August 15, 2006 Burke memo comments completely.   
 
Dave Eichelberger stated the following pertaining to situation with Caterpillar Logistics:  According to the Ordinance, 
emergency routing must not impact adjacent property owners. Along the south property line there is a road which T’s and in 
that general area there is a sag inlet where approximately 7 acres of developed land runs to the sag. When the sag can not 
handle the discharge it would overflow and run into a small pond. That pond could pond up approximately six feet deep and 
is drained by a pipe which would route it back into the system. If that pond were to overtop, it would break out and run into a 
wetland area alongside County Road 500 East. That area would then have to fill up approximately a foot to break into the 
Caterpillar Logistics’ Center pond. Technically, it is preferred that all emergency routing flow directly to the outlet or to the 
ponds and then the outlet. In this situation they have done as best as they could. They have two back up systems for the 
overflow, as a result it would have to pond in the street, pond in the pond for six feet (which is going to be drained) then 
break out and pond in the wetland- then it would finally flow into the Caterpillar Logistics Center pond. Dave added he 
suggested to Mr. Perry and Brian Elmore they notify Caterpillar Logistics Center that emergency overflow into the pond was 
a possibility in very infrequent storms. Mr. Perry noted that there was a second area where a backup emergency overflow 
system designed from the dock area draining to the east and stated there would have to be really significant almost total 
failure of the system in two locations. Dave Eichelberger noted a trench drain was designed to drain the dock area as well as 
another pipe a little higher so if the dock area was to flood, it would be conveyed to the ponds on the east side. Dave felt with 
the two back up systems in place and their notification to Caterpillar that they were doing all they could to get the water to 
their outlet Dave Eichelberger then stated in the existing conditions four acres drained to the Caterpillar site and with the 
developed conditions it would be seven acres with two back up systems in place. The Surveyor then asked what the discharge 
would be before and after, Dave stated it would be difficult to determine right now.  The Surveyor stated a provision was in 
the Ordinance (i.e. notification to downstream owners) due to historical problems over the years with post development 
impact to downstream owners. In response to KD’s inquiry, Brian Elmore stated he asked for confirmation from Caterpillar 
of his notification.  The attorney reiterated the provision allowed downstream owners the opportunity to voice concerns at the 
time a development appeared before the Board for approval.  He noted Mr. Elmore stated Caterpillar was notified of the 
situation, the meeting today and requested confirmation of the notification. The Surveyor noted the emergency overflow was 
going into a previously approved detention facility which outlet to a storm sewer system along County Road 550East 
installed by the City of Lafayette. Mr. Perry reiterated only in the event of a complete failure of two systems and a large 
rainfall would they potentially discharge onto Caterpillar site.  John Knochel noted the Board, Clarian Arnett and Caterpillar 
Logistics were all aware of the situation. The Surveyor stated the August 15, 2006 under “General Conditions” comment No. 
5 stated “All listed conditions must be completely addressed before any drainage infrastructure can be installed at the site, 
and before final plan approval and sign-off will be granted by the County Surveyor’s Office.”  He recommended final 
approval with all the conditions as stated on the August 15, 2006 Burke memo as well as the added conditions: Receipt of 
confirmation from Caterpillar Logistics regarding the seven acre discharge, and analysis of the 72” pipe including the entire 
watershed drainage be completed to insure the proposed pond in the northwest corner would perform as designed presently 
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and to check for variable tail water conditions including the downstream analysis into the Berlowitz(as stated by Dave 
Eichelberger). John Knochel made a motion to grant final approval with the conditions as stated on the August 15, 2006 
Burke memo as well as the analysis of the 72” pipe and receipt of confirmation of notification from Caterpillar Logistics. 
Ruth Shed seconded the motion. Clarian Arnett Hospital was granted final approval with conditions.  
 
Steve Murray 
Hadley Moors Part 7 
 
The Surveyor stated the April 5, 2006 approved minutes regarding Hadley Moors Part 7 indicated he stated a Homeowners 
Association was to be formed for the entire Hadley Moors Subdivision. However during those minutes he encouraged a 
Homeowners Association for the entire Subdivision. He was in the process with the Board Attorney; Mr. Lux and Mr. Fine of 
potentially making the Subdivision’s storm sewer system a regulated drain opposed to forming a Homeowners Association 
for the entire subdivision. He stated for clarification it was NOT mandatory to form a Homeowners Association for the entire 
subdivision; however it was mandatory to show proof of a Homeowners Association was established for Hadley Moors Part 
7.  
 
Upper JN Kirkpatrick Regulated Drain 
 
The Surveyor updated the Board concerning the improvements to the Upper End JN Kirkpatrick Regulated Drain. Right of 
Entry letters were mailed last week. DF Properties and Daugherty Farms were signed and returned to date. Mr. Paul 
Kirkpatrick had requested a letter which stated the Board would be willing to vacate the existing 150 feet tile easements 
pertaining to those sections of the existing JN Kirkpatrick tile left in place after the improvements had been made (the 
alignment of the new open ditch will not be exact over top of existing tile as the “runs” will be perpetuated and tied into the 
new open channel). As new developments are completed those existing tiles will be picked up and combined into their storm 
sewer systems or abandoned as needed.  The letter was sent out to those landowners affected. 
 
Gambs Property 
 
The Surveyor stated the tract lies (generally) east of Concord Road (County Road 250East) and north of Brady Lane (County 
Road 250 South) and runs east to the County Highway Garage and Extension Office property. It is located in the City of 
Lafayette. The Surveyor made a site visit in regard to the regulated drain. It appeared they had placed fill within the regulated 
drain easement (the easement was 75 feet from top of bank on both sides) in some areas, based on the limits of a flood plain 
stated in a 1994 letter requested by Schneider Engineering to I.D.N.R. of delineation of the floodplain and floodway. By 
those elevations noted, the owner had placed fill in the floodway and floodplain. Also fill had been placed on the additional 
ground acquired by the Board of Commissioners to the west of the County Highway garage. There was potential to cause 
problems upstream up to and to include the Board of Commissioner’s properties. In response to KD’s inquiry, the Surveyor 
stated he was unaware of an existing permit. The Attorney stated they did not have the right to place dirt on the County’s 
property without permission. The County should notify the Department of Natural Resources concerning filling in of the 
floodway and note it was not done by the County or with the County’s permission. The Attorney stated he would make a site 
visit and prepare the appropriate notification.  
 
 
 
Robinson Ridge Minor Subdivision 
 
KD informed the Surveyor during Area Plan’s meeting the previous evening, an adjoining landowner raised drainage 
concerns regarding Robinson Ridge Minor Subdivision. The Area Plan Commission suggested the landowner contact the 
Surveyor office with her drainage concerns. KD suggested it may warrant the project to be presented to the Drainage Board 
for approval and wanted to inform the Surveyor of possible contact by the landowner to his office. 
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Public Comment 
 
Brian Elmore expressed his appreciation for the Board’s cooperation with Arnett Health Systems regarding the Clarian Arnett 
Hospital project. The Surveyor noted Arnett Health Systems’ role in receiving approximately 380,000-400,000 cubic yards of 
dirt from the Berlowitz project which resulted in a substantial savings to the County.  John Knochel made the motion to 
adjourn. Ruth Shedd seconded the motion.  The meeting was adjourned. 
 
 
 
 
 
___________________________________________ 
 KD Benson, President 
 
 
 
 
 
___________________________________________ 
John Knochel, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
 
___________________________________________ 
Ruth Shedd, Member 
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Tippecanoe County Drainage Board 
Minutes 

February 7, 2007 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President John Knochel, Vice President Ruth Shedd, member KD Benson, County 
Surveyor  Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger from Christopher B. Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  Project 
Manager Zachariah Beasley was also in attendance. 
 
Approval of Minutes 
 
Ruth Shedd made a motion to approve the January 3, 2007 Regular Drainage Board minutes as written. KD Benson seconded 
the motion. The January 3, 2007 Drainage Board meeting minutes were approved as written.  
 
Stoddard Development Warehouses/Encroachment Petition 
 
Brandon Fulk of Schneider Corporation appeared before the Board to request an approval for Stoddard Development 
Warehouse Encroachment Petition.  The site was located north of County Road 350 South between U.S. 52 and County Road 
500 East and south of the Norfolk and Southern Railroad. Branch 12 of the S.W. Elliott Regulated Drain traversed the site. 
The said Branch was tributary to the planned F-Lake Regional Detention Facility. Brandon stated a railroad spur was now 
necessary due to the growth and its shipping obligations.  The railroad spur would encroach and cross Branch 12 of the S.W. 
Elliott Regulated Drain.  The Branch 12 tile was rerouted in 2004 from the east line of property to the northeast corner to the 
connection beneath the railroad at the northwest corner of the site. He noted the encroachment was located at the northeast 
corner of the site.   Calculations provided by the manufacturer indicated the pipe was adequate size for the structural load of 
the engines and freight.  Brandon noted, the developer would maintain the tile within the encroachment area if issues were to 
arise in the future. Brandon stated the encroachment request was the only issue at hand today as expansion of the warehouse 
would be presented for Board approval at the next month’s scheduled meeting. The Surveyor stated the previously rerouted 
tile plan had been reviewed by Christopher Burke to ensure the tile could handle loaded railcars. Brandon reiterated at this 
time only approval from the Board for the encroachment was requested - based on the submitted material and draft 
encroachment petition.  The final Encroachment Petition document would be presented for signatures at the March meeting. 
The Surveyor stated in addition to the required standard language, noted maintenance responsibility for said Branch (located 
under the railroad spur) would be required within the petition as well. Therefore if a problem arose under the railroad spur, 
the developer would be responsible for the repair(s) by the terms of the encroachment. He felt this adequately protected 
landowners served by the Branch within the watershed.  Ruth Shedd made a motion to approve the Encroachment Petition 
requested by Stoddard Development with conditions listed on the January 29, 2007 Burke memo.  KD Benson seconded the 
motion. Brandon confirmed he would present the finalized Encroachment Petition document at the March Drainage Board 
meeting for signatures.  
 
Unity Medical Parking Lot Expansion 
 
Brandon Fulk of Schneider Corporation appeared before the Board to request final approval for the Unity Medical Parking 
Lot Expansion. Brandon stated Tom Gall and Joe Bumbleburg representing Unity Medical were in attendance. Located on 
the east side of Creasy Lane (County Road 350 East) and south of Amelia Drive the site was within the city of Lafayette. The 
area in question was located northeast of the approved Faith Hope and Love project and within the Unity Medical Campus 
site. An Encroachment Petition (regarding the Treece Meadows Relief Drain) was submitted for approval. If approved, the 
encroachment would result in approximately 20’ available for maintaining the drain.  
 
Schneider was asked to investigate a platted 15’ Utility Easement which Brandon stated it appeared to be a routine easement 
previously created (2000) during platting of the Subdivision and was not being utilized at this time. Investigation included 
discussion with the Surveyor who had prepared the plat and physical evidence at time of the topographic survey. The concern 
was the easement was created for the relocated Wilson Branch tile. Considering investigation information and the physical 
evidence that the tile was not in the easement- it was determined that the easement was not created for the Branch of the 
Wilson Branch as originally suspected but was a platted drainage and utility easement. Therefore, the draft Encroachment 
Petition (regarding the Treece Meadows Relief Drain) was submitted for approval by the Board and would in fact be updated 
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in the same fashion as one to be heard subsequently for the Faith Hope and Love project which was modified since the 
parking lot expansion project draft document was submitted.   
 
The Surveyor clarified the requests as follows: There were two Encroachment Petitions to be considered.  First the Parking 
Lot Expansion request for an encroachment into a standard platted 15’ Drainage and Utility Easement and second an 
encroachment request regarding a drainage easement for the Wilson Branch / Treece Meadows Relief Drain (previously 
created for the re-route of a Branch of the Wilson Branch).  The Attorney added the encroachment into said platted 15’ 
Drainage and Utility Easement would not affect the existing utilities however consent from the utility companies would be 
required.  
 
Regarding the Encroachment Petition into the Wilson Branch/Treece Meadows Relief Drain, the Surveyor noted due to the 
elevation of the Wilson Branch tile, it could not outlet east of Creasy Lane into the Treece Meadow Drain. (As the area 
developed through various projects, the old tile was picked up and rerouted as part of various projects. The tile ran along the 
north bank of Treece Meadow crossed between buildings at the Unity Campus ran north under Creasy Lane into a box 
structure installed as part of the Creasy Lane reconstruction project on the west side of Creasy Lane. The tile still served a 
portion of the agricultural ground to the east.) Responding to the Attorney, the Surveyor noted the County purchased this 
particular easement.  The Attorney stated this would distinguish it from the standard 75’ Right of Entry a Drainage Board has 
with respect to all Regulated Drains. The County’s ownership of the drainage easement gave the Board more control of the 
type of use by others. Regarding a recommendation for final approval, the Surveyor deferred to the Board’s opinion as to 
whether they felt 20’ was adequate for the drainage easement (taking into consideration a maintenance agreement to mow or 
maintain the vegetation from Creasy Lane to Amelia Ave. was signed and provided by the developer)   Tom Gall 
(representing Unity) approached the Board. Mr. Gall stated the requested Encroachment Petition and Maintenance 
Agreement documents were both reviewed and approved by the Board’s Attorney and signed by Unity. He confirmed Unity 
would be responsible for the mowing of the ditch from Creasy to Amelia Ave.  
 
The Surveyor recommended final approval with conditions stated on the February 2, 2007 Burke memo, with the following 
exception to the portion titled Variances/Encroachments – a final Encroachment Petition would be worked out between the 
parties. The condition regarding a 25’ maintenance access from the top of bank would be worked out between the Surveyor 
and Developer.  The Attorney then clarified the Maintenance Agreement covered mowing the vegetation on both sides of the 
drain from Creasy Lane to Amelia Ave. until land on the south side of said drain was developed. At that time Unity would be 
required to maintain the north side of the drain from Creasy Lane to Amelia Ave. A new developer/owner on the south side 
of said drain would be responsible for their site.  
 
Ruth Shedd made a motion to approve the Unity Medical Parking Lot Expansion with conditions stated on the February 2, 
2007 Burke memo with the exception of the Encroachment Petition. The said Petition was to be presented at the March 
Drainage Board Meeting for acceptance/approval.  KD Seconded the motion. Unity Medical Parking Lot Expansion was 
granted final approval with conditions as stated.  
 
Unity Main Campus / Encroachment and Maintenance Agreement 
 
Brandon Fulk of Schneider Corporation appeared before the Board and requested final approval for the Unity Main Campus 
Encroachment Petition and Maintenance Agreement. The Encroachment Petition and Maintenance Agreement were 
presented to the Board in compliance with conditions of final approval previously granted for the Faith Hope and Love 
project located on the Unity Main Campus site.  Attorneys for both parties (Drainage Board and Unity) had reviewed the 
documents prior to today’s meeting. Brandon noted an additional condition was ordered previously for the Faith Hope and 
Love project concerning a Vacation of Easement (for maintaining a 5’ perimeter around the Building). The said Vacation 
document was presently in the draft stage. He noted this situation was unique with encroachments, maintenance agreements 
and vacations. The Attorney had reviewed the Maintenance Agreement as well as the Encroachment Petition presented for 
approval today.  He reiterated a condition of the Encroachment Petition approval was a signed Maintenance Agreement 
which the developer had provided.  The Surveyor noted he had spoken with Mr. Gall informed him there was brush (willows 
etc.) which would need to be removed and Mr. Gall was in agreement. Attorney Joe Bumbleburg approached the Board in 
response to KD Benson’s inquiry concerning the Maintenance Agreement.  He explained the Maintenance Agreement and 
Encroachment Petition were both written and submitted as agreed upon by the Board in the January meeting.  The Surveyor 
stated when the south side of the drain was developed the same maintenance requirement would be imposed by the Board.  
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Ruth Shedd made a motion to approve the Unity Main Campus Maintenance Agreement and Encroachment Petition as 
presented.  KD seconded the motion.  In response to the Presidents inquiry for those opposed, KD Benson indicated in the 
affirmative. The Unity Main Campus Encroachment Petition and Maintenance Agreement were approved as presented.  
 
Kirkpatrick Infrastructure 
 
Brandon Fulk of Schneider Corporation appeared before the Board to request final approval for the Kirkpatrick Infrastructure 
project. A proposed access road (Kirkpatrick Boulevard) would be located on the north side of County Road 450 South east 
of County Road 250 East (Concord Road). The roadway would provide access to the Woodland Elementary School currently 
under construction as well as future developments. The Benjamin Crossing Subdivision was located to the west, a vacant 
farm field to the east and a rural subdivision as well as Hunters Crest Subdivision to the south of the proposed road. Brandon 
stated the storm infrastructure would service future development to the west, a bypass system for offsite flows to the school 
(Schneider worked with the School Corporation on elements of this nature). The storm system would pick up a portion of 
offsite flow from Hunters Crest Subdivision as well areas yet to be developed on the homestead and remainder of the farm. 
Provisions were provided within the storm infrastructure that ran along the west line of the roadway for future development 
and immediate interim conditions.  An interim dry detention facility would be utilized during the construction of the 
roadway. Brandon stated he was presently working with the County Highway Department on a couple issues. He concurred 
with the conditions as stated on the February 2, 2007 Burke memo while requesting an encroachment for the temporary 
detention facility based off the proximity to the JN Kirkpatrick Regulated Drain under construction at this time.  He noted a 
25’ separation between the ditch bank and the temporary facility bank for accessibility was planned. A variance on the 
allowable release rate was requested as well. The roadway would be dedicated by the School Corporation and the easement 
for the storm sewer and utility would run along the western length of the road.   
 
The Surveyor stated he recommended granting the variance on the release rate. Ruth Shedd made a motion to grant the 
variance of the release rate.  KD Benson seconded the motion.  Kirkpatrick Infrastructure was granted the variance from the 
release rate as requested. The Surveyor then recommended final approval with the conditions as listed on the February 2, 
2007 Burke memo. Ruth Shedd made a motion to grant final approval with conditions as stated on the February 2, 2007 
Burke memo. KD Benson seconded the motion. Kirkpatrick Infrastructure was granted final approval with conditions. 
 
Huntington Farms Phase 3 Section 2 Lots 164 & 165  
 
Paul Dietz of Vester and Associates appeared before the Board to request a Vacation of Easement for Lot 164 of Huntington 
Farms Phase 3 Section 2 Subdivision. Attorney Joe Bumbleburg approached the Board. He indicated he prepared both 
vacation and encroachment documents for the Board to determine which document to use in this case. He stated while the 
encroachment process may be quicker, a vacation of easement would be the more permanent solution and most beneficial to 
all involved in this case. The Board Attorney stated an encroachment into a platted drainage and utility easement would be 
subject to the condition that if it ever interfered with the drainage or need for utilities it would have to be removed. Since the 
encroachment was a home in this case, a mortgage lender may be reluctant to loan money for a home which may be required 
to be moved out of the easement in the future. The homeowner’s interest would not be satisfied in that case.  The process by 
Indiana Code for vacation of platted easements required publication and notification.  Any person that may feel effected by 
the vacation would have the opportunity to remonstrance the vacation.  Mr. Dietz stated all utilities had been notified and 
consents for the vacation were provided with the exception of Verizon (who had to process it through their main office) but 
expected that consent forthcoming. In response to the Surveyor’s request, Paul stated the emergency routing plan was 
reviewed prior to submission of the request.  The Surveyor was satisfied there was adequate room after the vacation was 
granted for proper drainage and recommended vacation of the easement as requested.  Ruth Shedd made a motion for the 
Drainage Board to consent to the Vacation of Easement of Lot 164 Huntington Farms Phase 3 Section 2 Lot 164.  KD 
Benson seconded the motion.  The Vacation of Easement for Lot 164 Huntington Farms Phase 3 Section 2 would be 
presented at the March 5th 2007 Commissioner’s meeting for final action by Mr. Bumbleburg or Paul Dietz of Vester and 
Associates.  
  
2007 Regulated Drain Status Report 
 
The Surveyor presented a 2007 25% Increase in Regulated Drain Assessments Resolution to the Board for approval.  He 
stated in March of 2006 he presented the Board with a classification report which indicated drains in need of the said 
increase. He noted it was too late to get the increase on the tax rolls at that time. Therefore he presented the list today for 
formal action in order to include the increase for the 2007 tax roll.  Ruth Shedd made a motion to accept Resolution #2007-
01-DB 25% Increase in Regulated Drain Assessments. KD Benson seconded the motion. Resolution 2007-01-DB was 
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approved. He then presented the 2007 Regulated Drain Status sheet for approval.  Ruth Shedd made a motion to approve the 
2007 Regulated Drain Status sheet.  KD Benson seconded the motion. The 2007 Regulated Drain Status sheet was approved 
as submitted.  Note: Resolution 2007-01-DB and the 2007 Regulated Drain Status sheet will be included in their entirety 
within the Official Meeting Minutes Book immediately following the February 7, 2007 Approved Minutes.  
 
William Walters #84 Regulated Drain Reclassification 
 
The Surveyor stated he had included the need for the William Walters Regulated Drain reconstruction on the 2006 
Classification Report presented to the Board in March of 2006. He noted since that time he has had two verbal requests from 
landowners for the drain’s reconstruction north of County Road 900 North.  Utilizing GIS, he noted the drain tile continued 
into White County. When the previous Surveyor was in office, the drain was surveyed and plans were prepared. However, a 
property owner north of County Road 900 North was not in favor of replacing the existing tile with an open drain at that time. 
The landowner has changed his mind since and in favor of the reconstruction as well as landowners located in White County.  
He stated he would prepare a reconstruction report to present to the Board at a later date.  
 
Maintenance Bonds 
 
The Surveyor presented Maintenance Bond #104791385 dated Sept. 20, 2006 for Winding Creek Section 4 Subdivision in 
the amount of $24,690.00 submitted by Milestone Contractors, and Maintenance Bond #1802388 dated January 23, 2007 for 
Blackthorne Subdivision Phase 1 in the amount of $6250.00 submitted by Atlas Excavating for acceptance by the Board. 
Ruth Shedd made a motion to accept Maintenance Bond #104791385 dated Sept. 20, 2006 for Winding Creek Section 4 
Subdivision amount $24,690.00 submitted by Milestone Contractors, and Maintenance Bond #1802388 dated January 23, 
2007 for Blackthorne Subdivision Phase 1 amount $6250.00 submitted by Atlas Excavating presented by the Surveyor. KD 
Benson seconded the motion. Maintenance Bond #104791385 dated Sept. 20, 2006 for Winding Creek Section 4 Subdivision 
in the amount of $24,690.00 submitted by Milestone Contractors, and Maintenance Bond #1802388 dated January 23, 2007 
for Blackthorne Subdivision Phase 1 in the amount of $6250.00 submitted by Atlas Excavating were approved as presented.  
 
Other Business 
Contracts 
 
Drainage Board Legal Services Contract  
The Surveyor referred to the Board’s Attorney for the presentation of the 2007 Drainage Board Legal Consultation Contract. 
The Attorney noted the contract amounts had not changed since last year and noted if an associate performed the work a 
lesser amount of $50.00 per hour would be charged. Ruth Shedd made a motion to approve the 2007 Drainage Board Legal 
Consultation Contract with Hoffman, Luhman and Masson as presented. KD Benson seconded the motion.  The 2007 
Drainage Board Legal Consultation Contract with Hoffman, Luhman and Masson was approved as presented.  
Drainage Board Professional Engineering Consultant Contract 
The Surveyor then presented a 2007 Drainage Board Engineer Consultant Contract with Christopher B. Burke Engineering 
LTD Indianapolis office for the Board’s approval.  He noted the amounts included in the contract were the same as in the 
2006 contract. He then recommended the Board execute the renewal contract as submitted for approval. Ruth Shedd made a 
motion to accept the renewal contract with Christopher B. Burke Engineering LTD for Professional Engineering Services. 
KD Benson seconded the motion.  The 2007 Professional Engineering and Drainage Review Contract with Christopher B. 
Burke Engineering LTD Indianapolis office was approved as submitted.  
Berlowitz Regional Detention Facility Design Modifications Contract  
The Surveyor presented the Berlowitz Regional Detention Facility Design Modifications Contract with Christopher B. Burke 
Engineering LTD Indianapolis Office for acceptance by the Board. He explained, as part of negotiations of the Clarian Arnett 
project, 300,000 plus cubic yards of soil was removed from the property in order to acquire the property needed for the 
Berlowitz Regional Detention Facility. As a result of said negotiations, the 2003 contract documents need to be modified and 
brought up to date. (The County agreed to relocate and compact a portion of the removed soil south on some of the 
Saddlebrook properties such as Hawthorne Lakes and Hawthorne Meadows.)  The Surveyor recommended acceptance of the 
2007 Berlowitz Regional Detention Facility Design Modifications Contract with Christopher B. Burke Engineering LTD 
Indianapolis Office in the amount of $50,276.0000.  Ruth Shedd made a motion to accept the 2007 Berlowitz Regional 
Detention Facility Design Modifications Contract with Christopher B. Burke Engineering LTD Indianapolis Office in the 
amount of $50,276.0000. KD Benson seconded the motion. The 2007 Berlowitz Regional Detention Facility Design 
Modifications Contract with Christopher B. Burke Engineering LTD Indianapolis Office in the amount of $50,276.0000 was 
approved by the Board. 
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Shangri La Estates 
 
The Surveyor gave the Board an update on the Shangri-La Estates project. He stated the project was approved with 
conditions by the Board October 13, 2004. At that time proper notifications to all effected downstream landowners had not 
been completed. Three of the downstream owners were the Kepners. Mr. Bill Kepner (now deceased) was in attendance at 
the October 2004 meeting. Mr. Kepner had a verbal agreement for regrading the existing conveyance and adding riprap to his 
property. A signed agreement with the Kepners was a condition of the October 13, 2006 approval. This document has not 
been submitted to date. Two downstream property owners had not received the notification. The Highway Department and 
Suburban Utilities had not approved the project as of a couple weeks ago. The Engineer Consultant stated a final updated 
drainage report, approval from the Hwy. Dept., and acknowledgement letters were still pending. Mr. Glen Stockment, 
representing the developer, had made attempts to notify the two landowners: Cox and Sheese (the Shangri La development is 
wrapped around their properties) and they have not accepted the certified letters. The Attorney then stated certified or 
registered notifications were considered due diligence (you can not force someone to accept notification). The Surveyor 
stated the original developers have chosen to sell the property. He reiterated agreement letters with the Kepners as part of the 
conditions have not been submitted to date. He also noted, the Secretary had notified Mr. Stockment of the pending 
conditions on several occasions since the approval and had documented those notifications on the memos located in the file.  
However she will speak with Mr. Stockment again regarding the conditions pending.  Since the conditions had not been met 
for final approval, construction plans would not be signed by the Surveyor.  
 
Regulated Drain(s) Right of Entry 
 
Responding to KD’s inquiry, the Attorney noted by Indiana Statute the County has 75’ right of entry from the top of bank or 
centerline of tile on a regulated drain. There is also a statute which states it may be reduced to as little as 25’ from top of bank 
or 15’ from the centerline of the tile.  It also states one is not allowed to erect any permanent structure within the right of 
entry. If there was a special reason why one might want to reduce the right of entry it should be done on a case by case 
request in his opinion. The Surveyor was in agreement and stated this is often referred to a Regulated Drain Easement and it 
was actually a Right of Entry as the Attorney stated.  The Attorney stated another area which you would get the request was 
subdivision drainage plans and these do not necessarily regard a regulated drain. In this case you are not talking about a Right 
of Entry but a platted Drainage and Utility Easement. In this instance the issue would be; is there adequate room for someone 
to maintain / install or repair utilities or drainage facilities within the easement? This is why for practical reasons; you have a 
standard 25’ easement. 
 
 
Public Comment  
 
John Knochel asked for public comment, there was none. Ruth Shedd made a motion to adjourn the meeting.  KD Benson 
seconded the motion.  The meeting was adjourned.  
 
 
 
 
___________________________________________ 
 John Knochel, President 
 
 
 
___________________________________________ 
Ruth Shedd, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

May 2, 2007_ 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President John Knochel, member KD Benson, County Surveyor  Steve Murray, 
Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. 
Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  Project Manager Zachariah Beasley was also in 
attendance. Vice President Ruth Shedd was absent. 
 
Approval of Minutes 
 
KD Benson made a motion to approve the April 4, 2007 Regular Drainage Board minutes as written. John Knochel seconded 
the motion.  The April 4, 2007 Drainage Board meeting minutes were approved as written.  
 
Purdue Research Park Phase 3 Part 1 Infrastructure  
 
Brandon Fulk of Schneider Corp. appeared before the Board to request final approval for the Purdue Research Park Phase 3 
Part 1 Infrastructure project.  The site located within the City of West Lafayette consisted of approximately 2.3 acres.  An 
existing dry detention facility constructed with Phase II Part II would be used on an interim basis. Brandon stated the dry 
facility had the capacity for future growth and currently there was approximately 17 acres of undeveloped growth at the site. 
It was identified there would be a land swap as far as the volume in the dry facility of Phase II was considered to allow for 
this development. Approximately 3 acres would be developed which would take away from the 17 acres of undeveloped area 
in Phase II in the interim.  The site drained to the Baker Dempsey Regulated Drain and extensive research of the drain was 
conducted by Schneider Corp. The said regulated drain routed along the back side of the proposed lots encompassed the dry 
facility and discharged to the northwest. Brandon stated he concurred with the conditions listed on the April 26, 2007 Burke 
memo and requested final approval.  Responding to the Surveyor’s inquiry, Brandon stated he would be submitting an 
encroachment petition regarding the Baker Dempsey Regulated Drain in the near future as the sanitary sewer would encroach 
into the regulated drain easement. The Surveyor asked if anyone else was tributary to the drain and Brandon stated there was 
no one upstream. The Surveyor recommended final approval with the conditions listed on the April 26, 2007 Burke memo. 
KD Benson made a motion to grant final approval to Purdue Research Park Phase 3 Part 1 infrastructure with the conditions 
as stated on the April 26, 2007 Burke memo. John Knochel seconded the motion. Purdue Research Park Phase 3 Part 1 
Infrastructure was granted final approval with conditions.  
 
Purdue Research Park Phase 3 Part 1 Lot 1 
 
Brandon Fulk of Schneider Corp. appeared before the Board to request final approval for the Purdue Research Park Phase 3 
Part 1 Lot 1 project. The site located on the north side of Kalberer Road was within the City of West Lafayette. It currently 
drained north to the Baker Dempsey Regulated Drain and would continue after the development.  The Surveyor stated as this 
was located within the City of West Lafayette, the Board was concerned with the effect or discharge to the Baker Dempsey-
Hadley Lake system only. The water quantity and quality issues had been reviewed by West Lafayette. Brandon stated Lot 1 
would be developed for a Childcare Facility which was designed by C&S Engineering. Since the development north of 
Kalberer in Phase 3 had not been planned and allocated for in the volume of the dry facility and there was 17 acres in Phase II 
undeveloped there would be a land swap. Further growth would call for additional improvements to be made.  The 
construction plans had been reviewed and approved by the City of West Lafayette’s Engineer Office.  He concurred with the 
conditions on the April 26, 2007 Burke memo and requested final approval. Responding to the Surveyor’s inquiry, Brandon 
stated the lot at hand was in compliance with Schneider’s original drainage study.  The Surveyor recommended final 
approval with the conditions listed on the April 26, 2007 Burke memo. KD Benson made a motion to grant final approval to 
Purdue Research Park Phase 3 Part 1 Lot 1 with the conditions as stated on the April 26, 2007 Burke memo. John Knochel 
seconded the motion. Purdue Research Park Phase 3 Part 1 Lot 1 was granted final approval with conditions.  
 
Orchard Phase 3 Section 1 
 
Paul Couts of C&S Engr. appeared before the Board to request final approval for the Orchard Phase 3 Section 1 Subdivision.  
He provided the Board with an exhibit of the project site.  The site was located east of County Road 300 West (Klondike 
Road) and north of State Road 26 West consisting of approximately 14.3 acres. Paul stated the topography would be 
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undisturbed as much as possible.  He stated approximately 1/3 of the site drained to the detention storage facility located on 
outlot H and the remaining 2/3 to the detention storage facility located on outlot G and lot 121. Both of the facilities 
discharged to an unnamed tributary of Jordan Creek. The rear yards of Lots 142 through Lot 148 would drain westerly 
uncontrolled from the site.  Paul stated there was approximately a 24 foot differential in elevations at different locations 
within the site. He concurred with the conditions as stated on the April 30, 2007 Burke memo and requested final approval.  
The Surveyor recommended a Variance for Stormwater Quality be granted subject to the condition listed on the April 30, 
2007 Burke memo.  Dave Eichleberger stated they would not meet the 80% TSS removal requirement however the overall 
weighted average would be approximately 75-78%. Lots 142 through 148 would not receive any water quality treatment 
however the runoff would be routed through a grassed lawn area.  This is the area between the lots and the ditch that would 
not be developed per David Kovich (developer of the site). Dave Eichelberger stated since the pond was not designed as a 
stormwater quality pond, the amount of treatment could not be quantified. KD Benson made a motion to grant the Variance 
to the Stormwater Quality with the condition listed on the April 30, 2007 Burke memo. John Knochel seconded the motion. 
The Stormwater Quality Variance was granted with the condition listed on said memo.  KD Benson made a motion to grant 
final approval with the conditions as listed on the April 30, 2007 Burke memo. John Knochel seconded the motion.  The 
Orchard Phase 3 Section 1 Subdivision was granted final approval with the conditions as stated.  
 
Other Business 
Contract/ Elliott Ditch Revision Scoping /Christopher B. Burke Engr. LTD 
 
The Surveyor presented the Elliott Ditch Revision Scoping Contract with Christopher B. Burke Engineering LTD to the 
Board. The Surveyor confirmed this would include the area of the County Extension Office and the County Highway 
Department. Dave Eichelberger stated Burke would specifically look at the reach from Brady Lane to US 52 and would also 
have to look up and downstream to see what areas impacted that reach. He stated this contract would scope out what items 
would require additional work. He noted it may actually be a study from the mouth to US 52. KD Benson made a motion to 
enter into the contract with Christopher B. Burke for the revision scoping on the Elliott Ditch. John Knochel seconded the 
motion.  The Elliott Ditch Revision Scoping Contract with Christopher B. Burke Engineering LTD was approved as 
presented by the Surveyor.  
 
Contract/Berlowitz Regional Detention /INDOT 
 
The Surveyor presented a Regional Detention Plan contract with the County and Indiana Dept. of Transportation (INDOT) 
for payment of 3.13 acre feet of storage resulting from the State Road 26 East improvement for a total of $49,650.00. He 
recommended the Board sign and enter into the agreement. He stated there were two more agreements with INDOT. One 
contract was to pay for the upsizing of the storm sewer on County Road 550 East and one for the relocation of County Road 
500 East to line up with the main entrance of the Brookfield Heights Subdivision north of SR 26. KD Benson made a motion 
to enter into the agreement with INDOT as presented by the Surveyor.  John Knochel seconded the motion. The said contract 
with INDOT was approved by the Drainage Board and would be forwarded to the Commissioners for their signature at their 
May 7, 2007 meeting.  
 
Petition to Partially Vacation of the Floyd Coe Regulated Drain / Bible Minor Subdivision 
 
The Surveyor presented a Petition to Partially Vacate the Floyd Coe Regulated Drain located within the Bible Minor 
Subdivision site south of SR 28 and west of County Road 700 East. This was the very upper end of a branch of the F. Coe 
Drain.  After discussion with the previous Surveyor and based on the original maintenance report, it did not appear the branch 
continued any further north or served any other properties or that this branch was intended to be maintained as part of the 
system. He recommended the Board grant the Petition to Partially Vacate the F. Coe Regulated Drain within the Bible Minor 
Subdivision. KD Benson made a motion to grant the Partial Vacation of the F. Coe Regulated Drain as presented by the 
Surveyor.  John Knochel seconded the motion.  The Petition to Partially Vacate the Floyd Coe Regulated Drain was granted 
as presented. The Petition would be recorded with the Recorders office by the petitioner. 
 
Petition to Partially Vacate the Wilson Branch (Treece Meadows Relief Drain) of the SW Elliott Regulated Drain 
 
Dan Teder of Reiling Teder & Schrier and Pat Jarboe of TBird Designs representing Cascada Professional Park/Ron Whistler 
appeared before the Board to present a Petition to Partially Vacate the S.W. Elliott Regulated Drain-Wilson Branch (Treece 
Meadows Relief Drain).  Dan presented exhibits to the Board for their review. The exhibits indicated the site of the vacation 
requested. A portion of Phase III of Cascada Business Park consisting of 25 acres was being rezoned and the City of 
Lafayette was supportive of the request. On the North side of the overall tract was the Vineyard Residential Subdivision and 
to the West Treece Meadows Residential Subdivision. APC had required a stub street to connect the Vineyards Subdivision 
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to Cascada Subdivision. The vacation request was needed in order to add the 14 lots along the western portion of the 
Subdivision. Granting the vacation would give enough land for the various setbacks, pads etc required. After the vacation is 
granted there would still be a minimum of 26.5 feet from top of bank. He had spoke with Tim Balensiefer who designed the 
subdivision and was informed money was given out of TIF funds for the site purchase. The design had not been completed at 
time of payment and two easements were combined during the design phase. After the vacation there would be 25 feet 
easement on the Treece Meadows side and 50 feet on the Cascada side.  Dan stated Ron Whistler was agreeable to a drainage 
easement on the western portion of Cascada Subdivision in the future. Additionally Dan asked TBird to investigate the 100 
feet flood elevation; it was approximately 3 feet below the top of the bank along the ditch.  Since TIF funds were used to 
purchase this property, they were in agreement to a perpetual maintenance of the east side of the ditch going from lots 43 to 
56 along the ditch. This would include mowing and cleanout of ditch. Dan stated it was of his opinion this would offset any 
TIF money previously used. Additionally Dan stated Ron Whistler agreed to a one time mowing of the entire ditch within the 
tract from McCarty Lane to the Northwest corner of Phase III of Cascada or Lot 43.   He did not feel it was reasonable to 
request the Subdivision Homeowners Association to continue mowing what is not on their tracts. In summary he stated they 
would do a one time maintenance mowing of the entire ditch within the tract from McCarty Lane to the Northwest corner or 
lot 43 Cascada Business Park Phase III, and continually maintain the east side of the ditch from lots 43-56. In response to the 
Surveyor’s inquiry on adding a covenant to those lots which had not been sold to date, Dan stated the Subdivision’s 
Covenants had been recorded already. They would have to have 100% of the landowners agree and it would be difficult at 
this point. He respectfully requested approval of the Petition to Partially Vacate S.W. Elliott Regulated Drain - Wilson 
Branch - Treece Meadows Relief Drain. The Surveyor stated he made a site visit and reviewed the easement in question. The 
Surveyor then reviewed the tract for the Board utilizing GIS and the exhibits provided. He stated if the developer would be 
willing to plot a five foot drainage easement at the rear of the lots it would give enough room to do any required maintenance 
on the ditch.  The Surveyor recommended granting the petition subject to the platting of a five foot drainage easement only at 
the rear of the proposed new lots and submittal of a maintenance agreement satisfactory to the Surveyor by the next Drainage 
Board meeting. The Board Attorney will provide Mr. Teder with an agreement for review. In response to K D’s inquiry, Dan 
stated the reduction of easement was requested for Phase III-the residential area only. KD Benson made a motion to grant the 
Petition to Partially Vacate the SW Elliott Regulated Drain – Wilson Branch- Treece Meadows Relief Drain subject to the 5 
feet easement addition on the back of the lots along the east edge of the ditch lots 43-56 and a maintenance agreement 
satisfactory to the Surveyor. John Knochel seconded the motion. The Petition to Partially Vacate the S.W. Elliott Regulated 
Drain-Wilson Branch (Treece Meadows Relief Drain) was granted with conditions. 
 
Maintenance Bonds 
 
The Surveyor presented Maintenance Bond #104814555 in the amount of $18,700.00 from Milestone Contractors for 
Ravenswood at Hickory Ridge P.D. Ph. 2 for acceptance by the Board. KD Benson made a motion to approve Maintenance 
Bond #104814555 in the amount of $18,700.00 from Milestone Contractors for Ravenswood at Hickory Ridge P.D. Ph. 2.  
John Knochel seconded the motion. Maintenance Bond #104814555 in the amount of $18,700.00 from Milestone Contractors 
for Ravenswood at Hickory Ridge P.D. Ph. 2 was accepted by the Board.   
 
Public Comment 
Rob Noles 
 
Rob Noles 8503 State Road 26 West, West Lafayette Indiana approached the Board. Rob stated he was in front of the Board 
two years ago with a major drainage problem at his location. A watershed pond of 3 acres had grown to an estimated 30 
acres. Some tile work had been done but with the rain this year it was at an all time high. The property around his house and 
26 other lots were affected as well the north side of SR 26. One landowner had to move out of his house and eventually was 
foreclosed on. He requested the problem addressed as soon as possible.  KD stated this had been a problem for a couple 
years. She noted Norm Bennett was at the last meeting and expressed his concerns as well. The Surveyor at the last meeting 
stated he would speak to the owner to the north. He had spoken with the landowner since that meeting. Due to the fact there 
are no records on the drain (private/ mutual drain) and the amount of water present the investigation had been difficult.  He 
stated with inflation the landowners were looking at approximately $35.00 per acre for a reconstruction. He was trying to get 
it drained down to see if some of the system was salvageable in order to keep the cost at a minimum. He stated this issue was 
at the top of the list for his office. Rob stated the work that was done a couple of years ago cleared it up somewhat but did not 
completely drain the area. He has lived at that location for 22 years and the area use to completely dry out in the summer 
time.  The water was up to the road now and would soon be on top of it. The Surveyor stated he felt the problem worsened 
after INDOT replaced a culvert under the road. However if the water does not recede they will not be able to tell what the 
problem is. He felt a dye test would not work as it would dilute. Since the Whaley’s have agreed to the construction of an 
open ditch on their property to the north to allow relief of drainage- an investigation can continue. However in order to pay 
for the construction of a temporary outlet (open ditch) money used from the General Drain Improvement Fund would have to 
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be authorized by the Board. He stated he received an estimate from Lauramie Creek Excavating for approximately $2800.00 
to do the construction. John Knochel stated he was willing to authorize use of monies from the fund in this case. KD Benson 
made a motion to authorize the use of monies from the General Drain Improvement Fund for construction of a temporary 
outlet. John Knochel seconded the motion. John Knochel then requested the Surveyor make this issue one of the top priorities 
of his office. 
 
Duke Westwood Substation Trees 
 
KD Benson informed the Surveyor that she had visited the Duke Westwood Substation site and there were no trees planted at 
the site.  As part of their final approval with conditions, they agreed to plant trees along the County Road as a buffer. The 
Surveyor stated they were to submit a plan for the file. She asked the Surveyor to check on this and report back to her. 
 
As there was no other public comment, KD Benson motioned for adjournment. The meeting was adjourned. 
 
 
 
 
 
 
 
 
 
___________________________________________ 
 John Knochel, President 
 
 
___________________________________________ 
Ruth Shedd, Vice President 
                                                                                                               _____________________________________ 
                                                                                                              Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

June 6, 2007 
Regular Meeting 

 
Those present were: 
Tippecanoe County Drainage Board President John Knochel, member KD Benson, County Surveyor  Steve Murray, 
Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. 
Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  Project Manager Zachariah Beasley was also in 
attendance. Vice President Ruth Shedd was absent. 
 
Approval of Minutes 
KD Benson made a motion to approve the May 2, 2007 Regular Drainage Board minutes as written. John Knochel seconded 
the motion.  The May 2, 2007 Drainage Board meeting minutes were approved as written.  
 
The Greens 
Paul Couts of C&S Engineering appeared before the Board to request final approval for The Greens development. The 
existing Par View Golf Course located southeast of St. Rd. 26 and County Road 325 West intersection was approximately a 
32 acre site to be developed into a 21 lot subdivision.  A private access drive from St. Rd. 26 was to be designated as Outlot 
B and known as Par View Drive. Paul stated the lots would be one acre minimum. It is the intent of the developer to keep the 
character and nature of the course and plan to keep the topography as close to the present state as possible. A wet detention 
pond would be located on Outlot D with the outlet draining east to Jordon Creek.  A dry detention facility would be located 
on Outlot F in the southeast corner of the site. This would have a 12 inch pipe with a 4 inch orifice plate for a controlled 
release.  Approximately 80 acres offsite drained through a 36 inch culvert under WinWood Lane to the pond in Outlot F then 
through a culvert under County Road 350 West. An existing field tile (which drained the aforementioned 80 offsite acres) 
would be relocated alongside the boundary line between lots 9 and 10 and would drain to the pond in Outlot D. Swales would 
be added to provide post construction drainage to a culvert below the access drive. Paul stated the normal requirement into a 
dry detention facility was a 3-1 slope.  He thought the wording of the Ordinance clearly stated below the water a 6-1 slope 
was required along with a maintenance ledge adjacent to the water.  He felt the same criteria that exist for a dry detention 
facility should be allowed for a wet detention facility. He stated a 3-1 slope in the area above the pool was appropriate. The 
maintenance ledge in his opinion gave the same type of floor situation for a dry detention basin. He referred to his drawing 
the 3-1 slope, stating in he did not feel it was a steep slope.  He requested a variance to Chapter 6 of the Ordinance for the 
construction of a 3-1 slope versus a 6-1 slope.   KD Benson stated she reviewed the Water Safety Committee’s 
recommendations and it was clear they recommended a 6-1 slope above the safety ledge (located below the water) and a 3-1 
slope below the safety ledge. The Surveyor stated the final report and recommendations of the Water Safety Committee was 
to have a 6-1 slope above the water level. He verified this by emails and the Water Safety final report. He noted the pond 
cross sections in the Ordinance were put in per the recommendation of the Water Safety Committee. Paul stated he felt their 
situation had the same category of safety as a dry facility and felt the same perimeters should apply. The Surveyor stated the 
rational in leaving 3-1 on dry ponds were that they can be a maximum depth of four feet and drain out within 48 hours.  
Whereas a wet bottom pond always has a pool. Paul stated the only time there would be water on the safety ledge would be 
when it rains and that was the same situation for a dry detention facility as well.  The water would recede just like a dry 
facility. The Surveyor stated the regulation was recommended in order to provide an additional level of safety for kids riding 
bikes, sledding etc. Paul stated he felt this was a reasonable request and as a private development with large lots they 
anticipated there would not be kids running around the neighborhood. Responding to KD’s inquiry concerning the present 
location of the field tile, the Surveyor noted he spoke with Mr. Erwin and confirmed the tile’s route through a low area within 
the golf-course to the existing pond.  The site was reviewed utilizing GIS and shown to outlet into a tributary of Jordon 
Creek. KD then asked for public comment.  Jim Turley 1030 Windwood Lane (2nd property south of the southwest retention 
facility) approached the Board and stated he lived in that area for 26 years and has seen a lot of water in that area. He stated 
they experience at least 3 rain events or more a year which causes flooding of the backside of his lot. He stated the water runs 
through his property to Tanners property and into Jim Poulis’ pond. He does not believe the dry detention pond would be dry 
90% of the time as stated. He stated he had concerns of the drainage of Erwin’s property and hoped it did not affect his land 
in the future.  The Surveyor noted he made a site visit on Monday and the existing pond was designed per the ordinance. 
There is a 12 inch outlet pipe with a four inch orifice plate (for restriction and currently there is a 24 inch pipe under the 
closest drive.  He stated their plans had reduced the amount of discharge to the absolute least amount which could be 
released. He noted photographs were required of the present condition of the site and downstream. Mr. Bob Meister 
(Developer) approached the Board. He stated he has spent a lot of time making changes which the Surveyor & Engineer 
Consultant felt were necessary.  He had thought all the changes were complete to include being informed last week of the 
requirement for a guardrail around the pond. He was unaware of the required 6-1 slope until today. The planned access road 
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would keep as many of the existing trees as possible. The change from a 3-1 to 6-1 slope on the pond would cause the 
development plans to be changed completely. Bob stated the cross section would be a guardrail, 3-1 slope and flat for 10 feet 
and then the 6-1 slope. Dave Eichelberger confirmed for KD the 10 foot flat area would be under water. Bob then stated most 
everyone contacting him for purchase of the lots were adults ready to retire and he felt there would be very few children in 
that area. Also the guardrail would be an added protection. Bob confirmed for KD that no children allowed was not a 
covenant.  He repeatedly requested the Board to make an exception in this case for the 3-1 slope. He stated he had been more 
than cooperative with the Surveyor’s office.  Phyllis Windle 2955 St. Rd. 26 West approached the Board. She owned the 
property with Mary Fuqua adjacent to the present Par View Golf Course. She stated her concern was possible drainage 
backup into their basement and three car garage. Dave Eichelberger noted the pond was designed per drainage ordinance and 
the flow would be restricted and should result with less water discharged but at a longer period of time.  The offsite water 
coming from the west will pass through with a reduction of flow due to the restriction from the orifice plate. So theoretically 
it would drain better. Jack Helkamp 1056 Windwood Lane approached the Board. As a downstream owner he was interested 
in the drainage route from the pond planned in Outlot F located in the southeast corner of the site. He felt the homes 
downstream would likely be more affected by that pond’s drainage than the larger existing pond. Dave Eichelberger stated 
the drainage would not be changed. There was 3.1 acres that drained offsite through a 24 inch pipe under the drive.  They will 
berm that off and put a four inch hole there to block flow and detain the water. It will still go through the 24 inch pipe under 
the drive at its present path.  The Surveyor stated the dry detention pond was designed per the ordinance. The Ordinance was 
in place to insure someone did not create an impervious surface and not detain or retain water and also to release it an 
acceptable rate. He reiterated on the big pond there should be the same if not less quantity of water but may see it over a 
longer period of time because it was being held back and released through a four inch opening.  Bob Meister stated he has 
worked with adjoining owners all along and hoped the Board would take this into consideration and agree to grant the 
variance as requested. Marion Pak 1040 Windwood Lane approached the Board and stated she had lived in the area since 
1965. She informed the Board the larger pond had been a magnet for children to play around historically. Safety was a 
concern.  She also asked if the dry pond would really be dry. She was concerned that it may overflow the road and drain into 
her basement. KD stated it was the intent of the ordinance to protect the citizens. Dave Eichelberger stated a dry pond is 
designed to periodically retain water with each rainfall. However after a couple weeks of no rain, the bottom would be dry- 
that is why it is called a dry bottom pond. Dave noted if the pond would overtop it would travel the same route it goes today, 
so it would be no different without the development.  The Surveyor stated the maximum depth the pond could have was four 
foot and should drain out within 48 hours.  The intent was for the pond to basically be dry- not having standing water of any 
depth other than after a rainfall. He noted the site would be inspected during construction and after construction. A 
maintenance bond would be required for the assurance of proper workmanship as well. He informed the Board he and the 
consultant did not feel comfortable in recommending granting the requested Variance. Dave Eichelberger responding to John 
Knochel stated a redesign would be in order if the Variance was not granted. John Knochel stated he agreed the Variance 
presented a problem in light of the events which happened this past weekend. (Pond drowning) This brought to reality one of 
the things which could happen with retention ponds. He understood the developer was trying to keep the lay of the land; 
however he could not support the granting of the Variance to the Ordinance. Responding to KD, Dave stated upon the plan’s 
review on May 8th it was conveyed to American Structure Point that the requirements of Chapter 6 of the Ordinance 
Standards were to be complied with and reiterated at a later date. KD stated she agreed with John and could not approve the 
Variance as well. She made a motion to grant final approval with the conditions stated in the June 4, 2007 Burke memo as 
well as the additional condition to follow the pond design requirements as put forth in Chapter 6 of the Ordinance Standards. 
John Knochel seconded the motion. The Greens Subdivision was granted final approval with the conditions as stated on the 
June 4, 2007 Burke memo with the additional condition of following the pond design requirements as put forth in Chapter 6 
of the Ordinance Standards.   
 
Harrison HS Improvements 
Tim Balenseifer and Justin Frazier from TBIRD Designs appeared before the Board to request final approval for multiple 
Harrison High School Improvements. Tim presented an overall plan for the Harrison High School Campus. Improvements 
included additional parking area, academic building, renovation of the baseball concession stand, and expansion of the 
Stormwater pond to accommodate the noted improvements.  The side slopes of the pond were 10-1 for maintenance 
accessibility.  A storm ceptor structure will be installed at the emergency spillway location. He stated he concurred with the 
May 29, 2007 Burke memo and would comply with the conditions as stated. Bids would be let in the next two weeks for 
construction.  The Surveyor recommended final approval with the conditions as stated on the May 29, 2007 Burke memo.  
John Knochel made a motion to grant final approval with conditions as stated on the May 29, 2007 Burke memo.  KD 
seconded the motion.  Harrison High School Improvements was granted final approval with the conditions as stated on the 
May 29, 2007 Burke memo.  
 
Harrison HS Master Drainage Plan 
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Tim Balenseifer and Justin Frazier from TBIRD Designs appeared before the Board to review the Harrison High School 
Master Drainage Plan. Tim stated the master plan projects to be discussed included Harrison High School and McCutcheon 
High School master plans. The projects began in 2004 and TBIRD has worked closely during this time with Christopher 
Burke Engineers and the Surveyor’s office. Due to numerous small projects for both schools a master plan was designed. 
TBIRD researched the history of all the projects and noted the dates of improvements within the plan. Tim stated as new 
improvements were planned in the future for both Harrison and McCutcheon High Schools; the master plan would be 
followed. The Harrison High School Campus proved to be the most difficult as it involved two watersheds. The site was 
benefited by the Cole Regulated Drain as well as Burnett Creek. Dave Eichelberger stated that TBIRD was creating “a living 
document, which would be updated as projects were added”.  This would provide an outline for future projects on both sites. 
For instance due to it’s proximity to Wea Creek, detention would not be required for McCutcheon on a normal basis unless 
there was a restricted outlet. Stormwater quality measures would be also met. This would aid greatly in planning of future 
projects. The Surveyor stated he had requested a master plan as numerous small projects had been completed without written 
record through the Drainage Board. He felt it was in the Board’s and Tippecanoe School Corporation’s best interest to have a 
document which summarized all the projects to date and to aid in the planning of future projects. Tim stated there had been 
some Stormwater quality measures taken at the McCutcheon Campus site as well.  The Surveyor stated this was an 
informative presentation only and did not feel it was in need of a formal approval.  KD noted her appreciation for the 
presentation and thanked TBIRD Designs for their extensive work on the master plan.  
 
Other Business 
S.W. Elliott Branch #9 / Petition for Reconstruction of Drain/Hoosier Concrete LLC-aka Prairie Materials 
S.W. Elliott Branch #9 / Petition for Reconstruction of Drain/John C. Rice 
The Surveyor presented the Petitions for Reconstruction for Branch #9 of the S.W. Elliott Regulated Drain submitted by  
Hoosier Concrete LLC-aka Prairie Materials as well as one submitted by the adjoining landowner John Rice.  The Surveyor 
stated the aforementioned Branch was relocated along C.R. 350 South and discussed previously during the review of the Best 
Way Disposal project. The Hoosier Concrete/aka Prairie Materials site was also known as Lot 1 of Derhammer Industrial 
Subdivision.   The Surveyor noted he required construction plans and calculations to be submitted for the record. The 
Concrete plant had requested to relocate the section of the tile which ran through their tract, however that would have left a 
section through Mr. Rice’ property which would not have been reconstructed.  Hoosier Concrete agreed to upgrade that entire 
stretch of Branch #9.  The construction was coordinated with Mr. Rice and a new stand pipe was installed on his tract at his 
request. The petitions were coordinated with the Board’s Attorney and the present 150 feet Regulated Drain Easement (75 
feet on each side) were also requested to be vacated.  The Regulated Drain Easement would be replaced with a 50 feet 
Regulated Drain Easement for the relocated branch through both properties. (25 feet on both sides of the centerline) He stated 
he spoke with Mr. Whaley who owned property on the west side of the road and he was satisfied with the plans. He felt the 
reduction of easement was fair since Hoosier Concrete had bore the cost of the relocation saving the watershed landowners 
the high cost as they replaced an aging agricultural clay tile with heavy duty corrugated smooth line tile. The Attorney stated 
there were two actions to take; one to approve the vacation and reconstruction and second the reduction of the right of entry 
from 75 feet to 25 feet.  John Knochel made a motion to approve the vacation and reconstruction of the S.W. Elliott Branch 
#9 for Hoosier Concrete aka Prairie Materials as well as the Reduction of Easement from 75 feet to 25 feet on either side. KD 
Benson seconded the motion. The vacation and reconstruction of the S.W. Elliott Branch #9 for Hoosier Concrete aka Prairie 
Materials as well as the reduction of the Regulated Drainage Easement reduced from 75 feet to 25 feet on either side was 
approved. John Knochel made a motion to approve the vacation and reconstruction of the S.W. Elliott Branch #9 for John C. 
Rice as well as the Reduction of Easement from 75 feet to 25 feet on either side. KD Benson seconded the motion. The 
vacation and reconstruction of the S.W. Elliott Branch #9 for John C. Rice as well as the reduction of the Regulated Drainage 
Easement reduced from 75 feet to 25 feet on either side was approved.  
 
Treece Meadows Relief Drain /Wilson Branch of the S.W. Elliott Regulated Drain Maintenance Agreement  
The Surveyor presented a Maintenance Agreement for the Treece Meadows Relief Drain/ Wilson Branch of the S.W. Elliott 
Regulated Drain through the Cascada Business Park project. This agreement was required as a condition of approval for the 
May 2, 2007 approval of the reduction of easement for the Treece Meadows Relief Drain /Wilson Branch of the S.W. Elliott 
Regulated Drain within Phase III of the Cascada Business Park and had been reviewed by the Board Attorney.  He 
recommended acceptance of the Maintenance Agreement as presented. John Knochel made a motion to accept the 
Maintenance Agreement for the Treece Meadows Relief Drain/Wilson Branch of the S.W. Elliott Regulated Drain. KD 
Benson seconded the motion.  The Maintenance Agreement for the Treece Meadows Relief Drain/Wilson Branch of the S.W. 
Elliott Regulated Drain was accepted by the Board. 
 
 
Public Comment 
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Norman Bennett 952 Kerber Road West Lafayette approached the Board. Mr. Bennett confirmed there was work being done 
on the Whaley tile.  The Surveyor stated Mr. Tom Osborn was hired to dig out the old tile to Pine Creek to give a positive 
outlet. Unfortunately a sand vein was hit in that process. He had not been out there in a week however it was draining last 
week. He stated they are continuing to work on it. He noted dry weather was needed to complete the inspection. The tile was 
dug up in north of S.R. 26 and he felt the back pressure from water downstream filled those holes up again. Mr. Bennett 
stated he would like to see something done as quickly as possible and appreciated the work to date. In response to KD’s 
inquiry, the Surveyor stated there was a large hole on the north side of S.R. 26 and four holes between S.R. 26 and the marsh 
area on Whaley property. They assume the major problem is through the marsh land. It had gotten bad enough that the tenant 
farmer was unable to get in to plant a sizable acreage north of where the tile ran between Pine Creek and the Marsh.  So 
concern is greater now that additional tillable ground is being lost. He informed Mr. Bennett his office would continue to 
monitor the situation and try to come up with some solution as soon as possible.  
 
J.Berlowitz Regional Detention Facility Cover Sheet 
Lewis Jakes Regulated Drain #40 Reconstruction Cover Sheet 
The Surveyor presented the J.Berlowitz Regional Detention Facility Project Cover Sheet and the Lewis Jakes Regulated 
Drain #40 Reconstruction Cover Sheet to the Board for signatures.   He stated due to the removal of the 300+ cubic yards of 
dirt from the Clarian Arnett Project the plans and specifications for the Berlowitz Phase 1 project had to be revised. 
Christopher Burke was in the process of finishing up those contract documents. He hoped to go to Bid on that project as soon 
as those documents are completed. A signed cover sheet for the plans was needed in order to prepare the final contract plans 
and documents. By signing the cover sheet he noted they would be approving the revised construction plans.  John Knochel 
made a motion to sign the Berlowtiz Detention Facility Cover Sheet. KD Benson seconded the motion.  The J.Berlowitz 
Regional Detention Facility Project Cover Sheet was signed by the Board.  The Lewis Jakes Regulated Drain #40 
Reconstruction cover sheet was presented for signatures. The Surveyor stated he was in the process of finalizing the contract 
documents for this project and hoped to have the project ready for bid in the next several weeks. He also stated County 
Highway was working on the design of the Bridge at C.R. 750 North.  He was close to having the documents completed and 
recommended the Board sign the cover sheet for the Lewis Jakes #40 Regulated Drain Reconstruction.  John Knochel made a 
motion to sign the Lewis Jakes #40 Regulated Drain Reconstruction cover sheet.  KD Benson seconded the motion. The 
Lewis Jakes Regulated Drain #40 Reconstruction cover sheet was signed by the Board. 
 
Maintenance Bonds  
Fiddlesticks Ph. 2/Maint. Bond #4392274/$8260.00/Fairfield Contractors/Date-January 3, 2005 
Wal-Mart 350 South/Maint. Bond#MNT8859121/$91850.00/ Poindester Exc./Date-Oct.13, 2006  
The Surveyor submitted Fiddlesticks Ph. 2 Maintenance Bond #4392274 in the amount of $8260.00 submitted by Fairfield 
Contractors Inc. and dated January 3, 2005 as well as Wal-Mart 350 South/ Maintenance Bond#MNT8859121 in the amount 
of $91850.00 submitted by Poindester Exc. and dated Oct.13, 2006 for approval by the Board. John Knochel made a motion 
to approve the acceptance of Fiddlesticks Ph. 2 Maintenance Bond #4392274 in the amount of $8260.00 submitted by 
Fairfield Contractors Inc. and dated January 3, 2005 as well as Wal-Mart 350 South/ Maintenance Bond#MNT8859121 in the 
amount of $91850.00 submitted by Poindester Exc. and dated Oct.13, 2006.  KD Benson seconded the motion.  Fiddlesticks 
Ph. 2 Maintenance Bond #4392274 in the amount of $8260.00 submitted by Fairfield Contractors Inc. and dated January 3, 
2005 as well as Wal-Mart 350 South/ Maintenance Bond#MNT8859121 in the amount of $91850.00 submitted by Poindester 
Exc. and dated Oct.13, 2006 was approved as submitted.  
 
 
___________________________________________ 
 John Knochel, President 
 
 
___________________________________________ 
Ruth Shedd, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

September 17 2007 
September 24 2007 

Special Meeting 
 
Those present were: 
 
Tippecanoe County Drainage Board President John Knochel, Vice President Ruth Shedd, member KD Benson, County Surveyor  
Steve Murray, Drainage Board Attorney Dave Luhman, and Drainage Board Secretary Brenda Garrison.  Project Manager Zachariah 
Beasley was also in attendance. 
 
BERLOWITZ REGIONAL DETENTION FACILITY  
John Knochel referred to the Surveyor regarding submission of bids for the Berlowitz Regional Detention Facility project.  The 
Surveyor directed the Secretary to turn over the bids for said project to the Attorney for opening. The Attorney noted there were 9 bids 
total for the Berlowitz Regional Detention Facility project.  The first bid was from F&K Construction in the amount of $1,293,609.00; 
the second bid was from Atlas Excavating Inc. in the amount of $1,638,674.00; the third bid was from Gradex Inc. in the amount of 
$1,339,900.00; the fourth bid was from Rhino Excavating LLC. in the amount of $1,213,107.62; the fifth bid was from Fairfield 
Contractors Inc. in the amount of $1,417,863.00; the sixth bid was from Kreager Brothers Excavating Inc. in the amount of 
$1,189,679.00; the seventh bid was from HIS Contractors LLC. In the amount of $1,568,000.00; the eight bid was from Milestone 
Contractors LP. In the amount of $1,437,465.50; the ninth bid was from Dwenger Excavating Contractors Inc. in the amount of 
$1,488,626.10.  The Surveyor noted he would review all documents submitted by the Contractors for discrepancies and stated the 
Engineers Estimate was $1,688,366.00. 
KD Benson made a motion to review all documents submitted and take the bids under advisement.  Ruth Shedd seconded the motion.  
KD Benson then made a motion to recess until September 24th, 2007 at 10:00 a.m. Ruth Shedd seconded the motion. The Drainage 
Board then recessed until Monday Sept. 24, 2007 at 10:00 a.m. The bids would be reviewed for the appropriate documents.  
 
Monday September 24, 2007 
Those present were: 
Tippecanoe County Drainage Board President John Knochel, Vice President Ruth Shedd, member KD Benson, County Surveyor  
Steve Murray, Drainage Board Attorney Dave Luhman, and Drainage Board Secretary Brenda Garrison. John Knochel President of 
the Drainage Board called the recessed meeting back to order. He referred to the Surveyor. The Surveyor stated he had reviewed all 
contract documents submitted and in particular the contract documents submitted by Kreager Brothers Inc. He noted while the total 
amount listed on the Itemized Proposal was correct, the per unit price for item #5 silt fence was in error. The unit price indicated .50 a 
foot and should have indicated $1.50 as reflected by the totaled amount on the proposal. He stated he would have the per unit amount 
corrected. This would not change the bid amount- as it was totaled correctly. The bid would remain at $1,189,679.00 and be the low 
bid. He recommended the Board award the contract to Kreager Brothers Excavating Inc. for the Berlowitz Regional Detention Facility 
Phase One. Ruth Shedd made a motion to grant Kreager Brothers Excavating Inc. the contract for the Berlowitz Regional Detention 
Facility.  KD Benson seconded the motion.  The contract for the Berlowitz Regional Detention Facility was awarded to Kreager 
Brothers Excavating Inc.   
The Surveyor then presented a part time construction observation contract from Christopher B. Burke Engineering LTD for Berlowitz 
Regional Detention Facility project in the amount of $99,150.00 maximum not to exceed. He stated Dave Luhman had reviewed the 
contract.  He stated at this time there were several projects under construction and their observation would be a great assistance. He 
recommended the Board approve the contract. Ruth Shedd made a motion to accept the professional services for the Part Time 
Construction Observation of the Berlowitz Regional Detention Facility Contract submitted by Christopher B. Burke Engineering LTD. 
KD Benson seconded the motion.  The Part Time Construction Observation of the Berlowitz Regional Detention Facility contract 
from Christopher B. Burke Engineering LTD. was accepted by the board.  
 
As there was no other business before the board, Ruth Shedd made a motion to adjourn. The meeting was adjourned. 
  
 
___________________________________________ 
 John Knochel, President 
 
 
___________________________________________ 
Ruth Shedd, Vice President 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

November 14, 2007 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President John Knochel, Vice President Ruth Shedd, member KD Benson, County 
Surveyor  Steve Murray, Drainage Board Attorney Dave Luhman, Drainage Board Engineering Consultant Dave 
Eichelberger from Christopher B. Burke Engineering Limited, and Drainage Board Secretary Brenda Garrison.  Project 
Manager Zachariah Beasley was also in attendance. 
 
Approval of Minutes 
 
Ruth Shedd made a motion to approve the October 4th, 9th and 22nd, 2007 Drainage Board minutes as written. KD Benson 
seconded the motion.  The October 4th, 9th and 22nd, 2007 Drainage Board meeting minutes were approved as written.  
 
Wea Township Fire Station Building Addition 
 
Adam Dehart Project Manager with Keeler Webb and Associates appeared before the Board to request final approval for  
Wea Township Fire Station Building Addition. A 3,380 square foot addition was proposed for an existing Wea Township 
Fire Station located at 1700 Wea School Road. The Stormwater would discharge to the west and southeast in a sheet flow 
pattern. Adam stated he conferred with the conditions on the November 6, 2007 Burke Memo and noted the project would be 
heard by the Board of Zoning Appeals on December 5th, 2007 regarding variances. He had been working with the Zoning 
staff since the site was located within the floodplain. Requests were submitted to remove both the existing structure and the 
proposed work from the floodplain district. The existing building and the new addition would be raised two feet to be built 
above the flood protection grade. Working with the township trustee, Adam stated they had obtained a LOMA (Letter of Map 
Agreement) from FEMA which exempted out the existing structure itself.  Adjustments had to be made on the planning side 
for both the existing and the proposed condition.  Responding to John Knochel’s inquiry, the Surveyor stated both he and the 
Engineer Consultant had reviewed the plans. The Surveyor stated a Variance from the “No Net Loss” portion of the 
Stormwater Ordinance would be needed to place fill in the flood plain considering the age of the existing site, the fact that it 
was an addition for the Wea Twp. Fire Dept. and the amount of fill in the overall scheme of the Wea Creek Floodplain was 
nominal. Downstream owners were notified.  
 
John Knochel asked for public comment. Adjoining property owner, Mr. Oscar Bussell 1708 Wea School Road Lafayette 
approached the Board. The Surveyor stated the additional hard surface (in addition to paving of the existing gravel lot) would 
be a 3380 square foot bldg. addition. His concerns regarded access to the building from the road (safety issue) and drainage 
of the site. Adam then reviewed the neighbors concerns of the site’s drainage as well as the access to the site utilizing GIS. 
He stated the runoff sheet flowed to the ditch into a pipe which outlet at Wea Creek north of the site. The eastern portion of 
the site sheet drained to the east and south running into a pipe of the same ditch across the front of the site to Wea Creek. 
There would not be any runoff from the site onto Mr. Bussell’s property. Mr. Bussell’s concern was a low spot in the 
southwest corner of his site.   Mr. Dehart stated the existing grades along the perimeter of the parking lot would stay the same 
and reiterated no water would flow on to Mr. Bussell’s property. He noted any water sitting in the low area located on Mr. 
Bussel’s site must be an isolated situation and was not related to runoff from the project site. Mr. Busell stated he also had 
safety concerns involving the children waiting for the school bus.  Mr. Dehart stated the parking would be essentially the 
same with the exception of delineated parking spaces and paved parking area. He stated some fire trucks would be backed in 
as there would be two drive through bays.  After a review of the construction site plan, Mr. Bussell stated he was satisfied. 
He thanked the Board for their time. Responding to KD’s inquiry, Mr. Dehart stated the additional fill for the site would be 
brought from offsite. The building addition and the raised area within the area were requested to be removed from the 
floodplain by administrative action through the Zoning Administrator. The southwest corner of the property was above the 
100 year elevation.  The Surveyor requested a copy of the letter Mr. Dehart obtained from FEMA regarding the LOMA. 
Application had been made to the Zoning staff to delineate the floodplain boundary to remove that portion of the property 
which was above the 100 year elevation as previously stated. Responding to the Surveyor’s inquiry, Mr. Dehart stated he 
would provide a copy of the request which he had submitted to the Zoning Administrator for the record. 
 
The Surveyor recommended the Board grant a variance to the “No Net Loss” requirement.  Ruth Shedd made a motion to 
grant the variance as requested by the Surveyor.  KD Benson seconded the motion.  A variance to the “No Net Loss” 
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requirement was granted for the project.  The Surveyor then recommended final approval with the conditions as stated on the 
Nov. 6, 2007 Burke memo. Ruth Shedd made am motion to grant final approval with conditions as stated on the Nov. 6, 2007 
Burke memo.  KD Benson seconded the motion.  The Wea Township Fired Dept. Building Addition was granted final 
approval with the conditions as stated on the Nov. 6, 2007 Burke memo.  
 
St. Elisabeth Regional Health New Acute Care Hospital 
 
Bob Doster of BSA Life Structures appeared before the Board and requested final approval for the St. Elisabeth Regional 
Health New Acute Care Hospital.  The project was originally submitted as the Greater Lafayette Regional Health Services. 
The project site was located between County Road 100 South (McCarty Road) and County Road 200 South (Haggerty Lane) 
on the east side of Creasy Lane and consisted of approximately 57 acres. It was granted final approval with conditions for 
proposed mass earthwork only on Sept. 6, 2006.  The site drained to the north to Treece Meadows Relief drain and south to 
the S.W. Elliott Drain. The site was located in the City of Lafayette and has been reviewed and ready for approval by the 
City.  Mr. Doster stated they had met the outlet requirements and requested final approval at that time.  The site was annexed 
into the city and this board’s review was for the discharge or impact into the Treece Meadows Relief Drain (aka Wilson 
Branch). The Surveyor noted the release rate was satisfactory. He informed the Board he had requested an encroachment 
permit and an application for the outlet into the regulated drain.  He informed the Board there were a couple regulated drains 
which terminated on the site and he had recommended they be vacated, although not mandatory it would benefit them if they 
followed through on the submission. If they were vacated, it would take those easements off the project site. Responding to K 
D’s inquiry, the Surveyor stated the regulated drains were the J. Berlowitz and Branch 1of Branch 13 of the S.W. Elliott.   
 
The Surveyor then recommended final approval with conditions as stated on the November 8, 2007 Burke memo. There was 
no public comment.  Ruth Shedd made a motion to grant final approval with conditions as stated on the Nov. 8, 2007 Burke 
memo for St. Elisabeth Regional Health Acute Care Hospital.  KD Benson seconded the motion.  The St. Elisabeth Regional 
Health Acute Care Hospital was granted final approval with the conditions as noted on the Nov. 8, 2007 Burke memo.   
 
Winding Creek Section 5 & 6 
 
John Knochel stated at the last meeting it was determined an additional meeting by the participants in the project would 
possibly produce an agreement satisfactory to all involved. Pat Cunningham approached the Board and stated the parties did 
meet again and were unable to reach an agreement to date. He requested a continuance unto the next Drainage Board meeting 
in hopes of reaching an agreement yet.   Dan Teder Attorney for Mr. Schuemann adjoining landowner approached the Board. 
He stated the following were present: John Schuemann, Derrin Sorenson, Pat Jarboe and Bill Davis of T-Bird Design Inc. He 
then presented the Board with copies of memos which had been passed between the parties and a timeline of events to date.  
Dan stated he was more than happy to meet again as they had not accomplished much to date. He confirmed the next regular 
Drainage Board Meeting would be on Dec. 5, 2007.  He pointed out that Pat Cunningham’s memo stated a memo was 
received by Dan on Nov. 8, 2007 when it was actually Nov. 12, 2007 and was in response to Dan’s memo of Nov. 7; 
however Dan’s memo was Oct. 29, 2007.  Dan stated there was never a Nov. 7, 2007 memo. He then stated a meeting would 
be held between the parties which might require a special meeting by the Board. Ruth Shedd made a motion to continue 
Winding Creek Section 5 & 6 until the next scheduled meeting (Dec. 5, 2007) or otherwise specified. KD Benson seconded 
the motion. Winding Creek Section 5 & 6 was continued to the next meeting with the possibility of a special meeting to be 
held if necessary.  
 
Harrison Highlands Lot 118 Indemnity Agreement 
 
Regarding Lot 118 of Harrison Highlands Subdivision, the Surveyor presented an Indemnity and Hold Harmless Agreement 
between J.K. Quality Homes LLC and the Tippecanoe County Drainage Board. This was worked out between the Board’s 
Attorney and Dan Teder Attorney for Joshua Krachinski.  It was executed by Joshua L. Krachinski as a condition for a 
Variance granted.  Dave Luhman recommended the Board accept the agreement as presented. Ruth Shedd made a motion to 
accept the Indemnity and Hold Harmless Agreement regarding Lot 118 in Harrison Highlands Subdivision.  KD Benson 
seconded the agreement.  The Indemnity and Hold Harmless Agreement for Harrison Highlands Lot 118 was accepted by the 
Board.  
 
Mackey Vs Whaley Petition 
 
The Surveyor updated the Board on the ongoing investigation for the Mackey VS Whaley Petition.   The Whaley property 
had been sold to another individual since the petition was filed with the Board.  The individual (Mr. Sondegrath) did not 
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seem to be interested in establishing a regulated drain. The Surveyor noted there were still some drainage issues with some 
properties south of State Road 26. Responding to the Surveyor’s inquiry, KD stated she felt as the petition was submitted by 
people other than the owner of the property it still required a report to the Board. The Surveyor agreed and stated the 
watershed had been already been delineated.  An estimate would be completed and his recommendation would probably be to 
establish it as a Regulated Drain and establish a maintenance fund.  It appeared the system needs repairs not a total 
replacement. Since the property ownership had changed and he was under the impression the new owner did not want to 
make it a regulated drain, He wanted to update the Board of this situation. Ruth Shedd agreed with KD Benson on continuing 
the process. The Surveyor stated he would continue and prepare an estimate and recommendation and would submit it in the 
future.  
 
Public Comment 
 
There was no public comment.  Ruth Shedd made the motion to adjourn.  The meeting was adjourned.  
 
 
 
 
 
 
___________________________________________ 
 John Knochel, President 
 
 
 
 
___________________________________________ 
Ruth Shedd, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
___________________________________________ 
KD Benson, Member 
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Tippecanoe County Drainage Board 
Minutes 

 April 14, 2010 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Thomas Murtaugh, Vice President David Byers, member John Knochel, Doug 
Masson Drainage Board Attorney, Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. Burke 
Engineering Limited, Project Manager Zachariah Beasley and Drainage Board Secretary Brenda Garrison.  County Surveyor 
Steve Murray was absent. 
 
Approval of Minutes 
David Byers made a motion to approve the March 3, 2010 Regular Drainage Board minutes as written. John Knochel 
seconded the motion.  The March 3, 2010 Drainage Board meeting minutes were approved as written.  
 
Monitor Substation 
Brandon Fulk of Schneider Corporation representing Wabash Valley Power appeared before the Board and presented 
Monitor Substation for final approval. The following people were also in attendance representing Wabash Valley Power: 
Gary Stein, Brent Reylier and representing Tipmont R.E.M.C. was: Tim McCarthy, Mark Sessler, Ron Alting, Dick Harlow 
and Steve Traylor. Brandon stated the standard substation project consisted of approximately 2 acres located on an overall 7 
acre site east of County Road 550 East on the north side of County Road 50 South. The site drained north and west to the 
Berlowitz Regulated drain located along the western boundary of the site and routed ultimately to the South Fork of the 
Wildcat Creek.  A filter strip in addition to vegetated swales would provide water quality treatment from surface runoff. Due 
to the proximity of the site to the Berlowitz Drain, onsite detention would not be required. However, storage compensation to 
the Berlowitz Regional Facility was required and the applicant had paid the required fees prior to the meeting.  There were no 
encroachments or crossings associated with this site.   
 
Brandon Fulk requested final approval with conditions as stated in the April 8, 2010 Burke memo. Zachariah Beasley Project 
Manager stated the Surveyor’s office recommended final approval with conditions as stated on the April 8, 2010 Burke 
memo.  There was no public comment. Dave Byers made a motion to grant final approval with the conditions as stated on the 
April 8, 2010 Burke memo. John Knochel seconded the motion.  Monitor Substation was granted final approval with the 
conditions as stated on the April 8, 2010 Burke memo.  
 
Midwest Rentals 
Robert Gross of R.W. Gross and Assoc. appeared before the Board to request final approval for Midwest Rentals.The site 
was redeveloped from the former Henry Poor Lumber facility located across from Klondike School on Klondike Road.  It 
was an approximately 5 acre site located on the west side of Klondike Road and south of US 52. Runoff would cross the site 
from south to north and east to west. There would be a dry bottom detention facility constructed at the western edge of the 
site. The facility would discharge into a natural waterway within a wooded area at the western portion of the site.  The runoff 
would ultimately reach Indian Creek northwest of the site. There were no encroachments or crossings on the site. Mr. Gross 
noted minor modifications would be required for the new project. Robert Gross requested final approval with the conditions 
as stated on the April 12, 2010 Burke memo.  Responding to Tom Murtaugh’s inquiry, Mr. Eichelberger stated there was a 
“very well defined” natural waterway therefore no easement was necessary for this project. Dan Teder represented Midwest 
Rentals and approached the Board to discuss the said memo’s requirement of a Geotechnical Engineer onsite certification. He 
requested this condition be revised to allow a local Registered Engineer to certify the work onsite due to costs involved and 
the scope of the project. He stated his clients felt a local Registered Engineer could certify the requirements and requested the 
Board’s revision concerning item #3 under Stormwater Quality on the April 12, 2010 Burke Memo. 
 
Dave Eichelberger stated this had always been a condition however; the condition’s verbiage regarding certification had been 
revised in the last couple of months due to problems from past projects. The revision was meant to insure certification 
DURING construction of the required material and degree of compaction.  In the past some projects were certified AFTER 
the construction which later resulted in a blow out of the berm causing flooding on downstream neighbors.  He stated the 
condition was meant more for the construction of a high berm in the creation of a detention area etc... However technically 
speaking he felt it should be required. He noted he recognized this was a very small berm (approx. 2-3 foot).   He reiterated 
he preferred to leave the condition in, however he recognized the fact it was a very low berm and if the Board was inclined 
they could change the requirement from a Geotechnical Engineer to a Registered Engineer for the certification. John Knochel 
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made a motion to waive the requirement of the onsite Geotech Specialist certification due to the small height of the berm. He 
stated Item #3 under Stormwater Quantity of the April 12, 2010 Burke memo should be revised and the verbiage “Geotech 
Specialist” be deleted and “Registered Engineer“be inserted. Dave Byers seconded the motion. The verbiage of Item #3 under 
Stormwater Quantity in the April 12, 2010 Burke memo was revised. A Registered Engineer rather than a Geotech Specialist 
was approved for the certification of construction onsite. There was no other public comment.  John Knochel made a motion 
to grant final approval with the conditions as stated along with the amendment to Item # 3 of April 12, 2010 Burke memo. 
Dave Byers seconded the motion.  Midwest Rentals was granted final approval with conditions (to include the amendment as 
aforementioned) on the April 12, 2010 Burke memo.  
 
Reith Riley Asphalt Plant 
Pat Jarboe of TBird Designs Inc. appeared before the Board to request final approval for the Reith Riley Asphalt Plant.  
Patrick Williams of TBird Designs and Tom Buck of Reith Riley were also in attendance.  The site consisted of 2 existing 
asphalt plants which would be torn down and replaced with one more efficient modern asphalt plant located east of US 52 
and south of Schuyler Ave. No vegetative cover would be affected as the site was comprised of stone and gravel. Due to the 
nature of the onsite soil the storm runoff left the site through ground filtration. Therefore, no exposed soil was expected 
during construction at any time. Mr. Jarboe stated as a previous gravel pit, there were high infiltration rates onsite and due to 
the soil conditions there was up to 100 year zero runoff and 100% quality. Underground detention was being excavated. He 
noted the numbers were way above the Ordinance standards/requirements. There were no encroachments or crossings on this 
site.  Mr. Jarboe requested final approval with the conditions as stated on the April 8, 2010 Burke memo. There was no public 
comment.  Dave Byers made a motion to grant final approval with the conditions as stated on the April 8, 2010 Burke memo.  
John Knochel seconded the motion.  Reith Riley Asphalt Plant was granted final approval with the conditions as stated on the 
April 8, 2010 Burke memo. 
 
Other Business 
Petition to Encroach W. Mahin Regulated Drain/Altus Minor Subdivision 
Joe Couts of CoCal Consulting appeared before the Board and presented a Petition to encroach on the Wesley Mahin 
Regulated Drain for approval. He stated the berm around the detention facility was constructed away from the underground 
tile. Zachariah Beasley noted the action today was tying up loose ends as the project was previously granted final approval 
with conditions and this was a condition. John Knochel made a motion to grant approval of the Petition to encroach on the W. 
Mahin Regulated Drain. David Byers seconded the motion. The Petition to encroach on the W. Mahin Regulated Drain was 
approved as presented.  
 
Maintenance Bonds: 
K.F.C. (Lot 4-Concord Plaza) Maintenance Bond #0923274/ $1850.00/ West Bend Mutual Insurance Co. 
Project Manager Zachariah Beasley presented Maintenance Bond #0923274 written by West Bend Mutual Ins. Co. in the 
amount of $1850.00 and submitted by McKenzie Properties for the K.F.C. located on Lot 4 of Concord Plaza.  Dave Byers 
made a motion to approve Maintenance Bond #0923274 written by West Bend Mutual Ins. Co. in the amount of $1850.00 
and submitted by McKenzie Properties for K.F.C.  John Knochel seconded the motion.  Maintenance Bond #0923274 in the 
amt. of $1850.00 submitted by McKenzie Properties for K.F.C. in Concord Plaza was approved as submitted. 
 
Public Comment 
As there was no public comment, David Byers made a motion to adjourn.  The meeting was adjourned. 
 
 
__________________________________________ 
 Thomas P. Murtaugh, President 
 
 
___________________________________________ 
David Byers, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
___________________________________________ 
John Knochel, Member 
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Tippecanoe County Drainage Board 
Minutes 

August 4, 2010 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Thomas Murtaugh, Vice President David Byers, member John Knochel, 
County Surveyor  Zachariah Beasley, Drainage Board Attorney Doug Masson, Drainage Board Secretary Brenda Garrison.  
Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. Burke Engineering Limited was absent.  
 
 
Approval of Minutes 
 
David Byers made a motion to approve the July 7, 2010 Regular Drainage Board minutes as written. John Knochel seconded 
the motion.  The July 7, 2010 Drainage Board meeting minutes were approved as written.  
 
Other Business 
Petition to Encroach Berlovitz Regulated Drain  
 
The Surveyor presented a Petition to Encroach on the Berlovitz Regulated Drain submitted by the Schneider Corporation. 
Mr. Brandon Fulk from Schneider Corp. represented Saddlebrook Dev. and appeared before the board. Brandon stated the 
developer was in agreement with the school corporation and other entities of the proposed water main extension along the 
north side of County Road 50South into the aforementioned regulated drain’s easement. The main would extend across their 
properties and cross County Road 50South.  The site of the crossing would be north of County Road 50South, east of County 
Road 550East and south of Bluegrass Drive.  The Surveyor noted Brandon had submitted detailed encroachment drawings 
and the drawings did meet the 5 foot separation requirement by ordinance.  
 
He recommended approval of the petition as submitted. John Knochel made a motion to grant approval of the Petition to 
Encroach on the Berlovitz Regulated Drain.  David Byers seconded the motion. The Petition to Encroach on the Berlovitz 
Regulated Drain was approved as submitted.  
 
Petition to Encroach Treece Meadows Relief Drain (S.W. Elliott Regulated Drain) 
 
The Surveyor presented a Petition to Encroach on the Treece Meadows Relief Drain (S.W. Elliott Regulated Drain) 
submitted by TBird Designs. Clem Kuhns from TBird Designs appeared before the Board to request approval of the Petition 
to Encroach as submitted by the Surveyor. A fiber line between Unity Campus and Raintree Medical Park development 
would be installed. The said line was shown to cross over Treece Meadows Relief Drain at Creasy Lane and within the City 
of Lafayette’s Right of Way.  The Surveyor noted the encroachment was located on the east side of the road. The detailed 
encroachment drawings met the 5 foot separation between the flow line and the top of the bore casing as required by 
ordinance.  
 
He recommended approval of the petition as submitted. David Byers made a motion to grant approval of the Petition to 
Encroach on the Treece Meadows Relief Drain (S.W. Elliott Regulated Drain).  John Knochel seconded the motion.  The 
Petition to Encroach on the Treece Meadows Relief Drain (S.W. Elliott Regulated Drain) was approved as submitted.  
 
Zachariah Beasley 
Indian Creek Watershed Review Update 
 
The Surveyor stated at the previous meeting of the Board, landowners within the Indian Creek watershed -specifically 
directly west of West Lafayette Menards location on Taft Road aka County Road 300West- appeared before the Board. 
Landowner Judy Bower 3750 North 300W West Lafayette and landowner Mr. Cary Maley 3756 300W West Lafayette 
discussed their flooding issues with the Board. The landowners requested the Board convert the Indian Creek watershed into 
a newly established County Regulated Drain. The Board directed the Surveyor to review the Indian Creek watershed and 
report back to them before a study of the aforementioned Creek was contracted. It should be noted the said landowners were 
not present at this meeting.  
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The Surveyor had four different options to discuss with the Board. He noted after the review it would be the landowners’ 
responsibility to pursue the request for a new regulated drain with signatures on a petition. He began by reviewing the overall 
watershed (1st Option) of Indian Creek. The watershed boundary was based on a Department of Natural Resources (D.N.R.) 
study and began at the confluence of Indian Creek and Wabash River and continued north to County Road 850North and 
Morehouse Road. (east and west of that location) The watershed consisted of approximately 19000 acres or 4200 parcels. The 
majority of the land within the watershed was in agricultural production. Responding to Tom Murtaugh and David Byers 
inquiry, the Surveyor noted historically the Drainage Board required 50% of landowners with the ACREAGE BENEFITTED 
signatures to move forward on a petition process. Using the overall Indian Creek watershed would be almost impossible to 
get that amount of signatures to convert it to a County Regulated drain.  
 
He noted using the Kankakee Beaverville Railroad (2nd Option) as a southern boundary of the watershed would cut the 
watershed in half. He thought approximate 70% agricultural land and 30% residential with this option. The next watershed 
(3rd Option) reviewed was basically the same as the second option - it was north of the Kankakee Beaverville Railroad track 
with the exception of the Hadley Lake/Cuppy McClure and Dempsey Baker Regulated Drain watersheds included.  (The 
aforementioned overall Indian Creek Watershed included those County Regulated drain watersheds.) He pointed out Hadley 
Lake and the other established county regulated drain routes within the overall watershed as well as the Hadley Lake outfall 
area. (A manmade conveyance system/open ditch which drained Burnett’s Creek). Those included were county regulated 
drains which outlet into Hadley Lake. He subtracted that area out of the Indian Creek watershed to get the 3rd option. He 
noted that the agricultural land versus residential land was still at approximately 60% to 40%.   
 
The Surveyor then referred to the Attorney regarding established regulated drains lying within an overall watershed and the 
statutory assessment guidelines for this type of situation. In response the Attorney stated he would review the statutes and 
inform the Board of his findings at a later date.  The Surveyor then informed the Board a natural conveyance of water (creek) 
was owned by D.N.R. and the bed itself was owned by the landowner. He noted, there were some instances in the state where 
a creek was converted into a New County Regulated Drain controlled by the County Drainage Board.  
 
The 4th watershed option involved an area of approximately 30 acres and 21 parcels. The boundary lines were created by 
using Taft Road aka County Road 300West as the East boundary line, Indian Creek as the North and West boundary lines 
and U.S. 52 as the South boundary line.  This smaller area included the Bowers and the Malley tracts of land. An existing 
natural surface conveyance from the culvert underneath County Road 300West southwest to Indian Creek was used for this 
option.  He said his technical opinion was that it may take care of small rain events and nuisance water; however it would not 
solve the larger rain event flooding issues. There were 10 to 12 square miles of upstream drainage areas routing to the area in 
question. The conveyance system was located in the flood plain. In his technical opinion while it was possible to address the 
issue on paper he did not think it would solve the overall issue of flooding in the area. He noted even with the other three 
options, he was concerned that since the greater amount of land was in agriculture, he did not think those agricultural 
landowners would sign the petition.  However, at this point it was left up to the residents to pursue one of the options at hand 
and he asked for guidance on how to proceed. Responding to David Byers inquiry, the Surveyor reiterated a regulated drain 
was determined by the landowners with the greater percentage of BENEFITTED ACREAGE within the watershed signing 
not the greater percentage of landowners within the watershed signing  
 
The Board directed the Surveyor to contact Ms. Bowers and Mr. Maley to attend the next meeting of the Drainage Board so 
that they would be informed of the options before proceeding. The Board’s Engineer Consultant and the Surveyor had 
discussed completing an overall watershed study of Indian Creek similar in nature to the completed studies of the S.W. Elliott 
Regulated and the Alexander Ross Regulated drain Watersheds. However both studies were County Regulated Drains when 
they were completed and Indian Creek was not. In the Surveyor’s opinion even if the study was completed since it was not a 
county regulated drain, it would be very hard to implement any of the measures recommended. Responding to an inquiry, the 
Surveyor noted a couple of the options would not benefit the Capilano Subdivision. Another option which might be looked at 
was (even though this was not a County Regulated drain) by the Stormwater Drainage Ordinance the Board may be able to 
declare it a Drainage Impact Area. This would require any future developments to release their water at a lower rate than the 
minimum standard. It was noted there have been instances where regulated drains were combined into one drain and those 
monies in the individual accounts were pooled together for maintenance of the newly combined drain. However even if those 
regulated drains that were located within the overall watershed were combined into one drain fund there would not be enough 
monies to alleviate the problem of flooding.  There were a couple options from a technical standpoint of controlling the water 
that the Board may have.  Option #1 was to remove the structure at Kankakee Beaverville Railroad track causing the 
obstruction.  The obstruction was located under the railroad tracks and causing the water to pool approx. 12-15 feet upstream 
of tracks and create a dam. However, removing the structure would cause problems for the downstream owners. One way to 
change that would be to create larger basins upstream which would collect the water.   Option #2 would be to slow the water 
down in the upper portion of the watershed which would involve creating a storage basin or detention facility.  He stated this 
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had been discussed many times in the past and there were no easy or clear solutions to the multiple problems of this area. If 
so it would have already been taken care of.  
 
John Knochel made a motion to continue this discussion at the September meeting of the Board. David Byers seconded the 
motion. This issue would be continued to the September Drainage Board meeting at which time it would be discussed with 
the noted landowners present.  
 
Public Comment 
 
There was no public comment. Tom Murtaugh congratulated the new County Surveyor Zachariah Beasley for the Board and 
stated they looked forward to working with him in the future.  
 
David Byers made a motion to adjourn.  As there was no public comment, the meeting was adjourned. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
___________________________________________ 
 Thomas P. Murtaugh, President 
 
 
 
 
___________________________________________ 
David Byers, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                               Brenda Garrison, Secretary 
 
 
___________________________________________ 
John Knochel, Member 
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Tippecanoe County Drainage Board 
Minutes 

 November 3, 2010 
Regular Meeting 

 
Those present were: 
 
Tippecanoe County Drainage Board President Thomas Murtaugh, Vice President David Byers, County Surveyor  Zachariah 
Beasley, Drainage Board Attorney Dave Luhman, and Drainage Board Secretary Brenda Garrison.  Member John Knochel 
and Drainage Board Engineering Consultant Dave Eichelberger from Christopher B. Burke Engineering Limited were absent. 
 
Approval of Minutes 
 
David Byers made a motion to approve the October 6, 2010 Regular Drainage Board minutes as written. Tom Murtaugh 
seconded the motion.  The October 6, 2010 Drainage Board meeting minutes were approved as written.  
 
Zach Beasley 
Berlovitz Regional Detention Facility Agreement 
 
The Surveyor presented the Berlovitz Regional Detention Facility Agreement between the Drainage Board, Clarian Health 
Partners Inc and Arnett Real Estate LLC. The Surveyor noted Steve Murray previous surveyor had worked on this agreement 
with the aforementioned parties. The facility’s site location was just east of County Road 500 East and north of County Road 
100 South (McCarty Lane) and just north of the new Clarian Arnett Hospital. There was an open ditch installed a number of 
years ago shaped like an L. Also the J. Berlovitz Regulated Drain tile ran at an angle through the site. The hospital would 
transfer said property (existing ditch location with an additional 20-30 feet on the north and south side) to the Tippecanoe 
County Drainage Board. This would allow the Drainage Board to proceed with construction on the next phase of the 
Berlovitz Regional Detention Facility as planned.  The Surveyor recommended approval of the agreement as presented to the 
Board.   
 
The Attorney reiterated this agreement had been in the works for a while and acreage involved was approximately 6.68 acres.  
This acreage would be conveyed to the County with fee simple so that it could be used to construct the next phase of the 
detention facility. In exchange for transfer of the land, Clarian Arnett would get a credit against their regional detention 
storage fees of $112,500.00.  This represented the fact they would have 7.5acre feet of storage for their development at the 
standard rate of $15,000.00 per acre foot. The agreement did provide it would become effective once the Drainage Board 
have vacated the existing location of the tile on the site (J. Berlovitz Regulated Drain tile). It also reduced the right of entry of 
the newly located Berlovitz tile from the required 75 feet right of entry down to a 25 feet right of entry. A partial vacation of 
the aforementioned tile would require a hearing so affected landowners would have a chance to address.  There was no public 
comment.  David Byers made a motion to approve the Berlovitz Regional Detention Facility Agreement between the 
Tippecanoe County Drainage Board, Clarian Health Partners Inc and Arnett Real Estate LLC.  Tom Murtaugh seconded the 
motion.  The Berlovitz Regional Detention Facility Agreement between the Tippecanoe County Drainage Board, Clarian 
Health Partners Inc and Arnett Real Estate LLC was approved as presented.  
 
J. Berlovitz Regulated Drain Partial Vacation 
 
The attorney noted a hearing for a partial vacation regarding the existing J. Berlovitz Regulated Drain tile and its 
aforementioned location was required as part of the previously discussed agreement. He noted the hearing could take place 
during the regular meeting of the Drainage Board on December 8, 2010. David Byers made a motion to set the required 
hearing regarding a partial vacation of the J. Berlovitz Regulated Drain on December 8, 2010 during the regular Drainage 
Board meeting. Tom Murtaugh seconded the motion. A Partial Vacation Hearing regarding the J. Berlovitz Regulated Drain 
was approved for December 8, 2010 during the regular Drainage Board meeting. The required notice to affected parties 
would be sent out by the secretary.  
 
Meadow Lake Wind Farms aka Horizon Wind Farms Maintenance Bond #09109816 
 
The Surveyor presented Maintenance Bond #09109816 regarding Meadow Lake Wind Farms aka Horizon Wind Farms in the 
amount of $1000.00 from Berkley Insurance Company. This bond was submitted to insure the Lean Wilder Regulated Joint 
Drain tile crossed by the transmission line installed for their wind towers would not be damaged during construction. The 
location was on the Tippecanoe County side of the site and just north of the North County Line Road.  David Byers made a 
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motion to accept Maintenance Bond #09109816 regarding Meadow Lake Wind Farms aka Horizon Wind Farms as presented.  
Tom Murtaugh seconded the motion. Maintenance Bond #09109816 for Meadow Lake Wind Farms aka Horizon Wind 
Farms in the amount of $1000.00 regarding the Lean Wilder Joint Regulated Drain tile was accepted as presented.  
 
Other Business/Public Comment 
 
As there was no other business or public comment, David Byers made a motion to adjourn the meeting.  The meeting was 
adjourned.  
 
 
 
 
 
 
___________________________________________ 
 Thomas P. Murtaugh, President 
 
 
 
___________________________________________ 
David Byers, Vice President 
 
                                                                                                               _____________________________________ 
                                                                                                              Brenda Garrison, Secretary 
__________________________________________ 
John Knochel, Member 
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